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SURAT SMART CITY DEVELOPMENT LIMITED

 (SMART CITY MISSION)

Tender
For

CONSTRUCTION OF IT MAC CENTER REGARDING SMART CITY
PROJECT AT T.P.S.NO.36 (ALTHAN), F.P. NO.01, SURAT

TENDER NOTICE (ON LINE) NO : GM(IT)/SMC/SSCDL/PAN(1)/1/2017-18, Work No.1

VOLUME - I
TECHNICAL BID

Downloading of Tender Documents 06.04.2017 to 18.04.2017 up to 18.00 hrs.

Pre bid conference Bidders shall have to post their queries   on E-
Mail address  exen.swz@suratmunicipal.org on
or before 11.04.2017 Up to 17.00 hrs.

Pre–Bid conference will held on 13/04/2017 at
12.00 noon.

Venue for Pre-Bid conference: 2nd floor, Room
No.88, Conference hall, Muglisara, Surat-395003,
Gujarat.

On line submission (Last date) Up to 18.04.2017  up to 18.00 hrs.

Submission of Tender fee &  EMD in hard copy. From 25.04.2017 18.00 hrs. CFO (Chief Finance
officer), Surat Smart City Development Limited,
South Zone Vahivatibhavan, Udhna Main Road,
Opp.Satya Nagar,Udhna, Surat-394210,
Gujarat.by R.P.A.D./ Speed Post

CLIENT
THE CHAIRMAN,

Surat Smart City Development Limited, Muglisara,Surat – 395 003.
Phone : 91-261-2423751-56 ,Fax : 91-261-2451935

Web : www.suratmunicipal.gov.in
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NAME OF WORK: CONSTRUCTION OF IT MAC CENTER REGARDING SMART CITY PROJECT AT
T.P.S.NO.36 (ALTHAN), F.P. NO.01, SURAT
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VOLUME - I
Part -1
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Surat Smart City Development Limited (SSCDL)

Section I - Notice Inviting Tender

Tender Notice (online)
No.

GM(IT)/SSCDL/PAN(1)/1/2017-18, Work No.1

Organization Name Surat Smart City Development Limited (SSCDL)
Department Name SOUTH-WEST (ATHWA) ZONE
Name of Work Construction of IT Mac Center regarding Smart City Project at T.P.S.No.36 (Althan),

F.P. No.01, Surat.
Tender Notice GM(IT)/SSCDL/PAN(1)/1/2017-18, Work No.1
Tender Type Construction Basis
Bidder Nationality NCB
Product Construction of IT Mac Center regarding Smart City Project at T.P.S.No.36 (Althan),

F.P. No.01, Surat.
Type of Contract Single Work
Bidding Currency Single- Indian National Rupees
Joint Venture Not Allowed

Downloading of Tender Documents 06.04.2017 to 18.04.2017 up to 18.00 hrs.

Pre bid conference Bidders shall have to post their queries on
E-Mail address
exen.swz@suratmunicipal.org on or before
11.04.2017 Up to 17.00 hrs.

Pre–Bid conference will held on 13/04/2017
at 12.00 noon.

Venue for Pre-Bid conference: 2nd floor,
Room No.88, Conference hall, Muglisara,
Surat-395003, Gujarat.

On line submission (Last date) Up to 18.04.2017  up to 18.00 hrs.

Submission of Tender fee &  EMD in
hard copy.

From 25.04.2017 18.00 hrs. CFO (Chief
Finance officer, Surat Smart City
Development Limited,South Zone
Vahivatibhavan, Udhna Main Road,
Opp.Satya Nagar,Udhna, Surat-394210,
Gujarat by R.P.A.D./ Speed Post

Opening of  technical bids (online) On 19/04/2017, 12.00 noon.

Opening of Price Bid (Online) Will be intimated later on.
Bid validity period 120 days from the openingof the price bid

Schedule of E-Tender

Project Duration 12 (Twelve) months excluding Monsoon
Payment Details Document Fee Rs.18,000/- In form of

Account Payee Demand Draft payable in
favor of Chairman,Surat Smart City
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Development Limited payable at Surat with
bid submission.

EMD
(BID SECURITY)

Rs.17.10 lacs (Rs. seventeen Lacs and Ten
Thousand Only) of this amount, the tenderer
shall pay EMD of Rs. 8.55 lacs in the form of
Bank Guarantee from the Nationalized Bank
only. The balance of the EMD (Rs. 8.55 lacs)
is to be deposited by way of pay order/
Demand Draft issued in favour of
Chairman,Surat Smart City Development
Limited through Nationalized Bank only
payable at Surat.EMD in no other form shall
be accepted.

Estimated Value Rs. 17,08,66,849.69 Ps.
General Terms &
Conditions

Bidders who wish to participate in this E-Tender will have to procure valid digital
certificate as per information Technology Act 2000. Bidders can procure this
certificate from any of the Government approved certifying agency i.e. (n) Code
Solution. Bidders shall uploadthe tender documents after submitting the DD
details for tender fees and EMD details online. The Demand Draft toward Tender
Document fees can be submitted along with Earnest Money Deposit in electronic
format only through online (by scanning) while uploading the bid. This submission
shall mean that EMD and tender fee are received for purpose of opening the bid.
Accordingly, offer of those shall be opened whose EMD and tender fee is received
electronically. However, for the purpose of realisation of DD the Bidder shall send
the DD as original through RPAD/ Speed Post so as to reach CFO (Chief Finance
officer, Surat Smart City Development Limited, South Zone Vahivatibhavan,
Udhna Main Road, Opp.Satya Nagar,Udhna, Surat-394210, Gujarat within 7 days
from the last date of uploading. Penaltative action for not submitting DD in
original to Chief Finance officer, Smart City Development Limited by Bidder shall
be initiated and action shall be taken for aabeyance of registration and
cancelation of E-tendering code for one year. Any document in support shall be in
electronic format only through online (by scanning) and hard copy will not be
accepted separately.
This should be as per details given online and it should be drawn before last date
of the uploading of the tender. The intending bidders shall have to submit the
following documents along with the EMD (BID SECURITY) and tender fees. The
Bidder should submit all theforms electronically only.
1. The technical & financial details required for evaluation dully digitally signed

(As per section II & III of volume-1, part-1 of the tender).
2. Power of attorney.
3. Company’s profile and certificate of registration of company under the law.

DOWNLOAD OF TENDER DOCUMENT :
The tender document for these work are available only in Electronic format which
can be downloaded  free of cost by the bidder.

SUBMISSION OF TENDER :
Bidder shall submit their offer in electronic format on below mentioned website
on or before the scheduled date and time as mentioned, after Digitally Signing the
same. No Price bid in physical form will be accepted and any such offer if received
by Surat Smart City Development Limited will be out rightly rejected. Bidders
need not to submit Technical Bid in Hard Copy in physical form at this stage.
Bidder shall have to submit separate account payee DD for Tender Fee & EMD
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drawn in favor of Chaiman, Surat Smart City Development Limited.
Both the envelopes shall be placed in another envelope with due mention of
Tender notice No., Name of work, date and time of opening of tenders and to be
submitted in the office of the to, CFO (Chief Finance officer, Surat Smart City
Development Limited, South Zone Vahivatibhavan, Udhna Main Road, Opp.Satya
Nagar,Udhna, Surat-394210, Gujarat during the period mentioned above.Tender
documents submitted by intending bidders shall be considered for evalution only
of those bidders,whose Earnest money deposit, tender fee and other documents
(Addenda, Corrigendum if any) placed in the envelope are found in order.

OPENING OF TENDER:-
The Tender Bids will be opened on the specified date & venue. Bidders who wish
to remain present at Surat Smart City Development Limited, at the time of
tender opening can do so. Only onerepresentative of each firmwill be allowed to
remain present.

Information for online
participation

1.       Internet site address for e-Tendering activities will be
          https://smc.nprocure.com
2.   Interested bidders can view detailed tender notice and download tender

document from the above mentioned website.
3.    Bidders who wish to participate in online tender have to register with the website

through the ‘’New User Registration’’ link provided  on the home page. Bidder
will create login id& password on the own in registration process.

4.    Bidders who wish to participate in this tender need to procureDigital Certificate
as per Information Technology Act-2000 usingthat they can digitally sign their
electronic bids. Bidders can procure   the same from any of the CCA approved
certifying agencies, or they may contact (n) code Solution at below mentioned
address and they will assist them in procuring the same.Bidders who already
have a valid Digital Certificate need not to procure the same. In case bidders
need any clarification regarding online participation, they can contact :
M/s (n)code solution
301, G.N.F.C. Info Tower,
Near Grant Bhagwati Hotel,
Ahmedabad 380 015 INDIA
Tel: +91 79 26857316
Tel: +91 79 26857317
Tel: +91 79 26857318
e-Mail:URL: https://smc.nprocure.com

5.     Bidders who wish to participate in e-Tender need to fill data in predefined forms
of tender fee, EMD, Volume-1 of tender i.e. PQ(Technical) Or experience details
and Price bid.(In electronic form only).

6.    Bidder should upload scan copies of reference documents in support of their
eligibility of the bid.

7.   After filling data in predefined forms bidders need to click on final submission link
to submit their encrypted bid. Bidder can also submit Document Fees, EMD,
Volume-1,2,3 of tender document& Reference Documents in hard copyonly if
such instructions is given by tendering authority in writing.

GENERAL MANAGER (IT)
SURAT SMART CITY DEVELOPMENT LIMITED
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SECTION II - BIDDING DATA

The following specific data for the Works to be procured shall complement, amend, or supplementthe
provisions in the Instructions to Bidders and Conditions of Contract. Whenever there is aconflict, the provisions
herein shall prevail over those in the Instructions to Bidders.

Tender Notice No. GM(IT)/SSCDL/PAN(1)/1/2017-18
Work No. 01
Bids to be submitted to CFO (Chief Finance officer, Surat Smart City Development Limited, South Zone

Vahivatibhavan, Udhna Main Road, Opp.Satya Nagar,Udhna, Surat-394210,
Gujarat

Name of Employer and
Address

The Chairman,
Surat Smart City Development Limited,
Muglisara, Surat-395 003
Phone : 91-261-2423751 – 56, Fax : 91-261-2451935
exen.swz@suratmunicipal.org
https://smc.nprocure.com

Name of Work Construction of IT Mac Center regarding Smart City Project at T.P.S.No.36
(Althan), F.P. No.01, Surat.

Period of Completion 12 months (excluding Monsoon).
Estimated Cost of
Project

Rs.17,08,66,849.69 Ps. (with cost of cement and steel) (Prepared as per Schedule
of Rates for, Surat Division -2015-16& Market Rate for Non SOR Items)

Earnest Money (Bid
Security)

Rs.17.10  lacs (Rs. Seventeen Lacs and Ten Thousand Only)
(A) The tender and tender guarantee bond (Earnest Money  Deposit) shall be

submitted by the Agency in whose name tender has been issued. Transfer
of tender documents to any other  party is prohibited.

(B) The Earnest Money Deposit will be refunded to the unsuccessful
Tenderers after the award has been finalized, as per prevailing norms of
the SSCDL.

(C) The Earnest Money Deposit (Tender guarantee) will be forfeited in the
event, the successful Tenderer fails to accept the contract and fails to
submit the performance Guarantee Bond to the owner as stipulated in
this tender documents within ten days after receipt of notice of award of
contract. In such case, SSCDL may disqualify the Tenderer from tendering
for further works, under the jurisdiction of the Corporation (SSCDL).

(D) The Earnest Money Deposit of the successful tender shall be returned
after the performance guarantee bond, as required, is furnished by the
successful Contractor.

(E) No interest shall be paid by the owner on any tender guarantee.
Tender Fees Rs.18,000/- In form of Account Payee Demand Draft payable in favour of

"Chairman, Surat Smart City Development Limited" payable at Surat with bid
submission.

Performance Security10% of Contract Value. Out of total Performance Security (10% of contract value), initial
Performance Security at 5% of the contract value shall be deposited by the bidder
in the form of FDR/BG of listed nationalized Bankwithin 15 days on acceptance of
tenderand remaining Performance Security shall be deducted from the each R.A.
Bill at rate of 5%)
The successful tenderer shall have to enter into an agreement on a non-judicial
stamp paper of Rs. 100/- if S.D. is paid in the form of Bank guarantee/D.D/Pay
order or on stamp paper of Rs. 4.25% of S.D. Amount if it is paid in the form of
F.D. as per the format of SMC.
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The Surety & Undertaking shall be executed on stamp paper worth Rs. 100/-
each.

(i) Initiall performance security deposite. Bank guarantee will be released as
below

 After completion of project
(within 60 days from the date of  the final bill payment - 5 %)

(ii) Remaining performance security deposit – 5% will be released after defect
liability period

Provided that any defect if found shall have to be rectified /complied as per
the direction given by E.I.C, within the said periods.

Retention Money 7% from each Running bill.
Defect Liability Period 02 (Two) years after issue of completion certificate
Brief Scope of work The work to be carried out under this contract shall consist of various items as

generally described in Tender Documents. The development/construction of IT
MAC CENTER including all other internal & external amenities like Plumbing &
sanitation, Drainage, Electrification, strom water drainage, Infrastructural
facilities like RCC roads, compound wall, entry gate, COP Development, Street
lighting, providing etc.
The scope of work also includes :
The rates and prices in the Bid (except in so far as otherwise provided under the
contract) include  all constructional plant, labour, supervision, materials, all
temporary works and false works, erection, maintenance, establishment and
overhead charges, profit, taxation and levies and other charges with all general
risks, liabilities and obligations set out or implied in the Contract and including
remedy of any defects during the Defects Liability Period and shallinclude (but
not limited to the following).

(a).   Carrying out construction of all components of the Building structure with
foundation, RCC superstructure, all finishing works and all Internal and
External services with the infrastructural developments according to
required specifications under this contract as per schedule of payment
terms.

(b).   General works such as cleaning site before commencement , setting  out axis
and locations of foundations etc. and clearing the site after completion and
before handing over the structure after defect liability period.

(c).   Collection and providing samples including transportation and carrying out
tests on various constructional materials proposed to be used in the work.
All tests as required as per provision of Indian standard codes/standard
specifications and as suggested by Engineer in Charge and furnish test
report/certificates from acceptable/Govt. approved testing laboratories.

(d). Providing full furnished site office for the client and PMC. Setting upsite
laboratory for routine tests as per approved in  QAP.

(e). Giving programme of work to monitor progress of work and to sortout
bottlenecks for lapses etc.

(f). Complying with any other data, which may be required as per
thespecifications, conditions, etc., forming part of the contact.

(g). Any other item of work not specifically provided in the contract but
which is necessary being contingent in complying with the provisionsof the
contract.

(h). All the concrete work shall have to be carried out by fully automatic
batching plant with minimum output of 30 cu.mt per hour with eachbatch
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report printing facility or Digital weigh Batcher machine.
(i). List of brand/make for various product/material to be used for this work is

enclosed in Vol –I. However the descretion of Engineer in charge, a change
in brand could be permitted if circumstances so warrant in opinion of
Engineer in charge.

(j).   All safety measures, accident claims, damages, land for plant -  machinery
and site office, necessary technical staff required, Police protection etc. shall
be included.

 (k). The above all details are for guidance purpose and may change during
execution as per site condition and requirements. The contractor may do
their own survey and investigation to ascertain the soil strata.

Note:The Bidder is expected and deemed to have satisfied himself with all
aspects of the Project and Site conditions to have been able to submit the
Bid which when accepted , will get transformed into enforceable contract.

Priority of Works and
General Resonsibilities
of Contractor

(1) The Employer Surat Smart City Development Limited (SSCDL) reserves right  to
remove/decrease the Scope of Tendered Works. It is in Contractor’s
obligation to execute the work as instructed by Surat Smart City Development
Limited (SSCDL) and will not be compensated for such removal / decrease in
scope of Tendered works.

(2) Quantities mentioned in Bill of Quantity are approximate and the Contractor
shall not be compensated for any increase or decrease in such Quantities and
shall be paid as per actual executed and certified by Engineer-In-Charge.

Qualifying Criteria The Applicant shall provide evidence that their firm has been actively
engaged in the civil works especially in construction of buildings andhaving
experience of construction of buildings with 20 mt. height or more during
the last 7 years in the role of Prime Contractor (work executed as a sub-
contractors and the work executed through any other contractor will not be
considered). The applicant shall provide evidence that, he has successfully
completed or substantially completed  20 mt. height or more building
works with in the lastseven years completing till Tender uploading date in
Statement (A-1). The works completed/substantially completed during the
current financial year will also be considered for counting the particular
construction experience The works may have been executed by the
applicant as a Prime contractor. Substantially completedworks means those
works that are at least 90% completed as on tender uploading date and
continuing satisfactorily on the date of application.For this, the Certificate
from the employer shall be submitted alongwith the application
incorporating clearly the Contract value-billingamount, date of
commencement of works, satisfactory performance ofthe contractor and
any other relevant information.
Post qualification will be based on Applicants satisfying all thefollowing
minimum criteria regarding their particular experience, financial position,
personnel and equipment capabilities and otherrelevant information as
demonstrated by applicants responses in theforms attached. The applicant
to note specifically that all informationgiven including those in the form of
various formats must besupported by certificates from respective issuing
authorities.
A. The average annual financial turnover during the last 3 years ending

2016-17 should not be less than 30% of the estimated amount put to
tender

B. Experience of having successfully completed buildings having G.F.+3
stories or more  as a prime contractor and shall have executed building
having similar nature of works as a prime contractor during the last
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seven years ending 01-04-2010 to 31-03-2017 should be either of the
following.

C. Experience of having successfully completed Building Post Tensioning
(P.T.Beam), Expose RCC work and Post Tensioning (P.T.Slab) and
executed building having similar nature of works as a prime contractor
during the last seven years ending 01-04-2010 to  31-03-2017 should be
either of the following.

(i) Three similar completed works, each costing not less than the
amount equal to 40% of estimated cost put to tenders,

or
(ii) Two similar completed works, each costing not less than the

amount equal to 50% of estimated cost put to tender,
or

(iii) One similar completed work of aggregate cost not less than the
amount equal to 80% of estimated cost put to tender.

(NOTE: Similar works means successfully completed Building consist of Post
Tensioning (P.T.Beam), Expose RCC work and Post Tensioning (P.T.Slab)
and constructed any Government/semi Government buildings Having
G.F.+3stories or more during the last 7 years ending 01-04-2010 to
31-03-2017 in the role of Prime Contractor (statement-A)
If documents are insufficient or it does not match the required criteria
mentioned Iin tender, then the Price Bid of the tenderer shall not be
opened.)

AND
An attested copy of Registration with any of the department of State
Government, Surat Municipal Corporation, Central Government etc. Of
"AA" Class and Spl. Categary-1(Bldg.) of Gujarat State or equivalent to Sp.
Categary-1(Bldg.) In other State& who have a certificate ofregistration
withEmployees Provident Fund Organization and having experience
ofconstruction of Multi Storied Residential Buildingwith good quality and
workmanship.

D) In view of the latest circular of IT Department IT clearance certificate is not
required.  However the contractor shall submit copy of the PAN card.

It is further to clarify that if any of work(s)is/are on hand with the
applicant, but if the amount of the work done at the site is more than 90% of the
total Project / Tender cost as on date i.e.31/03/2017 or the date of downloading
the tender document then those work(s) will also be taken into consideration
while evaluation.

Following enhancement factors will be used for the cost of
worksexecuted and the financial figures to a common base for the value
ofthe works completed in India.

Sr.No Year Enhancing factor
1 2016-17 1.00
2 2015-16 1.10
3 2014-15 1.21
4 2013-14 1.32
5 2012-13 1.46
6 2011-12 1.61
7 2010-11 1.77
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Applicant should indicate actual figures of costs and amount for the
works executed by them in the schedule without accounting for
theabove-mentioned factors.

Average Annual financial turnover during the last 3  years:

1. The average annual financial turnover during the last 3 years ending
2016-17 should not be less than 30% of the estimated amount put to
tender.

2. Attested copies of balance sheet with adequate document/proof shall be
attached

3. The details shall be furnished in prescribed Statement - D:

No. of Building works completed as follows:

1.  Note:- Nos. of building works with its amount completed during last 7
years ending 01/04/2010 to 31/03/2017.

Statement- A (for eligibility)
(i) Three similar completed works, each costing not less than the

amount equal to 40% of estimated cost put to tenders,
or

(ii) Two similar completed works, each costing not less than the
amount equal to 50% of estimated cost put to tender,

or
(iii) One similar completed work of aggregate cost not less than the

amount equal to 80% of estimated cost put to tender.

2. Attested copies of completion certificates for each completed work  from
the clientmentioned above shall have to be attached.

1. Valid Registration with any of the department of State Government, Surat
Municipal Corporation, Central Government etc. Of "AA" Class and Spl.
Categary-1(Bldg.) of Gujarat State or equivalent to Sp. Categary-1(Bldg.)in
other State.

2. Attested copies of same certificates for shall have to be attached.

Solvency Certificate of Nationalized Bank.
1. Solvency Certificate of Nationalized Bank for Rs. 3.42 Crores (Not older

than six months)
2. Attested copies of same certificates shall have to be attached.
3. Tenderer has to submit higher amount of bank solvency if so desired by

Chairman, SSCDL.
Bid Evaluation criteria (1) Financial Bid shall be opened only of that bidders, who satisfies the

prescribed eligibility criteria mentioned here in tender document.
(2) Tender shall be allotted to the bidder who has quoted lowest  tender amount

All the rights reserves for rejecting any or all the bids with the
owner/SMC/SSCDL without assigning any reason thereof.

Water Charges Option - 1
If the Contractor makes his own arrangements for water required for
construction and labour camp etc. by drilling own bore or by any other
means, no water charges will be recovered from the Contractor. In such case
the Contractor shall inform the Engineer-in-charge in writing within 30 days
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from the date of work order along with test certificate regarding suitability of
water for construction purpose. During the course of work, whenever
directed by the Engineer-in-charge, the quality of water is not good for
construction purpose; the Contractor shall discontinue using water from the
same source and arranging for another source of water. If the Contractor fails
to do so water charges shall be recovered at the rate of 0.5% (point five
percent) of the contract amount.
Option - 2
If the Contractor wants to use the water supply of Surat Municipal
Corporation for construction work, they following rules are applicable :
1) After getting work order, Contractor have to apply for a Surat Municipal

Corporation Water Connection using old forms and by the help of South
West (Athwa) Zone licensed plumber they have get a water connection.

2) Contractor have to pay completely for the water connection needed.
3) After getting the municipal water connection contractor have to pay bill as

per the present laws and rates based on water use and issued bills. He has
to submit one copy of the South West (Athwa) Zone office where the work
is then carried out and if the contractor fails to pay the water charges,
then the bill will be deducted from Contractors bill.

4) Incase of absence of water distribution network of Surat Municipal
Corporation, Contractor have to arrange for water tankers by paying
necessary fees to nearly water tanker distribution center.

5) After completion of work contractor have to nullify the connection by
informing the Concerned Authority in the South West (Athwa) Zone.

6) In absence of either water supply network and unfeasibility to provide
water tnakers, Contractor have to arrange for his own water needs and in
that case option (1) will be applicable.

Project Milestones
Mile Stone

No.
Duration from the date of issue of
Notice to Proceed with the work as a
percentage of time limit (12 months
excluding monsoon)

Financial Target
(% of contract
value)

1 25% 10%
2 40% 50%
3 70% 75%
4 100% 100%

Liquidated Damages

In event of these Milestones not having being achieved, an amount computed at
0.2% of Remaining Amount of Work per day subject to a Maximum of 10% of
Total Contract Value shall be retained.
Liquidated Damages shall start being retained as per contract on value of
Remaining work on not achieving intermediate Milestones 1,2,3.
The Liquidated damages shall be released without interest or charges if
contractor achieves Milestone 4 before completion of approved time limit
including extension oftime limit,  if approved.

Bid Language English
Country INDIA
Currency India Rupees (INR)
Design Criteria The Drawing(Cluster plan) attached with tender are for reference only.
Insurance The contractor shall take " contractors all risk insurance policy" for the estimated

cost of the building viz. “Rs. 1708.67 lacs" Work men compensation policy" for all
workers and labours of contractor andclient working at site and "Third Party
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Insurance Policy" to fully cover all third party type risk.
All the insurance policies shall remain in force, upto the completion of two (2)
years from the date of possession/from the date of the inaugural function.
For the rest of the defect liability period (05 years) the Insurance shall be covered
for the individuals, who are employed for the rectification of works (if any).
The insurance policy so taken by the contractor for such purposes shallbe in the
joint name of the contractor and the client and the policy shall be deposited with
the client.
The Contractor All Risk (CAR) policy with third party insurance shall besubmitted
for (1) Construction period and (2) Defect liability period -upto 2 years from the
issue of final bill of contractor.

Bid validity period 120 days from the opening of the price bid

BIDDER TO PLEASE READ THIS CAREFULLY
(1) If the tender  is  taken in favour of the  company, a  company of attorney in favour of the person who

may have  signed  the  tender for the conpany, must accompany the tender.
 (3) Voucher for earnest money must accompany the tender. Tenderer  may pay  earnest  money  in  form

of a crossed demand draft of a local Bank drawn in favour of the Municipal Commissioner. Earnest
Money by cheque shall not be accepted.

(4) The  contractor  shall  have  to  furnish  income  tax   clearance certificate before his tender is accepted
and intimate  assessment No. and Ward under he is which assessed.

(5) Copies of certificate as regards previous experience, if any  must accompany the tender.
(6) Declaration showing all works on hand with the contractor  and the value  of  works  that  remains  to

be executed in each case must accompany the tender.
(7) All pages of Schedule: `A & B' & specification should be  intialed by the contractor.
(8) All corrections, errasures & over writing should  be  initialed by the contractor.
(9) Descripancies and  adjustment of errors:-Any error in  quantity or amount in Schedule-`B' showing item

of  words  to  be  carried out shall be adjusted in accordance with the following rules:-
(a) In the event of a discrepancy between description in works and figures  quoted  by  a  tenderer

in  the  `rates' column, the descriptions in words shall prevail.
(b) In the event of and error occuring in the amount column of the Schedule- `B'  showing  items  of

works  as a result of worng multiplication of the unit rate and quantity,  the  units rate shall be
regarded as firm and multiplication  shall be amended on the basis of the rate.

(c) All the errors in totalling in amount column  and in  carrying forwarded total shall be corrected.
(d) Any rounding of amounts against item' or  in  totals' shall be ignored.

The  tendered  sum  so  altered shall, for the  purpose of the tenders, be substitued for  the
sum  originally  tendered and considered for accetpance.

(10) (i) It may please be noted that the tender shall be considered  as invalid specially, if the
requirements as per insiruction No.1 to 9  above  are  not  compleied  with  before  submitting
the tender. Also please read carefully the face sheet and "General Rules  and  Direction  for  the
suidance of contractor" of his form.

(ii) Right is reserved to reject  any  or  all  tender (s)  without assigning any person (s) thereof.
(11) In  addition  to  the  above  the  tender  will also be  liable to rejected outright if :-

(i) The tenderer proposes any alteration in the works  specified or in the time allowed for carryin
out the work or any  conditions or  correction  made  in  any  code  or made of Schedule-`B' or
specifications.

(ii) Any of the page or pages of the tender is removed or  replaced.
(iii) All corrections, additions or pasted slips are not  initaled by the tenderer.
(iv) Any erasures is made by him in the tender
(v) The tenderer or in the case of a firm, each partner  or  person holding  the  power  of  attorny

thereof does not signed or the signature/s  is/are  not  attested by awitness on page-9 of the
tender in the space for the purpose.
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(12) (1) The  serveral  documents  formining  the  contract   are   the essential part of the contract and
requirement occuring in one is as binding as through occuring in all, they are intended to be
mutually explantory and complementary and to described  and provide for a complete work.

(2) In  the  event  of  any  descrpeaney,  the serveral  documents forming  the  contract  or  in any
the document, the following order or precedence should apply:-
(a) Dimension & quantities :-
(i)  Drawings.
(ii)  Schedule-B of the tender form.
(iii) Specification.
On  drawings,   figures,   dimensions,   unless  obviously incorrect    will   followed  in
preference   to  seeled dimensions.
(b) Description :
(i)  Scheudule-B of the tender form.
(ii ) Drawings.
(iii) Specifications.
In case of defective description or ambiguity,  the  Engineer- in-charge should issue further
instructions direction in  what meanner the work is to be carried out it being understood that
the best modern practice is to followed. The contractor should forthwith comply with such
instructions.

(3) The contractor should taken no advantage of any apparent error or ommission in drawings or
specification and the Engineer in charge  shall  make  such  corrections  and  interpretation as
necessary to fulfil the intent of the Plans and specifications.

(4) No with standing that all  proper  precautions  may  have been taken by contractor at all the
times  during  the  progress of the  work,  the  contract  shall  be  held responsible for all
damages whether to the work under execution  or  to  any other property  or  to  lives  of
persons during the progress of the work and the period of maintance.

(5) Plans  are  for  rough  guidance  only when detailed plans are received from the Architect of
corporation during  the  course of execution the same will supersede previous plans

(13) The contractor should appoint a qualified engineer and he must remain present on site during
working hours.

GENERAL MANAGER (IT)
SURAT SMART CITY DEVELOPMENT LIMITED
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SECTION III - QUALIFICATION INFORMATION

1. Copies of original documents defining the constitution or legal status, place of registration and
principal place of business; written power of attorney of the signatory of the Bid to commit the bidder

2. Technical qualifications and experience of the proprietor or partners and leading technical
employees in the firm (Statement-C)
(a) Name:
(b) Qualification:
(c) Status:
(d) Experience in years:
(e) From which date appointed in this firm, in case of employee:
(f) Date of joining the firm:

3. Whether the applicant maintains an office capable of reparing bills (Give Address):
4. Details of workshop, machines tools and plant held by the Applicant, as prescribed in Statement “J”

precise number/quantum of equipment has to bementioned.
4A . No of Building works completed in last 7 years.Statement – “A”& “A-1”.  No. of Building works on hand

which include original construction work of Building. Details shall be furnished in prescribed Statement
–“B”. Attested copies of work order from the client shall be attached for each of the work mentioned.

 5. Whether enlisted in any other dept./ organization if so, which class showing amount qualified to tender:
6. Total Turnover of the firm per year with adequate documents for last 3 years

(The details shall be furnished in prescribed Statement –D)
(i) Rs. _________________
(ii) Rs. _________________
(iii) Rs. _________________

7.   Balance sheets with profit and loss statement for the last five financial years duly certified by Chartered
Accountant along with auditor’s report.(Attested copies shall be attached)

8. Has the applicant or his partners or share holders been black listed in the past by any Government
department of any other body:

9.    Details of work if any abandoned by the Contractor
10.  Name of the Bank of which solvency certificate attached for a sumof Rs. 3.42 Crores
11.  Date of submission of application:
12.  Details about Tender Fee of Rs. 18,000/- as application fee (Non-refundable) :
13.  Amount in arrears if to be paid to Government as per the demand from any Government Department or

Corporation:
14.  Information regarding any litigation or arbitration resulting from contracts executed by the bidder in the

last five years or currently under execution. The information shall include the names of the parties
concerned, the disputed amount, cause of litigation, and matter in dispute

15. DECLARATION
1. I / We hereby certify that I / We am/are not partner(s) in the firm(s) black listed or connected with

firm black listed in any State, C.P.W.D., M.E.S., or Railways or any Corporation:
2. At present I/We am/are partner(s) in the following firms which is/are registered as approved

contractor(s), firm(s) in any State, C.P.W.D., M.E.S., or Railways:
3. We, the partners of this firm, hereby give an undertaking that we are jointly and severally

responsible to meet all the liabilities over and above the business of this firm and make good the
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above financial loss sustained by the Surat Smart City Development Limited as a result of our
abandoning the works entrusted to us i.e. this firm:

(Partnership firm, all partners are required to sign)
Signatory’s Name

Place :
Date:

GENERAL MANAGER (IT)
SURAT SMART CITY DEVELOPMENT LIMITED
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BID CAPACITY

1. The bidding capacity of the contractor should be equal to or more than the estimated cost ofthe work
put to tender. The bidding capacity shall be worked out by the following formula:
Bidding Capacity = [2AN-B] Where,

A = Maximum value of construction works executed in any one year during the last Seven
Years taking into account the completed as well as works in progress.
N = Number of years prescribed for completion of work for which bids has been invited.
B = Value of existing commitments and ongoing works and LOI issued to be completed
Duringthe period of completion of work for which bids have been invited.

2. The initial criteria prescribed above in respect of experience of similar class of work completed, bidding
capacity and financial turnover etc. will first be scrutinized and thebidder’s eligibility for the work to be
determined.

3. In case any agency is L1 (First Lowest) in more than two works, SMC/SSCDL reserves the rights to allot
the work to second lowest at the price of first lowest without any prejeduce.

4. Chairman, SSCDL reserves the right to issue / not issue work of more than two packages to any single
bidder even if bidder is lowest and with adequate bidding capacity.

5. Chairman, SSCDL also reserves the right to reject any application / tender.
Without assigning any reason whatsoever therof.

Place :
Date:

GENERAL MANAGER (IT)
SURAT SMART CITY DEVELOPMENT LIMITED
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STATEMENTS

The bidders qualifying the initial criteria will be evaluated for the following criteria and the said
details to be submitted on prescribed forms appended with tender documents whose brief
details are as under:

i) Statement showing the similar works completed (minimum G+3 storied

or more)in the last seven years. i.e. for a period starting from

01/04/2010 and ending on 31/03/2017.

Statement A

ii) Statement showing the details of work of construction of building with

more than  20 mt. height.

i.e. for a period starting from 01/04/2010 and ending on 31/03/2017.

Statement A-1

iii) Statement showing the similar works on hand / in progress.

i.e. for a period starting from 01/04/2010 and ending on 31/03/2017.

Statement B

iv) List of Main Technical Staff Employed by the firm on Date Statement C

v) Details of Financial Information Statement D

vi) Statement  of Bankers Certificate from a Nationalized Bank Statement E

vii) Projects Under Execution Or Awarded/Loi Issued. Statement F

viii) Performance report of works referred in form C & D should be

dulyauthenticated/certified by an officer not below the rank of EE or

equivalentshould be furnished separately for each work completed or

in progress

Statement G

ix) Details of structure and organization Statement H

x) Details of technical & administrative personal to be employed for the

work

Statement I

xi) Details of construction Plants, equipment etc. likely to be used in

carrying outthis work.

Statement J

xii) Litigation Details Statement K

xiii)  Site visit certificate Statement L

xiv) Passengers lift Statement M

xv) Intended brand by Contractor Statement N
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SURAT SMART CITY DEVELOPMENT LIMITED

STATEMENT - A

Statement showing the similar works completed (minimum G+3 storied or more) in the last seven years.
i.e. for a period starting from 01/04/2010 and ending on 31/03/2017

Target date of
completion of work as
per contract and date
of completion of work

if completed

Time limit in year and
months

Sr.No. Name of
Department /

Client with
Address

Name of
work

Estimated
cost of

work put
to tender

Tendered
Amount

Date of
award

of
contract

Target
Date

Completion
Date

Actual
Amount of

work
completed

Original
Y     M

Extended
Y     M

Percentage
rate and

amount of
Penalty

Reasons
for delay in
completion

of work

Remarks

1 2 3 4 5 6 7a 7b 8 9a 9b 10 11 12

Note : -(1) Attested Copies of Work Order and Completion Certificates from issuing authority have to be   attached.
(2) It is mandatory to furnish details in this format only.

Signature of contractor
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SURAT SMART CITY DEVELOPMENT LIMITED

STATEMENT – A-1

Statement showing the details of work of construction of building with more than 20 mt. height.
i.e. for a period starting from 01/04/2010 and ending on 31/03/2017

Target date of
completion of work as
per contract and date
of completion of work

if completed

Time limit in year and
months

Sr.No. Name of
Department /

Client with
Address

Name of
work

Estimated
cost of

work put
to tender

Tendered
Amount

Date of
award

of
contract

Target
Date

Completion
Date

Actual
Amount of

work
completed

Original
Y     M

Extended
Y     M

Percentage
rate and

amount of
Penalty

Reasons
for delay in
completion

of work

Remarks

1 2 3 4 5 6 7a 7b 8 9a 9b 10 11 12

Note : -(1) Attested Copies of Work Order and Completion Certificates from issuing authority have to be attached.
              (2) It is mandatory to furnish details in this format only.

Signature of contractor
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SURAT SMART CITY DEVELOPMENT LIMITED

STATEMENT - B

Statement showing the similar works on hand / in progress.

i.e. for a period starting from 01/04/2010 and ending on 31/03/2017

Target date of
completion of work as

per contract and date of
completion of work if

completed

Actual
Amount of
work done

Time limit in year and
months

Reasons
for delay in
completion

of work

Sr.No. Name of
Department /

Client with
Address

Name of
work

Estimated
cost of

work put to
tender

Tendered
Amount

Date of
award of
contract

Target
Date

% Progress till
Date

Original Y
M

Extended (if
any)   Y

M

Remarks

1 2 3 4 5 6 7a 7b 8 9a 9b 10 11

Note : -(1) Attested Copies of Work Order and detail progressCertificates from issuing authority have to be   attached.
              (2) It is mandatory to furnish details in this format only.

Signature of the Contractor:-
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SURAT SMART CITY DEVELOPMENT LIMITED

STATEMENT - C

List of Main Technical Staff Employed by the firm on Date

Sr.No. Name Designation Educational
Qualification

Experience in
the field

Duration of
Service in the
firm

1
2
3
4
5
6
7

Place :                                                                                Signature of the Contractor

Date :                                       with full address

Note : -(1) Attested Copies of Educational & experienced Certificates attached.
              (2) It is mandatory to furnish details in this format only.

Enclosure : - 1) Photograph
2) Educational Certificates
3) Experience Certificates
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STATEMENT - D

FINANCIAL INFORMATION
Financial analysis, Details to be furnished duly supported by figures in balance sheet / profit andloss account
for the last five years duly certified by the Chartered accountant, assubmitted by theapplicant to the income
Tax Department copies to be attached.

General Construction Experience Record
All individual firms are requested to complete the information in this form with regard to the management of
Works contracts generally. The information supplied shall be the annual turnover of the Applicant, in terms of
the amounts billed to clients for each year for work in progress or completed.A brief note on each contract
should be appended, describing the nature of the work, duration and amount of contract, managerial
arrangements, employer and other relevantdetails.

Sr.No Description of Item 2012-13 2013-14 2014-15 2015-16 2016-17
i. Gross annual turnover on

Construction work.
ii. Annual Net worth
iii. Profit/loss
iv Financial arrangements for

carrying out the proposed
work.

v Solvency certificate from
bankers of applicant. Form
‘B’

vi. Tax clearance certificate
under the relevant act

Note : 1.  Figures to be taken from audited balance sheets.
2.  Copies of the balance sheet to be attachéd
3.  The bidder shall have to provide that for a period of at least 4 months thebidder has ability to

sustain negative cash balance and how he proposes tomeet with the same.
4.  Cash Plan / Cash flow Statement.

Signature of the Bidder
Name & Designation of the bidder
Name of company
Rubber stamp of company
Date

Sign.of Chartered Accountantwith seal.
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STATEMENT - E

FORM OF BANKERS CERTIFICATE FROM A NATIONALIZED BANK

(solvency certificate from a schedule bank)

This is to certify to the best of our knowledge and information that M/S
/Sh.________________________________________ having marginally noted address, a customer
ofour bank are/is respectable and can be treated financially capable of any engagements up to a limit
of

INR__________(INR________________________________________)

Though this certificate is issued without any guarantee or responsibility on the bank or any of its
officers, it is based on careful opinion formed taking care of financial conduct of their transactions
through the bank.

(Signature) For the Bank

NOTE:

1. Bankers certificates should be on letter head of the Bank, sealed in cover addressed totendering
authority.

2. In case of partnership firm, certificate should include names of all partners as recorded withthe
Bank.
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STATEMENT - F

PROJECTS UNDER EXECUTION OR AWARDED ISSUED.

TILL LAST DATE OF SUBMISSION OF TENDER

Sr.
No

Name of
work/

Project
And

location

Owner or
sponsoring

organization

Cost of
work in

Cr.

Date of
commencement
As per contract

Stipulated
date of

completion

Up to date
amount of
the work
executed

(INR)

Slow
progres

s if
any &
reason
thereof

.

Name &
address/

telephone
of

officer to
whom

reference
may be
made.

Remarks

1 2 3 4 5 6 7 8 9 10

Certified that above list of works are under execution or awarded issuedand the information given is
correct to my/our knowledge and belief

Signature of Applicant(s)
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STATEMENT - G

PERFORMANCE REPORT OF WORKS REFERRED TO IN FOR “A, A1&B”

1. Sr No.
2. Name of work/Project and Location
3. For Building works:

i) Nature of building
(a) Load bearing
(b) RCC Framed Structure

ii) Height of building & numbers of floor.
4. Agreement No.
5. Client name:
6. Amount of Work:
7. Date of Starting of project:
8. Stipulated date of completion:
9. Actual date of completion:
10. Completion cost:
11. Justification for Delay, if any:
12. Amount of compensation

a. Levied for delayed completion if any
b. Amount of reduced rate items, if any

13. Litigation tendency:
14. Feedback from client:

(i) Quality of work              Very good Good                Fair Poor
(ii) Finance Soundness             Very good Good                Fair Poor
(iii) Technical Proficiency         Very good Good   Fair Poor
(iv) Resourcefulness              Very good Good                Fair Poor
(v) General behavior              Very good Good                Fair Poor

Third party feedback, if any:-

Signature of applicant Signature & stamp of client

Note: This Form shall be submitted notarized and scan copy of each work entered shall be uploaded.
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STATEMENT – H

DETAILS OF STRUCTURE & ORGANISATION

1. Name & address of the applicant
2 Telephone No./Telex No./Fax no.
3 Legal status of the applicant(attach copies oforiginal

document defining the legal status(s).
(a) an individual.
(b) A proprietary firm
(c) A firm in partnership (Attested copy of partnership deed,
power of attorney etc.)
(d) A limited company or corporation.

4 Particulars of Registration with various Governmentbodies
(attach attested photocopy).
(a) Registration number.
(b) Organization/Place of Registration
1.
2.
3.

5 Name and titles of Directors & officers withdesignation to be
concerned with this work.

6 Designation of individuals authorized to act for
theorganization.

7 Was the applicant ever required to suspendconstruction for a
period of more than six monthscontinuously after you
commenced theconstruction? If so give the name of the
project andreason of suspension of work.

8 Has the applicant or any constituent partner in caseof
partnership firm every abandoned the awardedwork before
its completion? If so, give name ofthe project and reason for
abandonment.

9 Has the applicant or any partnership firm, everbeen
debarred/black listed for tendering in anyorganization at any
time? If so give details.

10 Has the applicant or any constituent partner incase of
partnership firm ever been convicted bycourt of law? If so,
give details

11 In which field of Civil engineering constructionyou claim
specialization and interest.

12 Any other information considered necessarybut not included
above.

Sign of the applicant
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STATEMENT – I

DETAILS OF TECHNICAL AND ADMINISTRATIVE PERSONNEL TO BE EMPLOYED FOR THE WORK

Sr.
No

Designation Total
number

Number
available
for this
work

Name Qualifica
tion.

Professio
nal
experienc
e of
details of
work
carried
out.

How
these
would
be
involve
d in this
work.

Remarks
.

1 2 3 4 5 6 7 8 9

Sign of the applicant
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STATEMENT – J

Detailof Construction, Plant & Equipment Likely to be used in Carrying out the Work

Sr.
No

Name of equipment

1 2 3
1 J.C.B. or excavator
2 Concrete batching plant

fullyautomatic of min 30 M3/hr
capacity Age: Not more than 5
years).

3 Digital weight Batcher Machine
4  Concrete pump
5 a)Concrete transit mixer

b)Other equipment for
transportation      of concrete mix.

6 Goods cum Lift for minimum
capacity of 300 Kg.

7 Shuttering (Steel formwork)
8 Steel props (with accessories)
9 Extended span or beams with

accessories
10 Vibrator (Needle) + Surface

vibrator (Operating with electricity)
+Diesel vibrator

11 Water Tanker
12 Trucks / Dumpers/
13 Standard Testing Laboratory (As

prescribed)
14 Crane
15 Pump & Motor
16 Generator

Note : - Ownership proof shall have to attach

Place :                                                                                    Signature of the Contractor with full address

Date :
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STATEMENT – K

LITIGATION DETAILS

Name of applicant / or parties ::

Applicant should provide information on any History of litigation or arbitration resultingfrom contracts
executed in last five years or currently under execution:

Sr.
No.

Year Award for/against
applicant

Name of client,
cause of litigation &
matter of dispute

Disputed
Amount
in INR

NOTE:-

1. The above information shall be supported with necessary documents otherwise the sameshall be treated as
null & void.
2. If the information to be furnished in this schedule will not be given & come to the noticesubsequently will
result in disqualification of bidder.

Sign of the applicant
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STATEMENT – L

Site Visit Certificate

I/we______________________________________________, authorized representative of M/s

___________________________ have visited the site of the proposed;

CONSTRUCTION OF IT MAC CENTER REGARDING SMART CITY PROJECT AT T.P.S.NO.36 (ALTHAN), F.P. NO.01,

SURAT.

We have inspected and evaluated the existing site with reference to its location,topography, soil conditions,

sub soil water table,cutting-filling/leveling , removing debris and demolition of existing structure, shifting of

services if any etc. We have submitted this offer after satisfying ourselves about the local conditions, local

costs, etc.

Sign of the applicant
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STATEMENT – M

SPECIFICATIONS FOR PROPOSED ELEVATOR
PASSENGERS LIFT/GOODS LIFT

Sr.
No.

Description As per Tender Specification (Minimum Crieteria) Offered By
the Supplier

1 Passengers/Load 8 / 544 Kg, 10 / 680 Kg, 16 / 1088 Kg, 20 / 1360
Kg.

2 Speed 1.0 mps  up to 7 floors. 1.5 mtr above 7 floors.
3 Serving As described in schedule
4 Levelling Accuracy +/- 10 mm to 15 mm
5 Power Supply AC 400/440V, 3P/1P, 50 Hrtz
6 Entrance Position All on one side
7 Operation/Control Simplex / Duplex full collective with advanced

microprocessor technology
8 Type Passenger lift / Goods Lift
9 Car Size Suitable

10 Car Entrance Min. 800mm to 1000mm x 2000mm. Exact
Dimensions to be decided as per Dwg.

11 Car operating panel Full Height S.S with Square/Round buttons with
all control buttons or touch sensitive panel

12 Landing operating panel Full HeightS.S withSquare/Round buttons with all
control buttons or touch sensitive panel

13 Car door operation Fully Automatic with Centre opening

14 CarWall/lift landing
door/lift car door

S.S 304 Hair line finish

15 Flooring Anti-skid Flooring / Granite Flooring
16 Car door protection Multi-Beam Full Height Infra-Red
17 Position indicators Available at all floors
18 Direction indicator on

floor
Available at all floors

19 Lighting LED Lighting
20 Ventilation To be suggested by supplier
21 Other features Alarm, Emergency  light,Overload

Indicator,Telephone , ARD, S.S Hand Rails,Audio
visual indication at Floor.

Note:Total numbers of elevator and person per lift shall be according to GDCR norm but minimum
capacity of elevator (lift) shall be of 6 (Six ) person.
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STATEMENT – N

Intended brand by Contractor

Sr.No. Item Intended brand by Contractor

1. Cement – 53 Grade OPC

2 White Cement

3. Steel – Fe-500

4 Structural Steel

5. (A)Vitrified tiles (Single or
Double charged)

6 (B)Ceramic tiles

7 (C) Chequired precast concrete tiles

8 Glazed tiles

9 Wash basin

10. (A)PVC water supply pipes (SCH-80)

(B) PVC pipe(SCH-40  as rain water spout)

11 M.S. Tubes

12. (A)PVC Drainage lines pipes

(B)PVC Rain water pipes

(C) PVC pipes(6 Kg./cm2)

13. Lift / elevators

14. Aluminium sections

15 Stainless Steel/Aluminium
Hardware,Fittings

16 Glass

17. Kitchen sinks

18. Bib tap / piller cock  / stop cock

19. Electric Items

(i) Wires
(ii) Switches and Acessories
(iii) Cable
(iv) ARMOURED CABLES
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(v)MCB/ELCB/RCCB/ Distribution Switch
(vi) Pump Set
(vii) Motor Starter & panel
(viii) Luminaries

20 Fire fighting equipments

(i)GI Pipes/Fittings
(ii) Cast iron butterfly valves
(iii) Gun metal valves
(iv) Hydrant valves & accessories
(v) Hose Reel
(vi) Pressure Guage
(vii) Fire Pumps
(viii) Fire Extinguishers

21. Door shutters

22 Flush Doors

23 Door Frames

Sal Wood

24. Door Fittings / Hinges

25 Plywood Products
Commercial Block Board
Commercial Ply Teak Ply

26 Laminates / Decorative
laminates

27 Pre laminated board

28 Impregnated Fibre Board

29. Exterior colour
(weather shield max )

30 Synthetic Enamel Paints /
Oil bound distemper

31 Putty

32. Paver Blocks

33. D.G. Sets

34. AAC Block

35 Chemical mortar/AAC block jointer

36. Water ProofingCompound

37. Polycabonate Sheets

38. Construction Chemicals
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39. Drainageline network

40 Water supply  network

41 Anti-Termite Treatment

42 Polycabonate Sheets

43 Polyester Fibre

44 Welding Rod

45 Cast Iron Pipes and Fittings(LA Class)

46 R.C.C. Pipes NP- 3 Class

47 G.I. Pipes

48 G.I. Fittings

49 Gun Metal Valves

50 Brass fittings

51 C.P. Fittings

52 W.C. Pan / Washbasin / Urinals
/Anglow Indian tubs

53 Stainless SteelSinks

54 Mirrors

55 Plumbing /Sanitary Fixtures /Accessories

56 C.I. Sluice valve,Check valves

57 UPVC Borewell Column pipe

58 Fibre reinforcedR.C.C. ManholeCover
(Heavy Duty)

59 C.I. Manholecover with frame

60 P.V.C. Pipes &Fittings

61 P.V.C. / H.D.P.EWater Tanks

62 Ball Cock

63 UPVC Pipes(Solvent WeldedJoints)

64 C.P.V.C. Pipes &Fittings
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65 Water meter

66 SWR pipe

67 Fire HydrantValve & Air Valve,
Scour Valve

Seal & Sign of the applicant
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UNDERTAKING

Photographs

Name

Designation

Specimen Signature

Names, Photographs and Specimen Signature of Partners, Managing Director

1. I/We agree that the decision of the Surat Smart City Development Limited in prequalification/selection
of applicants/contractor, Phasing of work and in any otherproject related matter, will be final and
binding to me/us.

2. All the information and date furnished herewith are correct to my/our best ofknowledge.
3.  I/We agree that we have no objection if inquiries are made about our works, its related areas and any

other inquiry regarding all details, projects and works listed by us in thepre-qualification document at
any state.

4. I/We agree to submit signed and sealed original tender documents or qualification formats and other
documents intimation from SMC/SSCDL.

5. The Photograph and specimen signature of contractor will be cross checked, whenever contractor
receives payment in account section of SMC/SSCDL.

6. The specimen signature of contractor will be cross checked by Account Department of SSCDL, in case
of representative of Contractor alongwith letter of authority of a person who signed an agreement,
receives payment.

SIGNATURE OF THE CONTRACTOR.

   NAME AND ADDRESS :-

GENERAL MANAGER (IT)
SURAT SMART CITY DEVELOPMENT LIMITED
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PROFORMA FOR BANK GUARANTEE

(For Earnest Money Deposit)

The Chairman,

South Zone Vahivatibhavan, Udhna Main Road, Opp.Satya Nagar

Udhna, Surat-394210, Gujarat.

Dear Sir,

GUARANTEE NO.:-

AMOUNT OF GUARANTEE :- Rs. _______________ (50% of EMD)

(Rupees _________________________________ only)

GUARANTEE COVER FROM :- __/__/20__ to __/__/20__

LAST DATE FOR LODGEMENT OF CLAIM :- __/__/20__

This deed to guarantee executed by the _____________________________________________
_____________________________________________________________________________
____________________________ (hereinafter referred to as “the Bank”) in favour of : The Chairman, SSCDL,
Surat–394210 (hereinafter referred to as “the Beneficiary”) for an amount not exceeding Rs.
_______________ (50% of EMD) (Rupees _________________________________ only) at the request of
___________________ (hereinafter referred to as “The Contractor/s”).

This guarantee is issued subject to the condition that the liability of the Bank under this Guarantee is limited to
a maximum of Rs. _______________ (50% of EMD).  The Guarantee shall remain in full force upto __/__/2016
and cannot be invoked otherwise that by a written demand or claim under this Guarantee served on the Bank
on or before __/__/2016 SUBJECT TO AS AFORESAID, The Chairman, SSCDL, Surat – 394210

Whereas, _____________________________________________________________________
____________________________________ (hereinafter called “The Bidder” has submitted his bid dated
__/__/20___ for Construction of IT Mac Center regarding smart city project at T.P.S.No.36 (Althan), F.P.
No.01, Surat against Tender Notice No. GM(IT)/SSCDL/PAN(1)/1/2016-17, WORK NO.1 (hereinafter called “the
Bid”).

KNOW ALL MEN by these presents that we, _________________________________________
_____________________________________________________________________________ (hereinafter
called “The Bank”) are bound unto The Chairman, SSCDL, Surat – 394210 (hereinafter called “The Employer”)
in the sum of Rs. _______________ (50% of EMD) for which payment well and truly to be made to the said
Employer, the Bank binds, himself, his successors and assigns by these presents sealed with the common seal
of the said Bank this ______ day of _________ 2017.

THE CONDITIONS OF OBLIGATION are:
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1. If the Bidder withdraws his Bid during the period of bid validity.

2. If the Bidder, having been notified of the acceptance of his bid by the Employer during the
period of bid validity.

(a) Fails or refuses to execute the Contract Agreement in accordance with tender documents, if
required; or

(b) Fails or refuses to furnish the Performance Security, in accordance with the tender documents;

We undertake to pay to the Employer up to above amount upon receipt of his first written demand,
without the Employer having to substantiate his demand, provided that in his demand the Employer
will note that the amount claimed by him is due to him owing to the occurrence of one or both of the
two conditions, specifying the occurred condition or conditions.

This guarantee will remain in full force up to __/__/2017, as such deadline is stated in the tender
documents or as it may be extended by the Employer, notice of which extension(s) to the Bank is
hereby waived.  Any demand in respect thereof should reach the Bank not later than the above date.

Notwithstanding anything contained herein above our liability under this guarantee is restricted to Rs.
_______________ (50% of EMD).  Our guarantee shall remain in full force until __/__/2017__  Unless a
demand or claim under the guarantee is received by us in writing on or before __/__/2017___ all your
rights under the said guarantee shall be forfeited and we shall be relieved and discharged from all
liabilities thereafter.

Dated __________________

Signature of the Witness ___________________ Signature of Authorized Person of Bank

Name of Witness _________________________

Address of Witness _______________________ Seal of Bank ____________________

of Bank’s authorized signatory
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NAME OF WORK : CONSTRUCTION OF IT MAC CENTER REGARDING SMART CITY PROJECT AT
T.P.S.NO.36 (ALTHAN), F.P. NO.01, SURAT

‘DECLARATION OF THE CONTRACTOR’

 I / We hereby declare that I / We have made myself / ourselves thoroughly conversant with

the local conditions including all materials and labour on which I / We have based my / our

rates for this tender.

 The specifications and leads on this work have been carefully studiedand understood before

submitting this tender.

 I / We undertake to use only the best materialsapproved by the Engineer or his duly authorized

representative during execution of the work

and to abide by the decision.

 I/We undertake to best workmanship/line-level/plumb etc. during  execution of the work and to abide

by the decision.

 I/We have understood the schedule of payments and other terms of payments which is accepted by

we/us .

 We further testify all informations provided in the tender including the statements made from

Statement A to Statement N are factually correct and any misrepresentation or concealment if

discovered, we understand the same shall result in disqualification as Bidder and the decision of

the Chairman, Surat Smart City Development Limited shall be final and binding.

SIGNATURE OF THE CONTRACTOR.

   NAME AND ADDRESS :-

GENERAL MANAGER (IT)
SURAT SMART CITY DEVELOPMENT LIMITED
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AFFIDAVIT *

1. I, the undersigned, do hereby certify that all the statements made in the requiredattachments are true

and correct.

2. The undersigned also hereby certifies that neither our firm M/s. ___________ nor anyof its constituent

partners are blacklisted by any of the Govt./Semi Govt. institutios and not have abandoned any work

of multistoried buildings  in India nor any contract awarded to us for such works have been

rescinded,during last five years prior to the date of this application.

3. The undersigned hereby authorize(s) and request(s) any bank, person, firm orcorporation to furnish

pertinent information deemed necessary and requested by theDepartment to verify this statement or

regarding my (our) competence and generalreputation.

4.  The undersigned understands and agrees that further qualifying information may berequested, and

agrees to furnish any such information at the request of SMC/SSCDL.

__________________________________________

Signed by an Authorized Officer of the Firm

__________________________________________

Title of Officer

__________________________________________

Name of Firm

__________________________________________

Date

________________________________________________________________________*

To be given on Non-judicial stamp paper of Rs 100 duly signed by authorized notary.
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SECTION IV – TENDER DRAWINGS

FOR REFERENCE ONLY

Sr.No. Title of Drawing Drawing No.

1. Layout Plan

2. Ground Floor Plan

3. Typical Floor Plan

4. Terrace Floor Plan

5. Section A

6. Section B
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VOLUME - I
Part -2
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Section V
Instructions to Bidders

1. Scope of Bid
1.1 The Employer, as defined in the Bidding Data, hereinafter

“theEmployer,”wishes to receive bids for the Construction of Works as
described in the contract hereinafter referred to as “theWorks.”

1.2 The successful bidder will be expected to complete the Construction of the
Buildings and its Infrastructure works within the period stated inthe Bidding
Data and contract from the date of commencement of theWorks.

1.3 Throughout these bidding documents, the terms “bid” and “tender”and
their derivatives (“bidder/tenderer”, “bid/tender”,“bidding/tendering”,
etc.) are synonymous, and day means calendarday. Singular also means
plural.

2. Eligible BiddersThis invitation to bid is open to any bidder meeting the requirementsspecified in
the Bidding data.

A). Bidders shall provide such evidence of their continued eligibility
satisfactory to the Employer as the Employer shall reasonably request.

B).To be qualified for award of the Contract, bidders shall as part of their
bid, furnish the information to the Employer of their capability and
adequacyof resources to carry out the contract effectively. Bids shall
include thedocumentation and information on the relevant Information
Forms attachedunder qualification information.

C).The proposed methodology and program of Construction,
, backed with equipment planning and deployment, quality
controlprocedures proposed to be adopted, justifying their capability of
executionand completion of work as per technical specifications within
stipulatedperiod of completion.

3. Qualification of the Bidders shall, as part of their bid:

(a) submit a written power of attorney authorizing the signatory of the bid
to commit the bidder; and

(b) To be qualified for award of the Contract, bidders shall as part of their
bid, furnish the information to the Employer of their capability and
adequacy of resources to carry out the contract effectively

4.One Bid per Bidder
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A firm shall submit only one bid in the same bidding process. A bidder who
submits or participates in more than one bid will cause all the proposals
inwhich the bidder has participated to be disqualified.

5. Cost of Bidding
The bidder shall bear all costs associated with the preparation andsubmission
of its bid, including all cost necessary for site inspection and whatever
investigations that may be necessary and the Employer will in nocase be
responsible or liable for those costs, regardless of the conductor out come of
the bidding process.

6. Site Visit
The bidder will be deemed to have visited and examined the Site of Worksand
its surroundings and obtained for itself at its own risk and responsibilityand
liability, all information that may be necessary for preparing the bid
andentering into a contract for Construction of the Works.

7. Content ofBidding
The Bid Document-Volume-I comprise the following sections and should be
readin conjunction with Volume II and Volume III of this bid document.
Documents :

Section
No.

Particulars

Volume –I – Part 1
1  Notice Inviting Tender
2 Bidding Data
3 Qualification Information
4  Drawings

Volume –I – Part 2
5 Instruction to Bidders

6 General Instructions

7 Conditions of Contract (Draft Agreement)

Article -1  Definitions and Interpretation
Article-2  Scope of Project
Article-3  Obligations of the contractor
Article-4  Representations and warranties
Article-5  Performance security and retention money
Article-6  Right of way
Article-7  Utilities and trees
Article-8 Design and construction of the work
Article-9  Quality assurance, monitoring and supervision
Article-10    Completion certificate
Article-11  Change of scope
Article-12  Defects liability
Article-13  Smc’s Engineer
Article-14  Payments
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Article-15  Insurance
Article-16  Force majeure
Article-17  Suspension of contractor’s rights
Article-18  Termination
Article-19  Liability and indemnity
Article-20  Labour laws
Article-21  Safety code
Article-22  Miscellaneous
Article-23  Dispute resolution mechanism

8 Forms of Security and Contract Forms
9 Approved List of Banks

10 Abbreviation
11 Memorandum
12 Schedule of Payment (Stage wise)
13 IS Codes
14 Specification for Electrical Installation work

Note:
a) In addition to all the information as contained in the abovedocuments

requires supplementary information or clarification; itshall be duty of the
Bidder to obtain this from the Employer beforesubmission of the bid.

b) It shall be duty of the bidder to invite attention of the Employer toany
omission, mistake or ambiguity that may be noticed beforesubmission of
the bid.

c) Any omission, mistake, ambiguity or anomaly shall if
subsequentlynoticed, be resolved consistent with Trade practice.

d) Adenda, corrigendum is as a part of tender and it shall be submitted by the
contractor.

8. Amendment ofDocuments
8.1 At any time prior to the deadline for submission of bids, the Employer

mayamend the bidding documents by issuing Addendum giving adequate
notice for complying with the same by the Bidder and for the same may
extend the deadline for submission of the Bidder.

8.2 Any Addendum thus issued shall be part of the bidding documents and shall
beuploaded to the website.

9. Language of Bid
The bid, and all correspondence and documents related to the bid
exchangedby the bidder and the Employer shall be written in the bid
languagestipulated in the Bidding Data and Particular Conditions of
Contract.Supporting documents and printed literature furnished by the bidder
may bein another language provided they are accompanied by an accurate
translationof the relevant passages in the above stated language, in which
case, forpurposes of interpretation of the bid, the translation shall prevail.
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10. DocumentsComprising the Bid

The bid submitted by the bidder shall comprise the following: Tender Fees,Bid
Security, Qualification information, and any information or othermaterials
required to be completed and submitted by bidders in accordancewith these
instruction to Bidders

11. Bid Prices
11.1 All duties, taxes, Royalty, cess and other levies payable to the govt.as in
vogue (till the date of submission of the bid) by the contractor under the
Contract, or for any other cause, shall be included in the cost submitted
by the bidder. Any change there in shall reasonably and equitably be
compensated / reimbursed on basis of strict evidence being provided by
the Contractor to the satisfaction of The Chairman, Surat Smart City
Development limited (SMC/SSCDL)

12. Bid Validity Bids shall remain valid for the period stipulated in the Bidding Data.

13. Bid Security
13.1 The bidder shall furnish, as part of its bid, a bid security in the  amount

stipulated in the Bidding Data in the currency of the Employer’s country.

13.2 Any bid not accompanied by an acceptable bid security shall be treated
bythe Employer as nonresponsive.

13.3 The bid securities of unsuccessful bidders will be returned as promptly
aspossible, but not later than 30 days after the expiration of the original
period,or any subsequently extended period of bid validity or after
successful bidderenters into agreement.

13.4 The bid security of the successful bidder will be returned when the bidder
hassigned the Agreement and furnished the required performance
security.

13.4 The bid security may be forfeited If the bidder withdraws its bid before the
period of its validityexpires and the tenderer may be disqualified from tendering
for further works under the Surat Smart City Development limited
(SMC/SSCDL).

a) In the case of a successful bidder, if he fails within the specifiedtimelimit
to sign the Agreement completing all necessary  formalities for the
purposeincluding furnishing/ payment ofperformance security.
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14. Pre-Bid Meeting
14.1 The bidder is requested, to submit any questions in writing or by

e-mail,toreach the Employer not later than date specified in Notice
Inviting Tender.It may not be practicable to answer questions received
late, but responseted questions, including the text of the questions raised
and the responsesgiven, will be uploaded on the website. Any
modification of the biddingdocuments that may become necessary as a
result of the pre-bid queriesshall be made by the Employer exclusively
through the issue of anAddendum.

15. Format and signing of Bid
15.1 The successful bidder shall submit one copy of the signed  bid (All

Volumes)within 15 days from the issuance of work order.

15.2 The bid shall contain no alterations, omissions, or additions, unless
suchcorrections are initialed by the person or persons signing the bid.

If the Tender is made by an individual it shall be signed with his full name
above his current address.  If he tender is made by a Proprietary firm it
shall be signed by the proprietor above his name and the name of his firm
with his current address.

If the tender is made by a firm in partnership it shall be signed by all the
partners of the firm above their full names and current addresses, or by a
partner holding the  power of attorney for the firm signing the Tender in
which case a certified copy of the  power of attorney shall accompany the
Tender.  A certified copy of the partnership   deed, current addresses of
all the partners of the firm shall also accompany the tender.

If the tender is made  by a limited company or a limited Corporation,  it
shall be by a duly authorised person holding the power of attorney for
signing the Tender in which  case a certified copy of the power of
attorney shall accompany the Tender. Such  limited company or
Corporation may be required to furnished satisfactory evidence  of its
existence before the contract is award.

All witnesses and sureties shall be persons of status and probity and their
full names, occupations and addresses shall be stated below their
signatures.  All signatures in the Tender document shall be dated.

16. Sealing andMarking of Bids

16.1The tenderer shall pay Earnest money Deposit to the extent of 50% in the
form of Bank Guarantee from the enlisted / approved Bank as per
Section-IX. The balance 50 % of the Earnest Money Deposit is to be
deposited by pay order/Demand Draft issued in favour of "Chairman,
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Surat Smart City Development limited " through the enlisted / approved
Bank as per Section-IX only payable at Surat.

16. Bank Guarantee and Demand Draft /Pay order for E.M.D & Demand Draft
for Tender fee shall be submitted in electronic format only through online
(by scanning) while uploading the bid. This submission shall mean that
E.M.D & tender fee are received for purpose of opening of bid.
Accordingly offer of those shall be opened whose E.M.D & Tender fee is
received electronically. However for the purpose of realization of Bank
Guarantee and Demand Draft/Pay order for E.M.D and demand draft for
tender fee bidder shall send them in original throughRPAD/Speed Post so
as to reach to CFO (Chief Finanace Officer), Surat Smart City Development
Limited,Surat,South Zone Vahivatibhavan, Udhana Main Road, Opp.Satya
Nagar Udhana,Surat 394210, Gujarat within 7 days from the last date of online
submission of the bid as per tender notice. Penaltative action for not
submitting Bank Guarantee and Demand Draft/Pay order for E.M.D. and
Demand Draft for Tender fee in original to CFO (Chief Finanace Officer), Surat
Smart City Development Limited,Surat, South Zone Vahivatibhavan, Udhana
Main Road, Opp.Satya Nagar Udhana,Surat 394210, Gujarat by bidder shall be
initiated
and action shall be taken for abeyance of registration and cancellation of
E-tendering code for oneyear. Any documents in supporting of bid shall
be in electronic format only through online ( by scanning ) & hard copy

will not be accepted separately.

17. Deadline forSubmission ofBids

17.1 Bids (EMD & Tender Fees as mentioned in above-16) must be received by
the Employer at the address specified in NoticeInviting Tender not later
than the time and date stipulated in Notice Inviting Tender.

17.2 The Employer may, in exceptional circumstances and at its discretion,
extendthe deadline for submission of bids by issuing an Addendum, in
which caseall rights and obligations of the Employer and the bidders
previously subjectto the original deadline will thereafter be subject to
the deadline as extended

18. Late Bids
Any bid received by the Employer after the deadline for submission of bidswill
be returned unopened to the bidder.

19. Modification and Withdrawal of Bids

19.1 The bidder may modify or withdraw its bid after bid submission, provided
that written notice of the modification or withdrawal is received by the
Employer prior to the deadline for submission of bids.
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19.2 The bidder’s modification or withdrawal notice shall be prepared, sealed,
marked, and delivered with envelope additionally marked“modification”
or “withdrawal,” as appropriate.

19.3No bid may be modified by the bidder after the deadline for submission of
bids.

20. Bid Opening
20.1 The bids as received  on line shall be opened in presence of authorized

representative ofthe bidders who chose to remain present on date of
opening.

20.2The Employer will carryout the process of scrutiny to determine the
responsiveness of documents / data submitted electronically and qualify
the bidders for further action.

20.3A suitable date and time for opening of the Price bid will be intimated to
those, who is found qualified.

20.4On the specified date the Price bid of the successful qualified bidder shall
beopened online.

20.5The Employer shall prepare minutes of the bid opening, including
theinformation disclosed to those present.

20.6Bids not opened and read out at bid opening shall not be considered for
furtherevaluation.

20.7Where there is a discrepancy between the amounts in figures and in
words,the amount in words will govern.

21. Process to beConfidential

Information relating to the examination, clarification, evaluation, and
comparison ofbids, and recommendations for the award of a contract, shall not
be disclosed tobidders or any other persons not officially concerned with such
process until theaward to the successful bidder has been announced. Any
effort by a bidder toinfluence the Employer’s processing of bids or award
decisions may result in therejection of the bidder’s bid.

22. Award The Employer will award the Contract to the bidder whose bid has been determinedto be
substantially responsive to the bidding documents and sanctioned by theCompetent Authority.

23. Employer’sRight to AcceptAny Bid and toReject Any orAll Bids
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The Employer reserves the right to accept or reject any bid, and to annul the
biddingprocess and reject all bids, at any time prior to award of Contract
without assigningany reason thereof and without thereby incurring any liability
to the affected bidderor bidders or any obligation to inform the affected bidder
or bidders on the groundsfor the Employer’s action.

24. Notification ofAward

24.1Prior to expiration of the period of bid validity prescribed by the Employer,
theEmployer will notify the successful bidder by letter that its bid has
beenaccepted.

24.2 The notification of award will constitute the formation of the Contract.

25. Signing ofAgreement

25.1 At the same time that the Employer notifies the successful bidder that its
bidhas been accepted, the Employer will send the bidder the Agreement in
theform provided in the bidding documents, incorporating all
agreementsbetween the parties.

26. PerformanceSecurity

26.1 Within 15 days of receipt of the Letter of Acceptance from the Employer,
thesuccessful bidder shall furnish to the Employer a performance security
andadditional Performance Security for unbalanced offer quoted by the
contractorin the form stipulated in the Bidding Data and the Conditions of
Contract.

27. Unbalanced offer

27.1In event of bid price being considered unbalanced in case of rates being
higher or lower than 15 % of the reasonable rates as may be considered
by SMC/SSCDL than SMC/SSCDL may direct the bidder to deposit
separately performance security deposit of 15% of the amount of
unbalanced contract in addition to regular performance/ security deposit.
This deposit shall be released only on completion of the work alongwith
the balance of performance deposit being released.

GENERAL MANAGER (IT)
SURAT SMART CITY DEVELOPMENT LIMITED
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SECTION VI – GENERAL INSTRUCTIONS

The following general instructions are not exclusive and the same are issued for
general guidance of the bidder and shall in no way constitute any promise or Covenant
on part of Surat Smart City Development Limited but shall be binding obligations for all
intents and purposes, the same are included in the Bid.

1.0 EXECUTION OF THE WORKS

The Contractor shall carry out, and be responsible for the site surveys, subsoil
investigations, materials testing, and all other things necessary for Proper Execution.
With 10 days from Award of work, the Contractor shall start submiting construction
documents, etc. for review and approval by the Employer’s Representative. The Contractor
will be fully responsible for ensuring that its construction documents satisfy all
requirements for constructing Works that are complete and fully functional in all respects.
The Contractor shall prepare, and keep up-to-date, a complete set of "as-built" records of
the execution of the Works, showing the exact as-built locations, sizes and details of the
work as executed. These records shall be kept on the Site.
Contractor shall be responsible for Preparing Baseline Programme, upon acceptance of the
Baseline Programme by the SMC/SSCDL; the Contractor shall adhere to it strictly. The
Contractor shall ensure that preparation, updating and revision of programme of works are
carried out by experienced and qualified personnel.

2.0 ELECTRIC POWER SUPPLY

The Contractor shall make all the necessary arrangement for procurement of electric
power required for the work. The Contractor shall submit his requirement of Electric Power
Supplyfor carrying out permanent works, operating plants and equipments, labourers camp
and fieldoffices etc., as a part of his work plan. If necessary the employer will issue the
necessary certificates,letters of recommendation etc., to the Contractor for obtaining the
power supply. However,the employer shall accept no responsibility for any delays in
obtaining the power connections.In addition, the Contractor shall maintain standby diesel
generators of adequate capacity.Non-availability of electric power will not be considered as
a reason for delay in progress.

3.0 WATER SUPPLY FOR CONSTRUCTION, LABOUR CAMPS, OFFICES ETC.

The Contractor shall make all necessary arrangements for the procurement of water
requiredfor construction and labour. The employer shall issue on request from
contractor, thenecessary certificates, letters of recommendation etc., for obtaining the
necessarypermissions. The employer shall assume no responsibility for delay in progress
due to delayin obtaining the permissions. The Contractor may drill bore wells as a source
of constructionwater. The water shall be got tested by the Contractor at approved
laboratory at his ownexpense and certificates regarding the suitability for construction
shall be submitted to theEngineer’s Representative regularly as per his requirements.
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4.0 TELEPHONES / WIRELESS COMMUNICATION FACILITIES

These will be arranged by Contractor at his own cost. The employer shall give the
necessarycertificates and letters of recommendation if necessary etc., to the Contractor.

5.0 LAND FOR TEMPORARY USE

Land for labour camps, storage yards temporary site sheds,batching plant, casting yard
shall be arranged by the contractor at the site or nearby plot with the consent of EIC/
SMC/SSCDL at his own cost.

6.0CONTRACTOR’S MATERIALS, LABOUR ETC.

The Contractor shall provide everything necessary for the proper execution of the
worksaccording to the intent and meaning of the Drawings, Notes, and Specifications
takentogether, whether the same is or is not particularly shown or described therein;
provided thesame can be reasonably enforced there from. If the Contractor finds any
discrepancy thereinhe shall immediately and in writing refer the same to the Engineer’s
Representative. Thedecision of the Engineer’s Representative shall be final and binding
on the Contractor.Figured dimensions shall be followed and the drawings shall not be
scaled from.

7.0 MATERIALS:

1. Steel, cement and other materials necessary for execution of this work shall not be
supplied by SMC/SSCDL andsame shall be procured by the contractor at his own cost.
Procurement of andtesting certificates for cement and reinforcement steel round bars
or high yieldstrength steel deformed bars as required shall be arranged by the
contractor athis own cost from standard, reputed manufacturers only as per approved
list.The contractor shall submit statement of sources for procurement of materials.The
suitability of the same for the required quality, quantity, transport facilitiesetc. may be
ascertained by the tenderer themselves before tendering and ratesbe quoted
accordingly.The source of fine and coarse aggregates given in Table-1 is for
generalguidance only.

2. Procurement of all constructional materials as required shall be arranged bythe
contractor at his own cost from standard, reputed manufacturers / suppliersas may be
approved by the client. Theroyalty receipts,Challans etc., shall have to be submitted by
the contractor from time to time tothe SMC/SSCDL.

3. The contractor will have to make his own arrangement for plants,
equipments,machineries to be used in the execution of this work well in time after
awardof the contract.

4. The approved makes for various materials to be used in the project shall be as
per the table given in tender.

5. The D.I./C.I. pipes and fittings require for laying of water supply network may be given to
the contractor on his specific request in advance. The contractor shall have to pay the cost
as per bill of the concerned department.



SIGNETURE OF CONTRACTOR SURAT SMART CITY DEVELOPMENT LTD. Page 55

TABLE –I
Statement of sources of procurement of coarse and fine aggregates

Sr.
No.

Name of the
materials

Name of the place
where sources of

supply is available.

Approximate
lead from

site of work

Remarks if
any

1 Rubble Areth 65 Km. -
2 Crushed coarse

aggregate
Areth 65 Km. -

3 Crushed coarse
aggregate

Songadh/Chikhli 85 Km. -

4 Sand Tapi River/Narmada
River

From standard
approved
stretches to
have materials
as perspecifications

Source to
be beyond
tidal
influence.

Note: The above distances and locations are for general guidance only. The contractor shall
have to verify himself the sources, its distances etc. before tendering.

8.0  NIGHT WORK & WORK ON SUNDAY & HOLIDAYS& BETWEEN SUNSET & SUNRISE:

No work shall be carried out on Sundays and Corporation Holidays and no work shall
be carried out before and after office hours except with special permission of
Engineer-in-charge in writing previously obtained. Withholding such permission shall
be no ground of complaint on the part of contractor for cause for compensation of
them. Working period shall be maximum eight (8) hours per day. Permission to work
beyond 8 hours  and to work on Sundays and holidays will be entirely at the
discretion of the Engineer-in-charge and cannot be claimed by the contractor as a
matter of right and the refusal to grant such permission will be not be set up as a
ground for not completing the work within the contract period. Further to above
condition, when Engineer in charge feels necessary to give permission to contractor
to carry out the work on Sundays, Corporation holidays and before 8 hours, extra
supervision charges arising due to overtime working of corporation supervisory staff
shall be borne by the contractor at prevailing rates from time to time.
Such extra supervision charges shall be deducted by corporation from running bills
of contract at SMC/SSCDL discretion

No  work   shall   be  carried out   between  sunset  and   sunrise.  Except   with   the
special    permission    of   Engineer-in-charge  in  writing  perviously  obtained  and
with    holding   such  permissions shall be no ground of complaint   on  the   part  of
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contractor  or cause for compensation  to   them. Working period shall be maximum
eight (8) hours per days.

NIGHT WORK:
Subject to any provisions to the contrary contained in the contract, no work shall be
carried out after office hours without the prior permission of the Engineer-in-charge
except when the work is unavoidable or absolutely necessary, for saving life
orproperty or for the safety of the work, in which case, the contractor
shallimmediately inform the Engineer-in-charge or his representative, provided
alwaysthat the provision of this clause shall not be applicable in the case of any work
which
it is customary to carry out by double or rotary shifts in which case sufficientadvance
notice shall be given of the intention to work at night to the Engineer-incharge after
making all requisite arrangements and management of areas, materialsand
equipments, required under any emergency etc.The contractor can carry on work
after office hours if so required, subject to provideundertaking in writing, for
expediting theprogress on the works or for any other reasons of technical safety.
Whenever anywork is required to be carried out at night in the interest of structural
safety or anyother reason with authorized to supervise, adequate lighting and other
arrangement shall be made inadvance by the contractor for proper execution and
supervision of such work. Thecontractor shall not be however entitled to any extra
payments for night work. The responsibilities of all kind shall be of contractor.

PRECAUTIONS TO AVOID ANY NUISANCE TO THE NEIGHBORHOOD/SURROUNDING

All the necessary precautions to be takenduring the development of the project
(either during day or night) ,to avoid any nuisance or any harm causing to the
neighborhood/surroundingareas of proposed construction site.
No complaint should be arise by the neighbourhood/society dwellers ,during the
development work by contractor or any of the persons directly or indirectly related
to the site work.
In case of any such conditions the contractor shall be fully responsible for the
settlement.

9.0 ENABLING WORKS

The Contractor shall supply, fix and maintain at his own cost during the execution of
works,all the necessary centering, and scaffolding, staging, planking, timbering,
strutting, shoring,pumping, fencing, hoarding, watching and lighting by night as well
as the necessaryequipment for protection of public and safety of any adjacent roads
and railway lines. TheContractor shall remove any or all such centering scaffolding,
staging planking andequipment when ordered to do so by the Engineer’s
Representative and make good allmatters and things disturbed during the execution
of works to the satisfaction of theEngineer’s Representative.
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10.0 TEMPORARY DIVERSIONS, MAINTANENCE OF SAME AND TRAFFIC MANAGEMENT

This will be responsibility of the contractor.

11.0 OPPORTUNITIES AND FACILITIES FOR OTHER CONTRACTORS AGENCIES ETC.

The Contractor shall, in accordance with the requirements of the Engineer’s
Representative afford all reasonable opportunities for carrying out their work to any
other Contractors employed by the Employer and their workmen and to the
workmen of the Employer and of any other duly constituted authorities who may be
employed in the execution on or near the site of any work not included in the
Contract or of any contract which the Employer may enter into in connection with or
ancillary to the works. If, however, the Contractor shall on the written request of the
Engineer or Engineer’s representative make available to any such other Contractor or
to the Employer or any such authority any roads or ways for the maintenance of
which the Contractor is responsible or permit the use of by any such of the
Contractor’sscaffolding or any other plant on the site or provide any other service of
whatsoever nature,for any such the Employer shall pay to the Contractor in respect
of such use of service suchsum or sums as shall in the opinion of the Engineer be
reasonable.

12.0 ENVIRONMENTAL SAFEGUARDS

The Contractor shall take action of following points and note the stipulations as
under asregards environmental safeguards as stipulated by the Ministry of
Environment and Forests.

12.1 Appropriate measures shall be undertaken while undertaking digging activities
toavoid degradation of water quality.

12.2 Borrow pits and other scars created during the road construction shall be
properlyleveled and treated.

12.3 Adequate provision for infrastructures facilities, i.e. water supply, fuel,
sanitation, etc.shall be ensured for labourers during construction period in
order to avoid damage tothe environment.

12.4 No excavation from or dumping of waste materials into any water body /
wetlandsshall be done.

12.5 Borrow sites for earth, quarry sites for road construction and dump site shall be
identified keeping in view:

a) No excavation or dumping on private property is carried out without written
consent of the owner.
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b) No excavation or dumping shall be allowed or wetlands, forests areas or
otherecologically valuable or sensitive locations.

c) The excavation work shall be done in consultation with soil conservation and
watershed development agencies working in the area:

d) Construction spoil/soil including bituminous material and other hazardous
material must not be allowed to contaminate water course and the dump
sitesfor such materials must be identified well in advances before
constructionand lined properly so that they do not leach into the ground
water.

e) Any approvals required for the same shall be arranged by the contractor.
13.0 SITE OFFICE

Contractor shall provide and maintain a furnished site office for the
supervisory staff of the PMC/TPI/Consultants. It shall have at least 25.00 to
50.00 Sqm floor area Air – conditioned site office, with approved flooring and
shall include electrical lights, fans, computer point including proper wiring,
water supply, drainage, toilets, tables, chairs, cupboards, and shall be
constructed at location directed by the Engineer and shall be maintained for a
period upto 6 months /as directed by E.I.C ,beyond date of completion as
certified by    PMC/TPI/Consultants.
 The site office with all services, furniture,fixtures shall be property of the
contractor. Land for site office, field laboratory etc. is notavailable with
SMC/SSCDL and could not be provided by employer. All Electric & Telephone
/Mobile bills will be paid by the contractor for entire period of contract and up
to 6 monthbeyond completion of works and both the Electric & Telephone
connections will be obtainedby him.

14.0 SHIFTING OF UTILITIES

(a) Contractor is required to liaision with concerned department for identifying
exactlocation of the utility services. Any damages by the contractor while
carrying outwork to the utilities shall be repaired at his own cost.

(b) Deposits / Supervision charges levied by Govt. dept. & paid by the
contractor for thepurpose of shifting of utilities (under Provisional Sums)
shall be reimbursable afterdue assessment, verification and scrutiny except
for street light poles, set of signalpoles, road signs/sign boards & consumer
connection for water connections(Domestic/commercial).

15.0 REMOVAL / DIVERSION OF UTILITY SERVICE

If the over ground / under ground utility services like electric poles, telephone
poles, water supply pipe lines, sewer lines, oil pipe lines, cables, gasducts etc.
owned by various authorities including Public Undertakings and local
authorities shall be diverted by the Contractor is included in the cost quoted
by the contractor and will not be paid extra. In case in the opinion of the
Engineer it is not possible to divert the utilities, the Contractor shall make
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necessary modifications in the structure at no extra cost to the client..

16.0 UTILITY SERVICES
There may be any type of problems within the premises of the existing plot
where the work of multistoried building is going to be carried out.The utility
services might be falling in the proposed plot are required to
beshifted/relocated/protected by the bidder.Bidder shall contact these utility
providers for the shifting/relocating/protecting of the seutilities which comes
within the construction work & as per the approval of the utility
provider&paying the charges towards the shifting/relocating/protection  to the
utility service provider as per the norms prescribed by them (utility provider)
the works shall have to be carried out by the contractor, at no extra cost and
the same shall be including in the quoted rate by the bidder.

17.0 TAXES
In no case, octroi exemption shall be granted for any of the materials,
equipment brought bycontractor for execution of the work.

Surat Smart City Development Limited shall not provide “C” Form for the tax
purposes.

The rates to be quoted by the tenderer shall be inclusive of all taxes like VAT,
sales tax, labor,construction cess, income tax, duties, etc., including such other
taxes, duties, tolls, octroi,freshly levied taxes under any rules and no claim
whatsoever in this context shall been tertained.

Goods/ equipments/ materials will be permitted for unloading after the
submission of octroi receipts (if any)

Out of the “amount payable/creditable to contractor’s account, the Central
Govt.,/State Govt.,taxes including VAT shall be deducted at source in
accordance with the relevant laws/ rules prevailing from time to time.

If any Work Contract Tax or Labor welfare Tax or any other tax  is levied by the
Government during the course of execution of this contract, the same shall not
be borne by contractor and the same shall be reimbursed on proof of payment
to be appropriate authority being produced.

17.1 IMPACT OF GST LAW
If any change in existing tax liability is created , the same shall
bereimbursed/recovered to/from the contractor, on proof of payments.

18.0 LABOUR EMPLOYMENT

The Contractor shall furnish to the Engineer-in-charge every week during the
progressof the works classified weekly returns of the number of the people
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employed on thework during the week. The report of skilled and unskilled
labors shall be given in theprescribed form. The contractor shall have to obtain
labor license from concerned Government department and shall have to submit
to Employer.
The contractor shall strictly observe all the requirements laid down in the
contractlabour (Regulation and Abolition) Act, 1979 and the contract labor
(Regulation andAbolition) (Gujarat) Rules, 1972 and other acts as amended
from time to time so faras applicable.

19.0  TREASURE TROVE
In the event of the discovery by the Contractor or his employees during the
progress of the works of any treasure, coins, antiquities, fossils, minerals or
other articles or things of value or interest, whether geological, archeological
orany other such treasure or other things shall be deemed to be the absolute
property of client.The contractor shall take all reasonable precautions to
prevent his workmen orany other persons from removing such things as above
and shall immediatelyupon discovery thereof and before removal, acquaint the
Engineer-in-charge/SMC/SSCDL of such discovery and carry out his orders as to
the disposal of the same which will be at the contractor’s expense.

20.0 ADDITIONAL CONDITIONS

(a) Any damage caused to either private or public property, services,
structures etc. shallbe made good by Contractor without any extra cost
to the employer

(b) Contractor need to ensure proper and adequate traffic safety
signboards, barricades, lighting at night shall be displayed during day
and night to ensure that no accidentstake place.

(c) Contractor shall submit Quality Assurance plan based on ISO 9000 series
documentto form the basis evolving the quality system, applicable for
all quality relatedactivities.

(d) No excavated material shall allowed to be stacked on roadside/
footpaths/publicpremises without written permission from competent
authority.

(e) Whenever new drains are constructed, the flow in the old drain will
have to besuitably diverted to maintain the continuity of flow.

21.0 GENERAL INFORMATION
Canvassing in connection with the tender is strictly prohibited, and such
canvassed tenders submitted by the contractor will be liable to the
rejected and his earnest money shall be absolutely forfeited.

On acceptance of the tender, the name of the accredited representative
of the contractor who will be responsible for taking instructions from
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the Executive Engineer/Dy.GEN.Manager(Engg.) shall be communicated
to the Executive Engineer/ Dy.GEN.Manager(Engg.)  in writing.

Surat Smart City Development Limited reserves the right to engage
suitable Project Management Consultant &/or third Party Inspection
agency to Engineering Review, monitor & supervise the said work. PMC-
TPI will performs its duties caring out jobs as per scope of works /TOR of
RFP proposed by SMC/SSCDL.

Tenders which do not fulfill all or any of conditions or are submitted
incomplete in any respect will be rejected. SMC/SSCDL Reserves the
rights to increase / decrease the scope of work and contract without
assigning any reason thereof. No claim to that effect shall been
entertained.

Conditional tenders will not be accepted and will be rejected outright.

In case of any dispute or clarification in specification of any tender items
the decision of Surat Smart City Development Limited shall be final.

No advance such as machinery advance, mobilization advance or
materials advance will be given.(Except specified in the tender).

The technical bid shall be opened first on due date and time as
mentioned above. The time and date of opening of financial bid of
contractors qualifying the technical bid shall be communicated to them
later on.

22.0 BANKRUPTCY: If the Contractor shall become bankrupt or insolvent or have a receiving
order made against him or compound with the creditors or being the
SSCDL commence to be wound up not being a members voluntary winding
up for the purpose of amalgamation of reconstruction, or carry on its
business under a receiver for the benefit of his creditors or any of them the
owner shall be at liberty to either (a) terminate the contract forthwith by
giving notice in writing to the Contractor or to the receiver, or liquidator or
to any person or organization in whom the contract may become vested.

23.0 MATERIALS OBTAINED FROM DISMENTALING:

If the Contractor, in the course of execution of work is called upon to
dismantle any part for reasons other than on account of bad or imperfect
work, the materials obtained from dismantling will be the property of The
Municipal Corporation and will be disposed of as per instruction of
Engineer-in-charge in the best interest to The SSCDL.

24.0 ACTION WHEN NO SPECIFICATION IS ISSUED:
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In case of any class of work for which no specification is supplied by The
SSCDL in the tender documents, such work shall be carried out in
accordance with I.S.S. which, if do not cover the same; the work should be
carried out as per standard Engineering practice as directed and approved
by Engineer-in-charge.

25.0 ABNORMAL RATES:

Contractor is expected to quote rate for each item after careful analysis of
cost involved for the performance of the completed item considering all
specifications and conditions of contract. This will avoid loss of profit or
gain in case of curtailment or change of specification for any item in case it
is noticed that the rates quoted by a tenderer for any item is usually high or
unusually low, it will be sufficient cause for rejection of tender unless, the
SSCDL is convinced about the reasonableness of the rates on scrutiny of
the analysis for such rates to be furnished by the tenderer on demand.

26.0 DECISION OF THE CHAIRMAN, SSCDL TO BE FINAL

Except  where  otherwise  specified in the contract decision of the
Chairman, SSCDL shall be final conclusive and binding on all parties to the
contract  upon all questions relating to the meaning of the  specification
designs,  drawings and  instructions   here in before  mentioned and as  to
the  quality of workmanship, or materials used  on  the  work, or as to any
ot her question, claim, right, matter, or thing whatsoever in any way
arising   or   relating  to the contract, designs, drawings, specifications,
estimates, instructions,  orders  or  these  conditions, or otherwise
concerning the works or  the execution or failure to execute the same,
whether arising, during  the  progress  of  the work or after the completion
or abandonment thereof.

27.0 THE FOLLOWING CONDITION ARE  BEING INCLUDED  IN  THIS TENDER AND SHALL BE
CONSIDERED AS A PART OF TENDER DOCUMENT.

(i)  In case the total amount of work done is less   than 5% of the contract
value, prorate S.D. to that extent may be refunded to the contractor while
releasing the payment of final bill. In short, the S.D. to be retained by the
Corporation after payment of final bill shall be equal to 2% of the amount
of final bill as per the prevailing norms or as per the norms decided from
time to time.
(ii)  If there is increase in amount of work more than 5% of the Contract
value. The Additional S.D. shall be recovered from the running  bill. When
the  total of any of work done by the Contractor up to running bills under
consideration is more than 5% of the contract value. However, such S.D.
shall  be recovered in the round figure of Rs. 1000/- i.e. the amount of
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work done  when it exceeds 5% of the contract value it shall be refunded of
to the nearest multiple of Rs.25000/- such additional S.D. shall be
recovered for the works amount to Rs. 5 Lacs or more at the rate of 10% of
the additional amount.

GENERAL MANAGER (IT)
SURAT SMART CITY DEVELOPMENT LIMITED
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SECTION VII –
 CONDITIONS OF CONTRACT
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ARTICLE 1
DEFINITIONS AND INTERPRETATION

The following definitions and interpretations shall be inclusive of the scope of denitions as per trade
practice and rules of interpretation as acknowlged by law.

1.1 Interpretation
1.1.1 In this Agreement, unless the context otherwise requires,

(a) references to any legislation or any provision thereof shall include amendment orre-enactment or
consolidation of such legislation or any provision thereof so far assuch amendment or re-enactment
or consolidation applies or is capable ofapplying to any transaction entered into hereunder;

(b) references to laws of India or Indian law or regulation having the force of lawshall include the laws,
acts, ordinances, rules, regulations, bye laws ornotifications which have the force of law in the
territory of India and as from timeto time may be amended, modified, supplemented, extended or
re-enacted;

(c) references to a “person” and words denoting a natural person shall be construed asa reference to
any individual, firm, company, corporation, society, trust,government, state or agency of a state or
any association or partnership (whetheror not having separate legal personality) of two or more of
the above and shallinclude successors and assigns;

(d) the table of contents, headings or sub-headings in this Agreement are forconvenience of reference
only and shall not be used in, and shall not affect, theconstruction or interpretation of this
Agreement;

(e) the words “include” and “including” are to be construed without limitation andshall be deemed to be
followed by “without limitation” or “but not limited to”whether or not they are followed by such
phrases;

(f) references to “Scope of Work” include, unless the context otherwise requires,survey and
investigation, design, developing, engineering, procurement, supply ofplant, materials, equipment,
labour, delivery, transportation, installation, processing, fabrication, safety measures, testing, and
commissioning of theProject, including maintenance during the Construction Period, removing
ofdefects, if any, and other activities incidental to the construction and “construct”or “build” shall be
construed accordingly;

(g) References to “development” include, unless the context otherwise requires,construction,
renovation, refurbishing, augmentation, up-gradation and otheractivities incidental thereto during
the Construction Period, and “develop” shall beconstrued accordingly;

(h) Any reference to any period of time shall mean a reference to that according to Indian standard time;
(i) Any reference to day shall mean a reference to a calendar day;
(j) Any reference to month shall mean a reference to a calendar month as per theGregorian calendar;
(k) References to any date, period or Project Milestone shall mean and include suchdate, period or

Project Milestone as may be extended pursuant to this Agreement;
(l) any reference to any period commencing “from” a specified day or date and “till”or “until” a specified

day or date shall include both such days or dates; providedthat if the last day of any period
computed under this Agreement is not a businessday, then the period shall run until the end of the
next business day;
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(m) the words importing singular shall include plural and vice versa;
(n) references to any gender shall include the other and the neutral gender;
(o) “lakh” means a hundred thousand (100,000) and “crore” means ten million(10,000,000);
(p) “indebtedness” shall be construed so as to include any obligation (whetherincurred as principal or

surety) for the payment or repayment of money, whetherpresent or future, actual or contingent;
(q) references to the “winding-up”, “dissolution”, “insolvency”, or “reorganisation”of a company or

corporation shall be construed so as to include any equivalent oranalogous proceedings under the
law of the jurisdiction in which such company orcorporation is incorporated or any jurisdiction in
which such company orcorporation carries on business including the seeking of liquidation,
winding-up,reorganisation, dissolution, arrangement, protection or relief of debtors;

(r) save and except as otherwise provided in this Agreement, any reference, at anytime, to any
agreement, deed, instrument, licence or document of any descriptionshall be construed as
reference to that agreement, deed, instrument, licence orother document as amended, varied,
supplemented, modified or suspended at thetime of such reference; provided that this Clause shall
not operate so as to increase eliabilities or obligations of the SMC/SSCDL hereunder or pursuant
hereto in any mannerwhatsoever;

(s) any agreement, consent, approval, authorisation, notice, communication,information or report
required under or pursuant to this Agreement from or by anyParty or the SMC/SSCDL’s Engineer
shall be valid and effective only if it is in writingunder the hand of a duly authorised representative
of such Party or the SMC/SSCDL’sEngineer, as the case may be, in this behalf and not otherwise;

(t) all the documents forming part of the contract shall be treated as integral wholeand each one shall
be in addition to being supplementary shall also be treated ascomplimentary to all other parts to the
extent that the overall meaning andinterpretation thereof shall be in conformity with the intention
and purpose of thisagreement.

(u) time shall be of the essence in the performance of the Parties’ respectiveobligations. If any time
period specified herein is extended for the reasonsspecified in the Agreement, such extended time
shall also be of the essence,inviting all the liabilities attached to the requirement to the
performance in termsof Liquidated Damages.

1.1.2 Unless expressly provided otherwise in this Agreement, any Documentation requiredto be provided or
furnished by the Contractor to the SMC/SSCDL shall be provided free of costin Five copies.

1.2 Definitions

The words and expressions beginning with capital letters and defined in thisAgreement shall, unless
the context otherwise requires, have the meaning ascribbed thereto herein, and the words and
expressions defined in the Schedules and usedtherein shall have the meaning ascribed thereto in the
Schedules.For the purposes of the Contract Documents, the following words and terms shall havethe
meanings specified below (other words and abbreviations that have well-knowntechnical or trade
meanings are used in the Contract Documents in accordance withsuch recognized meanings),
provided, however, that the terms defined in attachedDocuments, including but not limited to the
Agreement, shall have the meaningsspecified in such document.
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1.2.1 Definitions ( for incorporated words)

In this Agreement, the following words and expressions shall, unless repugnant to thecontext or
meaning thereof, have the meaning hereinafter respectively assigned tothem:

“Accounting Year” means the financial year commencing from the first day of April ofany calendar
year and ending on the thirty-first day of March of the next calendar year;

“Affiliate” means, in relation to either Party {and/or Members}, a person who controls,is controlled
by, or is under the common control with such Party {or Member} (as usedin this definition, the
expression “control” means, with respect to a person which is acompany or corporation, the
ownership, directly or indirectly, of more than 50% (fifty percent) of the voting shares of such person,
and with respect to a person which is nota company or corporation, the power to direct the
management and policies of suchperson, whether by operation of law or by contract or otherwise);

“Agreement” means this Agreement, its Recitals, the Schedules hereto and anyamendments thereto
made in accordance with the provisions contained in thisAgreement;

“Applicable Laws” means all laws, brought into force and effect by GOI or the StateGovernment
including rules, regulations and notifications made there under, andjudgements, decrees,
injunctions, writs and orders of any court of record, applicable tothis Agreement and the exercise,
performance and discharge of the respective rightsand obligations of the Parties hereunder, as may
be in force and effect during thesubsistence of this Agreement;

“Applicable Permits” means all clearances, licences, permits, authorisations, noobjection certificates,
consents, approvals and exemptions required to be obtained ormaintained under Applicable Laws in
connection with the construction, operation andmaintenance of the Work during the subsistence of
this Agreement;

“Bank” means a bank incorporated in India and having a minimum net worth of Rs.1,000 crore
(Rupees one thousand crore) or any other bank acceptable to the SMC/SSCDL;

“Base Date” means the last date of that calender month, which date precedes the BidDue Date by at
least 28 (twenty eight) days;

“Bid” means the documents in their entirety comprised in the bid submitted by the[selected
bidder/Consortium] in response to the Request for Proposals in accordancewith the provisions
thereof;

“Bid Security” means the bid security provided by the Contractor to the SMC/SSCDL inaccordance
with the Request for Proposal, and which is to remain in force untilsubstituted by the Performance
Security;

“Change in Law” means the occurrence of any of the following after the Base Date:
(a) the enactment of any new Indian law;
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(b) the repeal, modification or re-enactment of any existing Indian law;
(c) the commencement of any Indian law which has not entered into effect until the
Base Date;
(d) a change in the interpretation or application of any Indian law by a judgement of a
court of record which has become final, conclusive and binding, as compared to
such interpretation or application by a court of record prior to the Base Date; or

“Commencement Date” means the first date on which the contractor starts mobilizing his resources
Men and/or Machineries and/or Material at site.

“Consortium” means the consortium of entities which have formed a joint venture for
implementation of this Project;

“Contractor” shall have the meaning attributed thereto in the array of Partieshereinabove as set
forth in the Recitals;

“Defect” means any defect or deficiency in Construction of work or any part thereof,which does not
conform with the Specifications and Standards.

“Document” or “Documentation” means documentation in printed or written form, orin tapes, discs,
drawings, computer programmes, writings, reports, photographs,films, cassettes, or expressed in any
other written, electronic, audio or visual form;

“Emergency” means a condition or situation that is likely to endanger the safety orsecurity of the
individuals on or about the The Work, including Users thereof, orwhich poses an immediate threat of
material damage to any of the Project Assets;

“Encumbrances” means, in relation to the The Work, any encumbrances such asmortgage, charge,
pledge, lien, hypothecation, security interest, assignment, privilegeor priority of any kind having the
effect of security or other such obligations, andshall include any designation of loss payees or
beneficiaries or any similar \ arrangement under any insurance policy pertaining to the works.

The “EIC” shall mean the Engineer in charge i.e. officer of SMC/SSCDL who is designated as such for
the time being inwhose jurisdiction the work lies.

“Good Industry Practice” means the practices, methods, techniques, designs,standards, skills,
diligence, efficiency, reliability and prudence which are generallyand reasonably expected from a
reasonably skilled and experienced contractorengaged in the same type of undertaking as envisaged
under this Agreement andwhich would be expected to result in the performance of its obligations by
theContractor in accordance with this Agreement, Applicable Laws and ApplicablePermits in reliable,
safe, economical and efficient manner;

“Government Instrumentality” means any department, division or sub-division of theGovernment or
the State Government and includes any commission, board, SMC/SSCDL,agency or municipal and
other local SMC or statutory body including panchayat underthe control of the Government or the
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State Government, as the case may be, andhaving jurisdiction over all or any part of the Workor the
performance of all or any ofthe services or obligations of the Contractor under or pursuant to this
Agreement;

“Insurance Cover” means the aggregate of the maximum sums insured under theinsurances taken
out by the Contractor and includes all insurances required to be takenout by the Contractor but not
actually taken, and when used in the context of any act orevent, it shall mean the aggregate of the
maximum sums insured and payable ordeemed to be insured and payable in relation to such act or
event;

“Intellectual Property” means all patents, trademarks, service marks, logos, get-up,trade names,
internet domain names, rights in designs, blue prints, programmes andmanuals, drawings, copyright
(including rights in computer software),  database rights,semi-conductor, topography rights, utility
models, rights in know-how and otherintellectual property rights, in each case whether registered or
unregistered andincluding applications for registration, and all rights or forms of protection
havingequivalent or similar effect anywhere in the world;

“Interim Payment Certificate” or “IPC” means the interim payment certificate issuedby the
SMCSMC/SSCDL’s Engineer for payment to the Contractor in respect of Contractor’s claimsfor
payment raised in accordance with the provisions of this Agreement;

“Lead Member” shall, in the case of a consortium, mean the member of suchconsortium who shall
have the SMC/SSCDL to bind the contractor and each member of theConsortium; and shall be
deemed to be the Contractor for the purposes of thisAgreement;

“LOA” or “Letter of Acceptance” means the letter of acceptance of offer.

“Material Adverse Effect” means a material adverse effect of any act or event on theability of either
Party to perform any of its obligations under and in accordance withthe provisions of this Agreement
and which act or event causes a material financialburden or loss to either Party;

“MEPF”shall mean Mechanical,Electrical,Plumbing and Fire fighting system consultant who is
designated as such for the time being in whose jurisdiction the work lies.

“Materials” are all the supplies used by the Contractor for incorporation in work or forthe
maintenance of the Work;

“Parties” means the parties to this Agreement collectively and “Party” shall mean anyof the parties
to this Agreement individually;

“Performance Security” shall have the meaning as given in the contract

“Plant” means the apparatus and machinery intended to form or forming part of work;
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“Project” means the construction and maintenance of the Work in accordance with theprovisions of
this Agreement, and includes all works, services and equipment relatingto or in respect of the Scope
of the Project;

“Project Completion Date” means the date on which the Provisional Certificate isissued and in the
event no Provisional Certificate is issued, the date on which theCompletion Certificate is issued;

“Project Completion Schedule” means the progressive Project Milestones forcompletion of the Work
on or before the Scheduled Completion Date;

“PMC” shall mean Project management consultant who is designated supervision agency during
execution of this project.

“SMC” shall mean Surat Municipal Corporation in whose jurisdiction the work lies.
“SMC/SSCDL” shall mean Surat Smart City Devvelopment Limited.

“Re.”, “Rs.” or “Rupees” or “Indian Rupees” means the lawful currency of theRepublic of India;

“Right of Way” means the constructive possession of the Site free fromencroachments and
encumbrances, together with all way leaves, easements,unrestricted access and other rights of way,
howsoever described, necessary forconstruction and maintenance of the Work in accordance with
this Agreement;

“Specifications and Standards” means the specifications and standardsrelating to the quality,
quantity, capacity and other requirements for the Work, and anymodifications thereof, or additions
thereto, as included in the design and engineeringfor the Work submitted by the Contractor to, and
expressly approved by, the SMC/SSCDL;

“Sub-contractor” means any person or persons to whom a part of work or theMaintenance has been
subcontracted by the Contractor and the permitted legalsuccessors in title to such person, but not an
assignee to such person;

“Termination” means the expiry or termination of this Agreement;

“Termination Notice” means the communication issued in accordance with thisAgreement by one
Party to the other Party terminating this Agreement;

“TPI” shall mean Third party inspection consultant who is designated for quality monitoring of
material & workmanship during execution of this project.
“TSTP” shall mean Tertiary Sewage Treatment Plant.

“WPI” means the wholesale price index for various commodities as published by theMinistry of
Commerce and Industry, GOI and shall include any index whichsubstitutes the WPI, and any
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reference to WPI shall, unless the context otherwiserequires, be construed as a reference to the WPI
published for the period ending withthe preceding month.

1.3 Measurements and arithmetic conventions
1.3.1 All measurements and calculations shall be in the metric system and calculations doneto 2 (two)

decimal places, with the third digit of 5 (five) or above being rounded upand below 5 (five) being
rounded down.

1.4 Priority of agreements and errors/discrepancies
1.4.1 This Agreement, and all other agreements and documents forming part of or referred to

in this Agreement are to be taken as mutually explanatory and, unless otherwiseexpressly
provided elsewhere in this Agreement, the priority of this Agreement andother documents and
agreements forming part hereof or referred to herein shall, in theevent of any conflict
between them, be in the following order:

(a) this Agreement; and
(b) all other agreements and documents forming part hereof or referred to herein;i.e. this
Agreement at (a) above shall prevail over the agreements and documentsat (b).

1.4.2 In case of ambiguities or discrepancies within this Agreement, the following shallapply:
(a)between two or more Clauses of this Agreement, the provisions of a specificClause relevant

to the issue under consideration shall prevail over those in otherClauses;
(b) between the Clauses of this Agreement and the Schedules, the Clauses shallprevail and

between Schedules and Annexes, the Schedules shall prevail;
(c) between any two Schedules, the Schedule relevant to the issue shall prevail;
(d) between the written description on the Drawings and the Specifications andStandards, the

latter shall prevail;
(e) between the dimension scaled from the Drawing and its specific writtendimension, the

latter shall prevail; and
(f) between any value written in numerals and that in words, the latter shall prevail.
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ARTICLE 2
SCOPE OF THE PROJECT

2.1Scope of the Project
Under this Agreement, the scope of the Project (the “Scope of the Project”) shall meanand include:

(a) The development/construction of IT MAC Center  including all other internal & external amenities
like Plumbing & sanitation, Drainage, Electrification, strom water drainage, Horticulture,
Infrastructural facilities like RCC roads, Development of marginal space by VDS Concrete/Paver
Block pavement, compound wall, entry gate, COP Development,Street lighting etc.work in
accordance with theprovisions of this Agreement and in conformity with the requirements.

(b) maintenance of the Project in accordance with the provisions of this Agreementand in conformity
with the requirements.

(c) performance and fulfilment of all other obligations of the Contractor inaccordance with
theprovisions of this Agreement and matters incidental theretoor necessary for the performance of
any or all of the obligations of theContractor under this Agreement.

(d) If due to any unavoidable circumstances, it needs to shift the location of project partly or fully, the
contractor shall carry out the work partly or fully at another alternative locations without any extra
claim. The expenditure towards preliminary activities if carried out by the contractor shall be
reimbursed by SMC/SSCDL.(Actual expenditure or payment shown in Schedule of Payment-pre
construction activities-as per stage of work carried out by the contractor which ever is less).

(e) Scope of work contained in the paragraphs mentioned below is only indicative and not exhaustive.
In addition the contractor shall be responsible for executing all items required for completing the
building in all respect including all services, environment-fit for habitation with electrical,
landscaping works, water supply, sewerage,Providing, Installating roads, pathways etc. complete as
per direction of Engineer-in-charge. The price quoted includes all above items and covers all details
as may be required to meet the purposeand intents of the contract.

2.2 SCOPE OF WORK : (As described in Bidding Data)

A. Scope of Work :-

1 SMC/SSCDL/Surat Municipal Corporation will provide the plot(s) for construction/development.

2 Contractors are requested to visit the site prior to fill/submit the tender and check all the

necessary attributes/matters related for completion of this project.

3 All the activities required to be carried out for successful and timely completion of this project

shall be carried out by the successful contractor.

1. Detail Scope of work :  The detail scope of work is as under :

1. Survey of the boundry of the plot(s) as per the Final Plot map given by SMC/SSCDL.Carrying out

with Total station, or any other survey(s) required during the execution of the project.
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2. The contractor shall be responsible for executing all the items required for completing the houses
in all respect to make the dwelling units habitable and ready to use/occupy and also all services,
make the environment fit for habitation with electrical, horticultural, rain waterharvesting works
complete as per direction of Engineer-in-Charge/PMC/SMC/Consultant.

3. Contractor has to submit compliance report of remarks (observation) given by
SMC/SSCDL/PMC/consultant during scrutiny .

4. Soil investigations of site by reg. NABL laboratory.

5. Site preparation, laying out and other related activities to be carried out for commencement of the

work.

6. Shifting of any underground / overhead services of any agency /utility provider, require to shift for

execution of work. All related liasioning and shifting expenditure shall be borne by the contractor.

7. Minimum plinth height shall be 450mm from adjoining heighest T.P. / SMC road (major). Minimum

FRL of the internal road of the project site shall be 300mm above the adjoining main road .

However, find decision will be taken at site by SMC/SSCDL/PMC/consultant.

8. The Brands of the various materials to be used in this project shall be from the list of approved /

suggested brand in the tender. The contractor shall mention the brands he intends to use in this

work at the time of submission of the tender (Statement “N”). No change in the brand of any

material will be permitted except under the special circumstances and approval from engineer - in

charge/SMC/SSCDL.

9. The work shall be carried out as per latest I.S. codes and accepted norms of the construction. The

workmanship and quality of the work shall be best&as  per the good construction practice.

10. The contractor shall complete the work in scheduled time limit. The progress shall be maintained

as per memorendum of the work,failing which the penalty as per tender shall be deducted from

the R.A bill. The time limits includes time taken for approval of plans and proof checking of

structural drawings and design. Time limit Excludes monsoon.

11. At the completion of the work the contractor shall submit the certificates duly signed by the

contractor (All the partners of the firm), Architect and structural consultant as per Model form

No.3 (Article 10.6).

12. VDS/Paverblock pavements shall be constructed in marginal space as per design and recent

practice adopted in SMC/SSCDL. All major roads of the campus(more than 4.5mt.) shall be

constructed as per design of RCC Road.

13. Water supply line shall be laid as per design approved by SMC/SSCDL with individual connections

and Water meter fitting in each water tanks as per norms of SMC. water supply shall be connected

to SMC water supply grid for building/ U.G water tanks. External water supply infrastructure
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arrangement within the premises shall have to be provided by the contractor.All internal plumbing

and sanitation line shall be consealed line. Seprate internal flushiong line network shall be installed

for use of treated sewage water .

14. Sewerage lines by the contractor and approved as specified by SMC/SSCDL/PMC/Consultant.

15. Internal storm water drains (If necessary in the opnion of SMC/SSCDL) to be designed and

constructed with Rain water harvesting system as per approved SMC/GDCR norms.

16. The overhead and underground water tank shall be of the capacity to retain water at the rate of

150 LPCD + free board or as per prevailing I.S.Code. (The O.H [30% of total requirement] & U.G

water tanks [70% of total requirement] OR  shall be as per the capacity finalize/approved by

SMC/SSCDL/PMC/Consultant). The U.G. and O.H. tank requied for use of treated sewage water

shall be constructed by the contractor as per design and instruction of EIC.

17. The Marginal space in Campus shall be developed with VDS concrete pavement / paver block as

approved by SMC/SSCDL/PMC/Consultant.

18. The contractor shall plant &grow the trees as per norms of SMC/GDCR.

19. The C.O.P. shall be developed with required height of wall. Yellow soil filling and grass - tree

plantation as per instructions of Engg-in-charge. Benches & Gazebo Shall be provided as approved

by SMC/SSCDL/Consultant.

20. The plot shall be surrounded by well designed compound wall ,Watchman cabins and entrance

gate/(s).

21. The Campus name Board of required size,as approved by SMC/SSCDL shall be fixed in letters of S.S

304 (powder coated)as approved by SMC/SSCDL/PMC/Consultant.

22. For electric meter connection charges for all Room or offices & common meter paid by the

contractor in the name of SMC/SSCDL. Original receipt shall be submitted to SMC/SSCDL and it

shall be reimbursed by SMC/SSCDL to contractor.

The minimum charges for each electric meter of individual D.U & common amenities levied by

electric supply company (after installation of meters) shall be borne by contractor.

The minimum charges shall be paid maximum upto 6 months from the date of inaugural function

or upto handing over of the SMC/SSCDL by the contractor.

23. All licences for Lifts / D.G. sets, Highrise electrification permission and other activities (if any) shall

be taken by the contractor at his own expenses. The liaisoning shall be done by contractor.

24. Electric meter should be installed/fitted with  as per instruction of SMC/SSCDL and should be

covered in alluminium or wooden cabinate (with glass). The Meter area shall be protected by

M.S.Grill with door as per instruction of EIC.
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25. The Contractor shall apply for PNG (Piped Natural Gas) connections. The deposit and initial charges

(if any) shall be paid by contractor in name of Surat Municipal corporation .The original receipt

submitted to SMC/SSCDL and it shall be reimbursed by SMC/SSCDL to contractor.

26. All water proofing of toilets and terraces shall be ensured on stamp paper for 10 (Ten) years

guarantee against any leakages as per annexture.

27. Contractor shall handover the  tube wells / borewell constructed for construction purpose  to

SMC/SSCDL along with all pipes/pumps

28. execution of all services like water supply, rain water harvesting system, Gas line
network,sewerage, drainage system, roads, paths,electrifications and all connected sub structures
and superstructures within the premises, as per norms of the SMC/SSCDL or Concern Authority
including making connections with the peripheral services under gide line of from the
SMC/SSCDL/PMC/Consultant.

29. Refuse area will be constructed in the plot as instructed by SMC/SSCDL/PMC/Consultant.

30.  Infrastructure outside the plot shall be provided by SMC/SSCDL.

31. The cost of deficiency charges and rectifications of any defect at the end of the job is also to be
borne by the contractor.

32. Cost of  all materials, manpower, equipments, T&P ,fixtures, accessories, royalties, taxes, watch &
ward, and all other essential elements for completion and maintenance of works shall be in the
scope of contractor.Fees /charges for all experts/agencies shall be borne by contractor (i.e MEP
services,consultancy services etc)

33. Any change, modification,revision etc. directed  by SMC/SSCDL, proof consultants etc. in
accordance with applicable standards and tender document will have to be done at contractor’s
cost and nothing extra shall be payable. Any change, modification,revision etc. shall be got  first
approval by SMC/SSCDL before execution.

34. Setting of testing lab. at site, fully equipped with equipments/apparatus needed for testing as
specified by the R & B /SMC/SSCDL norms,during construction the necessary laboratory
equipments shall be provided by the contractor. 70% of the material shall be tested on site and
30% shall be tested in govt. approved lab.

35. Defect liability period would be uniformly Two (02) years from the date of completion of the
project(from the date of inaugural function) in all respect & fit for occupation. However,
maintenance of other building activities, such as cleaning, sweeping of pocket &desilting of sewer
lines, S.W. Drain shall be done only once prior to handing over the respective pocket. All RCC
structural components, under ground and over head water tanks & all kind of waterproofing shall
be covered in defect liability. The decision of SMC/SSCDL in respect of magnitude of defects and
scope of liability including rectification thereof shall be final and binding.

36. The bidder shall provide at its own cost
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(1) Operation & Maintenance (with parts) of lifts upto 2 (two) years, from the date of
inaugural function, including cost of providing lift operator [round the clock for each of the
shifts of 8 hours].
(2) Maintenance of all the pumps-equipments,electric -fire panels (if any),Organic waste
converter& D.G. Sets. for 2 (two) years from the date of inaugural function (with parts).

37. All  type of co-ordination and liasioning with all agencies related to the entire project shall be carry
out by the Bidder/contractor.

38. The scope of work includes all safety provisions required to be maintained at site. Any mishap or
accident occurred at site shall be the responsibility of the contractor. All legal problems arise out
of such accident shall be the responsibility of the contractor.

39. All the related/allied/miscellaneous activities shall be carry out by the contractor ,for which no
extra payment shall be payable to contractor.

40. Landscaping:
Execution of landscaping plan including parks, plantation following:

41. The development of park: -
Water hydrants, grassing creeper, planting trees, lawns etc.complete as per SMC/SSCDL (garden
department) norms as per specification and drawingapproved by the competent authority of
SMC/SSCDL.

42. Complete leveling/ dressing including filling of earth, its supply, disposal of surplus earth, (if any)
to the approved disposal point or at the place within the radius of 5.00 kms (including necessary
loading, unloading & carting required thereof) as directed by SMC/SSCDL

43. Disposal of Storm water by surface runoff/storm water drainage shall be done.
44. The disposal of construction and demolition waste shall be responsibility of contractor,but if

required by SMC/SSCDL disposal of same Construction& Demolition waste to the approved
disposal point or at the place within the radius of 5.00 kms (including necessary loading,unloading
& carting required thereof) as directed by engineer in charge should be done.

45. No extra payment for disposal shall be paid.
46. The RCC coping at window sill level and at lintel level shall have to be executed during execution

work at all perifary.
47. Chickenmesh at junction of RCC & Block masonary work before the internal  as well as external

plaster work shall have to be executed.
48. All O.T.S. & O.T.S Passages-Ducts should be covered by the structural steel frame work with

polycarbonate sheet to prevent the entry of rainwater in that area. All D.G. Set should be covered
by structural steel frame work and roofing as approved by EIC.

49. Following minimum Plumbing Points are to considered for the each individual unit.
(1) Bath ,W.C, Wash ,Kitchen -One point each
(2) Wash basin - One Pillar cock, Stop cock & waste trap
(3) W.C -Flush cock

50. The street light network shall be laid with LED lights & octagonal poles, in such a way that all roads
marginal space is fully illuminated as approved by SMC/SSCDL /GDCR.

51. The Scope of work also includes " TRANSFER OF NAME " for various SERVICES/CERTIFICATE /
LICENCE /NOC/ PERMISSION related to Electrical works.
Following SERVICES/CERTIFICATE /LICENCE /NOC /PERMISSION shall be covered for " TRANSFER
OF NAME " activity.
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(i) For standby power supply (DG Set Permission)
(ii) For Fire safety equipments (Fire NOC)
(iii) Licence to operate Passenger LIFT (LIFT Licence)
(iv) Electric Supply company's BILL (Flat & Common Amenities)

Initially contractor shell get all above SERVICES/CERTIFICATE /LICENCE /NOC /PERMISSION in the
name of "Chairman, Surat Smart City Development Limited".
Necessary fees shall be initially paid by contractor which shall be reimbursed on submission of
original payment receipt.

52. If Necessary Box type M S Grill shall be provided by the contractor on each window  ,which should
be projected minimum 23 cm out side from the face of building & the M.S. Grill shall be provided
at wash balcony with openable arrangement as directed by the E.I.C.The Unit weight shall be
minimum 25.00 kg/smt.

53. The scope of work includes publication of board stating details of project  as per instruction of EIC
towards main road.

54. All required Margin shall be kept as per site condition.
55. No light / ventilation in all rooms from OTS allowed except toilet.
56. New Item done at site as per requirements if necessary shall be paid as per S.O.R. 2015-16 Rates +

Tender premium.
57. If any item taken in tender but not executed at site as per site condition shall be considered as

cancel  and no payment shall be paid for the unexecuted items.
58. Minimum cement content for different grades of Concrete shall be as mentioned below.

Grade -      kg/m3
M:10 -     200.00
M:15 -     250.00
M:20 -     325.00
M:25 -     380.00
M:30 -     410.00

                                                                                   M:35 -     440.00
59. Project name on Entry gate shall be mentioned and made of S.S. 304 with white matt powder

coating.

B. Approved / Expected Brands :-

Sr.No. Item Recommended/Suggested Brands

1. Cement Ambuja, Ultratech, Sanghi, Hathi, Siddhi, J.K. Laxmi - O.P.C. 53 grade as

Per Architects Suggestions and approval of SMC/SSCDL.

2 White Cement J.K. White, Birla White, Nihon White as Per Architects Suggestions and

approval of SMC/SSCDL.

3. Steel TMT Bars Fe-500 conforming to IS-1786:1985(reaffirmed 2004)
TATA, SAIL, RINL, Electrotherm, National, JSW. [Only TMT Steel
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shall be used] as Per Architects Suggestions and approval of
SMC/SSCDL.

4 Structural Steel SAIL,TISCO, ISCO, Vizag, Asian ,confirming to relevant IS code as Per

Architects Suggestions and approval of SMC/SSCDL.

5. (A) Vitrified tiles Bell Ceramics, Somani, Kajaria, Nitco, Cera, Johnson,Asian, Euro,

Restiles, Granamite, Swastik as Per Architects Suggestions and

approval of SMC/SSCDL.

6 (A) 100% Vitrified
tiles, (B) anti-skidd
(MATT OR SARTIN)

Restile, Asian,Qtone,Sunheart,Tocco,Asian as Per Architects

Suggestions and approval of SMC/SSCDL.

7 100 % Vitrified

Parking tiles

Restile, Asian,Qtone,Sunheart,Tocco,Asian as Per Architects

Suggestions and approval of SMC/SSCDL.

8 Glazed tiles Restile, Asian,Qtone,Sunheart,Tocco,Asian as Per Architects

Suggestions and approval of SMC/SSCDL.

9 Wash

Basin,Wc,Mixture,Bib

Tap,Flush Cock

Parryware, Hindware,jaguar,kohler
CERA as Per Architects Suggestions and approval of SMC/SSCDL.

10. (A)PVC water supply

pipes (SCH-80)

Astral, Supreme, Prince, Finolex as Per Architects Suggestions and

approval of SMC/SSCDL.

(B) PVC pipe(SCH-40)
as rain water spout

Astral, Supreme, Prince, Finolex as Per Architects Suggestions and

approval of SMC/SSCDL.

11
M.S. Tubes

TATA, Zenith, Asian, Jindal  as Per Architects Suggestions and approval
of SMC/SSCDL.

12. (A) PVC Drainage

lines pipes (U-p.v.c.

pipe (SWR)

confirming to IS no.

13592 (Type "B")

Astral, Supreme, Prince, Finolex as Per Architects Suggestions and

approval of SMC/SSCDL.

(B) PVC Rain water

pipes (U-p.v.c. pipe

(SWR) confirming to

IS no. 13592 (Type

"A")

Astral, Supreme, Prince, Finolex as Per Architects Suggestions and

approval of SMC/SSCDL.

P.V.C. pipes (6 Kg

f/cm 2)

Prince/Supreme/Astral as Per Architects Suggestions and approval of

SMC/SSCDL.

13. Lift / elevators Kone, Schindler, OTIS, Mitshubishi, Thyrussun Krupp as Per
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Architects Suggestions and approval of SMC/SSCDL.

14. Aluminium sections Hindal, Jindal, Banco, Hindalco, as Per Architects Suggestions and

approval of SMC/SSCDL.

15 All Aluminium
Hardware, Fittings

Everite, Garnish, Arches, Kausal, Nulite Alif, Shalimar(Bombay) Singla,
Opel, Bolt, Arhish as Per Architects Suggestions and approval of
SMC/SSCDL.

16 Glass/Float Saint Gobain, Modi, Hindustan Pilkington, Hindustan ,Tata , Asahi,
Triveni, Shree Vallabh as Per Architects Suggestions and approval of
SMC/SSCDL.

17. Kitchen sinks Nirali, Diamond, Cobra, Jayna as Per Architects Suggestions and

approval of SMC/SSCDL.

18. C.P brass screw

down Bib tap / piller

cock  / stop

cockconform to I.S.

781-1977- (Wt. 400

gm.)

Crown, Prince, Jaquar , ESSCO, Plumber, Cera, Hindware or equivalent
as Per Architects Suggestions and approval of SMC/SSCDL.

19. Electric Items

(i) Wires

(ii) Switches and

Acessories

(iii) Cable

(iv) ARMOURED

CABLES

 (v) MCB/ELCB/RCCB/

Distribution

Board/Change over

switch/SFU/SDF/

Motor Starter

(vi) Pump Set

(vii) Luminaries

(viii) RIGID pipes &

Accessories-for

concealed wiring

R.R. Kable, Finolex, Polycab, Havells, Anchor

Havells, Anchor-Roma, Legrand, C&S

Finolex, Torrent, Havells, KEI

Finolex,Torrent,Havells,KEI,RR Kable,

Siemens/ L&T /Havells / Legrand/ C&S/ Schneider

Kirlosker, Crompton,Lubi , Grundfoss

Philips, Havells ,Schredder, Crompton, Bajaj

Finolex,Precision,Polycab
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(ix) Liquid Level

Controller

(x) Earthing

/Lightning Arrestor

(xi) LED Aviation

Light

(xii) Street light

pole (octagonal)

(xiii) DWC pipe

GELCO, Electro Power, C&S, BCH, Siemens

E-Link, Ashlok, Green Wire

Alpha-Lite, Avaids Technovators Pvt Ltd.

Bajaj,Transrail,Valmont

Rex,Gemini,Duraline

20. Fire fighting

equipments

(i) GI Pipes/Fittings
(ii) Cast iron butterfly
valves
(iii) Gun metal valves

(iv) Hydrant valves &
accessories

(v) Hose Reel

(vi) Pressure Guage

(vii) Fire Pumps

(viii) Fire

Extinguishers

(ix) Forged Fittings

Jindal / Tata/Asian / Surya
Audco/IVC/Kirloskar/Fouress

Audco/IVC/Kirloskar/Fouress

Newage /Aaag /Essel /Swati / Atasee

Newage / Minimax /Essel / Atasee

Fiebig / Pricol / Bells Control

Kirloskar / Crompton / KSB

Safex / Minimax/Kenex / Atasee

VS/JK/True forge/DRP

(x) Wrapping &

Coating tape

(xi) Epoxy Paint

(xii) Hose pipes

(xiii) Flow Switch

(a) Anticorrosive

Material

IWL/Coatek/Rustech

Asian/ICI/Jenson & Nicholson

Newage /CRC/Essel/ Atasee

System Sensor,Potter,Honeywell,Rapid control

I W L / Rustech/Euroclamp, Gripple,Chilly
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21. Door shutters As per approval of Engg-in-charge and shall be fitted after testing and

approval. and Architects Suggestions and approval of SMC/SSCDL.

22 (A) Flush
Doors(confirming to
I.S.1003 Part-I 1991)

'Sitapur plywood', 'Mysoboard', Sudarshan W & PIndustries, Bajwa,
Baroda, Goyal, industrial corp,Wood craft, Jain wood industries, Alpro,
Genda-Northen Doors, Greenply, Kitply, Bhutan or equivalent as
approved by EIC

(B) PVC  Doors (PVC
material confirming
to IS 10151-1982)

Sintex,Rajeshri,KAKA or as Per Architects Suggestions and approval
of SMC/SSCDL.

23. Door Frames

Teak Wood Bulsar/ C.P Teak (Second Class specified), as Per Architects Suggestions
and approval of SMC/SSCDL.

Sal Wood Sal wood [ Indian or Imported ] First class, as Per Architects
Suggestions and approval of SMC/SSCDL.

24. Door Fittings /

Hinges

As per approval of Engg-in-charge and shall be fitted after testing and

approval.

25
Plywood Products
Commercial Block
Board Commercial
Ply Teak Ply

Greenply,Kitply/Century, Anchor, Duro, Green Ply, Western India
plywood(WIP), Mysore marine, as Per Architects Suggestions and
approval of SMC/SSCDL.

26
Laminates /
Decorative

laminates

Decolam, Greenlam Merinolam Formica, National

laminate, Decolite, Delta, as Per Architects Suggestions and approval
of SMC/SSCDL.

27 Pre laminated board Bhutan, Eco board, Bakelite Hylem Nepalboard, Green board , as Per
Architects Suggestions and approval of SMC/SSCDL.

28 Impregnated Fibre
Board

Shalitex by Shalimar Tar Product, as Per Architects Suggestions and
approval of SMC/SSCDL.

29. Exterior colour

 (weather shield

max)

ICI/Dulux, Asian Paint Ultima as Per Architects Suggestions and

approval of SMC/SSCDL.

30 Synthetic Enamel
Paints /Oil bound
distemper satin finish

ICI/Dulux, Johnson &Nicholson, Asian Paint, Dulux as Per Architects
Suggestions and approval of SMC/SSCDL.

31 Putty J.K. white, Birla white  as Per Architects Suggestions and approval of
SMC/SSCDL.

32. Paver Blocks Regency, Gurjari, Vyara, PEEDEE, Jagruti – Surator as approved by

EIC/consultant as Per Architects Suggestions and approval of

SMC/SSCDL.

33. D.G. Sets Engine: Cummins, Greaves, Kirloskar, Caterpillar
Alternator: Crompton, KEC, Stamphord, as Per Architects Suggestions
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and approval of SMC/SSCDL.

34. Brunt Clay Building

Bricks
JAY JALARAM BRICKS COMPANY, NAVNIT, APC as Per Architects
Suggestions and approval of SMC/SSCDL.

35 Chemical
mortar/AAC block
jointer

Iolite cube bond, Fairmate, Lion joint mortar,MAP block set and Unifix
or as approved by EIC

36. Water Proofing

Compound

'CICO' , Fosroc, GE sillicon Pidilite, MC-Bauchmie, Roff,Perma as Per

Architects Suggestions and approval of SMC/SSCDL.

37. Polycabonate Sheets Lexan, GE or as Per Architects Suggestions and approval of

SMC/SSCDL.

38. Construction
Chemicals

Fosroc, MC-Bauchmie,  Pidilite, Roff,Perma as Per Architects
Suggestions and approval of SMC/SSCDL.

39. Drainageline network NP 3 class RCC Pipes  as Per Architects Suggestions and approval of
SMC/SSCDL.

40. Water supply
network

D.I.Pipes as Per Architects Suggestions and approval of SMC/SSCDL.

41 Anti-Termite
Treatment

Thyodin by Hoechest, Lyntric by Bayer India, Durmetby Cynamid India,
Nocil Pyramid,Item sycour as Per Architects Suggestions and approval
of SMC/SSCDL.

42
Polycabonate Sheets Lexan, GE or as Per Architects Suggestions and approval of

SMC/SSCDL.

43
Polyester Fibre Recron 3S or as Per Architects Suggestions and approval of

SMC/SSCDL.

44 Welding Rod Advani, Philips, Sunarc, Eshab as Per Architects Suggestions and
approval of SMC/SSCDL.

45 Cast Iron Pipes and
Fittings (LA Class)

TISCO / ISCO/ KESHO SPUN Co. - Calcutta E.L.C. Standard approved
manufacturers of any other brand of fittings having ISI marking.) as Per
Architects Suggestions and approval of SMC/SSCDL.

46 R.C.C. Pipes conform
to I.S. 458-1971

Indian Hume Pipe Co., Alcock Cement Products, Patel Spun(Surat) as
Per Architects Suggestions and approval of SMC/SSCDL.

47 G.I. Pipes conform to
I.S. 1239-1968

Jindal, Tata, Bharat SteelTube, Bombay, Zenith, G.S.T.Unik.(“C” Class)
as Per Architects Suggestions and approval of SMC/SSCDL.

48 G.I. Fittings “R “ Mark, Unik. as Per Architects Suggestions and approval of
SMC/SSCDL.

49 Gun Metal Valves
(Heavy)

Leader Engineering Works, Jallandhar, Crown / prince – Surat Bombay
Metal Co Annapurna Metal Work, Calcutta'Sant'brand, Jallandhar,
L&K, Bombay metal & Alloy man. co.Bomaby,
Premier,Aatco,Atlas,BR,BS,NN. as Per Architects Suggestions and
approval of SMC/SSCDL.

50 Brass fittings
(Heavy)

Leader Engineering Works, Calcutta L & K Mathura, Crown /
Prince -Surat Annapurna Metal Works, Calcutta, Perko,Kingstone Ark,
Enclss Willians, Chilly, AquvaPlus, Nova, Kingstone, Driple, Ranutrol
Hansa. as Per Architects Suggestions and approval of SMC/SSCDL.

51 C.P. Fittings
(Heavy)

Ego Metal Works, Ballabhgarh,; GEM, New Delhi; SomaCalcutta;
Bilmet, Bombay 'ESSCO', Delhi. Rajka Metal Works,
Delhi Eng. Co. Metal Works, Calcutta Everite, NU-Lite
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NavbhartShalimar Crown, Prince as Per Architects Suggestions and
approval of SMC/SSCDL.

52 W.C. Pan /
Washbasin / Urinals
/Anglow Indian W.C.
Pan

Parryware, Jaquar,
CERA,Kohler. as Per Architects Suggestions and approval of
SMC/SSCDL.

53 Stainless SteelSinks Nirali, Diamond, Cobra, Jayna as Per Architects Suggestions and
approval of SMC/SSCDL.

54 Mirrors Atul Glass Works , Haryana Sheet Glass Vallabh Glass Works,
Modi Float glass, Asahi, Saint Gobin as Per Architects Suggestions and
approval of SMC/SSCDL.

55 Plumbing /Sanitary
Fixtures /Accessories

Jaquar continental , CERA, Hindustan Sanitaryware / Parryco
India.Hindware, Lauvet, Kohlar, Rak, Jaquar as Per Architects
Suggestions and approval of SMC/SSCDL.

56 C.I. Sluice
valve,Check valves

Kirloskar, IVC, Burn, William Jacks, Indian Valve(IVC) as Per Architects
Suggestions and approval of SMC/SSCDL.

57 UPVC Borewell
Column pipe

Astral, Supreme, Prince, Ashirvad Pipes, Duke, kisan, Precision as Per
Architects Suggestions and approval of SMC/SSCDL..

58 Fibre
reinforcedR.C.C.
ManholeCover

Pratibha, CIDCO, as Per Architects Suggestions and approval of
SMC/SSCDL.

59 C.I. Manholecover
with frame

ISI approved make

60 P.V.C. Pipes &
Fittings

Astral, Supreme, Prince, Finolex as Per Architects Suggestions and
approval of SMC/SSCDL.

61 P.V.C. / H.D.P.EWater
Tanks

Sintex or equivalent as approved as Per Architects Suggestions and
approval of SMC/SSCDL.

62 Ball Cock GPA Brand by Govardhan Das Jullunder, L & K Brand by L. K. Industries
Mathura, Sant Brand by Sant Press Metal Works Jullundhar as Per
Architects Suggestions and approval of SMC/SSCDL.

63 UPVC Pipes (Solvent
WeldedJoints)

Astral, Supreme, Prince, Jain as Per Architects Suggestions and
approval of SMC/SSCDL.

64 C.P.V.C. Pipes &
Fittings

Astral, Supreme, Prince  as Per Architects Suggestions and approval of
SMC/SSCDL.

65 Water meter Kapstan Bombay, Voltas Kent, Calcutta or equivalent as approved
bySMC

66 SWR pipe Astral, Supreme, Prince, Finolex as Per Architects Suggestions and
approval of SMC/SSCDL.

67 P.V.C. non-return
full way wheel valve

Prince/Supreme/Jain/Astral as Per Architects Suggestions and
approval of SMC/SSCDL.

68 C.P.brass half turn
flush cock

crown, prince, Jaquar, Plumber or equivalent and as Per Architects
Suggestions and approval of SMC/SSCDL.

69 12mm thick
toughend  glass

HNGIL,AIS,Swiss Glascoat Eqipment LTD. as Per Architects Suggestions
and approval of SMC/SSCDL.
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Notes:

The following guidelines are to be noted with regard to use of materials in the work:

a) The contractor shall produce samples of the materials for approval of the EIC / Consultant.
Thematerials of the makes, out of the above as approved by the EIC / Consultant shall be used on the
work.

b) In respect of materials for which approved makes are not specified above, the make/brand will
bedecided by the EIC / Consultant.

c) Before bulk purchase of quantities of materials, it is the responsibility of the Contractor to get the
samples of materials approved from consultant and EIC / Consultant.

d) All cost towards the testing shall be borne by the contractor.

e) For all the material of approved brands necessary testing as per IS standards shall be done by the
agency and no extra payment shall be paid for that.
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C. MINIMUM REQUIREMENT OF TECHNICAL REPRESENTATIVE(S)

SR
No.

Designation Min
Qualification

Discipline Min.
Experience

No
s

Remarks

1 Project
Manager

B.E(Civil) Civil Engg
(Bldg
Construction)

10 Year
Exp.

1 Should have 10 years
experience of Building
construction

2 Senior Site
Engineer

B.E(Civil) CivilEngineering
(Bldg
Construction)

5 Years 1 Should have worked as
site engineer atleast 2
similar type of projects

3 Junior Site
Engineer

Diploma
(Civil)

Civil Engineering
(Bldg
Construction)

0 to 2 Years 2 Should  have experience
of Building construction

4 Plant Engineer B.E. Mech. /
DME

2 to 3 Years 1 Should  have experience
of RMC Plant

5 Junior Electrical
Engineer ( As &
when required )

B.E / DCE
(Electrical)

Electrical
Engineering

2 to 3 Years 1 Should have experience
for similar type of
residential work

6 Material
&Quality Control
Engineer

D.C.E - 1 to 2 Years 1 Should have worked  as
Material & Quality
Control  engineer

7 Non technical
supervisor

Min 12 th
Pass

Experienced
person (Bldg
Construction)

2 to 5 Years 2 Nos of persons may vary
as per the requirement
on site

* no. of persons will depend on the size of the project and as per instruction of Executive Engineer.

Note: Assistant Engineer(s) retired from Govt. services that are holding diploma will be treated at par with
Graduate Engineer.

F.   General :-

(1) All electrification work shall be executed through SMC/R & B license electrical contractor.

(2) All plumbing and sanitation work shall be executed by SMC/R & B license plumber.

(3) All water proofing work shall be executed by experienced agency.

(4) PMC / TPI  may be appointed for monitoring of quality of the work  by SMC/SSCDL.
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ARTICLE 3
OBLIGATIONS OF THE CONTRACTOR

3.1 Obligations of the Contractor

3.1.1 Subject to and on the Terms, Conditions. Provisions and Representation of thisAgreement, the
Contractor shall undertake the survey, investigation, procurement, construction, and maintenance
of the Work and observe,fulfil, comply with and perform all its obligations set out in this Agreement
or arisinghereunder.

3.1.2 The Contractor shall comply with all Applicable Laws and Applicable Permits(including renewals as
required) in the performance of its obligations under thisAgreement.

3.1.3 The Contractor shall discharge its obligations in accordance with Good IndustryPractice and as a
reasonable and prudent person.

3.1.4 The Contractor shall remedy any and all loss or damage to work from thecommencement until the
end of the Construction Period at the Contractor’s cost, saveand except to the extent that any such
loss or damage shall have arisen from anydefault or neglect of the SMC/SSCDL.

3.1.5 The Contractor shall remedy any and all loss or damage to work during the DefectsLiability Period
at the Contractor’s cost to the extent that such loss or damage shallhave arise out of the reasons
specified in contract.

3.1.6 The Contractor shall remedy any and all loss or damage to work during theMaintenance Period at
the Contractor’s cost, save and except to the extent that anysuch loss or damage shall have arisen
on account of any default or neglect of the SMC/SSCDL or on account of a Force Majeure Event.

3.1.7 The Contractor shall, at its own cost and expense, in addition to and not in derogation of its
obligations elsewhere set out in this Agreement: -
Ensure that the Contractor and its Sub-contractors comply with the safety andwelfare measures
for labour in accordance with the Applicable Laws and GoodIndustry Practice;Keep, on the Site,
a copy of this Agreement, publications named in this Agreement,the Drawings, Documents
relating to the Project, and Change of Scope Orders andother communications given under this
Agreement. The SMC/SSCDL’s Engineer and itsauthorised personnel shall have the right of
access to all these documents at allreasonable times;Cooperate with other contractors
employed by the SMC/SSCDL and personnel of anypublic SMC/SSCDL; and Not interfere
unnecessarily or improperly with the convenience of the public, or theaccess to and use and
occupation of all roads and footpaths, irrespective of whetherthey are public or in the
possession of the SMC/SSCDL or of others.

3.1.8 The Contractor shall undertake all necessary superintendence to plan, arrange,direct, manage,
inspect and test work.

3.1.9 The Contractor shall maintain all records as per Instructions of Engineer in Charge.

3.2 Obligations relating to sub-contracts and any other agreements

3.2.1 The Contractor shall not sub contract any part or portion of the actual construction to  any sub
contractor without prior permission of the SMC/SSCDL which shall ordinarily not withhold any
reasonable request thereof if the same is found in opinion of SMC/SSCDL to be in interest of the
work.

3.2.2. In event any sub contract is approved by SMC/SSCDL the entire responsibility and liability as
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contained in the original contract shall continue to remain unaltered and diluted and the
contractor shall be completely and fully responsible to SMC/SSCDL as is SMC/SSCDL is having
no privity of contract with the sub contractor.

3.2.3 It is expressly agreed that the Contractor shall, at all times, be responsible and liable for all its
obligations under this Agreement notwithstanding anything contained in the agreements
with its Sub-contractors or any other agreement that may be entered into by the Contractor,
and no default under any such agreement shall excuse the Contractor from its obligations or
liability hereunder.

3.3 Contractor’s personnel

3.3.1 The Contractor shall ensure that the personnel engaged by it or by its Sub-contractors
in the performance of its obligations under this Agreement are at all timesappropriately
qualified, skilled and experienced in their respective functions inconformity with Good
Industry Practice.

3.3.2 The SMC/SSCDL’s Engineer may, for reasons to be specified in writing, direct the
Contractorto remove any member of the Contractor’s or Sub-contractor’s personnel.
Anydirection issued by the SMC/SSCDL’s Engineer shall specify the reasons for the removal
ofsuch person.

3.3.3 The Contractor shall on receiving such a direction from the SMC/SSCDL’s Engineer order
forthe removal of such person or persons with immediate effect. The Contractor shallfurther
ensure that such persons have no further connection with work or Maintenanceunder this
Agreement. The Contractor shall then appoint (or cause to be appointed) areplacement.

3.4 Contractor's care of work

The Contractor shall bear full risk in and take full responsibility for the care of work,and of
the Materials, goods and equipment for incorporation therein, from the Date ofentry upon
the site until the date of completion, defect liability, maintenance period asspecified or date
of final take over certificate whichever is the last date.

3.5 Electricity, water and other services

The Contractor shall be responsible for procuring of all power, water and otherservices that it
may require.
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ARTICLE 4
REPRESENTATIONS AND WARRANTIES

4.1 Representations and warranties of the Contractor

The Contractor represents and warrants to theSMC/SSCDL that:

(a) it is duly organised and validly existing under the laws of India, and has fullpower and
SMC/SSCDL to execute and perform its obligations under this Agreementand to carry out
the transactions contemplated hereby;

(b) it has taken all necessary corporate and/or other actions under Applicable Lawsto
authorise the execution and delivery of this Agreement and to validly exerciseits rights
and perform its obligations under this Agreement;

(c) this Agreement constitutes its legal, valid and binding obligation, enforceableagainst it in
accordance with the terms hereof, and its obligations under thisAgreement will be legally
valid, binding and enforceable obligations against itin accordance with the terms hereof;

(d) it is subject to the laws of India, and hereby expressly and irrevocably waivesany
immunity in any jurisdiction in respect of this Agreement or matters arisingthere under
including any obligation, liability or responsibility hereunder;

(e) the information furnished in the Bid and as updated on or before the date of
thisAgreement is true and accurate in all respects as on the date of this Agreement;

(f) the execution, delivery and performance of this Agreement will not conflictwith, result in
the breach of, constitute a default under, or accelerateperformance required by any of
the terms of its memorandum and articles ofassociation or any Applicable Laws or any
covenant, contract, agreement,arrangement, understanding, decree or order to which it is
a party or by which itor any of its properties or assets is bound or affected;

(g) there are no actions, suits, proceedings, or investigations pending or, to itsknowledge,
threatened against it at law or in equity before any court or beforeany other judicial,
quasi-judicial or other ULB's, the outcome of which may resultin the breach of this
Agreement or which individually or in the aggregate mayresult in any material impairment
of its ability to perform any of its obligationsunder this Agreement;

(h) it has no knowledge of any violation or default with respect to any order, writ,injunction
or decree of any court or any legally binding order of anyGovernment Instrumentality
which may result in any material adverse effect onits ability to perform its obligations
under this Agreement and no fact orcircumstance exists which may give rise to such
proceedings that wouldadversely affect the performance of its obligations under this
Agreement;

(i) it has complied with Applicable Laws in all material respects and has not beensubject to
any fines, penalties, injunctive relief or any other civil or criminalliabilities which in the
aggregate have or may have a material adverse effect onits ability to perform its
obligations under this Agreement;

(j) no representation or warranty by it contained herein or in any other documentfurnished
by it to the SMC/SSCDL or to any Government Instrumentality in relation to Applicable
Permits contains or will contain any untrue or misleading statementof material fact or
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omits or will omit to state a material fact necessary to makesuch representation or
warranty not misleading;

(k) no sums, in cash or kind, have been paid or will be paid, by it or on its behalf, toany
person by way of fees, commission or otherwise for securing the contract orentering into
this Agreement or for influencing or attempting to influence anyofficer or employee of the
SMC/SSCDL in connection therewith;

(l) all information provided by the {selected bidder/ members of the Consortium}in response
to the Request for Qualification and Request for Proposals orotherwise, is to the best of
its knowledge and belief, true and accurate in allmaterial respects; and

(m) nothing contained in this Agreement shall create any contractual relationship
orobligation between the SMC/SSCDL and any Sub-contractors, designers, consultants
oragents of the Contractor.
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ARTICLE 5
PERFORMANCE SECURITY AND RETENTION MONEY

5.1Performance Security
5.1.1 The Contractor shall for the performance of obligations hereunder during theConstruction Period

shall provide to SMC/SSCDL, within 15 (Fifteen) days fromissuance of work order, an
irrevocable and unconditional guarantee for an amountequal to 5% (five percent) of the
Contract Price from a listed bank in the form set forth inSchedule attached (the “Performance
Security”). The such Performance Security deposit shall bevalid until 60 (sixty) days after the
payment of final bill. Till such Performance Security is obtained from SMC/SSCDL,the EMD will
not be released and the said amount of EMD may be forfeited if performance security is not
deposited within 15 daysfrom the date of work order. In addition, SMC/SSCDL shall deduct an
amount of 5 % of the amount due from each R.A. Bill as submitted by the Contractor.
On completion of work to the satisfaction of SMC/SSCDL, 5% of the performance security, out
of the aforesaid 10% shall be released while, the balance 5% shall be retained by SMC/SSCDL
toward performance of obligations pertaining to defect liability. For release of this balance 5%
of performance security ,a condition precedent and mandatory.The balance 5% of
performance security shall be released as per the clause 5.3. It is further agreed that the
contractor is obliged to have the Bank Guarentee /Guarantees revalidated at least 30 days
prior to the date of the expiry discharged by the SMC/SSCDL. For such revalidation SMC/SSCDL
shall have no obligation to remind the contractor to do so.

5.1.2  In addition as and when directed additional performance security as indicated Section V clause 27.1
also will be required to be deposited in event of SMC/SSCDL demanding the same because it
finds the offer unbalanced.

5.1.3             Not withstanding anything to the contrary contained in this Agreement, the Parties agree that
in the event of failure of the Contractor to provide the Performance Security in accordance
with the provisions and within the time specified therein or such extended period as may be
provided by the SMC/SSCDL, in accordance with the provisions, the SMC/SSCDL may encash
the Bid Security and appropriate the proceeds thereof as Damages, and thereupon all rights,
privileges, claims and entitlements of the Contractor under or arising out of this Agreement
shall be deemed to have been waived by, and to have ceased with the concurrence of the
Contractor, and this Agreement shall be deemed to have been terminated by mutual
agreement of the Parties.

5.1.4            Delay Penalty - 0.065 % per day.

5.2 Extension of Performance Security
The Contractor may initially provide the Performance Security for a period of 2 (two)years;
provided that it shall procure the extension of the validity of the PerformanceSecurity, as
necessary, at least 1 (one) month prior to the date of expiry thereof.



SIGNETURE OF CONTRACTOR SURAT SMART CITY DEVELOPMENT LTD. Page 91

5.3 Release of Performance Security
Initiall performance guarantee will be released as below
 After completion of project

with in 60 days from the date of  the final bill payment - 5 %

Remaining performance guarantee - 5% will be released after completion of defect liability
period

provided that there is no defect detected or rectified /complied as per the direction given by
E.I.C ,within the said periods.

However, after the total completion of work & after payment of final bill, the contractor may convert
the same to FDR of any Nationalized Bank at Surat in favour of Chairman, Surat Smart City Development
Limited, Surat, for 3 years. Provided the contractor shall have to pay additional stamp duty of Rs. 4.25%
of F.D.R.

The SMC/SSCDL shall return the 5% Performance Security as per above break up to the
Contractor within60 (sixty) days of the date of the expiry of the Maintenance Period or the
DefectsLiability Period under this Agreement. Notwithstanding the aforesaid, the Parties agree
that the SMC/SSCDL shall not be obliged to release the Performance Security until all Defects
identified during the Defects Liability Period have been rectified. SMC/SSCDL shall have no
liability in event of any delay caused in release/ return of the performance security on any
ground what so ever.

5.4 Retention Money
5.4.1 From every payment for Works due to the Contractor in accordance with theprovisions, the

SMC/SSCDL shall deduct 7% (seven per cent) thereof as guarantee money forperformance of the
obligations of the Contractor during the Construction Period.

5.4.2 Upon occurrence of a Contractor’s Default, the SMC/SSCDL shall, without prejudice to itsother rights
and remedies hereunder or in law, be entitled to appropriate the relevantamounts from the
Retention Money as Damages for such Contractor’s Default.

5.4.3 The Contractor may, upon furnishing an irrevocable and unconditional bank guaranteevalid for 2
years and to be extended from time to time as per direction of SMC/SSCDLsubstantially in the
form provided , require the SMC/SSCDL to refund the Retention Moneydeducted by the
SMC/SSCDL under the provisions. The refund hereunder shall be made intranches of not less
than 1% (one per cent) of the Contract Price.

5.4.4 The Retention money will released with payment of Final Bill.
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ARTICLE 6
RIGHT OF WAY

6.1 The Site
The site of the Work (the “Site”) shall comprise the site described in contract in respectof which the
Right of Way shall be provided by the SMC/SSCDL to the Contractor. The SMC/SSCDLshall be
responsible for:

acquiring and providing Right of Way on the Site in accordance with the alignmentfinalised by the
SMC/SSCDL, free from all encroachments and encumbrances, and free accessthereto for the execution
of this Agreement; and

6.2 Special/temporary Right of Way
The Contractor shall bear all costs and charges for any special or temporary right ofway required by it
in connection with access to the Site. The Contractor shall obtain atits cost such facilities on or outside
the Site as may be required by it for the purposesof the Work and the performance of its obligations
under this Agreement.

6.3 Access to the Employer and his Engineer

6.3.1 The Right of Way given to the Contractor hereunder shall always be subject to the rightof access of the
SMC/SSCDL and the SMC/SSCDL’s Engineer and their employees and agents forinspection, viewing and
exercise of their rights and performance of their obligationsunder this Agreement.

6.3.2 The Contractor shall ensure, subject to all relevant safety procedures, that the SMC/SSCDL hasun-
restricted access to the Site during any emergency situation, as decided by theSMC/SSCDL’s Engineer.

6.4 Geological and archaeological finds
It is expressly agreed that mining, geological or archaeological rights do not form partof this
Agreement with the Contractor for work, and the Contractor herebyacknowledges that it shall not
have any mining rights or interest in the underlyingminerals, fossils, antiquities, structures or other
remnants or things either of particulargeological or archaeological interest and that such rights,
interest and property on orunder the Site shall vest in and belong to the SMC/SSCDL or the concerned
GovernmentInstrumentality. The Contractor shall take all reasonable precautions to prevent
itsworkmen or any other person from removing or damaging such interest or propertyand shall inform
the SMC/SSCDL forthwith of the discovery thereof and comply with suchinstructions as the concerned
Government Instrumentality may reasonably give for theremoval of such property. For the avoidance
of doubt, it is agreed that any reasonableexpenses incurred by the Contractor hereunder shall be
reimbursed by the SMC/SSCDL. It isalso agreed that the SMC/SSCDL shall procure that the instructions
hereunder are issued by theconcerned Government Instrumentality within a reasonable period.
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ARTICLE 7
UTILITIES AND TREES

7.1 Existing utilities and roads
Notwithstanding anything to the contrary contained herein, the Contractor shall ensurethat the
respective entities owning the existing roads, right of way, level crossings,structures, or utilities on,
under or above the Site are enabled by it to keep them incontinuous satisfactory use, if necessary, by
providing suitable temporary diversionswith the SMC/SSCDL of the controlling body of that road, right
of way or utility.

7.2 Shifting of obstructing utilities
The Contractor shall, in accordance with Applicable Laws and with assistance of theSMC/SSCDL,
cause shifting of any utility (including electric lines, water pipes and telephonecables) to an
appropriate location or alignment, if such utility or obstruction adversely affects the execution of
Works or Maintenance of work in accordance with thisAgreement.

7.3 New utilities
7.3.1 The Contractor shall allow, subject to such conditions as the SMC/SSCDL may specify, accessto, and

use of the Site for laying telephone lines, water pipes, electric cables or otherpublic utilities.
7.3.2 The SMC/SSCDL may, by notice, require the Contractor to connect any adjoining road to theWork,

and the connecting portion thereof falling within the Site shall be constructed bythe Contractor at
the SMC/SSCDL’s cost which shall be pre negotiated between the parties.

7.3.3 The SMC/SSCDL may by notice require the Contractor to connect, through a paved road,
anyadjoining service station, hotel, motel or any other public facility or amenity to theWork,
whereupon the connecting portion thereof that falls within the Site shall beconstructed by the
Contractor on payment of the cost. The cost to be paid by the SMC/SSCDLto the Contractor shall
be determined by the SMC/SSCDL’s Engineer.

7.3.4 In the event the construction of any Works is affected by a new utility or worksundertaken, the
Contractor shall be entitled to a reasonable Time Extension asdetermined by the SMC/SSCDL’s
Engineer.

7.4 Felling of trees
The SMC/SSCDL shall assist the Contractor in obtaining the Applicable Permits for felling oftrees to be

identified by the SMC/SSCDL for this purpose if and only if such trees cause aMaterial Adverse
Effect on the construction or maintenance of the Work. The cost ofsuch felling shall be borne by the
contractor. The Parties hereto agree that the felled treesshall be deemed to be owned by the
SMC/SSCDL and shall be disposed in such manner andsubject to such conditions as the SMC/SSCDL
may in its sole discretion deem appropriate. Forthe avoidance of doubt, the Parties agree that if
any felling of trees hereunder is in aforest area, the Applicable Permit thereof shall be procured by
the SMC/SSCDL within thetime specified in the Agreement.
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ARTICLE 8
CONSTRUCTION OF THE WORK

8.0 Construction of the Work
8.0.1 The Contractor shall construct the works as specified, and in conformity with theSpecifications and

Standards set forth in the contract. The Contractor shall beresponsible for the correct positioning of
all parts of work, and shall rectify any errorin the positions, levels, dimensions or alignment of
work. and the Contractor agreesand undertakes that the construction shall be completed on or
before the scheduledCompletion Date, including any extension thereof.

8.0.2 The total price of the works shall be the price as indicated in the offer acceptance letterunless the same
is modified or changed by SMC/SSCDL in view of any modification or change brought about after
final approval of drawing, design and scheme of the work.

8.1 Construction Programme
The contractor shall submit a detailed programme within 15 days after receiving the letter of
acceptance. Whenever necessary contractor shall also submit a revisedprogramme indicating how
he plans to catch up with the slippages. Each programme shall include the order in which he
intends to carry out the work including the anticipated timing of each stage of  procurement,
deployment of resources and quantities involved. The programme will be projected as Bar Chart /
CPM – Net workpresentation. Contractor shall promptly give notice of probable future events
orcircumstance which may adversely affect the work. The programme should includedeployment of
financial resources commensurate with the work planned each month.If at any time actual progress
is to slow to achieve target programme and/or progresshas fallen behind the current programme
then the engineer may instruct the contractorto submit revised programme with plan to mitigate
time.

8.4 Extension of time for completion
8.4.1 The work shall have to be completed within originally stipulated period as indicated inthe contract.

Time is essence of contract and failure to adhere to the time of completionshall attract liability for
the contractor to pay Liquidated Damages as specifiedseparately. However it has been agreed
between the parties that in event of anyvariation or change taking place affecting the time of
completion, time adjustmentshall be made by SMC/SSCDL for which no additional cost will be
payable. Such timeextension shall ordinarily be for exceptionally adverse climatic conditions,
enforceableshortage in availability of materials or any delay, impediment or prevention caused
byor attributable to the SMC/SSCDL.

8.4.2 If contractor considered himself to be entitled to an extension of time for completion,the contractor
shall give engineer a notice within 7 days from the cause justifying suchextension indicating the
period justified. The engineer of SMC/SSCDL shall evaluate the TimeImpact and make an
adjustment in time for completion. Such extension, it is reiteratedshall not be associated with any
compensation or claim for delay being pressed by the contractor.
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8.5 Liquidated Damage/Delay Damages
If contractors fails to comply with time for completion the contractor being givennotice to make good
the time fails to do so to the satisfaction of engineer he shall beliable to pay LD/Delay Damages for the
default. The Delay Damages shall be the sumstated in Bidding data which shall be payable for delay for
each day that is caused incompletion. The total amount of such delay damages shall not exceed the
amountnamed in the contract. It is agreed between the parties that the amount so named andthe limit
so fixed as compensation is the true and correct estimated damage caused toSMC/SSCDL resulting
from extension of time and which otherwise is not subject to anyarithmetic computation. These
damages shall not release the contractor from its obligation to complete the job or from any duties or
responsibilities which he may have under the contract.
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ARTICLE 9
QUALITY ASSURANCE, MONITORING AND SUPERVISION

9.1 Quality of Materials and workmanship
The Contractor shall ensure that the Construction, Materials and workmanship are inaccordance with
the requirements specified in this Agreement, Specifications andStandards and Good Industry Practice.

9.2 Quality control system
9.2.1 The Contractor shall establish a quality control mechanism to ensure compliance withthe provisions

of this Agreement (the “Quality Assurance Plan” or “QAP”).
9.2.2 The Contractor shall, within 30 (thirty) days of the commencement Date, submits tothe SMC/SSCDL’s

Engineer its Quality Assurance Plan which shall include the following:
(a) organisation, duties and responsibilities, procedures, inspections anddocumentation;
(b)  quality control mechanism including sampling and testing of Materials, testfrequencies, standards,

acceptance criteria, testing facilities, reporting, recordingand interpretation of test results, approvals,
check list for site activities, andproforma for testing and calibration in accordance with Good Industry
Practice;and

(c) Internal quality audit system.
The SMC’s Engineer shall convey its comments to the Contractor within aperiod of 21 (twenty-one)
days stating the modifications, if any, required, andthe Contractor shall incorporate those in the QAP
to the extent required for conforming with the provisions in the contract.

9.2.3 The Contractor shall procure all documents, apparatus and instruments, fuel, consumables, water,
electricity, labour, Materials, samples, and qualified personnel asare necessary for examining and
testing the Project Assets and workmanship inaccordance with the Quality Assurance Plan.

9.2.4 The cost of testing of Construction, Materials and workmanship shall be borne by theContractor.

9.3. Methodology
9.3.1 The Contractor shall, at least 15 (fifteen) days prior to the commencement of the construction, submit to

the SMC/SSCDL’s Engineer for review the methodology proposed to be adopted for executing work,
giving details of equipment to be deployed, traffic management and measures for ensuring safety. The
SMC/SSCDL’s Engineer shall complete thereview and convey its comments to the Contractor within a
period of 10 (ten) daysfrom the date of receipt of the proposed methodology from the Contractor.

9.4. Inspection and technical audit by the SMC/SSCDL
9.4.1 The SMC/SSCDL or any representative authorised by the SMC/SSCDL in this behalf may inspect

andreview the progress and quality of the construction of Work and issue appropriatedirections to
the SMC’s Engineer and the Contractor for taking remedial action in theevent work are not in
accordance with the provisions of this Agreement.

9.5 External technical audit
9.5.1 At any time during construction, the SMC/SSCDL may appoint an external technical auditor to conduct

an audit of the quality of work. The findings of the audit, to the extent accepted by the SMC/SSCDL,
shall be notified to the Contractor and the SMC/SSCDL’s Engineer fortaking remedial action in
accordance with this Agreement. The Contractor shall provide all assistance as may be required by



SIGNETURE OF CONTRACTOR SURAT SMART CITY DEVELOPMENT LTD. Page 97

the auditor in the conduct of its audithereunder. No twith standing anything contained in the
contract, the external technical audit shall not affect any obligations of the Contractor or the
SMC/SSCDL’s Engineer underthis Agreement.

9.6 Inspection of construction records
9.6.1 The SMC/SSCDL shall have the right to inspect the records of the Contractor relating to work.

9.7 Monthly progress reports
9.7.1 During the Construction Period, the Contractor shall, no later than 10 (ten) days afterthe close of each

month, furnish to the SMC/SSCDL and the SMC/SSCDL’s Engineer a monthly reporton progress of
work in the format approved by SMC/SSCDL’s engineer and shall promptlygive such other relevant
information as may be required by the SMC/SSCDL’s Engineer.

9.8 Inspection
9.8.1 The SMC/SSCDL’s Engineer and its authorised representative shall at all reasonable times:

(a) have full access to all parts of the Site and to all places from which naturalMaterials are being obtained
for use in work; and

(b) during production, manufacture and construction at the Site and at the place ofproduction, be entitled
to examine, inspect, measure and test the Materials andworkmanship, and to check the progress of
manufacture of Materials.

9.8.2 The Contractor shall give the SMC/SSCDL’s Engineer and its authorised agents access,facilities and
safety equipment for carrying out their obligations under this Agreement.

9.8.3 The Contractor shall submit a monthly inspection report (the “InspectionReport”) to the SMC/SSCDL
and the Contractor bringing out the results of inspections and theremedial action taken by the
Contractor in respect of Defects or deficiencies. For theavoidance of doubt, such inspection or
submission of Inspection Report by the Contractor shall not relieve or absolve the Contractor of its
obligations and liabilitiesunder this Agreement in any manner whatsoever.

9.9 Samples
9.9.1 The Contractor shall submit the following samples of Materials and relevantinformation to the

SMC/SSCDL’s Engineer for pre-construction review:
(a) manufacturer's test reports and standard samples of manufactured Materials; and
(b) samples of such other Materials as the SMC/SSCDL’s Engineer may require.

9.10 Tests
9.10.1 For determining that work conform to the Specifications and Standards, the SMC/SSCDL’sEngineer

shall require the Contractor to carry out or cause to be carried out tests, atsuch time and frequency
and in such manner as specified in this Agreement, and inaccordance with Good Industry Practice
for quality assurance.

9.10.2 In the event that results of any tests conducted establish any Defects or deficiencies inwork, the
Contractor shall carry out remedial measures and furnish a report to theSMC/SSCDL’s Engineer in
this behalf. The SMC/SSCDL’s Engineer shall require the Contractor tocarry out or cause to be
carried out tests to determine that such remedial measures havebrought work into compliance
with the Specifications and Standards, and theprocedure shall be repeated until such Works
conform to the Specifications andStandards.
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9.10.3All expenditure including travel, lodging boarding of SMC/SSCDL Engineers and/or itsrepresentatives
shall be borne by the contractor.
Testing of materials:
When required by the Engineer-in-charge the contractor(s) shall supply for the purpose of testing
samples of all materials proposed to be used in the works. Samples submitted either to govern bulk
supplies or required for testing before use shall be in suitable packages to contain them and shall
be provided free of charge by the contractor. The cost of testing shall be borne by the contractor
even if the result of the sample confirm or do not confirm to the relevant BIS code and
specifications.

      (i)The test certificates regarding its property including indication of its Thermo-Mechanically
treated must accompany every lot and shall be submitted to Surat Municipal Corporation before
utilizing the same. Unless and until such certificate is submitted, the steel procure at site will not
be allowed to be used.

(ii) All expenditure required to be incurred for taking the samples conveyance, packing shall
beborne by the contactor himself.

(iii)The failed material shall be removed from the site by the contractor at his own cost within a
week time of written order of the Engineer-in-charge.

9.11  ACTION AND COMPENSATION IN CASE OF BAD WORKMANSHIP :

If  it  shall appear to the  Engineer-in-charge  that  any  work  has  been executed with materials of
inferior   description,  or quality  or are unsound or with unsound imperfect  or  unskilled
workmanship  or otherwise not in accordance with the  contract shall,  no demand in writing from
Engineer-in-charge   or   his   authorised  representative   specifying  the   work,   materials   or
articles compained  of,  notwithstanding  that   the   same  may   have  been inadvertantly  passed,
certified and  paid  for  forth with    rectify  or  remove  and  reconstruct   the   work,  specified and
in the event of failure to do so within a period to be  specified by Engineer- in-charge in his
aforesaid demand, contractor  shall be liable to pay compensation at the rate  of one   (1)  percent
of  the tendered cost of work for  every  Ten   (10) days limited to a maximum of Ten (10%) Percent
of the value of work  while  his  failure  to do so continue and in  the case of any  such  failure  the
Engineer-in- charge may on  expiry of  the  notice period rectify and remove and re-execut the
work  or remove  and replace with  other at  the risk and  cost  of   the Contractor.   The decision of
the Engineer-in- charge   as   to any   question  arising under  this  clause shall be  final  and
conclusive.
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STANDARD NORMS FOR QUALITY CONTROL

Sr
No

Test Frequency of tests as per I.S. Acceptance Criteria

1 Cement
a) Setting time initial 50 -100 T- 2 sample Not less than 30 minutes

Final 100-200 T-3 sample Not more than 600 minutes
200-300 T-4 sample
300 - 500 T-5 sample
500- 800 T-6 sample
810- 1300 T-7sample

b) Fineness by Sieve 1 in 5 samples 90% passedfrom 90micron sieve
c) Consistency One sample(Each sample

asabove)
Above 30percent

d) Compressive
strength

One sample(Each sample
asabove

160 kg / cm2 for OPC & PPC on thirdday

220 kg / cm2 for OPC & PPC on seventh
day
310 kg / cm2 for OPC & PPC on twenty
eight day

e) Fineness test
throughSpecific
surface

1 in 5 samples 2250 kg/Cm2 and above for OPC FOR
PPC 3000 kg/Cm2

f) Chemical AnalysisIS
4032-986

1 in 5 samples Mgo less than 6 percentSO3 less than
2.75 percentless on ignition upto 5
percent

2 Sand
a) Silt Content 1sample of 10 kg/150 cu. mt. Up to 3 percent
b) Fineness modulus - Do- Specification as per specified standard.

No sand offourth zone shall be used.
3 Kapachi - Grit for

Bituminous work
a) Gradation 1/200 m3
b) Flakiness index 1/200 m3 Max 30 %
c) Impact 1/100 m3 Max 30 %
d) Abrasion 1/100 m3 Max 35 %
e) Bit. Extraction 100 MT - 1 0.80 to 4 %
f) Bitumin (penetration

test)
100 MT - 1

g) Stripping value 50 -100 m3 one test Max. 25 %
3 Kapachi - Grit for

Building work
As per IS 183-1970 standards

a) Gradation 2 test / Season As per relevant specifications provision
b) Impact 2 test / Season wearing surface overlaid surface (IS18.5-

1972)30 % 45 %
c) Abrasion 2 test / Season 30 % 5 %
d) Soundness 2 test / Season Loss with Loss with
4 Bricks
a) Efflorescence 20 bricks out of

2000
Moderate

32 bricks out of
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3500
50 bricks out of
50000

b) Water absorption -DO- Less than 20 Percent
c) Compressive

strength
-DO- Minimum average 35 Kg/cm2 &

individual result mayfall below up to 20
percent

5 Cement Concrete
flooring/Mosaic tiles

a) Water absorption 6 tiles /2000 tiles Maximum 10 percent
b) Transversestrength 12 tiles /2000 tiles Wet Dry

80 Kg/cm2 120 Kg/cm2
c) Abrasion 6 tiles /2000 tiles Average wear shall not exceed 3.5 mm
6 Water Chemical

Analysis
Once for approval
source

a) PH " 6 to 8
b) Chlorides " 2000 mg/L (PCC) & 500 mg/L for RCC
c) Organic (matter) " 200 mg/L Max.
d) Inorganic (matter) " 3000 mg/L Max.
e) Sulphate (mg/L) " 500 mg/L Max.
f) TDS " 2000 mg/L Max.
7 Cement Concrete

cubes ordinary and
controlled concrete

As per IS 456-2000 Gradedesigna
tion

Specified characteristic
cube compressive
strength. At 28 days
N/mm2

work m3 No. ofsample M10 10
1-5 m3 1 M15 15
6-15 m3 2 M20 20
16-30
m3

3 M25 25

31-50
m3

4 M30 30

51 m3 &
above

4+ one M35 35

add sample for each50 m3 part there of M40 40
ordinary
andcontrolled
concrete
for road bridge

suces /60m3
eachfor 7 and 28
daysfurther that
everyday for first
six daysand once
inthree
days there after.

Average compressive strength of each day should notbe less
than specified strengths subject to that 20%cubes per day (i.e.)
1 per 5 may fall below specifiedstrength up to its 85 percent

8 Steel
a) Mild steel bar 1 test /40 MT Nominal

diaof bars
inmm

UltimatetensileStr
engthKg/cm2

Yieldstress Elongation
(in%)

0-20 42 26 23
20-40 42 26 23
over 40 42 26 23
Allsize 49.5 42.5 14.5

b) TMT bars Fe-500 Quenched and Tempered (TMT) bars of different
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diameters satisfying IS : 1786, with Yield stress > 500
N/mm2 , Tensile strength > 545 N/mm2 And elongation
more than 12.00 %

c) steel for
generalstructural
purpose specification
IS 2062-1992

Gr.A Fe410 WS 410 N/mm2(All size)
Gr.B. Fe410 WB 410 N/mm2(All size)
Gr.C. Fe410 WC 410 N/mm2(All size)

d) steel wires for pre
stressed consete IS
1785 part-1 19 lab

8.0 140 Kg/mm2
7.0 150 Kg/mm2
5.0 160 Kg/mm2
4.0 175 Kg./mm2
3.0 190 Kg./mm2
85 % the minimum specific tensiled strength

9 Teakwood As per LOT
a) Colour
b) Hardness
c) Density
d) Weight
e) Moisture cement
f) Porosity
g) Rasin
h) I.D. Mark
10 All Other Material As suggested by

Consultant/EIC/
TPIas perrelevant
IScode

11 RMC Machine All Concrete strength certificate
12 Post Tensioning All Cable or Wire certificate as I.S.Code.
NOTE :
(1) For  Sand and Coarse aggregate two Nos. of full bag  for  one  sample shall be supplied by agency.
(2) For  water  test 5:00 liters of water shall  be  supplied  by  agency in plastic container for each sources.
(3) Sample   from  the  lot  shall  be  selected  by   authorized  representative   along   with   representative

of SMC/SSCDL or TPI.
(4) Selected   sample   shall  be  handed   over   personaly   by  representative of SMC/SSCDL or TPI  in

sealed condition with letter containing sample No. and sampling date.
 (5) Test  report should be received by the department  containing   reference  of department's letter,

sample No.  sampling  date  and date of testing.
(6)         Tests as may be directed by Engineer in charge as shown above shall have to be Conducted
(7)        Above mentioned all the tests of the materials and others shall be carried out for in construction of

each and every different lot in External Laboratory.
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LIST OF APPROVED LABORATORY

Sr.no Name Address
1 Gujarat Engineering

Research Institute
(GERI)

Katargam,Surat.

2 Unique Engineering
Testing & Adviosry
Service

216, road 6F, New
Estate, Udhyog nagar,
Udhna, Surat, Gujarat
394210

3 Bhoomi research Centre 2/1362, "Bhumi
House", Sagrampura,
Opp. Sub-Jail, Ring
Road, Surat, 395005

4 SVNIT Ichchhanath,Surat.
Note : During course of the execution if any other laboratory is approved by SMC/SSCDL, the contractor can

send the material in that laboratory also. The frequency for testing of samples (in either of the
laboratories) shall be decided by SMC/SSCDL/E.I.C.

9.11 Examination of work before covering up
In respect of the work which the SMC/SSCDL’s Engineer is entitled to examine, inspect,measure and/or

test before it is covered up or put out of view or any part of the work isplaced thereon, the
Contractor shall give notice to the SMC/SSCDL’s Engineer whenever anysuch work is ready and
before it is covered up. The SMC/SSCDL’s Engineer shall then eithercarry out the examination,
inspection or testing without unreasonable delay orpromptly give notice to the Contractor that the
SMC/SSCDL’s Engineer does not require to doso. Provided, however, that if any work is of a
continuous nature where it is notpossible or prudent to keep it uncovered or incomplete, the
Contractor shall notify theschedule of carrying out such work to give sufficient opportunity, not
being less than 3(three) business days’ notice, to the SMC/SSCDL’s Engineer to conduct its
inspection,measurement or test while the work is continuing. Provided further that in the event
theContractor receives no response from the SMC/SSCDL’s Engineer within a period of 3 (three)
business days from the date on which the Contractor’s notice hereunder is delivered tothe
SMC/SSCDL’s Engineer, the Contractor shall be entitled to assume that the SMC/SSCDL’sEngineer
would not undertake the said inspection.

9.12 Rejection
9.12.1If, as a result of an examination, inspection, measurement or testing, any Plant,Materials, design or

workmanship is found to be defective or otherwise not inaccordance with the provisions of this
Agreement, the SMC/SSCDL’s Engineer shall reject thePlant, Materials, design or workmanship by
giving notice to the Contractor, withreasons. The Contractor shall then promptly make good the
Defect and ensure that thereplaced item complies with the requirements of this Agreement.

9.12.2 If the SMC/SSCDL’s Engineer requires the Plant, Materials, design or workmanship to beretested, the
tests shall be repeated under the same terms and conditions, as applicablein each case. If the
rejection and retesting cause the SMC/SSCDL to incur any additional costs,such cost shall be
recoverable by the SMC/SSCDL from the Contractor; and may be deductedby the SMC/SSCDL from
any monies due to be paid to the Contractor.
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9.13 Remedial work
9.13.1 Not with standing any previous test or certification, the SMC/SSCDL’s Engineer may instruct the

Contractor to:
(a) remove from the Site and replace any Plant or Materials which are not inaccordance with the

provisions of this Agreement;
(b) remove and re-execute any work which is not in accordance with the provisionsof this Agreement and

the Specification and Standards; and(c) execute any work which is urgently required for the safety
of the Work, whether because of an accident, unforeseeable event or otherwise; provided that in
caseof any work required on account of a Force Majeure Event.,

9.13.2 If the Contractor fails to comply with the instructions issued by the SMC/SSCDL’s Engineer,within the
time specified in the SMC/SSCDL’s Engineer’s notice or as mutually agreed, theSMC/SSCDL’s
Engineer may advise the SMC/SSCDL to have the work executed by another agency.The cost so
incurred by the SMC/SSCDL for undertaking such work shall, without prejudice tothe rights of the
SMC/SSCDL to recover Damages in accordance with the provisions of thisAgreement, be
recoverable from the Contractor and may be deducted by the SMC/SSCDLfrom any monies due to
be paid to the Contractor.

9.14 Quality control records and Documents
The Contractor shall hand over to the SMC/SSCDL’s Engineer a copy of all its quality controlrecords
and documents before the Completion Certificate is issued.

9.15 Video recording and Photography
During the Construction Period, the Contractor shall provide to the SMC/SSCDL for every calendar
quarter, photographs and a video recording, which will be compiled into a 3(three)-hour compact
disc or digital video disc, as the case may be, covering the statusand progress of Works in that
quarter. The video recording shall be provided to the SMC/SSCDL no later than 15 (fifteen) days
after the close of each quarter after the commencement date.

9.16 Suspension of unsafe Construction Works
9.16.1 In event its come to the notice of SMC/SSCDL any impending risk to the work or the personnelon and

around the project site, the SMC/SSCDL may by notice require the Contractor tosuspend forthwith
the whole or any part of work if, in the reasonable opinion of theSMC/SSCDL’s Engineer, such work
threatens the safety of the Users and pedestrians.

9.16.2 The Contractor shall, pursuant to the notice under contract, suspend work or any partthereof for such
time and in such manner as may be specified by the SMC/SSCDL andthereupon carry out remedial
measures to secure the safety of suspended works, theUsers and pedestrians. The Contractor may
by notice require the SMC/SSCDL’s Engineer toinspect such remedial measures forthwith and make
a report to the SMC/SSCDL recommending whether or not the suspension hereunder may be
revoked. Uponreceiving the recommendations of the SMC/SSCDL’s Engineer, the SMC/SSCDL shall
either revokesuch suspension or instruct the Contractor to carry out such other and further
remedialmeasures as may be necessary in the reasonable opinion of the SMC/SSCDL, shall be
repeateduntil the suspension hereunder is revoked.

9.16.3 All costs incurred for maintaining and protecting work or part thereof during theperiod of
suspension shall be borne by the Contractor; provided that if the suspensionhas occurred as a
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result of any breach of this Agreement by the SMC/SSCDL, the Costs shallbe borne by the
SMC/SSCDL. However cost for maintaining and protecting the work for first30 days, in any event
shall be borne by Contractor irrespective of SMC/SSCDL bringing aboutthe suspension for its own
convenience. The quantum of cost for maintenance andprotection of the work when payable to the
contractor shall be subject to approval of SMC/SSCDL engineer.

9.16.4If suspension of Works is for reasons not attributable to the Contractor, the SMC/SSCDL’sEngineer
shall determine any Time Extension to which the Contractor is reasonablyentitled.

9.17  Setting of site Laboratories:
The contractor shall install testing equipment at site. The contractor shall ensure and certify the
calibration of the equipment so installed and shall maintain the same in working order throughout
the period of construction. The contractor shall also provide necessary trained staff for carrying out
such tests for using such equipment. The tests shall be carried out under the supervision of the
Engineer-in-charge/TPI.

9.18  Instructions for Composite Contract:
 It will be obligatory on the part of the tenderer to sign the tender documents for all the
components. (The schedule of quantities, conditions and specials conditions etc.).

In case of breakage of any existing service lines, it shall be immediately attended by the contractor
failing which SMC/SSCDL has full liberty to get work done at the cost and risk of the contractor over
and above repairing charges, penalty as decided by the Engineer in charge shall be imposed and
deducted from Bill of the contractor.

9.19  Condition for Cement:
9.19.1    Cement required for the work shall be procured by the contractor.

The contractor shall procure, only Ordinary Portland Cement (conforming to IS:8112).
Thisprocurement shall be from reputed manufacturers of cement having a production capacity
ofone million tons per annum or more as approved by Ministry of Industry, Government of
Indiaand holding license to use IS certification make for their product whose name shall be
gotapproved from Engineer-in-charge. Supply of cement shall be taken in 50 Kg. bags
bearingmanufacturer’s name or his registered trademark, if any and grade and type of cement as
wellas IS marking.

9.19.2 The account of daily receipt and issue of cement shall be maintained in a register in the
prescribedPerforma and signed daily by the contractor or his authorized agent in token of its
correctness.

9.19.3  Samples of cement arranged by the contractor shall be taken by the Engineer-in-charge andgot
tested in accordance with provisions of relevant BIS Code. In case test results indicate thatthe
cement arranged by the contractor does not conform to the relevant BIS codes the sameshall stand
rejected and shall be removed from the site by the contractor at his own costwithin a week’s time
of written order from the Engineer-in-charge.
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9.19.4  The contractor shall supply free of charge the cement required for testing. The cost of testing
charges shall be borne by the contractor.

9.19.5  The actual issue and consumption of cement on work shall be regulated and proper accounts
maintained.

9.19.6  For non-scheduled items, the decision of the Deputy General Manager(Engg.)/Executive Engineer
regarding theoretical quantity of cement which should have been actually used shall be final and
binding on the contractor.

9.19.7   Cement brought to site and remaining unused after completion of work shall not be removed from
site without written permission of the Engineer-in-charge.

9.19.8  The Contractor shall construct and provide totally watertight godown building for storage of
cement. The sidewalls of godown shall have minimum 230 mm thick brick masonry walls plastered
on both faces. The roof can be either of leak proof reinforced concrete slab or adequately sloped
watertight galvanized / asbestos sheets. Windows / doors shall be normally kept tightly shut to
prevent moisture / rain water from entering into the godown. Height of plinth shall be at least 600
mm above natural ground level and such that it permits convenient loading / unloading operations
from truck. The floor of the godown shall be at least 150 mm thick densely compacted concrete
slab on rubble soling with proper line, level and slope.
Wooden planks or sleepers covered with plastic sheets shall be kept on the floor and the cement
bags stored on top of it. Bags shall not be stored more than 10 bags high. Bags shall be stored at
least 300 mm away from the walls. Exhaust fans shall be installed on blank walls to improve
ventilations. Necessary lighting and heating arrangement shall be installed on walls at suitable
locations. Stacking of bags shall be such that it can be easily counted and permits movement of
personnel for the purpose. The godown shall have lock with two sets of keys. One set of keys shall
always remain with
the Engineer-in-charge, without whose permission addition, removal or any change in stack of bags
stored shall not be allowed.

9.20  Condition for Steel:
(a) The contractor shall procure steel reinforcement of Thermo Mechanically Treated TMT/CRS Bars
Fe-500 conforming to IS-1786:1985(reaffirmed 2004). The contractor shall have to
submitdocumentary proof to the satisfaction of the Engineer-in-charge of having procured the
steelreinforcement. The contractor shall have to obtain and furnish test certificates to the Engineer-in-
charge and get tested in accordance with provision of relevant specifications. In case, test results
indicate that the steel arranged by the contractor does not confirm to the specifications, the same
shall stand rejected and shall be removed from the site of work by the contractor at his own cost
within 7 days of written order from the Engineer-in-charge to do so.

(b) The steel reinforcement bars shall be brought to the site in bulk supply of 10 tons or more oras
directed by the Engineer-in-charge.
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(c) The steel reinforcement shall be stored by the contractor at site of work in such a way as toprevent
distortion and corrosion and nothing extra shall be paid on this account. Bars ofdifferent sizes and
lengths shall be stored separately to facilitate easy counting and checking.

(d) For checking nominal mass tensile strength, bend test, rebound test etc. specimen ofsufficient
length shall be cut from each size of the bar at random at frequency not less thanthat specified
below:-

Size of Bar. For consignment below100
tons

For consignment above100 Tons.

Under 10mm dia bars One sample for each 25tons or
part thereof.

One sample for each 40tons or part
thereof.

10mm to 16mm dia. Bars One sample for each 35 tonsor
part thereof.

One sample for each 45tons or part
thereof.

Over 16mm dia bars One sample for each 45 tonsor
part thereof.

One sample for each 50tons or part
thereof.

The contractor shall supply free of charge the steel required for testing. The cost oftests shall be borne
by the contractor.

e) Steel brought to site and steel remaining unused shall not be removed from site withoutthewritten
permission of Engineer-in-charge.

f) Every care should be taken to avoid mixing different types of grades of bars in the samestructural
members as main reinforcement to satisfy relevant latest IS Codes. In case ofbuildings wherever the
situation necessitates the changeover shall be made only from anyone level onwards. In case of
foundation, all foundation elements (footing and grade beams)shall have the same kind of steel. In
case of columns all structural elements up to the level ofchange where the changeover is taking place
should have the same kind of steel as those incolumns,

g) The reinforcing steel brought to site of work, shall be stored on brick / timber platform of30/40cm.
height. Nothing extra shall be paid on this account.

f)  During the execution of work contractor should maintained BAR BENDING SCHEDULE (BBS).
WASTAGE OF CEMENT & REINFORCEMENT.

The weight of reinforcement shall be computed on the basis of the length of the steel used in the work
multiplied by the standard unit weight of CRS bar as mentioned in IS code No.1786.
          Based on standard theoretical total consumption, penalty shall be levied as below against
variation for actual consumption.

CEMENT:

(a) No penalty, if actual total consumption matches with standard theoretical total consumption.
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Further there will be no penalty for variation up to + (Plus) or - (Minus) 5% in actual total consumption
against standard theoretical total consumption.

Rs. ……………. /- per M.T. for variation beyond - (Minus) 5% in actual total consumption against
standard theoretical total consumption.

REINFORCEMENT STEEL:

No penalty if actual total consumption matches with standard theoretical total consumption.

Further there will be no penalty for variation up to - (Minus) 7.5% in actual total consumption against
standard theoretical total consumption.

Rs………………/- per M.T. for variation beyond – (Minus) 7.5% i.e. actual total consumption against
standard theoretical total consumption

9.21  Condition for water:
a) The contractor shall make his own arrangement for providing water for construction anddrinking
purpose. Contactor shall get the water tested from any approved laboratory of SMC/SSCDLas per
direction of Engineer-in-Charge at regular interval All expenses towards collection ofsamples, packing,
transportation and testing charges etc. shall be borne by the contractors.
b) The contractor shall arrange at his own cost and nothing extra shall be paid to thecontactor on this
account. The water shall be got tested at SMC/SSCDL laboratory.

c) In the event of any difference of opinion among site representatives in carrying out the itemof work
in accordance with the agreement the Engineer-in-charge shall decide the issue and his decision shall
be final and binding on the contactor and the contactor shall be bound to carry out the instruction to
complete work in time. At no point of time the contractor shall stop execution of the work on any
ground whatsoever.

9.22  WORK IMPLEMENTATION :

SERVICES FOR MANAGEMENT OF PROJECT

The Services for management of project  will include planning, scheduling monitoring progress
reporting, quality assurance and quality control and overall Project Management functions.
Contractor shall nominate Project Manager who will be responsible for the total scope of work
under this contract and shall respond to SSDCL and EIC and/or their representative.

The Contractor is expected to execute the work services under this contract on TASK FORCE
concept with a dedicated team of specialists –Experiencedpersons, who will be responsible and
respond to the Project Manager.  The Task Force shall be so organized as to give effective
management and control of various services to the Project Manager.
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9.22.1.   PROJECT PLANNING :

a) CONTRACTOR shall provide additional resources whenever the scheduling shown on the
BAR CHART/ S Curve indicates a possible delay in the completion date. Such additional
effort may require an increase in equipment and/or personnel and / or work in excess
of the normal working time.  All extra costs incurred by the CONTRACTOR in order to
prevent a possible delay in the completion date will be to CONTRACTOR's account.

b) CONTRACTOR shall notify the E.I.C. within 24 hours after any occurrence which will
adversely affect the completion date of the project. In addition, the Contractor shall
include statement of proposed remedial action for expediting these items.

c) While preparing network diagrams, monsoon period from June mid to September mid
shall be kept in view. Internal roads, drains and other civil works should be planned
such that rains do not have impact on the progress of the Work.

d) BAR CHART should be supported by resource based network for proper planning,
monitoring, and control of the project execution, keeping the overall schedule
unchanged.

e) A joint programme of execution of WORK will be prepared by the Engineer-in-Charge
and CONTRACTOR which will take into account the Time Schedule of completion.

f) Monthly / weekly construction programme will be drawn up by Engineer-in-
Charge/CONSULTANT jointly with the CONTRACTOR based on availability of work
fronts. The CONTRACTOR shall scrupulously andhere to these Targets / programme by
deploying adequate personnel and construction tools and tackles and he shall also
supply  all materials included his scope of supply in time to achieve the targets set out
in the weekly and monthly programmes. In all matters concerning the extent of targets
set out in the weekly and monthly programmes/targets and the degree of
achievements, the decision of the Engineer-in-Charge / CONSULTANT shall be final and
binding on the CONTRACTOR.

9.22.2 PROGRESS REPORTS DURING CONSTRUCTION

a) CONTRACTOR shall make every effort to keep the Dept. adequately informed as to the
progress of the WORK throughout the Contract period.

b)  CONTRACTOR shall keep the Dept. informed well in advance  of the construction
schedule so as to permit the Dept. to arrange for requisite inspection to be carried out
in such a manner as to minimize interference with the progress of WORK. It is
imperative that close co-ordination be maintained with the E.I.C. / Dept. during all
phases of Work.
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c) Contractor shall give every day report on category-wise labour & equipment deployed
alongwith the progress of work done on previous  day in the proforma prescribed by
EIC.

d) All important events shall be photographed by the contractor and to be submitted to Dept.
for records.

9.22.3     PROGRESS MEASUREMENT METHODOLOGY:

The contractor is required to submit within Two Weeks of award of work, the methodology of
progress measurement of sub ordering, manufacturing / delivery, sub-contracting and the basis of
computation of overall service / physical progress achieved. The Owner reserves the right to modify
the same in part or in full.

9.22.4 FUNCTIONAL SCHEDULES :

The contractor shall prepare detailed functional schedules in line with Bar-Diagram for function monitoring and
control and submit scheduled progress curves for each function viz. Ordering, delivery and construction.

9.22.5  PROGRESS REVIEW MEETING :

The contractor shall present the program and status at various review meeting as & when required.

(A) Review Meetings
Level of Participation Contractor, Engineer-in-Charge,PMC/TPI,Consultants

a) Weekly Program V/S actual achieved in the post
week & program for next week.

b) Remedial action and hold up analysis.

Agenda

c) Client query  / Approval / Site Officer.
(B) Monthly Review Meeting

Level of Participation Senior Officers of Dept. / Consultant &
Contractors,SMC/SSCDL/Engineer-in
Charge,PMC/TPI,Consultants
a) Progress Status / Statistics.
b) Completion Outlook.
c) Major Hold Ups / Slippage’s.
d) Assistance Required.
e) Critical Issues.

Agenda

Client Query / Approval.
Venue  Site Office or as decided by EIC.

PROGRESS REPORTING.

  The contractor shall submit the following progress reports on a regular basis for SMC/SSCDL’s
information:
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i) Monthly Progress Report.

This report shall be submitted on a monthly basis within 5(five) calendar days from cut-off
date, as agreed upon covering overall scenario of the project. The report shall include, but not
limited to the following:

- Executive Summary – Summary of major events / activities, completed during the
period being reported.

- Schedule versus actual percentage progress and progress curves for Sub-ordering,
Sub-Contracting, Constructing and Overall Project.

- Area of concern / problem / hold-ups, impacts and action plans.

- Activities executed, achievements during the month and targets for the following
months.

- Analysis of critical activities and impact on overall completion.

- Chronological achievement of key events indicating scheduled and actual occurrence
dates.

- Annexures giving status summary for drawings, MRs, equipment and materials
delivery, Sub-contracting and construction. ( Typical formats are enclosed herewith for
contractor’s reference)

- Resources deployment status against planned.

- Change order status.
- Construction photographs.

ii) Weekly Reports.

This report will be prepared for Division Office and Construction site in summarized fashion
and submitted on every Tuesday taking status as of Sunday by the contractor on weekly basis
and will cover following items :
- Activities completed (Sub-contracting, Construction etc.)\
- Resource deployed – men and machines.
- Quantities and Productivity achieved in Key area of work.
- Programme of work for the next week.
- Record of Mandays lost, with the reasons.
- Constraints.
- The report / information may be transmitted preferably through Fax/mail.
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iii) Daily Progress report.

- Important activities for the day at site.

- Receipt of major Equipment / Materials received at site.

REQUIREMENT OF COPIES FOR SUBMISSION OF SCHEDULES & REPORTS.
         _________________________________________________

Sr.No. Name of Document No. of Copies.

________________________________________ .
1.         Overall Project Schedule 3
2. Detailed Activity Network 3
3. Functional Schedules 3
4. Construction Network 3
5. Monthly Progress Reports 3
6. Weekly Progress Report 3
7. Daily Bulletin 3__

Various typical formats for planning and reporting various activities of the Project are enclosed as
Annexure. The format can be changed as per requirement of SMC/SSCDL.
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JOB NO. :
__________________________
PROJECT NAME :
___________________
LOI DATE :
________________________
START DATE :
_______________________
CONT. COM. DATE :
__________________
ANT. COM. DATE
:____________________

MONTHLY PROGRAMME PROGRAM FOR THE LAST MONTH :
___________
ACHIEVED IN THE LAST MONTH :
____________
CUMMULATIVE SCHEDULE :
________________
CUMMULATIVE ACTUAL :
___________________
WORK FRONT AVAILABLE :
__________________
SCH. FOR THE MONTH :
______________________
PROGRAMME FOR THE MONTH :
_____________
WEEK WISE PROGRAMME
(WEEK)

S.NO ACTIVITY DESCRIPTION UNIT ESTIMATED
QUANTITY

REVISED
QUANTITY

WID.
VALUE.

QTY
PLANNED
IN LAST
MONTHS

QTY.
ACHD.
IN LAST
MONTH

CUMM.
.
QTY
ACHD

WORK
FRONT

QTY
PLANNED
IN THIS
MONTH

1 2 3 4

CONSTRAINTS
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JOB NO.                     :

_________________________

LOI DATE                  :

_________________________

START DATE            :

_________________________

CONT. COM. DATE :

_________________________

ANT. COM. DATE    :

__________________________

WEEKLY PROGRESS REPORT

DESCIPLINE : _____________________

WEEKLY PROGRESS : FROM __________TO _________

WEEKLY PROGRESS : FROM __________TO __________

PROGRAM FOR THE WEEK :

_________

ACHIEVED DURING WEEK :

_________

CUMM. SCH. PROGRESS :

___________

CUMM. ACT. PROGRESS :

___________

PROGRAM FOR NEXT WEEK :

_______

S.NO. ACTIVITY DESCRIPTION UNIT
ESTIMATED
QUANTITY

REVISED
QUANTITY

WTD.
VALUE.

PROGRAM
FOR THE
WEEK

ACHIEVED
DURING
WEEK

CUMM.
QUANTITY.

WTD.VALUE
ACHIEVED

WORK
FRONT

PROGRAM
FOR NEXT
WEEK

HOLD-
UPS/
REMARKS.
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DAILY  PROGRESS REPORT
1 SKILLED LABOUR STRENGTH :

Today 1. MASON 2. CARPENTER 3. FITTER 4. ELECTRICIAN 5. PLUMBER 6. WELDER

7.GETTYMAN 8.OPERATOR

2 UNSKILLED LABOUR STRENGTH:
9.  LABOUR
      (M/C)

10. LABOUR
  (F/C)

11. CARPENTER ‘S
HELPER

12. FITTER ‘S
HELPER

13. WIREMAN 14. OTHERS

Today

3 EQUIPMENT IN OPERATION STATUS WORKING / NOT WORKING
a) CONCRETE BETCHING PLANT
b) CONCRETE MIXER
c) VIBRATOR
d) HOIST
e) J.C.B.
f) TRACTORS
g) DIGITAL WEIGH BATCHER MACHINE
h) WELDING MACHINE
i) PUMP

4 MATERIAL STATUS
a) Cement b) Steel c) Bricks d) Fine Aggregate e) Coarse

Aggregate
f) Shuttering

Today
This

Month
Upto
Date

5 ACTIVITIES IN PROGRESS
SR.
NO.

NAME OF WORK LOCATION APPROX.QTY.
EXECUTED

WHETHER AS TARGETED MORE /
LESS

6 REMARKS

Project Manager Const. Manager
(Contractor)             (Consultant)
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9.23  QUALITY CONTROL, TESTS AND INSPECTION

9.23.1 The CONTRACTOR shall carry out the various tests as enumerated in the technical
specifications of the Contract and the technical documents that will be furnished to him
during the performance of the work and no separate payment shall be made unless
otherwise specified in schedule of Prices.

9.23.2 All the tests either on the field or at outside laboratories concerning the execution of the
work and supply of materials by the CONTRACTOR shall be carried out by CONTRACTOR at
his own cost.

9.23.3 The work is subject to inspection at all times by the Engineer-in-Charge. The CONTRACTOR
shall carry out all instructions given during inspection and shall ensure that the work is
being carried out according to the technical specifications of the Contract, the technical
documents and the relevant codes of practice furnished to him during the performance of
the work (If necessary).

9.23.4 Any work not conforming to the execution drawings, specifications or codes shall be
rejected forthwith and the CONTRACTOR shall carry out the rectifications / replacement at
his own cost.

9.23.5 All results of inspection and tests will be recorded in the inspection reports, proforma of
which will be approved by the Engineer-in-Charge. These reports shall form part of the
completion documents.

9.23.6 Inspection and acceptance of the work shall not relieve the CONTRACTOR from any of his
responsibilities under this Contract.

9.23.7  The contractor at his cost should make arrangement for the required testing facilities such
as cube testing, sieve analysis apparatus, cement testing device, slump cone, cube moulds,
weighing machines etc. at site in order to have regular check on works, materials used etc.

9.23.8  If any tests are required to be carried out in conjunction with the  work or materials or
workmanship not  supplied by the contractor such tests shall be carried out by the
contractor as per instruction of EIC & cost of such costs shall be reimbursed by the
SMC/SSCDL

9.24     FINAL INSPECTION

After completion of all tests as per specifications, the whole work will be subject to a final
inspection to ensure that WORK has been completed as per requirement. If any defects
noticed in the work are attributable to CONTRACTOR these shall be attended by the
CONTRACTOR at his own cost, as and when they are brought to his notice by the
SMC/SSCDL. The SMC/SSCDL shall have the right to have these defects rectified at the risk
and cost of the CONTRACTOR, if he fails to attend to these defects immediately.
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9.25   Recovery for lesser material issued/consumed.
Quantity of cement & steel shall be calculated on the basis of quantity of cement and steel
required for different items or work as per standard consumption, with up to date overall
consumption will be checked at the time of final bill, if any material consumed is less than
standard norms, same amount shall be recovered from final bill.

Cement, Reinforcement steel and other materials:

(1) Penalty for Cement and Reinforcement steel shall be levied as below against variation than the
actual consumption:( as per ref-RAC /OUT NO/2490-Date-08/03/2017).

(a) No penalty if actual total consumption is equal to or more than  standard theoretical
total  consumption. For over consumption of cement no extra payment shall be
made.

(b) Twice the Basic Rate of Rs. 4,700/- per MT for the variation  in cement consumption
less than standard theoretical consumption.

(c) Twice the Basic Rate of Rs. 38,000/- per MT for TMT steel & 40,500/- per MT for
CRS steel for variation in steel consumption less than standard theoretical
consumption.

 (2) No separate payment shall be made for any kind of wastage/excess consumption in the
      materials.
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ARTICLE 10

COMPLETION CERTIFICATE

10.1 Provisional Certificate
10.1.1 Upon completion of all Works forming part of the Work, save and except work forwhich Time

Extension has been granted, the SMC/SSCDL’s Engineer shall, at the request ofthe Contractor,
issue a provisional certificate of completion if the Tests for and inrespect of the completed
Works are successful. The Provisional Certificate shall haveappended thereto a list of
outstanding items of work (the “Punch List”) that need to becompleted in accordance with the
provisions of this Agreement. The Contractorundertakes to complete the minor outstanding
items of works in respect of thoseSections of the Work for which the Provisional Certificate has
been issued, within aperiod of 30 (thirty) days of the date of Provisional Certificate, and those
parts of working respect of which Time Extension has been granted, within the extended
periodthereof. For the avoidance of doubt, the Parties agree that the Punch List shall includeall
Works for which Time Extension has been granted and shall also include any minoroutstanding
items of work forming part of the completed Sections if such works do notmaterially affect the
use of the completed Sections for their intended purpose. TheParties further agree that
Provisional Certificate shall not be issued if the completedWorks cannot be safely and reliably
placed in service of the Users thereof.

10.1.2If the SMC/SSCDL’s Engineer determines that the Work or any completed part thereof doesnot
conform to the provisions of this Agreement and cannot be safely and reliablyplaced in
operation, it shall forthwith make a report in this behalf and send copieshereof to the
SMC/SSCDL and the Contractor and withhold issuance of the ProvisionalCertificate until the
Defects or deficiencies are rectified by the Contractor and Tests aresuccessful in accordance
standard.

10.1.3Notwithstanding anything to the contrary contained in contract, the SMC/SSCDL may, at anytime
after receiving a report from the SMC/SSCDL’s Engineer under that Clause, direct the
SMC/SSCDL’s Engineer to issue a Provisional Certificate and such direction shall be
compliedforthwith.

10.2Completion of remaining Works
All items in the Punch List shall be completed by the Contractor in accordance withthe provisions
of this Agreement. For any delay in their completion other than for thereasons solely
attributable to the SMC/SSCDL or due to Force Majeure, the SMC/SSCDL shall beentitled to
recover Damages from the Contractor in accordance with this Agreement.

10.3 Completion Certificate

10.3.1 Upon completion of all Worksand on submission of completion certificate by the contractor
theSMC/SSCDL’s Engineer shall forthwith issue to theContractor a Completion certificate after
verification of site..

10.3.2 Upon receiving the Completion Certificate, the Contractor shall remove its equipment,materials,
debris and temporary works from the Site within a period of 30 (thirty) daysthereof, failing
which the SMC/SSCDL may remove or cause to be removed, such equipment,materials, debris
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and temporary works and recover from the Contractor an amountequal to 120% (one hundred
and twenty per cent) of the actual cost of removalincurred by the SMC/SSCDL.

10.3.3 Without prejudice to the obligations of the Contractor specified, the property andownership of all
the completed Works forming part of the Work shall vest in the SMC/SSCDL.

10.4  AS BUILT DRAWINGS  AND  DOCUMENTATION :
The as built drawings and documents shall be submitted by the contractor in 3 [Three] sets including the
drawings supplied by the contractor and the vendor designs alongwith one reproducible media / tracing /
soft copies & Failure of such submission within the stipulated time limit attracts the penalty decided by
E.I.C.

10.5  MODEL FORM :
No.1   GUARANTEE BOND TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF DEFECTS AFTER

COMPLETION IN RESPECT OF WATER PROOFING WORKS.

The Agreement made this …………………………….day of…………………………….Two thousand
and…………………………………………between………………………….son of ……………………………… The power of aternoy
holder of company (hereinafter called the Guarantor of the one part) and the Surat Municipal Corporation
(here in after called the SMC/SSCDL of the otherpart)WHEREAS THIS Agreement is supplementary to a
Contract (Hereinafter called the Contract) dated………………………. And made between the GUARANTOR OF THE
ONE part andthe SMC/SSCDL of the other part, whereby the Contractor, inter-alia, undertook to render
thebuildings and structures in the said Contract recited completely water and leak- proof.AND WHEREAS THE
GUARANTOR agreed to give a Guarantee to the effect that the saidstructures will remain water and leak-
proof for Ten years to be reckoned from the dateafter the Maintenance Period prescribed in the Contract.

NOW THE GUARANTOR hereby guarantees that water proofing treatment given by him willrender the
structures completely leak- proof and the minimum life of such water proofingtreatment shall be Ten years
to be reckoned from the date after the maintenance periodprescribed in the Contract.

Provided that the Guarantor will not be responsible for leakage caused by earthquake orstructural defects or
misuse of roof or alteration and for such purpose:

1. Misuse of roof shall mean any operation which will damage waterproofingtreatment, like chopping of
firewood and things of the same nature, which mightcause damage to the roof;

2. Alteration shall mean construction of an additional storey or a part of the roof orconstruction adjoining to
existing roof whereby waterproofing treatment is removedin parts;

3. The decision of the Engineer-in-charge with regard to cause of leakage shall be final.During this period of
guarantee, the Guarantor shall make good all defects and incase of any defects being found, render the
building water proof to the satisfaction ofthe Engineer-in-Charge at his cost and shall commence the work for
such rectificationwithin seven days from the date of issue of the notice from Engineer-in-Chargecalling upon
him to rectify the defects failing which the work shall be got done by theDepartment by some other
Contractor at the GUARANTOR’S risk and cost. Thedecision of the Engineer-in-Charge as to the cost, payable
by the Guarantor shall befinal and binding.That if, Guarantor fails to execute the water proofing or commits
breach there underthen the Guarantor will indemnify the Principal and his successors against all loss,damage,
cost, expense or otherwise which may be incurred by his by reason of anydefault on the part of the
GUARANTOR in performance and observance of thisSupplementary Agreement. As to the amount of loss
and/or damage and/or costincurred by the SMC/SSCDL, the decision of the Engineer-in-Charge will be final
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and bindingon the parties.IN WITNESS WHEREOF these presents have been executed by the Obligator
________and by ________ and for an on behalf of the Surat Municipal Corporation, onthe day, month and
year first above written. SIGNED, SEALED AND DELIVERED BYOBLIGATOR IN THE PRESENCE OF –

                                                                                                     1) ______________________________________

                                                                                                     2) ______________________________________

SIGNED FOR AN ON BEHALF OF THE SURAT SMART CITY DEVELOPMENT LIMITED BY

_____________________________

in the presence of -

1. ______________________________

2. ______________________________
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No.2    GUARANTEE BOND TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF DEFECTS AFTER
COMPLETION IN RESPECT OF ANTI TERMITE  WORKS.

The Agreement made this …………………………….day of…………………………….Two thousand
and…………………………………………between………………………….son of ……………………………… The power of aternoy
holder of company (hereinafter called the Guarantor of the one part) and the Surat Municipal Corporation
(hereinafter called the SMC/SSCDL of the other part)WHEREAS THIS Agreement is supplementary to a
Contract (Hereinafter called the Contract) dated………………………. And made between the GUARANTOR OF THE
ONE part and the SMC/SSCDL of the other part, whereby the Contractor, inter-alia, undertook to render the
buildings and structures in the said Contract recited completely Anti termite work.

 AND WHEREAS THE GUARANTOR agreed to give a Guarantee to the effect that the said structures will
remain Anti termite proof for Ten years to be reckoned from the date after the Maintenance Period
prescribed in the Contract.

NOW THE GUARANTOR hereby guarantees that Anti termite  treatment given by him will render the
structures completely Anti termite  proof and the minimum life of such Anti termite  treatment shall be Ten
years to be reckoned from the date after the maintenance period prescribed in the Contract.

That if, Guarantor fails to execute the ANTI TERMITE or commits breach there under then the Guarantor will
indemnify the Principal and his successors against all loss, damage, cost, expense or otherwise which may be
incurred by his by reason of any default on the part of the GUARANTOR in performance and observance of
this Supplementary Agreement. As to the amount of loss and/or damage and/or cost incurred by the
SMC/SSCDL, the decision of the Engineer- in-Charge will be final and binding on the parties.

IN WITNESS WHEREOF these presents have been executed by the Obligator ________and by ________ and
for and on behalf of the Surat Municipal Corporation, onthe day, month and year first above written. SIGNED,
SEALED AND DELIVERED BYOBLIGATOR IN THE PRESENCE OF –

1)______Signatureofcontractor_______________

                       2) ______________________________________

SIGNED FOR AND ON BEHALF OF THE SURAT SMART CITY DEVELOPMENT LIMITED BY

_____________________________

in the presence of -

1. ______________________________

2. ______________________________
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No.3   CERTIFICATE FOR COMPLETION

I/We the undersigned Mr…………………………….power of attorney holder/partner of

………………………………………………was awarded the work of construction of ……………………………….vide

work order No…………………….Dt……………………..

The work was undertaken by our agency. I/We have completed this work as per

scope of work of tender with satisfactory quality and workmanship. The architectural

and structural design was prepared by experienced experts of this field.

We assure for best services during defect liability period.

The work was completed and handed over to SMC/SSCDL on this ……………..day of

………………month of year 20…..

Contractor’s Name :

Signature :



SIGNETURE OF CONTRACTOR SURAT SMART CITY DEVELOPMENT LTD. Page 122

ARTICLE 11
CHANGE OF SCOPE

11.1 Change of Scope
11.1.1 The SMC/SSCDL may, notwithstanding anything to the contrary contained in this

Agreement,require the Contractor to make modifications/alterations to work (“Change of
Scope”)during the progress of work and before the issue of the Completion Certificate eitherby
giving an instruction or by requesting the Contractor to submit a proposal forChange of Scope
involving additional cost or reduction in cost and adjustment of time.

11.1.2 Change of Scope shall mean: any change that is brought about at the instance of SMC/SSCDLafter
the complete drawing and design has been approved as provided in the contract.
Such change shall be limited to -
(a) change in specifications of any item of Works;
(b) omission of any work from the Scope of the Project.
(c) any additional work, Plant, Materials or services which are not originallyincluded in the Scope
of the Project.

11.1.3 If the Contractor determines at any time that a Change of Scope will, if adopted, (i)accelerate
completion, (ii) reduce the cost to the SMC/SSCDL of executing, maintaining oroperating the
Work, (iii) improve the efficiency or value to the SMC/SSCDL of the completedthe Work, or (iv)
otherwise be of benefit to the SMC/SSCDL, it shall prepare a proposal withrelevant details at its
own cost. The Contractor shall submit such proposal, supportedwith the relevant details and the
amount of addition or reduction in the Contract Priceto the SMC/SSCDL to consider such Change
of Scope. The SMC/SSCDL shall, within 15 (fifteen) daysof receipt of such proposal, either accept
such Change of Scope with modifications, ifany, and initiate proceedings there for or reject the
proposal and inform the Contractorof its decision. For the avoidance of doubt, the Parties agree
that the Contractor shallnot undertake any Change of Scope without the express consent of the
SMC/SSCDL, save andexcept any Works necessary for meeting any Emergency.

11.2 Procedure for Change of Scope
11.2.1 In the event of the SMC/SSCDL determining that a Change of Scope is necessary, it may directthe

SMC/SSCDL’s Engineer to issue to the Contractor a notice specifying in reasonable detailwork and
services contemplated thereunder (the “Change of Scope Notice”).

11.2.2 Upon receipt of a Change of Scope Notice, the Contractor shall, with due diligence,provide to the
SMC/SSCDL and the SMC/SSCDL’s Engineer such information as is necessary, togetherwith
preliminary documentation in support of:
(a) the impact, if any, which the Change of Scope is likely to have on the ProjectCompletion

Schedule if work or services are required to be carried out duringthe Construction Period; and
(b) the options for implementing the proposed Change of Scope and the effect, ifany, each such

option would have on the costs and time thereof, including thefollowing details:
(i) break down of the quantities, unit rates and cost for different items ofwork;
(ii) proposed design for the Change of Scope; and
(iii) proposed modifications, if any, to the Project Completion Schedule ofthe Work.

For the avoidance of doubt, the Parties expressly agree that, the Contract Price (per DU base)
shall beincreased or decreased, as the case may be, on account of Change of Scope.
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11.2.3 Upon reaching an agreement, the SMC/SSCDL shall issue an order (the “Change of ScopeOrder”)
requiring the Contractor to proceed with the performance thereof. In the eventthat the Parties are
unable to agree, the SMC/SSCDL may:

(a) issue a Change of Scope Order requiring the Contractor to proceed with theperformance thereof at
the rates and conditions approved by the SMC/SSCDL till thematter is resolved.

11.2.4 The provisions of this Agreement, insofar as they relate to Works and Tests, shall applymutatis
mutandis to work undertaken by the Contractor.

11.3 Payment for Change of Scope
Payment for Change of Scope shall be made in accordance with the payment schedulespecified in the
Change of Scope Order.

The payment for change of scopeand extra item shall be made as per the Schedule of Rates (SOR)
ofthe relevant year as per which the tender for SOR items are prepared plus or minus%
above/belowof estimated tender cost as quoted by the Contractor and for non SOR items the rates
will be paid as per market rate or as per mutual concent.

11.4Restrictions on Change of Scope
11.4.1 No Change of Scope shall be executed unless the SMC/SSCDL has issued the Change of ScopeOrder

save and except any Works necessary for meeting any Emergency.
11.4.2 Change made because of any default of the Contractor in the performance of itsobligations under

this Agreement shall not be deemed to be Change of Scope, and shallnot result in any adjustment
of the Contract Price or the Project Completion Schedule.
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ARTICLE 12
DEFECTS LIABILITY

12.1 Defects Liability Period
13.1.1 As mentioned herein above in tender.

12.2 Remedying Defects
The Contractor shall repair or rectify all Defects and deficiencies observed by theSMC/SSCDL’s
Engineer during the Defects Liability Period within a period of 15 (fifteen)days from the date of
notice issued by the SMC/SSCDL’s Engineer in this behalf, or withinsuch reasonable period as
may be determined by the SMC/SSCDL’s Engineer at the request ofthe Contractor, in accordance
with Good Costruction Practice.

12.3 Cost of remedying Defects
For the avoidance of doubt, any repair or rectification undertaken in accordance withthe
contract, including any additional testing, shall be carried out by the Contractor atits own risk
and cost, to the extent that such rectification or repair is attributable to:
(a) the design of the Project;
(b) Plant, Materials or workmanship not being in accordance with this Agreementand the
Specifications and Standards;
(c) improper maintenance during construction of the Work by the Contractor; and/or
(d)failure by the Contractor to comply with any other obligation under thisAgreement.

12.4 Contractor’s failure to rectify Defects
In the event that the Contractor fails to repair or rectify such Defect or deficiencywithin the
period specified by the SMC/SSCDL’s engineer, the SMC/SSCDL shall be entitled to get thesame
repaired, rectified or remedied at the Contractor’s cost so as to make the Workconform to the
Specifications and Standards and the provisions of this Agreement. Allcosts consequent thereon
shall, after due consultation with the SMC/SSCDL and theContractor, be determined by the
SMC/SSCDL’s Engineer. The cost so determined and anamount equal to One hunderd twenty
percent (120 %) of the cost as Damages shall berecoverable by the SMC/SSCDL from the
Contractor and may be deducted by the SMC/SSCDL fromany monies due to the Contractor.

12.5 Contractor to search cause
12.5.1 The SMC/SSCDL’s Engineer may instruct the Contractor to examine the cause of any Defectin

work or part thereof before the expiry of the Defects Liability Period.
12.5.2 In the event any Defect is attributable to the Contractor, the Contractor shall rectifysuch Defect

within the period specified by the SMC/SSCDL’s Engineer, and shall bear the costof the
examination and rectification of such Defect.

12.5.3 In the event such Defect is not attributable to the Contractor, the SMC/SSCDL’s Engineer
shall,after due consultation with the SMC/SSCDL and the Contractor, determine the costs
incurredby the Contractor on such examination and notify the same to the Contractor, with
acopy to the SMC/SSCDL, and the Contractor shall be entitled to payment of such costs by the
SMC/SSCDL.

12.5.4 Any latent structural defects, if noticed within the defect liability period of ten years, the same
shall be rectified at the cost of thecontractor.
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ARTICLE 13
SMC/SSCDL’S ENGINEER

13.1 Appointment of the SMC/SSCDL’s Engineer
13.1.1        The SMC/SSCDL shall nominate and appoint the engineer-in-charge who shall carry out theduties

as are necessary in performance of protection of interest of SMC/SSCDL as also mayenable
parties to achieve the work as intended in terms of the contract. The engineershall have no
authority to amend or alter the contract either on time or cost basis.

13.1.2 The appointment of the SMC/SSCDL’s Engineer shall be made no later than 15 (fifteen) daysfrom the
date of this Agreement. The SMC/SSCDL shall notify the appointment or replacementof the
SMC/SSCDL’s Engineer to the Contractor.

13.1.3 The staff of the SMC/SSCDL’s Engineer shall include suitably qualified engineers and
otherprofessionals who are appointed to assist the SMC/SSCDL’s Engineer to carry out its duties.

13.1.4 In addition to nominating SMC/SSCDL’s engineer, SMC/SSCDL shall be free to engage any agency
orindividual in capacity of project management engineer/Third Party Inspection agencywho shall
assist SMC/SSCDL engineer in fulfilling the role and duty of an engineer as requiredunder the
contract.

13.2 Instructions of the SMC/SSCDL’s Engineer

13.2.1 The SMC/SSCDL’s Engineer may issue to the Contractor instructions for remedying anyDefect. The
Contractor shall take such instructions from the SMC/SSCDL’s Engineer, or froman assistant to
whom appropriate authority has been delegated.

13.2.2 The instructions issued by the SMC/SSCDL’s Engineer shall be in writing. However, if theSMC/SSCDL’s
Engineer issues any oral instructions to the Contractor, it shall confirm inwriting the oral
instructions within 2 (two) working days of issuing them.

13.2.3 In case the Contractor does not receive the confirmation of the oral instruction withinthe time
specified, the Contractor shall seek the written confirmation of the oralinstructions from the
SMC/SSCDL’s Engineer. The Contractor shall obtain acknowledgementfrom the SMC/SSCDL’s
Engineer of the communication seeking written confirmation. In caseof failure of the
SMC/SSCDL’s Engineer or its delegated assistant to reply to the Contractorwithin 2 (two) days of
the receipt of the communication from the Contractor, theContractor may not carry out the
instruction.
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ARTICLE 14
PAYMENTS

14.1 Contract Price
14.1.1 The SSCDL shall make payments to the Contractor for work on the basis of the cost quoted by the

bidder in tender and sanctioned by the authority and as per tender clause of schedule of payment.

14.1.2 The Contract Price includes all duties, taxes, royalty and fees that may be levied inaccordance with
the laws and regulations in force as on the Base Date on the Contractor's equipment, Plant,
Materials and supplies acquired for the purpose of this Agreement and on the services performed
under this Agreement. Nothing in this Agreement shall relieve the Contractor from its
responsibility to pay any tax , that may be levied in India (by any of the Government departments)
on work execution OR profits made by it in respect of this Agreement.

14.1.3  No price escalation for change in rates of any materials will be paid /recovered by SSCDL

14.1.4 Unless otherwise stated in this Agreement, the Contract Price covers all theContractor’s
obligations for work under this Agreement and all things necessary for theConstruction and the
remedying of any Defects in the Work.

14.1.5 All payments under this Agreement shall be made in Indian Rupees.

14.2 SCHEDULE OF RATES:
1) The price / rates quoted by the Contractor shall remain firm till the issue of final certificate no

price adjustment shall be given Schedule of rates shall be deemed to include and cover all costs
expenses and liabilities of every description and all risks of every kind to be taken in executing,
completing and handling over work to owner by Contractor. Contractor shall be deemed to have
known the nature, scope, magnitude and the extent of work and materials required through
contract documents which may not fully and precisely furnish them. He shall make such provision
in the schedule of rates as he may consider necessary to cover the cost of such items of work and
materials as may be reasonable and necessary to complete work. The opinion of Engineer-in-
charge as to the item of work shall be final and binding on Contractor although the same may be
not shown on or describe specifically in contract documents.
The Schedule of rates shall be deemed to include and cover the cost of all constructional plant,
temporary work, pumps materials, labour and all other materials in connection with each item in
schedule of rates and the execution of work or any portion thereof furnished complete in every
respect and maintained as shown or described in the contract document or as may be ordered in
writing during the continuance of the contract.
The Schedule of rates shall be deemed to include and cover the cost of all royalties and free for
the articles and processes, protected by letters patent or otherwise incorporated in or used in
connection with work, also all royalties, and other payments in connection with materials of
whatsoever kind of work and shall include an indemnity to owner which Contractor hereby gives
against all action, proceedings, claims, damages, costs and expenses arising from the
incorporation in use of work of any such articles, processes OR MATERIALS. Octroi of other
Municipal or local board charges if levied on materials, equipment of machineries to be brought to
site for use on work shall be borne by the Contractor.
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No exemption or reduction of custom duties, excise duties, sales tax or any other taxes or charges
of the central or State Government any local body whatsoever will be granted to obtain. All of
such expenses shall be deemed to have been included in and covered by schedule of rates.
Contractor will also obtain and pay for all permits or other privileges necessary to complete work.
The schedule of rates shall be deemed to include and cover risk on account of delay or
interference with Contractor’s conduct of work, which may occur from any cause including orders
of The SSCDL in the exercise of his power and no account of extension of time granted due to
various reasons.
For work under unit rate basis no alteration will be allowed in the schedule of rates by reason of
work or any part of them being field altered, extended diminished or omitted.

14.3 PROCEDURE FOR MEASUREMENT OF WORK IN PROGRESS:

1) All measurements shall be in metric system. All the work in progress will be jointly measured
by the representative of Engineer-in-charge and Contractor’s authorized agent. Such
measurements will be got recorded in the measurement book by the Engineer or his
authorized representative and signed by Contractor or his authorized agent in token of
acceptance. If the Contractor or his authorized agent fails to be present whenever required
by the Engineer-in-charge for taking measurements for any reasons whatsoever, the
measurement will be taken by the Engineer-in-charge or his authorized representative not

withstanding the absence of Contractor and these measurements will be deemed to be
correct and binding on Contractor.

Contractor will submit a bill in approved Performa in duplicate to the Engineer-in-charge of
the work giving abstract and detailed measurements of various items executed during a
month as mutually agreed. The Engineer-in-charge shall verify the bill and the claim as far as
admissible adjusted if possible within 10 days of presentation of the bills.

In case of Tenders for completed items of work, Contractor may be allowed “Secured
Advance” on the Security of materials brought to site for execution of the constructed items
of work the extent of 75% of the value of materials of imperishable nature and an agreement
be drawn up with Contractor under which the owner secures a lien on these materials and is
safe guarded against losses due to any reasons whatsoever. Recoveries of advance paid
would not be postponed till the whole work is completed but shall be adjusted from his work
done or the materials used. The necessary deductions being made when the items of work in
which they are used are billed for. When the mode of measurement is not covered by
contract for any item of work it shall be as per latest I.S. codes.

RUNNING ACCOUNT PAYMENT TO BE RECOVERED AS ADVANCES:

All running account payment shall be regarded as payments by way of advance against the
final payment only and not as payment for work actually done and completed and shall not
preclude the requiring of bad, unsound and imperfect or unskilled work to be removed and
taken away and reconstructed or to be considered as an admission of the due performance
of contract or any part thereof.

 NOTICE FOR CLAIM FOR ADDITIONAL PAYMENT:
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If the Contractor considers that he is entitled to extra payment or compensation or any claim
whatsoever in respect of work, he shall forthwith give notice in writing to the Engineer-in-
charge about his extra payment and/or compensation. Such notice shall be given to the
Engineer-in-charge within Ten (10) days from the happening of any event upon which
Contractor basis such claims and such notice shall contain full particulars of the nature of
such claim with full details and amount claimed. Failure on the part of the Contractor to put
forward any claim with full details and amount claimed, failure on the part of the Contractor
to put forward any claim with the necessary particulars as above within the time above
specified shall be an absolute waiver thereof. No commission shall be paid by The SSCDL of
any rights in respect thereof.

PAYMENT OF CONTRACTOR’S BILL:

1) The price to be paid by The SURAT  MUNICIPAL CORPORATION to Contractor for the work to
be done and for the performance of all the obligations under taken by the Contractor under
contract shall be based on the contract price and payment to be made accordingly for the
work actually executed and approved by the Engineer-in-charge.

2) No payment shall be made for work costing less than Rs. 5,000/- till the work is completed
and a certificate of completion given. But in case of work estimated to cost more than Rs.
5000/-, Contractor on submitting the bill thereof will be entitled to receive a monthly
payment, proportionate to the part thereof approved and passed by Engineer-in-charge
whose certificate of such approval and passing of the sum so payable shall be final and
conclusive against Contractor. This payment will be made after making necessary deductions
as stipulated elsewhere in the contract documents for materials, security deposit, etc. The
payment may be released to the Contractor within thirty (30) days of submission of the bill in
case of running bill and with in two (2) months in case of final bill. Contractor shall present
the bill duly pre receipted on proper revenue stamp.

Payment due to Contractor shall be made by the crossed Accounts payee cheque in Indian
Currency forwarding the same to the registered office of the Contractor. Owner shall not be
responsible if the cheque is mislaid or misappropriated by unauthorized person.

14.4 FINAL BILL:

The final bill may be submitted by Contractor within (2) months of the date of physical
completion of work, otherwise the Engineer-in-charge’s certificate of measurement and of
total amount payable for work shall be finalized binding on all parties.

            14.5  RECEIPT FOR PAYMENT:

Receipt for payment made on account of work when executed by a firm must be signed by a
person holding power of attorney in this respect on behalf of Contractor except when
described in the tender as a limited company in which case the receipt must be signed in the
name of the company by one of its principal officers or by some other person having
authority to give effectual receipt of the company.

PAYMENT AT REDUCED RATE ON ACCOUNT OF ITEM OF WORK NOT ACCEPTED AS
COMPLETED TO BE THE DISCRETION OF THE ENGINEER-IN-CHARGE
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The rates for serveral items of the work agreed to within, shall be valid only when the item
concerned is  accepted  as  having   been completed fully in accordance with the  sanctioned
specifications. In cases where the items  of  works are not  accepted at so completed the
Engineer-in-charge may make payment on account  of  such items at  such  reduced  rates  as
he   may    consider reasonable  in  the  prepartion  of   final  or on account bills.

CLAUSE-10 Time for Bills to be submitted

A bill may be submitted by the contractor  once  in  each  month on or before the date fixed
by the Engineer-in-charge for all works executed in the previous months, and   the   Engineer
-in- charge   shall take or cause to be  taken  the  requisite  measurement for  the purpose of
having  the same verified, and the  claim,  so  far  as it is admissible shall be adjusted if
possible  within fifteen days from the presentation  of  the bill. If the contractor does not
submit  the  bill  within  the  time fixed as aforesaid,  Engineer-in-charge   may   depute a
subordinate  to  measure  up  the said work in the presence   of     the   contractor   or   his
duly authorised    agent   whose  counter  signature to the measurement list shall be
sufficient warrant, and the Engineer-in-charge may prepare a bill from such list which shall be
binding on the contractor in all respects.

14.6 Discharge
Upon submission of the Final Bill for Works, the Contractor shall giveto the SSCDL, with a copy to
the SSCDL’s Engineer, a written discharge confirming thatthe total of the Final Bill represents full
and final settlement of allmonies due to the Contractor in respect of this Agreement for all work
arising out of this Agreement, except for any monies due to either Party on account of any
Defect.Provided that such discharge shall become effective only after the payment due hasbeen
made in accordance with the Final Payment Certificate issued.

14.9 Final Payment Certificate
14.9.1 Within 30 (thirty) days after receipt of the Final Bill for Works, andthe written discharge, and

there being no disputed items of claim, the SSCDL’s Engineershall deliver to the SSCDL, with a
copy to the Contractor, a final payment certificate (the“Final Payment Certificate”) stating the
amount which, in the opinion of the SSCDL’sEngineer, is finally due under this Agreement or
otherwise. For the avoidance of doubt,before issuing the Final Payment Certificate, the SSCDL’s
Engineer shall ascertain fromthe SSCDL all amounts previously paid by the SSCDL and for all
sums to which the SSCDLis entitled, the balance, if any, due from the SSCDL to the Contractor or
from theContractor to the SSCDL, as the case may be.

14.9.2 The SSCDL shall, pay to the Contractor the amount which is stated as being finally duein the Final
Payment Certificate and in that event no further amount shall ever becomedue and payable to
the contractor in respect of this contract save and except as indicated in the final payment
certificate.

14.10 Correction of Interim Payment Certificates
The SSCDL’s Engineer may by an Interim Payment Certificate make any correction or modification
in any previous Interim Payment Certificate issued by the SSCDL’s Engineer.

14.11      OVERPAYMENT AND UNDER PAYMENT :
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Whenever  any  claim  forths  payment  of a sum to the SSCDL arises  out  of  or under this Contract
against the contractor the same may be deducted by the  Surat Municipal Corporation from any sum
then due or which at any time thereafter may become due to the contractor under this contract and
failing that under any  other  contract with  the SSCDL or from any sum due to the contractor  with
the SSCDL(which  may  be  available  with SSCDL),  or  from his retention money, or  he  shall  pay
the  claim  on  demand. The SSCDL  reserves  the  right  to  carry out post payment  audit  and
technical  examination  of  the  final bill including  all  supporting vouchers, abstracts, etc.

The SSCDL further reserves the right to enforce recovery of any over payment when detected.

If as a result of such audit and technical examination any  over  payment  is  discovered  in  respect  of
any  work  done by the Contractor  or  alleged  to  have  been  done  by  him under the contract, it
shall  be  recovered by the SSCDL from the  contractor  by  way of  all the means prescribed above or
if  any  under  payment  is  discovered  by  the SSCDL, any amount due to the contractor under this
contract or under payment may be adjusted against any amount  then due or  which  may  at  any
time thereafter become due before payment is  made  to  the contractor  from him to the SSCDL on
any other contract account whatsoever.
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ARTICLE 15
INSURANCE
15.1 Insurance for Works and Maintenance

15.1.1 The Contractor shall effect and maintain at its own cost the insurances as per the requirements of
SMC/SSCDL and Law.

15.1.2 The SMC/SSCDL and the Contractor shall, in accordance with its obligations as provided forin this
Agreement, be liable to bear the cost of any loss or damage that does not fall within the scope of
this contract or cannot be recovered from the insurers.

15.1.3The Contractor shall, save and except as provided for in this Agreement, fullyindemnify, hold
harmless and defend the SMC/SSCDL from and against any and all losses,damages, costs, charges
and/or claims with respect to:
(a) the death of or injury to any person; or
(b) the loss of or damage to any property (other than work);

that may arise out of or in consequence of any breach by the Contractor of thisAgreement
during the execution of work or the remedying of any Defectstherein.

15.1.4 The SMC/SSCDL shall fully indemnify the Contractor from and against any and all losses,damages,
costs, charges, proceedings and/or claims arising out of or with respect to

(a) the use or occupation of land or any part thereof by the SMC/SSCDL;
(b) the right of the SMC/SSCDL to execute work, or any part thereof, on, over, under, in orthrough

any land;
(c) the damage to property which is the unavoidable result of the execution andcompletion of

work, or the remedying of any Defects therein, in accordancewith this Agreement; and
15.1.5 Without prejudice to the obligations of the Parties the Contractor shall maintain oreffect such

third party insurances as may be required under the Applicable Laws.
15.1.6 The Contractor shall provide to the SMC/SSCDL, within 30 days of the commencement

Date,evidence of professional liability insurance maintained by its Design Director
and/orconsultants to cover the risk of professional negligence in the design of Works.
Theprofessional liability coverage shall be for a sum of not less than 3% (three per cent) ofthe
Contract Price and shall be maintained until the end of the Defects Liability Period.

15.2Notice to the SMC/SSCDL
No later than 15 (fifteen) days after the date of this Agreement, the Contractor shall bynotice
furnish to the SMC/SSCDL, in reasonable detail, information in respect of theinsurances that it
proposes to effect and maintain in accordance with contract and tradepractice. Within 15
(fifteen) days of receipt of such notice, the SMC/SSCDL may require theContractor to effect and
maintain such other insurances as may be necessary.

15.3 Evidence of Insurance Cover
15.3.1 All insurances obtained by the Contractor in accordance with this contract shall bemaintained

with insurers on terms consistent with Good Industry Practice. Within10(Ten) days from the
commencement date, the Contractor shall furnish to the SMC/SSCDLnotarised true copies of the
certificate(s) of insurance, copies of insurance policies andpremium payment receipts in respect
of such insurance, and no such insurance shall becancelled, modified, or allowed to expire or
lapse until the expiration of at least 45(forty-five) days after notice of such proposed
cancellation, modification or non-renewal has been delivered by the Contractor to the
SMC/SSCDL. The Contractor shall act inaccordance with the directions of the SMC/SSCDL,
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provided that the Contractor shall produceto the SMC/SSCDL the insurance policies in force and
the receipts for payment of the currentpremium.

15.3.2 The Contractor shall ensure the adequacy of the insurances at all times in accordancewith the
provisions of this Agreement. SMC/SSCDL shall be entitled to stop any payment atany time if on
demand the contractors fails to satisfy SMC/SSCDL about all Insurance policiesbeing held in valid
and enforceable form.

15.4 Remedy for failure to insure
If the Contractor shall fail to effect and keep in force all insurances for which it isresponsible
pursuant hereto, the SMC/SSCDL shall have the option to either keep in force anysuch
insurances, and pay such premium and recover the costs thereof from theContractor, or in the
event of computation of a Termination Payment, treat an amountequal to the Insurance Cover
as deemed to have been received by the Contractor.

15.5 Waiver of subrogation
All insurance policies in respect of the insurance obtained by the Contractor shallinclude a
waiver of any and all rights of subrogation or recovery of the insurers thereunder against, inter
alia, the SMC/SSCDL, and its assigns, successors, undertakings and theirsubsidiaries, Affiliates,
employees, insurers and underwriters, and of any right of theinsurers to any set-off or
counterclaim or any other deduction, whether by attachmentor otherwise, in respect of any
liability of any such person insured under any suchpolicy or in any way connected with any loss,
liability or obligation covered by suchpolicies of insurance.

15.6 Contractor’s waiver
The Contractor hereby further releases, assigns and waives any and all rights ofsubrogation or
recovery against, inter alia, the SMC/SSCDL and its assigns, undertakings andtheir subsidiaries,
Affiliates, employees, successors, insurers and underwriters, whichthe Contractor may otherwise
have or acquire in or from or in any way connected withany loss, liability or obligation covered
by policies of insurance maintained or requiredto be maintained by the Contractor pursuant to
this Agreement (other than third partyliability insurance policies) or because of deductible
clauses in or inadequacy of limitsof any such policies of insurance.

15.7 Accident or injury to workmen
Notwithstanding anything stated in this Agreement, it is hereby expressly agreedbetween the
Parties that the SMC/SSCDL shall not be liable for or in respect of any damages orcompensation
payable to any workman or other person in the employment of theContractor or Sub-contractor,
save and except as for death or injury resulting from anyact, omission or default of the
SMC/SSCDL, its agents or servants. The Contractor shallindemnify and keep indemnified the
SMC/SSCDL from and against all such claims,proceedings, damages, costs, charges, and expenses
whatsoever in respect of the abovesave and except for those acts, omissions or defaults for
which the SMC/SSCDL shall be liable.
It shall be the Contractor’s responsibility to protect against accidents on the work. He shall
indemnify the SSCDL against any claim for damage or for injury to persons or property resulting
from and in the course of work and also under provision of the workman’s compensation act .
On the occurrence of an accident arising out of the works which results in death or which is so
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serious as to be likely to result in death, the Contractor shall within twenty four hours of such
accident, report in writing to the Engineer-in-charge, the facts stating clearly and is sufficient
details the circumstances of such accident and the subsequent action. All other accidents on the
works involving injuries to person or damage to property other than that of the Contractors shall
be promptly reported to the Engineer-in-charge stating clearly and in sufficient details and facts
and circumstances of the accidents and the action taken. In all cases the Contractor shall
indemnify the SSCDL against all loss of damage resulting directly or indirectly from the
Contractors failure to report in the manner aforesaid. These includes penalties or fine as a
consequence of failure to give notice under the workman’s compensation Act or failure to
conform to the provisions of the said Act in regard to such accidents.
In the event of an accident in respect of which compensation may become payable under the
workmen’s compensation Act VIII of 1923 including all modification thereof whether such
compensation may become payable by the Contractor or by the SSCDL as Principal employer,
the Engineer-in-charge may retain money due and payable to the Contractor such sum or sums
or money as may in the opinion of the Engineer-in-Charge be sufficient to meet such liability. On
receipt of award from the labour commission in regard to quantum of compensation, the
difference in amount will be adjusted.

15.8 Insurance against accident to workmen
The Contractor shall effect and maintain during the Agreement such insurances as maybe
required to insure the Contractor’s personnel and any other persons employed by iton the Work
from and against any liability incurred. The Contractor’s personnel/anyperson employed by the
Contractor shall include the Sub-contractor and its personnel.

15.9 Application of insurance proceeds
The proceeds from all insurance claims, except for life and injury, shall be applied forany
necessary repair, reconstruction, reinstatement, replacement, improvement,delivery or
installation of the Work and the provisions of this Agreement in respect ofconstruction of works
shall apply mutatis mutandis to work undertaken out of theproceeds of insurance.

15.10 Compliance with policy conditions
Each Party hereby expressly agrees to fully indemnify the other Party from and againstall losses
and claims arising from its failure to comply with conditions imposed by theinsurance policies
effected in accordance with this Agreement.
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ARTICLE 16
  FORCE MAJEURE

16.1 Force Majeure
As used in this Agreement, the expression “Force Majeure” or “Force Majeure Event”shall mean
Acts of God beyond the control of human beings and those which cannot beforeseen resulting in
circumstances affecting the performance of the contract. It mayalso include any Political. Social
or Legal act whose consequence on the progress ofthe work would have analogous effect as Acts
of God rendering parties to this contractcompletely helpless to amend the situation and keep
the contract performing. The onlyremedy against the circumstance of force majure affecting the
progress shall be grantof extension of time for performance as found reasonable in opinion of
SMC/SSCDL and noother compensation what so ever shall be payable or be liability of
SMC/SSCDL.
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ARTICLE 17
SUSPENSION OF CONTRACTOR’S RIGHTS

17.1 Suspension upon Contractor Default
Upon occurrence of a Contractor Default, the SMC/SSCDL shall be entitled, without prejudiceto
its other rights and remedies under this Agreement including its rights ofTermination hereunder,
to (i) suspend carrying out of work or Maintenance or any partthereof, and (ii) carry out such
Works or Maintenance itself or authorise any otherperson to exercise or perform the same on
its behalf during such suspension (the“Suspension”). Suspension hereunder shall be effective
forthwith upon issue of noticeby the SMC/SSCDL to the Contractor and may extend up to a
period not exceeding 90 (ninety)days from the date of issue of such notice.

17.2 SMC/SSCDL to act on behalf of Contractor
During the period of Suspension hereunder, all rights and liabilities vested in theContractor in
accordance with the provisions of this Agreement shall continue to vesttherein and all things
done or actions taken, including expenditure incurred by theSMC/SSCDL for discharging the
obligations of the Contractor under and in accordance withthis Agreement shall be deemed to
have been done or taken for and on behalf of theContractor and the Contractor undertakes to
indemnify the SMC/SSCDL for all costs incurredduring such period. The Contractor hereby
licences and sub-licences respectively, theSMC/SSCDL or any other person authorised by to use
during Suspension, all IntellectualProperty belonging to or licensed to the Contractor with
respect to the Work and itsdesign, engineering, construction and maintenance, and which is
used or created by theContractor in performing its obligations under the Agreement.

17.3 Revocation of Suspension
17.3.1 In the event that the SMC/SSCDL shall have rectified or removed the cause of Suspensionwithin

a period not exceeding 60 (sixty) days from the date of Suspension, it shallrevoke the Suspension
forthwith and restore all rights of the Contractor under thisAgreement. For the avoidance of
doubt, the Parties expressly agree that the SMC/SSCDL may,in its discretion, revoke the
Suspension at any time, whether or not the cause ofSuspension has been rectified or removed
hereunder.

17.3.2 Upon the Contractor having cured the Contractor Default within a period notexceeding 60 (sixty)
days from the date of Suspension, the SMC/SSCDL shall revoke theSuspension forthwith and
restore all rights of the Contractor under this Agreement.
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ARTICLE 18
TERMINATION

18.1 Termination for Contractor Default
18.1.1 Save as otherwise provided in this Agreement, in the event that any of the defaultsspecified below

shall have occurred, and the Contractor fails to cure the default withinthe time limit specified by
SMC/SSCDL the Contractor shall be deemed to be in default of thisAgreement (the “Contractor
Default”), unless the default has occurred solely as a resultof any breach of this Agreement by
the SMC/SSCDL or due to Force Majeure. The defaultsreferred to herein shall include:
(a) the Contractor fails to provide, extend or replenish, as the case may be, thePerformance

Security in accordance with this Agreement;
(b)  subsequent to the replenishment or furnishing of fresh Performance Security, theContractor

fails to cure, within a Cure Period of 30 (thirty) days, the ContractorDefault for which the
whole or part of the Performance Security wasappropriated;

(c) the Contractor does not achieve the latest outstanding Project Milestone due inaccordance
with the provisions of contract, subject to any Time Extension, andcontinues to be in
default for 45 (forty five) days;

(d) the Contractor abandons or manifests intention to abandon the construction orMaintenance
of the Work without the prior written consent of the SMC/SSCDL;

(e) the Contractor fails to proceed with work in accordance with the provisions ofcontract or
stops Works and/or the Maintenance for 30 (thirty) days withoutreflecting the same in the
current programme and such stoppage has not beenauthorised by the SMC/SSCDL’s
Engineer;

(f) failure to complete the remarks stated from EIC, items within the periods stipulated contract;
(g) the Contractor fails to rectify any Defect, the non rectification of which shallhave a Material

Adverse Effect on the Project, within the time specified in thisAgreement or as directed by
the SMC/SSCDL’s Engineer;

(h)the Contractor subcontracts work or any part thereof in violation of thisAgreement or assigns
any part of work or the Maintenance without the priorapproval of the SMC/SSCDL;

(i) the Contractor creates any Encumbrance in breach of this Agreement;
(j) an execution levied on any of the assets of the Contractor has caused a Material
Adverse Effect ;
(k) the Contractor is adjudged bankrupt or insolvent, or if a trustee or receiver isappointed for

the Contractor or for the whole or material part of its assets thathas a material bearing on
the Project;

(l) the Contractor has been, or is in the process of being liquidated, dissolved,wound-up,
amalgamated or reconstituted in a manner that would cause, in thereasonable opinion of the
SMC/SSCDL, a Material Adverse Effect;

(m) a resolution for winding up of the Contractor is passed, or any petition forwinding up of the
Contractor is admitted by a court of competent jurisdictionand a provisional liquidator or
receiver is appointed and such order has not beenset aside within 90 (ninety) days of the
date thereof or the Contractor is orderedto be wound up by court except for the purpose of
amalgamation orreconstruction; provided that, as part of such amalgamation or
reconstruction,the entire property, assets and undertaking of the Contractor are
transferred tothe amalgamated or reconstructed entity and that the amalgamated
orreconstructed entity has unconditionally assumed the obligations of theContractor under
this Agreement; and provided that:
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(i) the amalgamated or reconstructed entity has the capability andexperience necessary for the
performance of its obligations under thisAgreement; and

(ii) the amalgamated or reconstructed entity has the financial standing toperform its obligations
under this Agreement and has a creditworthiness at least as good as that of the Contractor.

(n) any representation or warranty of the Contractor herein contained which is, as ofthe date
hereof, found to be materially false or the Contractor is at any timehereafter found to be in
breach thereof;

(o) the Contractor submits to the SMC/SSCDL any statement, notice or other document,
inwritten or electronic form, which has a material effect on the SMC/SSCDL’s
rights,obligations or interests and which is false in material particulars;

(p) the Contractor has failed to fulfil any obligation, for which failure Terminationhas been
specified in this Agreement; or

(q) the Contractor commits a default in complying with any other provision of thisAgreement if
such a default causes a Material Adverse Effect on the Project oron the SMC/SSCDL.

18.1.2 Without prejudice to any other rights or remedies which the SMC/SSCDL may have under
thisAgreement, upon occurrence of a Contractor Default, the SMC/SSCDL shall be entitled
toterminate this Agreement by issuing a Termination Notice to the Contractor; providedthat
before issuing the Termination Notice, the SMC/SSCDL shall by a notice inform theContractor of
its intention to issue such Termination Notice and grant 15 (fifteen) daysto the Contractor to
make a representation, and may after the expiry of such 15(fifteen) days, whether or not it is in
receipt of such representation, issue theTermination Notice.

18.1.3 After termination of this Agreement for Contractor Default, the SMC/SSCDL may completework
and/or arrange for any other entities to do so. The SMC/SSCDL and these entities maythen use
any Materials, Plant and equipment, Contractor’s documents and other designd documents
made by or on behalf of the Contractor and the contractor shall have noentitlement to remove
and or take possession of any plant, machineries, materials,equipments without the consent of
SMC/SSCDL who shall then have the entitlement to engageand use these for completing the
balance work as may be in the best interest of thework. In that event the certificate of any
payment, fee, charge that may be due tocontractor for such use shall be final and binding.

18.2 Termination for SMC/SSCDL’s convenience
Not with standing anything stated here in above, the SMC/SSCDL may terminate this Agreement
for convenience. The termination shall take effect 30 (thirty) days from the date of notice
hereunder. This shall amount to foreclosure of contract whereby the parties will treat the
contract as nullified and settled the account in such a way that no party retainsany unearned
benefit at the point of foreclosure.

18.3 Requirements after Termination
Upon Termination of this Agreement, the Contractor shall comply with and conform tothe
following:

(a) deliver to the SMC/SSCDL all Plant and Materials which shall have become the property ofthe
SMC/SSCDL
(b) deliver all relevant records, reports, Intellectual Property and other licencespertaining to
work, Maintenance, other design documents and in case ofTermination occurring after the
Provisional Certificate has been issued, the “asbuilt’ Drawings for work;
(c) transfer and/or deliver all Applicable Permits to the extent permissible underApplicable Laws;

and
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(d) vacate the Site within 15 (fifteen) days or any further period if permitted by SMC/SSCDLin
writing.
(e) In event contractor for whatever reason fails to vacate the site, where upon he hasno

permission to enter for performance of work, he shall be declared asunauthorised person
and thereafter shall be liable to all actions as trespassers as andwhen he, his agents,
vendors, sub contractor or any one without permission ofSMC/SSCDL attempts to enter the
site.

18.4 Valuation of Unpaid Works
18.4.1 Within a period of 45 (forty-five) days after Termination, as the case may be, has takeneffect, the

SMC/SSCDL’s Engineer shall proceed to determine as follows the valuation ofunpaid Works
(the “Valuation of Unpaid Works”):

(a) value of the completed stage of work, less payments already made;
(b)reasonable value of the partially completed stages of works as on the date ofTermination,

only if such works conform with the Specifications and Standards;and
(c) value of Maintenance, if any, for completed months, less payments alreadymade, and

shall adjust from the sum thereof
(i) any other amounts payable orrecoverable, as the case may be, in accordance with the

provisions of thisAgreement; and (ii) all taxes due to be deducted at source.
(d) The rates to be operated for this clause shall be on SOR used for preparation ofestimate

adjusted for contract price quoted (% above/below estimated cost)including escalation if
permissible.

18.4.2 The Valuation of Unpaid Works shall be communicated by SMC/SSCDL to the Contractor,within a
period of 30 (thirty) days from the date of Termination.

18.5 Termination Payment
18.5.1 Upon Termination on account of Contractor’s Default, the SMC/SSCDL shall:

(a) encash and appropriate the Performance Security and Retention Money, or in theevent
the Contractor has failed to replenish or extend the Performance Security,claim the
amount, as agreed pre-determined compensation to the SMC/SSCDL for anylosses,
delays and cost of completing work and Maintenance, if any;

(b) encash and appropriate the bank guarantee, if any, for and in respect of any duesas may
be recoverable from the contractor.

(c) pay to the Contractor, by way of Termination Payment, an amount equivalent tothe
Valuation of Unpaid Works after adjusting any other sums payable orrecoverable, as the
case may be, in accordance with the provisions of thisAgreement.

18.6 Other rights and obligations of the Parties
Upon Termination for any reason whatsoever

(a) property and ownership in all Materials, Plant and Works and the Workshall, asbetween
the Contractor and the SMC/SSCDL, vest in the SMC/SSCDL in whole;

(b) risk of loss or damage to any Materials, Plant or Works and the care and custodythereof
shall pass from the Contractor to the SMC/SSCDL; and

(c)the SMC/SSCDL shall be entitled to restrain the Contractor and any person claimingthrough
or under the Agreement from entering upon the Site or any part of theProject except for
taking possession of materials, stores, implements,construction plants and equipment of
the Contractor, which have not been vestedin the SMC/SSCDL in accordance with the
provisions of this Agreement.
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ARTICLE 19
LIABILITY AND INDEMNITY

19.1 General indemnity
The Contractor will indemnify, defend, save and hold harmless the SMC/SSCDL and itsofficers,
servants, agents, Government Instrumentalities and Government ownedand/or controlled
entities/enterprises, (the “SMC/SSCDL Indemnified Persons”) against anyand all suits,
proceedings, actions, demands and third party claims for any loss,damage, cost and expense of
whatever kind and nature, whether arising out of anybreach by the Contractor of any of its
obligations under this Agreement or from anynegligence under the Agreement, including any
errors or deficiencies in the designdocuments, or tort or on any other ground whatsoever, except
to the extent that anysuch suits, proceedings, actions, demands and claims have arisen due to
any negligentact or omission, or breach or default of this Agreement on the part of the
SMC/SSCDLIndemnified Persons.

19.2 Indemnity by the Contractor
19.2.1 The Contractor shall fully indemnify, hold harmless and defend the SMC/SSCDL and the SMC/SSCDL

Indemnified Persons from and against any and all loss and/or damages arising out of orwith
respect to:

(a) failure of the Contractor to comply with Applicable Laws and ApplicablePermits;
(b) payment of taxes required to be made by the Contractor in respect of the incomeor other

taxes of the Sub-contractors, suppliers and representatives; or
(c) non-payment of amounts due as a result of Materials or services furnished to theContractor

or any of its Sub-contractors which are payable by the Contractor orany of its Sub-
contractors.

19.2.2 The Contractor shall fully indemnify, hold harmless and defend the SMC/SSCDL IndemnifiedPersons
from and against any and all suits, proceedings, actions, claims, demands,liabilities and
damages which the SMC/SSCDL Indemnified Persons may hereafter suffer orpay by reason of
any demands, claims, suits or proceedings arising out of claims ofinfringement of any
domestic or foreign patent rights, copyrights or other intellectual property, proprietary or
confidentiality rights with respect to any materials,information, design or process used by the
Contractor or by the Sub-contractors inperforming the Contractor’s obligations or in any way
incorporated in or related to theProject. If in any such suit, action, claim or proceedings, a
temporary restraint order orpreliminary injunction is granted, the Contractor shall make
every reasonable effort, bygiving a satisfactory bond or otherwise, to secure the revocation
or suspension of theinjunction or restraint order. If, in any such suit, action, claim or
proceedings, theWork, or any part thereof or comprised therein, is held to constitute an
infringementand its use is permanently enjoined, the Contractor shall promptly make
everyreasonable effort to secure for the SMC/SSCDL a licence, at no cost to the SMC/SSCDL,
authorizing continued use of the infringing work. If the Contractor is unable to secure such
licencewithin a reasonable time, the Contractor shall, at its own expense, and
withoutimpairing the Specifications and Standards, either replace the affected work, or part,
orprocess thereof with non-infringing work or part or process, or modify the same so thatit
becomes non-infringing.
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ARTICLE 20
LABOUR LAWS
20.1   Labour Laws to be complied by the Contractor.

Notwithstanding any provision as may herebelow, Contractor without an exception and limitation
shall be liable for complete adherence and responsibilities arising out of all the labour laws as may be
in force or as may become effective from time to time.The contractor shall obtain a valid license
under the Contractor Labour (R & B) Act 1970, and the Contract Labour (Regulation and Abolition)
Central Rules 1971, before the commencement of the work, and continue to have a valid license until
the completion of the work. The contractor shall also abide by the provisions of the Child Labour
(Prohibition and Regulation) Act, 1986. The contractor shall also comply with the provisions of the
building and other construction Workers (Regulation of Employment & Conditions of Service) Act,
1996 and the building and other Construction Workers Welfare Cess Act, 1996.

The contractor shall ensure the registration of all eligible workers (inclusive of those of
subcontractors and petty contractors) with construction workers welfare board.

Any failure to fulfill these requirements shall attract the penal provisions of this contract arisingout of
the resultant non- execution of the work.

No labour below the age of fourteen years shall be employed on the work.

20.2     Payment of Wages:

i The contractor shall pay to labour employed by him either directly or through sub-contractors, wages
not less than fair wages as defined in the Contractor’s Labour Regulationsor as per the provisions of the
contract Labour ( Regulation and Abolition) Central Rules, 1971, wherever applicable.

ii The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to be paid
fair wage to labour indirectly engaged on the work, including any labour engaged byhis sub-contractors in
connection with the said work, as if the labour had been immediatelyemployed by him.

iii In respect of all labour directly or indirectly employed in the works for performance of
thecontractor’s part of this contract, the contractor shall comply with or cause to be complied with the
Central Public Works Department contractor’s Labour Regulations made by Government from time to time in
regard to payment of wages, wages period, deductions from wages recovery of wages not paid and
deductions un-authorized made, maintenance of wage books or wage slips, publication of scale of wages and
other terms of employment, inspection and submission of periodical returns and all other matters of the like
nature or as per the provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the Contract
Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable.

Iv  (a) The Engineer-in-Charge concerned shall have the right to deduct from the money due to the
contractor any sum required or estimated to be required for making good the loss suffered by a worker or
workers by reasons of non-fulfillment of the conditions of the contract for the benefit of the workers, non-
payment of wages or of deductions made from his or their wages which are not justified by their terms of the
contract or non-observance of the Regulations.
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(b) Under the provision of Minimum Wages (Central) Rules 1950, or statutory modification thereof ,the
contractor is boundto allow to the labours directly or indirectly employed in the works one day rest for 6 days
continuous work and pay wages at the same rate as for duty. In the event of default, the Engineer-in-Charge
shall have the right to deduct the sum or sums not paid on account of wages for weekly holidays to any
labours and pay the same to the persons entitled thereto from any money due to the contractor by the
Engineer-in- Charge concerned.

In the case of Gujarat, however, as the all-inclusive minimum daily wages fixed under Notification of
the Gujarat Administration ACT No.11 OF 1948 1*, dated 15th MARCH,1948 as amended from time to
time are inclusive of wages for the weekly day of rest,  the question of extra payment for weekly holidays
would not arise.

v. The contractor shall comply with the provisions of the Payment of Wages Act, 1936,Minimum Wages
Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation Act,1923, Industrial Disputes Act,
1947, Maternity Benefits the modifications thereof or anyother laws relating thereto and the rules
made there under from time to time.

Vi  The contractor shall indemnify and keep indemnified SMC/SSCDL against payment to be madeunder
and for the observance of the laws aforesaid and the Contractor’s Labour Regulationwithout
prejudice to his right to claim indemnify from his sub-contractors.

Vii  The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall be
deemed to be a breach of this contract.

viii Whatever is the minimum wage for the time being, or if the wage payable is higherthansuch wage,
such wage shall be paid by the contractor to the workmen directly without theintervention of
Jamadar and that Jamadar shall not be entitled to deduct or recover any amount from the minimum
wage payable to the workmen as and by way of commission or otherwise.

ix The contractor shall ensure that no amount by way of commission or otherwise isdeducted or
recovered by the Jamadar from the wage of workmen.

20.3     PANELTY FOR EACH DEFAULT TO PROVIDE FACILITIES:

All provisions of concerned labour law shall be liability of the Contractor and consequences
therefrom any non compliance shall be liability of the Contractor.

It shall be expressed duty of Contractor to comply with all Welfare measures as may reasonable be
expected to be discharged by the Contractor.

20.4     PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS:

In respect of all labour directly or indirectly employed in the works for the performance of the contractor’s
part of this contract, the contractor shall comply with or cause to be complied with all the rules framed by
Govt. from time to time for the protection of health and sanitary arrangements for workers employed by the
SMC/SSCDL and its contractors.
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20.5     LEAVE AND PAY:
Leave and pay during leave shall be regulated as follows:

1. Leave:
i) In the case of delivery-maternity leave not exceeding 8 weeks, 4 weeks up to and including the day

of delivery and 4 weeks following that day,

ii) In the case of miscarriage –up to 3 weeks from the date of miscarriage.
2. Pay:
i)  In the case of delivery- leave pay during maternity leave will be at the rate of the

women’saverage daily earning, calculated on total wages earned on the days when full time
work was done during a period of three months immediately preceding the date on which she
gives notice that she expects to be confined or at the rate of Rupees one only a day whichever is
greater.

ii) In the case of miscarriage – leave pay at the rate of average daily earning calculated on thetotal
wages earned on the days when full time work was done during a period of three months
immediately preceding the date of such miscarriage.

3. CONDITIONS FOR THE GRANT OF MATERNITY LEAVE:
        No maternity leave benefit shall be admissible to a woman unless she has been employeesfor a

total period of not less than six months immediately preceding the date on which she proceeds
on leave.

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form and the
same shall be kept at the place of work.

20.6     BREACH OF CONTRACTOR:
In the event of the contractor(s) committing a default or breach of any of the provisions ofthe,

Contractor’s Labour Regulations and Model Rules for the protection of health and sanitary arrangements for
the workers as amended from time to time or furnishing any information or submitting or filling and
statement under the provisions of the above Regulations and Rules which is materially incorrect, he/they
shall, without prejudice to any other liability, pay to the SMC/SSCDL a sum not exceeding INR 200/- for every
default, breach or furnishing, making, submitting, filing such materially incorrect statements and in the event
of the contractor(s) defaulting continuously in this respect, the penalty may be enhanced to INR 200/- per
day for each day of default subject to a maximum of 5 percent of the estimated cost of the work put to
tender. The decision of the Engineer-in-Charge shall be final and binding on the parties.

Should it appear to the Engineer-in-Charge that the contractor(s) is/ are not properly observing and
complying with the provisions of the Contract’s Labour Regulations and Model Rules and theprovisions of the
Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour(R& A) Central Rules 1971, for
the protection of health and sanitary arrangements for works people employed by the contractor(s)
(hereinafter referred as “the said Rules”) the Engineer-in-Charge shall have power to give notice in writing to
the contractor(s) requiring that the said Rules be complied with and the amenities prescribed therein be
provided to the work people within a reasonable time to be specified in the notice. If the contractor(s) shall
fail within the period specified in the notice to comply with and/observe the said Rules and to provide the
amenities to the work people as forfeited, the Engineer-in-Charge shall have the power to provide the
amenities hereinbefore mentioned at the cost of the contractor(s). the contractor(s) shall erect, make and
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maintain at his/ their own expenses and to approved standards all necessary huts and sanitary arrangements
required for his/their work people on the site in connection with the execution of the works, and if the same
shall not have been created or constructed, according to approved standards, the Engineer-in-Charge shall
have power to give notice in writing to the contractor(s) requiring that the said huts and sanitary
arrangements be remodeled and/or reconstructed according to approved standards, and if the contractor(s)
shall fail to remodel of reconstruct such huts and sanitary arrangements according to approved standards
within the period specified in the notice, the Engineer-in-Charge shall have the power to remodel or
reconstruct such huts and sanitary arrangements according to approved standards at the cost of the
contractor(s).

It is expected that the Contractor to comply with all Contractor’s Labour Regulation Acts and Rules
provided therefrom.
20.7 Employment of skilled/semi skill worker:

The contractor shall, at all stages of work, deploy skilled/semiskilled tradesmen who are qualified and
possess certificate in particular trade from CPWD Training Institute/Industrial Training Institute/National
Institute of construction Management and Research (NICMAR)/ National Academy of Construction, CIDC or
any similar reputed and recognized Institute mangled/certified by State/Central Government. The number of
such qualified tradesmen shall not be less than 20% of total skilled/semiskilled workers required in each
trade at any stage of work. The contractor shall submit number of man days required in respect of each
trade, its scheduling and the list of qualified tradesmen along with requisite certificate from recognized
Institute to Engineer in charge for approval. Notwithstanding such approval, if the tradesmen are found to
have inadequate skill to execute the work of respective trade, the contractor shall substitute such tradesmen
within two days of written notice from Engineer-in-Charge. Failures on the part of contractor to obtain
approval of Engineer-in-Charge or failure to deploy qualified tradesmen will attract a compensation to be
paid by contractor at the rate of INR 100 per such tradesmen per day. Decision of Engineer in Charge as to
whether particular tradesmen possess requisite skill and amount of compensation in case of default shall be
final and binding.

Provided always, that the provisions of this clause shall not be applicable for works with estimated cost put
to tender being less than INR 5 Crores.
20.8    Minimum Wages Act to be complied with:

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, andContract
Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules framed thereunder and
other labour laws affecting contract labour that may be brought intoforce time to time.
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ARTICLE 21
SAFETY CODE,MODEL RULES FOR PROTECTION OF HEALTH  & SANITARY ARRANGEMENTS

FOR WORKERS EMPLOYED BY SMC/SSCDL OR ITS CONTRACTORS, LABOUR REGULATIONS.
1.   Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the

ground, or from solid construction except such short period work as can be done safely fromladders.
When a ladder is used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is
used for carrying materials as well suitable footholds and hand-hold shall be provided on the ladder and
the ladder shall be given an inclination not steeper than 1/4 to 1 (1/4 horizontal and 1 vertical).

"STEEL FRAME WORK (H-FRAME) IS COMPULSORY FOR SCAFFOLDING WHEN AND WHERE REQUIRED AS
PER INSTRUCTION OF EIC/PMC/CONSULTANT. NO EXTRA CLAIM WILL BE ENTERTAINED TO
CONTRACTOR FOR SUCH SCAFFOLDING.

2.  Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or suspended from an
overhead support or erected with stationary support shall have a guard rail properlyattached or bolted,
braced and otherwise secured at least 90 cm. (3ft.) high above the floor or platform of such scaffolding or
staging and extending along the entire length of the outside and ends thereof with only such opening as
may be necessary for the delivery of materials. Such scaffolding or staging shall be so fastened as to
prevent it from swaying from the building or structure.

3.  Working platforms, gangways and stairways should be so constructed that they should not sag unduly or
unequally, and if the height of the platform or the gangway or the stairway is more than 3.6m (12ft.)
above ground level or floor level, they should be closely boarded, should haveadequate width and should
be suitably fastened as described in (2) above.

4. Every opening in the floor of a building or in a working platform shall be provided with suitable means to
prevent the fall of person or materials by providing suitable fencing or railing whose minimum height shall
be 90 cm (3ft.).

5. Safe means of access shall be provided to all working platforms and other working places. Every ladder
shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the width
between side rails in rung ladder shall in no case be less than 29 cm. (11½”) for ladder up to and including
3m. (10ft.) in length. For longer ladder, this width should be increased at least ¼” for each additional
30cm. (1 foot) of length. Uniform step spacing of not more than 30 cm shall bekept. Adequate precautions
shall be taken to prevent danger from electrical equipment. Nomaterials on any of the sites or work shall
be so stacked or placed as to cause danger orinconvenience to any person or the public. The contractor
shall provide all necessary fencing and lights to protect the public from accident and shall be bound to
bear the expenses of defense of every suit, action or other proceedings at law that may be brought by any
person for injury sustained owing to neglect of the above precautions and to pay any damages and cost
which may be awarded in any such suit, action or proceedings to any such person or which may, with the
consent of the contractor, be paid to compensate any claim by any such person.

6. Excavation and Trenching: – All trenches 1.2m. (4ft.) or more in depth, shall at all times besupplied with at
least one ladder for each 30m. (100ft.) in length or fraction thereof Ladder shall extend from bottom of
the trench to at least 90 cm. (3ft.) above the surface of the ground. The side of the trenches which are
1.5m. (5ft.) or more in depth shall be stepped back to give suitable slope or securely held by timber
bracing, so as to avoid the danger of sides collapsing. The excavatedmaterials shall not be placed within
1.5m. (5ft.) of the edges of the trench or half of the depth of the trench whichever is more. Cutting shall
be done from top to bottom. Under no circumstances undermining or undercutting shall be done.

7. Demolition: – Before any demolition work is commenced and also during the progress of the
work.
      i)  All roads and open areas adjacent to the work site shall either be closed or suitably protected.
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ii) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus used by
the operator shall remain electrically charged.

  iii)  All practical steps shall be taken to prevent danger to persons employed from risk of fire orexplosion or
flooding. No floor, roof or other part of the building shall be so overloaded withdebris or materials as to
render it unsafe.

8. All necessary personal safety equipment as considered adequate by the Engineer-in-Chargeshould be
kept available for the use of the person employed on the site and maintained in acondition suitable for
immediate use, and the contractor should take adequate steps to ensureproper use of equipment by
those concerned: -

9     The Contractor shall not employ men and women below the age of 18 years on the work ofpainting with
products containing lead in any form. Wherever men above the age of 18 are employed on the work of
lead painting, the following precaution should be taken :

10 SMC/SSCDL may require, when necessary medical examination of workers.
11  All scaffolds, ladders and other safety devices mentioned or described herein shall bemaintained in safe

condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. Adequate
washing facilities should be provided at or near places of work.

12  In every work place, there shall be provided and maintained at suitable places, easilyaccessible to labour,
a sufficient supply of cold water fit for drinking.

13 Where drinking water is obtained from an intermittent public water supply, each workplace shall be
provided with storage where such drinking water shall be stored.

14  Every water supply or storage shall be at a distance of not less than 50 feet from anylatrine drain or other
source of pollution. Where water has to be drawn from an existingwell which is within such proximity of
latrine, drain or any other source of pollution, thewell shall be properly chlorinated before water is drawn
from it for drinking. All such wellsshall be entirely closed in and be provided with a trap door which shall
be dust waterproof.

15 A reliable pump shall be fitted to each covered well, the trap door shall be kept lockedand opened only for
cleaning or inspection which shall be done at least once a month.
The contractor shall supply only potable water in the labour camp sample of water shallbe drawn from
the source of water supply in the labour camps every months and gottested from the Municipal
Corporation’s lab by the contractor .Wherever drinking wateris supplied to the labour camps through
tankers. Samples shall be drawn from the tankersand got tested. Water storage tanks chlorine tablets
shall be added from time to time asper requirement so that portability of water remains intact No extra
payment shall bemade on this account.
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ARTICLE 22
MISCELLANEOUS

22.1 Governing law and jurisdiction
This Agreement shall be construed and interpreted in accordance with and governed bythe
laws of India, and the courts at Surat shall have exclusive jurisdiction over mattersarising out
of or relating to this Agreement.

22.2 Waiver of immunity
Each Party unconditionally and irrevocably:

(a) agrees that the execution, delivery and performance by it of this Agreementconstitute
commercial acts done and performed for commercial purpose;

(b) agrees that, should any proceedings be brought against it or its assets, propertyor revenues
in any jurisdiction in relation to this Agreement or any transactioncontemplated by this
Agreement, no immunity (whether by reason ofsovereignty or otherwise) from such
proceedings shall be claimed by or onbehalf of the Party with respect to its assets;

(c) waives any right of immunity which it or its assets, property or revenues nowhas, may
acquire in the future or which may be attributed to it in anyjurisdiction; and

(d) consents generally in respect of the enforcement of any judgement or awardagainst it in
any such proceedings to the giving of any relief or the issue of anyprocess in any
jurisdiction in connection with such proceedings (including themaking, enforcement or
execution against it or in respect of any assets, propertyor revenues whatsoever
irrespective of their use or intended use of any order orjudgement that may be made or
given in connection therewith).

22.3 Delayed payments
The interim payments shall generally be made as per the provision of the contract.However it
is clearly understood that all such payments are to be treated as and by wayof advance
against the final consideration and therefore there shall be no entitlement ofany
compensation for any inconvenience on account of delay being caused in paymentof interim
certificate.

22.4 Waiver
22.4.1 Waiver, including partial or conditional waiver, by either Party of any default by theother Party in

the observance and performance of any provision of or obligations underthis Agreement:-
(a) shall not operate or be construed as a waiver of any other or subsequent default thereof

or of other provisions of or obligations under this Agreement;
(b) shall not be effective unless it is in writing and executed by a duly authorized

representative of the Party; and
(c) shall not affect the validity or enforceability of this Agreement in any manner.

22.4.2 Neither the failure by either Party to insist on any occasion upon the performance ofthe terms,
conditions and provisions of this Agreement or any obligation thereundernor time or other
indulgence granted by a Party to the other Party shall be treated ordeemed as waiver of such
breach or acceptance of any variation or the relinquishmentof any such right hereunder.

22.5 Liability for review of Documents and Drawings
Except to the extent expressly provided in this Agreement:
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(a) no review, comment or approval by the SMC/SSCDL or the SMC/SSCDL’s Engineer of
anyDocument or Drawing submitted by the Contractor nor any observation orinspection
of the construction, or maintenance of the Work nor the failure toreview, approve,
comment, observe or inspect hereunder shall relieve or absolvethe Contractor from its
obligations, duties and liabilities under this Agreement,the Applicable Laws and Applicable
Permits; and

(b) the SMC/SSCDL shall not be liable to the Contractor by reason of any review,
comment,approval, observation or inspection referred to in Sub-clause (a) above.

22.6 Exclusion of implied warranties etc.
This Agreement expressly excludes any warranty, condition or other undertakingimplied at
law or by custom or otherwise arising out of any other agreement betweenthe Parties or any
representation by either Party not contained in a binding legalagreement executed by both
Parties.

22.7Entire Agreement
This Agreement and the Schedules together constitute a complete and exclusivestatement of
the terms of the agreement between the Parties on the subject hereof, andno amendment or
modification hereto shall be valid and effective unless suchmodification or amendment is
agreed to in writing by the Parties and duly executed bypersons especially empowered in this
behalf by the respective Parties. All prior writtenor oral understandings, offers or other
communications of every kind pertaining to thisAgreement are abrogated and withdrawn.
For the avoidance of doubt, the Partieshereto agree that any obligations of the Contractor
arising from the Request forQualification or Request for Proposals, as the case may be, shall
be deemed to formpart of this Agreement and treated as such.

22.8 Severability
If for any reason whatever, any provision of this Agreement is or becomes invalid,illegal or
unenforceable or is declared by any court of competent jurisdiction or anyother
instrumentality to be invalid, illegal or unenforceable, the validity, legality orenforceability of
the remaining provisions shall not be affected in any manner, and theParties will negotiate in
good faith with a view to agreeing to one or more provisionswhich may be substituted for
such invalid, unenforceable or illegal provisions, asnearly as is practicable to such invalid,
illegal or unenforceable provision. Failure toagree upon any such provisions shall not be
subject to the Dispute ResolutionProcedure set forth under this Agreement or otherwise.

22.9 Notices
Any notice or other communication to be given by any Party to the other Party underor in
connection with the matters contemplated by this Agreement shall be in writingand shall be
addressed to following offices.
a) For Contractor
_______________

b) For SMC/SSCDL
____________

22.10 Counterparts
This Agreement may be executed in two counterparts, each of which, when executedand
delivered, shall constitute an original of this Agreement.
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22.11 Limitation of Liability
22.11.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss ofprofit, loss of

any contract or for any indirect or consequential loss or damage whichmay be suffered by the
other Party in connection with this Agreement’

22.11.2The total liability of one Party to the other Party under and in accordance with theprovisions of
this Agreement, shall not exceed the Contract Price. For the avoidance ofdoubt, this Clause
shall not limit the liability in any case of fraud, deliberate default orreckless misconduct by
the defaulting Party.

22.12    WORK IN MONSOON :

When  the  work  continues  in  monsoon,  the  contractor   shall  maintain  minimum labour force
required, for the work  and  plan  and   execute the  construction and erection work  according  to
the   prescribed schedule.  No extra rate will   be   considered   for   such   work  in monsoon.   During
monsoon   and   entire  constructing   period  the contractor shall keep the  site  free from water at
his own cost.

22.13  ASSISTANCE TO ENGINEER-IN-CHARGE :

Contractor   shall  make  available  to Engineer-in-charge  free of cost all necessary  instruments  and
assistance in  checking  of  any  work  made by the contractor for taking measurement of work.

22.14  NO COMPENSATION FOR ALTERATION IN OR RESTRICTION OF WORK :

If at any  time  from  the commencement of work, the owner shall  for any reasons whatsoever not
require the whole or part thereof  a specified in the tender to be carried  out,  the  Engineer-in-
charge shall give notice in writing of the contractor, who shall have  no  claim  to  any  payment  or
compensation whatsoever on account of any profit or  advantage  which he might have derived from
execution of work  in  full, but which he did not derive in consequence of the  full  amount  of  the
work  not having been carried  neither  shall be have any claim  for   compensation by reason  if  any
alternations  having  been  made  in   original specifications, drawings, designs  and  instructions
which shall involve any curtailment of the work as originally  contemplated.  When the contractor is a
partnership firm, the prior approval in writing of the S.M.C. shall be obtained before any change is
made in the constitution  of  the  firm,  where  the contractor is an individual or a Hindu Undivided
Family  business  concern, such approval  as  aforesaid  shall,  likewise  be   obtained  before sub-
contractor   enters   into  any    agreement   with    other  parties whereunder  the reconstituted firm
would have the  right to  carry out the work hereby undertaken by the  contractor.  In either case if
prior  approval as aforesaid  is  not  obtained, the  contract  shall  be  deemed  to  have  been  allotted
in  contravention of sub- letting clause hereof and the same  action may   be   taken  and  the same
consequence  shall  ensure   as  provided in  the  sub-letting clause.

22.15  IN EVENT OF DEATH OF CONTRACTOR :

Without prejudice to  any  of  the  right  or  remdies under the contract,  if  the  contractor  dies,  the
owner shall have  the option  of terminating the contract  without compensation to the contractor.

22.16  MEMBER OF THE OWNER NOT INDIVIDUALLY LIABLE :
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No  official  or  employee  of  the  owner  shall  in any way be personally  bound  or  liable  for  the
acts  or obligations of the  owner  under  the  contract  or answerable for  any default or  ommission
in  the observance  or  performance  of the acts, matters or things which are herein contained.

22.17  BREACH OF CONTRACT BY CONTRACTOR :

If the contractor fails to perform the work under  the  contract  with  due  diligence  or  shall refuse or
neglect to comply with instruction given to him, by the Engineer-in-charge in accordance with  the
contract, or shall contravence the provisions  of the contract,the S.M.C. may give notice in writing to
the contractor to make good such failure, neglect or contravention.  Should the Contractor fail to
comply with such written notice within twenty eight (28) days  of receipt, if the Chairman, SSCDL
shall think  fit, it  shall  be  lawful for the  Surat Municipal Corporation, without prejudice to  any
other rights, the contractor may  have under the contract, to terminate the contract for all part of the
works,  and to make any other arrangements  it  shall  deem necessary to complete the work
outstanding under the contract at the time of termination. In this event Article 22.24(Subletting of
work)and 22.25(Sub-Contracts for Temporary Works etc.)hereof  shall  be  invoked  and  the
performance security shall immediately become due  and payable to the SMC/SSCDL  the value of the
work done on the date  of  termination  and not  paid for shall stand forfeited  to   the Surat
Municipal Corporationand  the  Surat Municipal Corporation  shall have entitlement to use of any
works which the contractor  may  have at the site at the  time of termination of  the contract.

22.18 The following condition are being included in this tender and shall be considered as a part of
 tender document.

1. Contractors have to place a board showing details of work at site at his own cost as per
details given by Department. i.e. Name of work, Name of Contractor, Project cost, work
sanction detail, detail of work order and time limit, Address of Executive Engineer & Phone
No. & Fax No.

2. If Contractor will not furnish a Photograph of the Board placed on site showing the details as
above department will retain 0.25 % to 1 % of tender amount temporarily from the running
bill.

3. A work of building is carried out at one plot but in the case of  water supply line, drainage line
etc. or any other service line, the work carried out in length, in this case one board should be
placed on both ends and other boards should be places as per the instruction of Engineer in
charge.

4.      The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the
work any person or persons in the contractors’ employ on the work who may be incompetent
or misconduct himself and the contractor shall forthwith comply with such requirements. In
respect of maintenance /repair of renovation works etc. where the labour have an easy
access to the individual houses, the contractor shall issue identity cards to the labourers,
whether temporary or permanent and he shall be responsible for any untoward action on the
part of such labour. AE/JE will display a list of contractors working in the colony/ blocks on
the notice board in the colony and also at the service center, to apprise the residents about
the same.

5          It shall be the responsibility of the contractor to see that the building under construction is not
occupied by any body un-authorized during construction, and is handed over to the Engineer-
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in- Charge with vacant possession of complete building. If such building though completed
isoccupied illegally, then the Engineer-in-Charge shall have the option to refuse to accept the
saidbuilding/buildings in that position. Any delay in acceptance on this account will be
treated as thedelay in completion and for such delay a levy up to 5% of tendered value of
work may be imposed by the Surat Municipal Corporationwhose decision shall be final both
with regard to the justification and quantum and be binding on the contractor. This decision
of Surat Municipal Corporation will not be opened to any arbitration/litigation

However, the Executive Engineer, through a notice, may require the contractor to removethe
illegal occupation any time on or before construction and delivery.

22.19  SPECIAL NOTE :

               Following details pertaining to work progress is mandatory.

(A) Bar chart: Contractor shall submit barchart showing schedule of execution of various
                                activities within stipulated time limit

(B) Material Management : Contractor shall provide following details

 Source of materials i.e. yellow earth, Coarse aggregate, Grit, fine aggregates, bricks,
cement, steel etc.

 Supply schedule : According to bar chart, the flow diagram of  materials.
(C ) Man power management :

The contractor shall submit details of manpower of various categories (skilled & unskilled
labours) to be deployed for the work as under.

 Minimum no.  of skilled and unskilled labors to be deployed on the work
 List of supervisors & engineers for supervision & quality control of  the work.

(D) All the applicant contractors are required to have their own employers code number
under EPF Act, 1952 and are required to comply the applicable provisions of said
statute regularly and totaly.

(E) Further the contractors for services are required to produce the certified copies of
paid challans in respect of employees/workers employed by said contractor in
respect of work allotted by Surat Municipal Corporation, along with copies of Pay Roll
and Muster Roll. If the same are not produced, the bills will not be released.

22.20   If Near relative working in SMC/SSCDL then the contractor not allowed to tender:
The contractor shall not be permitted to tender for works in the SMC/SSCDL circle (Division in case of
contractor of Horticulture/Nursery Categories) responsible for award and execution of contract in
which his near relative is posted as Divisional Accountant or as an officer of any capacity between the
grades of Surat Municipal Corporation -and Junior Engineer(both inclusive). He shall also intimate the
names of persons who are working with him in any capacity or are subsequently employed by him
and are near relatives to any Gazetted Officer in the SMC/SSCDL or in the Ministry of Urban
Development. Any breach of this condition by the contractor would render him liable to be removed
from the approved list of contractor of this Department. If however the contractor is registered in
any other department, he shall be debarred from tendering in SMC/SSCDL for any breach of this
condition.
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Note: by the term “Near relatives” is meant wife, husband, parents and grandparents, childrenand
grand-children, brothers and sisters, uncles, aunts and cousins and their corresponding inlaws.

22.21 NO Gazetted Engineer to work as Contractor within one year of retirement:
No engineer of gazetted rank or other gazette officer employed in engineering or administrative
duties in an engineering department of the SMC/SSCDL shall work as contractor or employee of a
contractor for a period of two years after his retirement from Government service without the
previous permission of SMC/SSCDL in writing. This contract is liable to be cancelled if either the
contractor or any of his employees is found at any time to be such a person who had not obtained
the permission of SMC/SSCDL as aforesaid, before submission of the tender of engagement in the
contractor’s service, as the case may be.

22.22 SUBLETTING OF WORKS:
No part of the contract nor any share or interest thereon shall in any manner or degree be
transferred, assigned or sublet by the contractor directly or indirectly to any firm or Corporation
whatsoever except as provided for in the succeeding sub clause without the consent in writing of the
owner.

22.23 SUB-CONTRACTORS FOR TEMPORARY WORKS ETC. :
The owner may give written consent to sub-contractors for execution of any part of the work at the
site being entered upon by the contractors provided each individuals contractor is submitted to the
Engineer-in-charge before being entered into and in approved by him. List of Sub-Contractors is to be
supplied. Not with standing any subletting with such approval as aforesaid and not with standing the
Engineer-in-charge shall have received copies of any sub- contractors, the contractors shall be and
shall remain solely responsible for the quality and proper expeditions and execution of the works and
the performance of all the conditions of contract in all respects as if such submitting or sub-
contracting had not taken place and as if such work had done directly by the Contractor.
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ARTICLE 23
DISPUTE RESOLUTION MECHANISM

23.1 RESOLUTION OF DISPUTES :

Except  or  otherwise  specifically  provided  in  the contract,  all  disputes  concerning questions of
fact  arising  under  the contract shall be decided by the Engineer in charge, subject to  a written
appeal by   the Contractor  to the Engineer in charge and these decisions  shall be final and binding
on the  parties hereto.  Any disputes   or difference  including those considered as such by only one of
the  parties arising out of  or in connection with this contract shall  be  to the extent possible settled
amicably between  the parties. If  amicable  settlement  can not be  reached  then  all disputed issues
shall be settled as provided in (a)
(a) DISPUTE OR DIFFERENCES TO BE REFERRED TO:

 If  at  any time, any question, disputes or differences  of  any kind whatsoever shall arises between
Engineer and the contractor upon  or  in relation to or in connection  with  this contract, either  party
may forthwith give to the other,  notice  in writting   of  the  existance  of  such  question,  dispute   or
difference as to any decision, opinion, instruction,  direction, certificate or evaluation of the Engineer
in charge.
The  question  or difference shall be settled by  the Chairman Surat Smart City Development Limited
who shall state his decesion in writing  and  give notice  of  same  to the Engineer  and  to  the
contractor. Such decesion  shall  be  final & binding upon both  parties  to  the contract  and  work  on
contract if  not  already  breached  or abandoned shall proceed normally unless and until the same
shall be  revised (or upheld) due to any Judicial  proceeding.  Should  the Chairman Surat Smart City
Development fail to give a decision within  three (3)  calendar  months after issuance of notice  of  a
question, dispute or difference or if the contractor is dissatisfied  with any such decision of the
Chairman Surat Smart City Development, then the matter may be referred to court of law subject to
SURAT JURICDICTION .

23.2     DELETION OF ARBITRATION CLAUSE

ARBRITATION   word  or  Clause  should  be  considered   deleted  whereever written in the whole
tender.

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS
AGREEMENT AS OF THE DAY, MONTH AND YEAR FIRST ABOVE WRITTEN.

SIGNED, SEALED AND                                   SIGNED, SEALED AND
DELIVERED                                                       DELEVERIED
For and on behalf of SMC/SSCDL                                 For and on behalf of
by:                                                                        THE CONTRACTOR by:

(Signature)                                                            (Signature)
(Name)                                                                  (Name)
(Designation)                                                         (Designation)
In the presence of: 1.
2.
{COUNTERSIGNED and accepted by:
Name and particulars of other members of the Consortium}

SIGNATURE OF THE CONTRACTOR.

   NAME AND ADDRESS :-

GENERAL MANAGER (IT)
SURAT SMART CITY DEVELOPMENT LIMITED
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Section VIII - Forms of Security and Contract Forms

This Section contains forms which, once completed, will form part of the Contract. The formsfor Performance
Security and Advance Payment Security, when required, shall only becompleted by the successful Bidder
after contract award.

Table of Forms

UNDERTAKING ON EARNEST MONEY SURRENDER:

I/We hereby tender for carrying out Construction of IT Mac Center regarding Smart City Project at
T.P.S.No.36 (Althan), F.P. No.01, Surat herein before and herein after referred to a client of the work) as
specified in thememorandum & under Price-Bid showing items of work to be carried out within timespecified
therein and in accordance with all specifications, designs, drawings and instructionsin writing referred to in
provisions under annexed conditions of contract under contractdocuments and agree that all materials of
construction in the work are to be procured by us.Should this tender be accepted, I/We hereby agree to
abide by and fulfil all the terms andprovisions of the conditions of contract annexed thereto as fully
applicable, and in defaultthereof, agree to forfeiture of and pay to the client, the sums of Earnest money
mentioned inthe said conditions.

Receipt No. _________________ dated ______ fromclient, in respect of the sum or Rs. ______________ /-
deposited, be in the from of Bank GuaranteeRs. _________ /- and Pay Order/Demand Draft drawn forRs.
________ /- bearing No. _____ dated _______ on the_________ ____________ drawn in favour
of________________________ is herewith forwardedrepresenting the earnest money, the full value of
which is tobe absolutely forfeited to client, should I/We not depositthe full amount of security deposit
specified in thememorandum, and in accordance with clause 1 of para 5.1of the said conditions, otherwise
the said sum of Rs._______________________/- shall be refunded.

Amount to be specifiedin figures and words.

Place :
Date :
Address :

Signature of the
contracting agency submitting

the tender

Signed and given in presence of ______
Address :
Occupation :Signature of witness to

the contracting agency.

Rs. 100/- STAMP
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FORMAT FOR BANK GUARANTEE
[1] In consideration of the Terms and Conditions of an "Agreement made between Chairman, Surat

Smart City Development Limited, SMC/SSCDL, Surat (herein after called" Surat Smart City
Development Limited ") and…………………………… (Contractor) (here in after called "Contractor" for the
work of…………………………………………………………………………….……………. (Name of work) for the
…………………… deposit for the duefulfillment by the contractor of the terms and conditions contained
in the said agreement, We Bank of …………………………………….. (here in after referred to as the Bank) at
the request of ……………………………. (Name of Contractor) do hereby undertake to pay the
SMC/SSCDLan Amount not exceeding Rs………….. against any loss or damage caused to or suffered by
SMC/SSCDLby reason of any breach of any term or condition contained in the said agreement by the
said Contractor.

[2]  We Bank of……………………………… do hereby undertake to pay the amount due and payable under this
Guarantee without any demur merely on a demand from the SMC/SSCDLstating that the amount
claimed in due by way of loss of damage caused to or would be caused to or suffered by the
SMC/SSCDLby the reason of breach by the said contractor of any of the terms and conditions in the
said agreement of by reason of the contractor failure to perform the said agreement. Any such
demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank
under this guarantee shall be restricted to an amount not exceeding Rs……..…..

[3] We undertake to pay the SMC/SSCDLany money so demanded notwithstanding dispute or disputes
raised by the contractor. In any suit of proceeding pending before any Court or Tribunal relating
thereto our liability under this present being absolute and unequivocal. The payment so made by
under this bond shall be a valid discharge of our liability for payment there under and the contractor
shall have no claim against us for making such payment.

[4] We Bank of ……………………, ………………………. further agree that the guarantee herein contained shall
remain in full force and effecting during the period that would be taken for the performance of the
said agreement and that under or by virtue of said agreement have been fully paid and its clime
satisfied or discharged or till Chairman, Surat Smart City Development Limited, Surat clarified that the
terms and conditions of the said agreement have been fully and properly carried out by the said
contractor and accordingly discharge this guarantee. Unless a demand or claim under this agreement
is made on us in writing on or before (dt.) …………………… we shall be discharged from all liability under
this Guarantee thereafter.

[5] We Bank of ……………………………………………… further agree with the SMC/SSCDLthat the SMC/SSCDL
shall have the fullest liberty without our consent and without in any manner our obligations
hereunder to very and of the terms and conditions of the said agreement or to extend the time of
performance by the said contractor from time to time or to postpone for any time or time to time
any of the power exercisable by the SMC/SSCDL against the said contractor and to Forbes or enforce
any of the terms and conditions relating to the said agreement and we shall not be relieved from our
liability by reason of any variation or extension being granted to the said contractor or for any
béarnaise, act or omission of the part of the SMC/SSCDLor any indulgence by the SMC/SSCDLto the
said contractor or by any such matter or thing whatsoever which under the law relating to sureties
would but for his provision have of a relieving us.

[6] This guarantee will not be discharged due to the change in the constitution of the Bank or the
Contractor.

[7] We Bank of ……………………………… lastly under take not to revoke during its currency except with the
previous consent of the SMC/SSCDL in writing.

NOT WITH STANDING ANYTHING CONTAINED HERE IN :

[1] Our liability under this bank guarantee is restricted to Rs.
[2] This bank guarantee is shall valid up to ………………………..
[3] Our liability to make payment shall arise and we are liable to pay the guarantee

amount or any part there of under this guarantee, only if serve upon us a written
claim a demand in terms of the guarantee on or before dt. ……………
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THIS BANK GUARANTEE IS ENCASHABLE AT OUR BRANCH OFFICE
AT SURAT

[4] In written of bank has executed this present the day and year first written.
Date the …………… , Month ………………. , Year ……….. for ………….(Bank name).

Seal, stamp and signature
of Bank's authorized Signatory
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SECTION IX - APPROVED LIST OF BANKS

Where the contractor is required to submit F.D.R., bank guarantee, etc. Againstpayment towards any deposit
or advance e.g. EMD, SD,etc., such F.D.R, bankguarantees, etc. shall be produced from any one of
thefollowing Nationalized banksas listed below:

1) Indian Bank
2) State Bank of India
3) Punjab National Bank
4) Bank of Baroda
5) Union Bank of India
6) Bank of India
7) Oriental Bank of Commerce
8) Canara Bank
9) Central Bank of India
10) Corporation Bank
11) Allahabad Bank
12) Indian Overseas Bank
13) Dena Bank
14) Syndicate Bank
15) Andhra Bank
16) Punjab & Sind Bank
17) Bank of Maharashtra
18) Vijaya Bank
19) United Bank of India
20) UCO Bank or Any other Nationalized Bank
21) IDBI
22) HDFC
23) AXIS Bank
24) ICICI Bank Limited
25) The Surat People’s Co-operative Bank Ltd.
26) The Mehsana Urban Co-operative Bank Ltd.
27) Kotak Mahindra Bank
28) The Kalupur Commercial Co-operative Bank Ltd.
29) Rajkot Nagrik Sahkari Bank Ltd.
30) The Ahmedabad Mercantile Co-operative Bank Ltd.
31) Development Credit  Bank Ltd.

31)

SIGNATURE OF THE CONTRACTOR.

   NAME AND ADDRESS :-

GENERAL MANAGER (IT)
SURAT SMART CITY DEVELOPMENT LIMITED



SIGNETURE OF CONTRACTOR SURAT SMART CITY DEVELOPMENT LTD. Page 157

SECTION X - ABBREVIATION USED IN THIS SPECIFIACTION (CIVIL) WORKS.

Sr.
No. Abbreviation Details

1. SMC Surat Municipal Corporation

2. SSCDL Surat Smart City Development Limited

3. G.W.S.S.B Gujarat Water Supply & Sewerage Board

4. Specification Government of Gujarat R & B department General Technical Specifications for
Building and Roads Works, and CPWD specification 2009 Vol.I & II with up to
date correction slips,

5. B.S.N.L. Bharat Sanchar Nigam limited.

6. C.D.O. Central Design organization.

7. I.I.T. Indian institute of Technology.

8. E.I.L. Engineers India limited.

9. N.B.C.C. National Building construction Corporation Limited.

10. W.C. Water Closet

11. G.I. Galvanized iron.

12. S.C.I. Sand Cast iron.

13. U.G.T/R Underground Storage Tank/Reservoir

14. C.C.1:1.5:3 Cement concrete 1:1.5:3 i.e. 1 cement:1.5 coarse sand:3 graded stoneaggregate
of approve nominal size.

15. C.C.1:2:4 Cement concrete 1:2:4 i.e. 1 cement:2coarse sand:4 graded stoneaggregate of
approved nominal size.

16. C.C.1:3:6 Cement concrete 1:3:6 i.e. 1 cement:3 coarse sand:6 graded stoneaggregate of
approved nominal size.

17. C.C.1:4:8 Cement concrete 1:4:8 i.e. 1 cement:4 coarse sand:8 graded stoneaggregate of
approved nominal size.

18. C.C.1:5:10 Cement concrete 1:5:10 i.e. 1 cement:5 coarse sand:10 graded stoneaggregate
of approved nominal size.

19. B.W.1:3 Brick work in cement mortar 1:3 i.e. 1 Cement : 3coarse sand.

20. B.W.1:4 Brick work in cement mortar 1:4 i.e. 1 Cement : 4 coarse sand.

21. B.W.1:6 Brick work in cement mortar 1:6 i.e. 1 cement:6 coarse sand.

22. R.C.C. Reinforced cement concrete

23. ISI Indian Standard Institution.

24. M.S. Mild steel.
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25. M Meter.

26. Cm. Centimeter.

27. mm Millimeter

28. Kg. Kilogram

29 Sq. m. Square Meter

30. A.C. Asbestos Cement.

31. C.P. Chromium Plated.

32. HDPE High Density polyethylene

33. S.F.R.C. Steel Fiber Reinforced concrete.

34. S.W. Stone Ware.

35. B.I.S. Bureau of Indian standard.

36. F.D.A. Food Drug administration.

37. C.B.R.I. Central building Research institute.

38. i/c Including.

39. S/S Socketed & spigot

40. NP-2 Non Pressure Class 2.

41. NP-3 Non Pressure class-3

42. C.M.1:2 Cement mortar (1 cement:2 coarse sand.)

43. I.L. Invert level.

44. w.r.t. With respect to

45. P.O.L. Petrol Oil and lubricants.

46. GEB Gujarat Electricity Board

47. M-35 Design Mix Concrete of strength-M-35(As per IS:456)

48. M-30 Design Mix Concrete of strength- M-30-do-

49. M-25 Design Mix Concrete of strength-M-25 do--

50. M-20 Ordinary cement  Concrete of strength-M-20 do--

51. M-15 Ordinary cement  Concrete of strength-M-15 -do-

52. Cum Cubic meter

53. CM 1:3 Cement mortar 1:3 (1Cement:3 coarse sand)

54. CM 1:4 Cement mortar 1:4 (1Cement:4 coarse sand)

55. CM 1:6 Cement mortar 1:6 (1Cement: 6 coarse sand)

56. CGHS Co-operative Group Housing Society

57. DUs Dwelling Units
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58. DP Development Plan

59. Hect. Hectare

60. BBL Building Bye-Laws

61. FAR/FSI Floor Area Ratio, Floor space index

62. ESS Electric Sub-Station

63. n.s. Nominal Size

64. CPWD Central Public Works Department

65. PWD Public Works Department

66. ECS Equivalent Car Space

67. CSC Convenient Shopping Centre

68. JV Joint Venture

69. EWS Economical Weaker Section

70. CGPCB Central Govt. Pollution Control Board.

71. St.PCB State Pollution Control Board.

72. PP-R Poly propylene-Random-Co – Polymer

73. CPVC Chlorinated Polyvinyl-Chloride

74. RTGS Real Time Gross Settlement

75. NEFT National Electronic Fund Transfer

76. UTR Unique Transaction Reference

77. SEAC State Expert Appraisal Committee

78. SEIAA State Environment Impact Assessment Authority

79. INTACH Indian National Trust For Art and Cultural Heritage

80. GFS Gujarat Fire Service

81. ISO International Organization for Standardization

82. IEC International Electrotechnical Commission

83. EIC Engineer in charge

84. PMC Project management consultant

85. TPI Third party inspection consultant

86. MEPF Mechanical,Electrical,Plumbing,Fire consultant

87 I.S.S. Indian Standard Specification

SIGNATURE OF THE CONTRACTOR.

   NAME AND ADDRESS :-

GENERAL MANAGER (IT)
SURAT SMART CITY DEVELOPMENT LIMITED
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SECTION XI- SCHEDULE  A

ADDITIONAL INSTRUCTION FOR CEMENT AND STEEL : (SCHEDULE-A)

SSCDL shall not issued cement and reinforcement steel to be used for this work.

The cement and reinforcement steel required for the above said work shall be procured by contractor at its
own cost. The brands for cement shall be Ambuja, Ultratech, Sanghi, Hathi, Siddhi, J.K. Laxmi - O.P.C. 53
grades company confirming to IS-12269/87 latest amendment ISO-9000 of 53 grade only.

Approved make of TMT reinforcement steel :- TMT Bars Fe-500 conforming to IS-1786:1985(reaffirmed
2004)TATA, SAIL, RINL, Electrotherm, National, JSW. [Only TMT Steel shall be used]as per confirming to IS
1786/85 latest amendment TMT Fe-415/Fe-500. TMT Steel shall be purchased by only manufacturing
company/Authorised dealer/ Distributor/ Stockist only shall be allowed to use 6 mm plain steel shall be as
per IS 2062/99 with latest emendment of any brand/make.

Any of the above mentioned brands of Cement and Reinforcement steel shall only be used by the
contractor at the time of execution.

WASTAGE OF CEMENT AND REINFORCEMENT STEEL :

As the contractor is to bring the cement and steel, the question of considering the wastage on the basic of
issue rate does not arise i.e. no saparate payment shall be made for any kind of wastage in the materials.

The payment for reinforcement bar will be made on theoritical weight basis. The weight shall be
computed on the basis of the length of the steel used in the work multiplied by the standard unit weight of
MS/HYSD/TMT bar as mentioned in IS code No.1786.

The steel consumption  eighter less  than 7.5% of the standard consumption shall be penalised either at
the double existing corporation issue rate or the prevailing market rate, whichever is more.

Similarly, for cement also, the less consumption beyond 5% shall be penalised at the double existing
corporation issue rate or the prevailing market rate, whichever is more.

TESTING OF CEMENT AND STEEL :

It should be specifically noted that the cement and steel brought by the contractor at site of work shall be
used only after the same is tested at the approved laboratory as per the direction of the Engineer- in-charge.
Such approved laboratory may be located at Surat, Baroda, Ahmedabad or Mumbai.

All the charge for the transport and testing of the samples shall have to be borne by the contractor. The
frequency of testing such material shall be in accordance to the relevant Indian Standards as directed by
Engineer-in-charge.

SIGNATURE OF THE CONTRACTOR.

   NAME AND ADDRESS :-

GENERAL MANAGER (IT)
SURAT SMART CITY DEVELOPMENT LIMITED
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SECTION XII - MEMORANDUM
I/We __________________________ the undersigned do hereby Tender for carrying out the work described
in the schedule subject to the condition annexed in schedule attached herewith in Tender documents.

(1) General Description of work :- Construction of IT Mac Center regarding Smart
City Project at T.P.S.No.36 (Althan), F.P. No.01,
Surat.

(2) Estimate Cost :- Rs. 17,08,66,849.69 Ps.(with cost of cement
and steel)(Prepared as per Schedule of Rates
for, Surat Division -2015-16 & Market Rate for
Non SOR Items)

(3) Earnest Money Deposit :- Rs.17.10 lacs (Rs. Seventeen Lacs and ten
Thousand Only)

(4) Performance Security :- 10% of Contract Value (Out of total
Performance Security 10% of the contract
value, initial Performance Security at 5% of
the contract value shall be deposited by
the bidder in the form of FDR/BG of listed
nationalized Bank within 15 days on
acceptance of tender, and remaining
Performance Security shall be deducted
from the each R.A. Bill at rate of 5%)

In case of unbalanced offer being found by
SMC/SSCDL contractor may be asked to
deposit additional performance security
as provided in the contract

(5) Retention Money :- 7 % of total amount of work done (shall be
released  at the time of final bill)

(6) Time allowed for the completion of
work from date fixed in written order
to commence

:- 12 (Twelve) Months (excluding monsoon)

(7) Penalty for delayed work :- In event of these Milestones not having being
achieved, an amount computed at0.2% of
Remaining Amount of Work per day subject to
a Maximum of 10% of Total Contract Value
shall be retained.

Liquidated Damages shall start being retained
as per contract on value of Remaining work on
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not achieving intermediate Milestones 1,2,3.

The Liquidated damages shall be released
without interest or charges if contractor
achieves Milestone 4  before completion of
approved time limit including extension of time
limit,  if approved or else the same shall be
adjusted as Liquidated Damages for delay in
performance.

The progress of work should confirm
to the following schedule

Financial Target (% of contract value)
-  10%

:- 25 %  of the time limit

Financial Target (% of contract value)
-  50%

:- 40 %  of the time limit

(8)

Financial Target (% of contract value)
-  75%

:- 75 %  of the time limit

Financial Target (% of contract value)
-  100%

100 %  of the time limit

(9) Defect liability period :- 02 (Two) years after issue of completion
certificate

(10) Construction Cess :- 1% of Total work done & to be deducted in
every bill

SIGNATURE OF THE CONTRACTOR.

        NAME AND ADDRESS :-

GENERAL MANAGER (IT)
SURAT SMART CITY DEVELOPMENT LIMITED
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SECTION XIII I.S. CODES

IS Code No. Subject
GENERAL

IS 4082
Stacking & storage of construction materials andcomponents at site –

Recommendations

IS 1200
Method of measurement of building and civilengineering work.(All

Parts)

IS 1141 Seasoning of Timber – Code of practice

EARTH WORK

IS 3674 Safety code for excavation work

IS 1498
Classification and identification of soils for generalengineering

purposes.

IS 1200 (Pt-1) Method of measurement of earth work

IS 1200 (Pt-27) Method of measurement of earth work (by MechanicalAppliances)

IS 4081 Safety code for Blasting and related drilling operation

IS 41000 (Part-IV) Excavators

IS 6313 (Pt-II) Anti Termite measures in buildings (pre-constructional)

IS 6313 (Pt-III) Anti Termite measures in buildings for existing buildings

IS 6940 Methods of test for pesticides and their formulations

IS 8944 Chlorpyrifos emulsifiable concentrates

IS 8963 Chlorpyrifos – Technical specifications

IS 12138 Earth moving equipments

MORTARS

IS 269 Specification for 33 grade ordinary Portland cement

IS 455 Specification for Portland slag cement

IS 650 Specification for standard sand for testing of cement

IS 1269 Specification for 53 grade ordinary Portland cement

IS 1542 Specification for sand for plaster

IS 2116 Specification for sand for masonry mortar

IS 2250 Code of practice for preparation and use of masonryMortar

IS 3025 Method of sampling and test for water

IS 3406 Specification for masonry cement

IS 3812 (Part-I)
Specification for flyash for use as pozzolana in cementmortar and

concrete

IS 3812 (Part-II)
Specification for flyash for use as admixture in cementmortar and

concrete



SIGNETURE OF CONTRACTOR SURAT SMART CITY DEVELOPMENT LTD. Page 164

IS 8041 Rapid hardening Portland cement

IS 8042 Specification for white cement

IS 8112 Specification for 43 grade ordinary Portland cement

IS 1298 Methods of test for determination of free lime inportland cement

IS 6452 High alumina cement for structural use

IS 1489 Portland Pazzolana Cement

CONCRETE WORK

IS 383
Specification for coarse and fine aggregate from naturalsource for

concrete

IS 303 Coarse and fine aggregates from natural sources forconcrete

IS 1830 Methods for sampling of aggregates for concrete

IS 2386 Method of test for aggregates for concrete

(a) Part-I : Particle size and shape

(b) Part-II : Estimation of deleterious materials and organic impurities

(c) Part-III : Specific gravity, density, voids absorption and bulking

(d) Part-IV : Mechanical properties

(e) Part-V : Soundness

IS 2505 General requirements for concrete vibrators –immersion type

IS 2506
General requirements for concrete vibrators – screedboard concrete

vibrators

IS 2645
Specification for integral water proofing compounds forcement mortar

and concrete

IS 761 (Part-I)
Code of practice for extreme weather concreting (Part-I)

recommended practice for hot weather concreting

IS 7861 (Part-II)
Code of practice for extreme weather concreting (Part-II)

recommended

IS 9103 Specification for concrete admixtures

IS 460 Test sieves

IS 1607 Methods for dry sieving

IS 1834 Hot applied sealing compounds for jointing concrete

REINFORCED CEMENT CONCRETE WORK

IS 1904 Structural safety of buildings, shallow foundation

IS 1893 Criteria for earthquake resistant design of structures
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IS 432 (Part-I)

Specification for mild steel and medium tensile steelbars and hard drawn

steel wire for concretereinforcement part-I mild steel and medium

tensilesteel bars

IS 432 (part-II) Specification for mild steel and medium tensile steel

bars and hard drawn steel wire for concretereinforcement part-II hard

drawn steel wire

IS 456 Code of practice for plain and reinforced concrete

IS 516 Method of test for strength of concrete

IS 1200 (Part-II)
Method of measurement of building and civilengineering work – concrete

work

IS 1200 (Part-V)
Method of measurement of building and civilengineering work – concrete

work (Part 5 – Form work)

IS 1566 Specification for hard drawn steel wire fabric forconcrete requirement

IS 1599 Method of bend test

IS 1343 Code of practice for Prestressed Concrete

IS 1786
Specification for high strength deformed steel and wiresfor concrete

reinforcement

IS 1791 Specification for batch type concrete mixes

IS 2502 Code of practice for bending and fixing of bars forconcrete reinforcement

IS 2751
Recommended practice for welding of mild steel plainand deformed bars

for reinforced construction

IS 4925 Batch plants specification for concrete batching andmixing plant

IS 4926 Ready – Mixed Concrete

IS 6523 Specification for precast reinforced concrete door,window frames

IS 10262 Recommended guidelines for concrete mix design

IS 13311 (Part-I)
Indian standard for non-destructive testing of concrete.Method of test for

ultrasonic pulse velocity

IS 13311 (Part-II)
Indian standard for non-destructive testing of concrete.Method of testing

by rebound hammer.

IS 3370 Concrete structures for storage of liquids

IS 1568 Wire gauge for general purposes

IS 1139
Hot rolled mild steel and medium tensile steeled formed bars for concrete

reinforcements

IS 2502 Code of practice for bending and fixing of bars forconcrete reinforcement

IS 2751 Code of practice for welding of mild steel bars used forreinforced
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concrete work

STEEL WORK

IS 226 Structural steel

IS 2062 Steel for general structural purpose

IS 800 Code of practice for use of structural steel in general in steel construction

IS 806 Code of practice for use of steel Tubes in generalbuilding construction

IS 816
Code of practice for use of metal arc welding for generalconstruction in

mild steel

IS 818
Code of practice for safety and healthy requirements inelectric and gas

welding and cutting operations

IS 822 Code of procedure for inspection of welds

IS 1038 Steel doors, windows and ventilators

IS 1081
Code of practice for fixing and glazing of metal (Steeland aluminium)

doors, windows and ventilators

IS 1161 Steel tubes for structural purposes

IS 1200 (Pt. VIII) Method of measurements of steel work and iron works

IS 1367 Technical supply conditions for threaded steel fasteners

IS 1821 Dimensions for clearances holes for bolts and screws

IS 2074 Ready mixed paint, air drying redoxide zinc chromepriming

IS 4736 Hot – dip zinc coating on mild steel tubes

IS 4923 Hollow steel sections for structural use – specification

IS 6188 Metal rolling shutters and rolling grills

IS 7452
Specification for hot rolled steel sections for doors,windows and

ventilators

BRICK WORK

IS 712 Specification for building limes

IS 1077 Common burnt clay building bricks

IS 1200 (Part 3) Method of measurements of brick works

IS 2212 Code of practice for brick work (1stRevision)

IS 3495 Method of test for burnt clay building bricks

IS 5454 Methods of sampling of clay building bricks

IS 13757 Specification of burnt clay fly ash bricks

IS 2691 Burnt clay facing bricks

MARBLE WORK

IS 1122 Method of test for determination of true specific gravity



SIGNETURE OF CONTRACTOR SURAT SMART CITY DEVELOPMENT LTD. Page 167

of natural building stones

IS 1118
Method of test for determination of water absorption,apparent specific

gravity and porosity of naturalbuilding stones

IS 1130 Marble (blocks, slabs and tiles)

IS 4101 (Part-I) Code of practice for external facing and veneers: Stonefacing

IS 14223 (Part-I) Polished Building Stones ( Part-I) Granite

WOOD WORK AND P.V.C. WORK

IS 204 (Part-I) Specification for tower bolts (ferrous bolt)

IS 208 Specification for door handles

IS 287
Recommendations for maximum permissible moisturecontents of timber

used for different purpose

IS 303 Specification for plywood for general purposes

IS 401 Code of practice for preservation of timber

IS 453 Specification for double acting spring hinge

IS 710 Specifications for Marine Plywood

IS 1003 (Part-I) Specification for timber paneled and glazed shutterPart-I (Door shutters)

IS 1003 (Part-II)
Specification for timber paneled and glazed shutterPart-II (Window and

ventilator shutters)

IS 1200 Part-XIV Method of measurement of building and civil engg.Work glazing

IS 1200 Part-XII Wood work and joinery

IS 1328 Specification for veneered decorative plywood

IS 1341 Specification for steel butt hinges

IS 1659 Specification for block boards

IS 1823 Specification for floor door stopper

IS 1868 Specification for anodic coating on aluminium and itsalloy

IS 2046 -do- Decorative thermosetting synthetic resin bondedlaminated sheet

IS 2095 Specification for gypsum plaster board

IS 2202 (Pt I)
Specification for wooden flush door shutter, solid coretype (plywood face

panels)

IS 2209 Specification for mortice lock (Vertical Type)

IS 2547 Specification for gypsum plaster

IS 3097 Specification for veneered particle board

IS 3564 Specification for door closer (hydraulically regulated)

IS 3847 Specification for mortice night latch

IS 5930 Specification for mortice latch
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IS 7196 Specification for hold fast

IS 8756 Specification for mortice ball catch for use in woodenalmirah

IS 9308 (Part-II) Specification for mechanically extracted coir fibres(Mattress coir fibres)

IS 12817 Specification for stainless steel butt hinges

IS 12823
Specification for wood products – Prelaminated particle

Boards

IS 14900 Specifications for transparent float glass

IS 4021 Timber door, windows and ventilator frames.

IS 2191 Wooden flush door shutters (cellular and hollow coretype)

FLOORING

IS 1200 (Part-XI)
Method of measurement of Building and CivilEngineering work (Part 11)

paving, floor finishes, dadoand skirting

IS 1237-Edition 2.3 Specification for cement concrete flooring tiles

IS 1443 Code of practice for laying and finishing of cementconcrete flooring tiles

IS 2114 Code of practice for laying in-situ terrazzo floor finish

IS 3622 Specification for sand stone (Slab & Tiles)

IS 4457 Acid and / or alkali Resistant tiles

IS 5318 Code of practice for laying of hard wood parquet andwood block floors

IS 5766 Code of practice for laying of burnt clay brick floor

IS 13630 (Part-1 to 15) Methods of Testing for ceramic tiles

IS 13712
Specification for ceramic tiles, definition, classificationcharacteristic and

marking

IS 15622 Specification for pressed ceramic tile.

ROOFING

IS 277 Galvanised steel sheets (Plain and corrugated)

IS 651 Glazed stoneware pipes and fittings

IS 1200 (Pt IX)
Method of measurements of building and civilengineering work : Part-9

Roof covering (includingcladding)

IS 1200 (Pt X)
Method of measurements of building and civilengineering work : Part-10

ceiling and lining

IS 2095 (Pt-1) Gypsum plaster boards (Pt. 1) plain Gypsum plasterboards

IS 2935 Specification for flat transparent sheet glass

IS 459 Corrugated and semi corrugated asbestos cement sheet

FINISHING WORKS

IS 1542 Sand for plaster
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IS 1661
Code of practice for cement and cement-lime plasterfinishes on walls and

Ceilings

IS 1625 Code of practice for preparation and use of lime mortarin buildings

IS 2250 Code of practice for preparation and use of masonarymortars

IS 712 Building limes

IS 1635 Code of practice for field slacking of lime andpreparation of putty.

IS 427 Distemper, dry colour as required

IS 428 Distemper, oil emulsion, colour as required

IS 6278 Code of practice for white washing and colour washing

IS 106 Ready mixed paint, brushing, priming for enamels foruse on wood.

IS 102 Ready mixed paint, brushing, red lead, non- setting,priming

IS 123 Ready mixed paint, brushing, finishing, semi-gloss, forgeneral purposes

IS 1477 Code of practice for painting of ferrous metals inbuildings

IS 2074 Ready mixed paint, red oxide-zinc chrome priming

IS 2339 Aluminium paint for general purposes in dual container

IS 2932 Enamel, synthetic, exterior, type 1

(a) under coating,

(b) finishing, colour as required

IS 137
Specification for ready mixed paint, brushing, matt oreggshell flat

finishing interior to Indian Standard colouras required

IS 1131 Specification for enamel, interior

(a) under coating (b) finishing.

IS 129
Specification for ready mixed paint, brushing, grey fillerfor enamel for use

over primers

IS 533 Specification for gum spirit of turpentine (oil ofturpentine)

IS 101 Methods of tests for ready, mixed paint, & enamels

IS 118 Specification for ready mixed paint, brushing finishingsemi glossy for

(Part I) general purposes

IS 2933 Enamel, Exterior

(a) Under Coating

(b) Finishing

IS 5410 Cement Paint

IS 5411 Plastic emulsion, Paint Part- I for interior use

IS 419 Specifications for putty for use in window frames

ROAD WORK
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IS 164 Ready mixed paint for road marking

IS 278 Specification for galvanized steel barbed wire forfencing

IS 1838 (Pt.1)
Specification for performed filters for expansion joint inconcrete

pavements and structures (non extruding and

resilient type / bitumen impregnated fibre)

IS 73 Paving bitumen with bitumen felts

IS 73-1992 Specification for paving bitumen

IS 1203
Method of testing tar and bituminous materialDetermination of

penetration

WATER SUPPLY, SANITORY INSTALLATIONS & DRAINAGE

IS 771 (Pt.1)
Specification for glazed fire clay sanitary appliances : part 1:General

requirements

IS 1703
Water fittings – copper alloy float valves (horizontal plungertype) –

Specification

IS 1729
Cast iron / Ductile iron Drainage Pipes and pipe fittings for Overground

non-pressure pipe line Socket and Spigot Series

IS 1795 Specification for pillar taps for water supply purposes

IS 2326
Specification for Automatic Flushing Cisterns for Urinals (Otherthan

plastic cisterns)

IS 2548 (Part-1)
Plastic seats and covers for water closets Part 1 : Thermo setseats and

covers – Specifications

IS 2548 (Part-2)
Plastic seats and covers for water closets Part 2 : Thermoplasticseats and

covers specification

S 2556 Vitreous sanitary appliances (vitreous chine) – Specifications

IS 2556 (Part-1) Part-1: General requirements

IS 2556 (Part-2) Paart-2 : Specific requirements of wash-down water closets

IS 2556 (Part-4) Part-4 : Specific requirements of wash basins

IS 2556 (Part-6) Part-6 : Specific requirements of Urinals & Partitions plates

IS 2556 (Part-7) Part-7 : Specific requirements of accessories for sanitaryappliances

IS 2963 Specification for copper alloy waste fittings for wash basins andsinks

IS 3076 Specification for low density polyethylene pipes for potablewater supplies

IS 4827 Specification for electroplated coating of nickel and chromiumon copper
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and copper alloys

IS 4984
Specification for high density polyethylene pipes for potablewater

supplies

IS 4985 Unplasticised PVC pipes for potable water supply –Specifications

IS 7231 Plastic flushing cisterns for water closets and urinals –Specifications

IS 13983 Stainless steel sinks for domestic purposes – Specifications

IS 774 Specification for flushing cistern for water closets and urinals

IS 775 Specification for cast iron brackets and supports for wash basinsand sink.

IS 778 Specification for cast copper alloy gate and check valves forwater works.

IS 651 Specification for salt glazed stoneware pipes and fittings.

IS 3597 Method of test for concrete pipes

IS 1239 Mild steel tubes and tubulars

IS 1711 Self closing taps

IS 1726 Cast iron manhole covers and frames intended for use indrainage works

IS 1742 Code of practice for building drainage

IS 2065 Code of practice for water supply in buildings

IS 1870 Code of practice for design and construction of septic tank

IS 2693 Non-ferrous waste fittings for wash basins and sink

IS 4127 Code of practice for laying of glazed stoneware pipes

IS 4346 Washers for water taps for cold water services

IS 778 Gun metal gate, globe and check valves for water services

IS 7634 Laying and jointing for polythene pipes and PVC pipes (Part I toIII)

IS 8008 Part I
Specification for injection Moulded HDPE fittings for potable toIV) water

supplies

IS 3844
Code of practice for installation of internal fire hydrants in multistorey

buildings

IS 780
Specification for sluice valves for water works purposes (50 to300 mm

size)

IS 781
Specification for cast copper alloy screw down bib taps and stopvalves for

water services

IS 782 Specification for caulking lead

IS 909 Underground fire hydrant, sluice valve type – Specification

IS 2692 Ferrules for water services – Specification

IS 15450 PE-AL-PE Pipes for hot and cold water supplies – Specifications

IS 15778 Chlorinated Polyvinyl Chloride (CPVC) pipes for potable hot andcold water
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distribution supplies – Specifications

IS 1230 Cast iron rain water pipes and fittings

IS 1626
Asbestos cement building pipes, gutters and fittings (Spigot andsocket

type)

IS 2527
Code of practice for fixing rainwater gutters and downpipes forroof

drainage

IS 458 Pre-cast concrete pipes (with and without reinforcement)

IS 783 Code of practice for laying concrete pipes

IS 1728 Specification for Cast Iron Manhole Covers and Frames

IS 4127 Code of practice for Laying of Glazed Stone Ware Pipes

IS 12592 Pre-cast Concrete Manhole Covers and Frames-Specifications

IS 5382
Specification for rubber sealing rings for gas mains, water mains and

sewers

IS 13592
Unplasticised polyvinyl chloride (UPVC) pipes for soil and Wastedischarge

system for inside and outside building

ALUMINIUM WORK

IS 733
Wrought Aluminium Alloys, Bars, Rods and Sections (For

GeneralEngineering Purposes) – Specification

IS 737 Wrought Aluminium and aluminium alloy sheet

IS 1285
Wrought Aluminium and Aluminum Alloy, Extruded Round Tubeand

Hollow sections (for General Engineering Purposes) –Specification

IS 1868 Anodic coating on Aluminium and its alloy – Specification

IS 1948 Specification for Aluminium Doors, Windows and Ventilators

IS 5523 Method of testing anodic coating on aluminum and its alloys

IS 6012 Measurement of coating thickness by Eddy Current Method

IS 6315 Floor springs (Hydraulic regulated) for heavy doors –Specifications

IS 6477 Dimensions of extruded hollow section and tolerances

IS 14900 Transparent Float Glass – Specifications

WATER PROOFING TREATMENT

IS 3370 (Part 1)
Code of practice for concrete structures for the storage of liquid: Part-1

General Requirements

Note : The latest IS code provisions shall be adopted.

SIGNATURE OF THE CONTRACTOR.

   NAME AND ADDRESS :-

GENERAL MANAGER (IT)
SURAT SMART CITY DEVELOPMENT LIMITED
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ADVANCE STAMP RECEIPT

Received with thanks the sum of Rs.  ........................  (In Words

............................................................)  only from the SSCDL  being the refund of Earnest Money Deposit

placed by me/us vide Receipt No. .................. dated ......................... along with the tender paper for the

................................. ....................................

(Name of the work)

-----------------------------------------------------------------------

Date :-                                          Revenue Stamp

Signature of the Tenderer.

f.w.c. to the C.F.O.,

2. For remarks whether the .................deposit amounting to Rs. ................... placed on

........................ by Shri/M/s.  ............................................  in  connection with the work of

............................................................................... ...............................................  stands in full in the name of

the aforesaid party (R.No. .............. dated ...................)

GENERAL MANAGER (IT)
SURAT SMART CITY DEVELOPMENT LIMITED

F.W.Cs. to GENERAL MANAGER (IT), SSCDL

To deposit of Rs. ................... placed on .............. by Shri/M/s. .................................................... stands in full

in the name of the aforesaid party.

C.F.O.

Submitted,

For favour of sanction of refund Rs. ........................ being the amount of .................................

deposit placed on  ........................ vide Receipt No. ............................. by Shri/M/s.

......................................................... in connection with the work of ........................................

................................................................................................................................................................

as the tender of the above  party  has  been  accepted / had  not  been accepted and the concerned contractor

has  paid  security  deposit  of Rs. ................................... for the above referred  work on Dt. .............................

The  party  has  also  executed  an agreement for the above work. The  above  deposit stands in full in the

name of the said party as certificed by the Accountant on ...............................  The expenditure  will  be

debited  on B.H.G. Tender Deposit Account.

Assistant Engineer / Jr. Engineer.

Dy. Engineer, Sanctioned Accordingly.

GENERAL MANAGER (IT)
SURAT SMART CITY DEVELOPMENT LIMITED


