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SURAT  SMART CITY DEVELOPMENT LIMITED  

(SMART CITY MISSION) 

Tender 
For 

 
Design,Drawing,Construction of Skywalk (Phase-I) from Salasar Hanuman gate to Existing multilevel 
parking including all Electrical works with Escalators and lifts at access points Under “SMART CITY 
MISSION” on Engineering-Designing,Procurement and Construction (EPC) basis at Surat.  
 
 
TENDER NOTICE (ON LINE) NO. GM(Engg)/SSCDL/Traffic/skywalk/24/2017-2018 

VOLUME - I 
TECHNICAL BID 

 
Downloading of tender Documents  From 28/02/2018 to 15/03/2018 upto 17:00 Hrs. 

Pre-Bid Meeting  & time  09/03/2018 from  12.00 Hrs  
 
Bidder shall have to post their queries on E-mail 

address exen.traffic@suratmunicipal.org  on or 

before 08/03/2018 up to 17.00 hrs.  

Venue of Pre Bid Conference – Room no.88, SMC 

Main office, Mugaisara, surat, Gujarat 

Online Submission (Last Date) On or before date 15/03/2018 upto 18:00 hrs  

Submission of Tender fee& EMD  

Original Demand Draft against Tender Fee and EMD 

and Original Affidavit’s  as mentioned in Tender 

Document. (Physical Submission only) 

 Upto 22/03/2018 till 17.00 hrs at the Office of 

“Chief Accountant, Surat Municipal Corporation 

(HQ), Muglisara. Surat – 395003 by R.P.A.D. / 

Speed post only”.  

 

 
CLIENT 

Surat Smart City Development Limited, South Zone Vahivati Bhavan, Udhana Main Road, Opposite to Satya 
Nagar, Udhna, Surat, Gujarat 394210 

Phone 0261 227 8429 

 
 
 
 
 
 

mailto:exen.traffic@suratmunicipal.org
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NAME OF WORK :  
                                  Design,Drawing,Constuction of Skywalk (Phase-I) from Salasar Hanuman gate to 
Existing multilevel parking including all Electrical works with Escalators and lifts at access points 
Under “SMART CITY MISSION” on Engineering-Designing,Procurement and Construction (EPC) basis 
at Surat 
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Surat Smart City Development Limited (SSCDL) 
Tender Notice (On line) No. GM(Engg)/SSCDL/Traffic/skywalk/24/2017-2018 

 

On line tender consisting of Request for Qualification cum Proposal ( Tender) duly super scribed are invited 

from Reputed Contractor’s for Design,Drawing,Constuction of Skywalk (Phase-I) from Salasar Hanuman gate 

to Existing multilevel parking including all Electrical works with Escalators and lifts at access points Under 

“SMART CITY MISSION” on Engineering-Designing,Procurement and Construction (EPC) basis at Surat on or 

before the date as per details mentioned below. 

Tender Notice No. (On line) No. GM(Engg)/SSCDL/Traffic/skywalk/24 /2017-2018 

Organization Name SURAT SMART CITY DEVELOPMENT LIMITED (SSCDL) 

Department Name Traffic Cell  

Name of Work  

Design,Drawing,Constuction of Skywalk (Phase-I) from Salasar Hanuman 
gate to Existing multilevel parking including all Electrical works with 
Escalators and lifts at access points Under “SMART CITY MISSION” on 
Engineering-Designing,Procurement and Construction (EPC) basis at Surat 

Tender Type  Engineering-Designing,Procurement and Construction (EPC) basis(On line)    

Bidder Nationality   National Competitive Bidding (NCB) 

Product  
Design,Drawing,Constuction of Skywalk (Phase-I) from Salasar Hanuman gate 
to Existing multilevel parking 

Type of Contract Single Work  

Bidding Currency  Single - Indian National Rupees. 

Joint Venture  Not Allowed 

Registration Class Experienced & Financially Sound Contractors as per  Tender 

Schedule of E-Tender  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Downloading of Tender Documents  
From 28/02/2018 to 15/03/2018 up 
to 17:00 hrs.  

Pre-Application Conference 

Bidders shall have to post their 
queries on E-Mail address 
exen.traffic@suratmunicipal.org 
and   on or before 08/03/2018 up to 
17:00 Hrs.  
 

The Pre Bid Meeting shall be held on 
09/03/2018 at 12.00 Hrs. at 
Conference hall, Surat Smart City 
Development Limited, Main Office, 
Muglisara, Surat, Room No-88. 

Last date of online submission of 
Tender documents (Request for 
Qualification cum Proposal 
documents, Duly signed & notarized 
inclusive of corrigendum if any), scan 
copy of DD of  Tender Document fees 
and Bid Security along  with duly 
filled & signed forms/Appendix with 
necessary supporting documents for 
qualification i.e Technical Proposal & 
Financial Bid 

Shall be submitted online on or 
before Dt 15/03/2018 up to 18:00 
hrs. 

Submission of (original)  Tender 
Document fee, Bid Security, Affidavit 
(Appendix-VI) (Physical Submission 
only)   

Up to 22/03/2018 up to 17:00Hrs. at 
the office of “Chief Accountant, 
Account Department, Surat 
Municipal Corporation (H.Q.), 
Muglisara, Surat –395003by Speed 

mailto:exen.traffic@suratmunicipal.org
mailto:rasopa@tce.co.in
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Post / RPAD only.” In sealed cover 
duly super scribed with name of 
workand tender notice no. 

Opening of (Original) Hard Copy of  
Tender Document fees, Bid Security 
and Online Technical Bid only along 
with Eligibility and Qualification 
Submissions documents (i.e. Online 
Opening of uploaded Documents) 

If possible on Dt. 23/03/2018 at 
16:00 hrs. 

Bid validity period  
120 days from date of opening of 
Price Bid 

Project Completion As mentioned in  Tender 

Payment Details 

 Tender Document Fee  

Rs.18,000/-plus applicable GST 12% 
In form of Demand Draft or Bankers 
Cheque payable in favour of “Surat 
Smart City Development Limited” 
Payable at Surat only.  

Bid Security 

Rs. 14,60,000/- (Rupees fourteen lac 

sixty thousand only) 

- 50% of which (i.e. Rs. 7,30,000/-) 

shall be submitted in form of 

Demand Draft in favour of “Surat 

Smart City Development Limited” 

Payable at Surat. 

- Balance 50% (i.e. Rs. 7,30,000/-) in 
the form of Bank Guarantee issued 
from any Nationalized bank of Surat 
branch acceptable to the Authority, 
as per format provided in  Tender 
document. 

General Terms & 
Conditions 

Bidders who wish to participate in this E-Tender will have to procure valid 
digital certificate as per information Technology Act. 2000. Bidders can 
procure this certificate from any of the Government approved certifying 
agency i.e. (n) Code Solution. Bidders shall upload the tender documents 
after submitting the DD details for  Tender Document fees details online. The 
Original Demand Draft toward  Tender Document fees shall be submitted 
before the due date as specified above. This should be as per details given 
online and it should be drawn before last date of the uploading of the tender. 
The intending bidders shall have to submit the following documents along 
with the  Tender Document Fees. The Bidder should submit all the forms 
electronically only.  
DOWNLOAD OF TENDER DOCUMENT :  
The tender  Tender document for these work are available only in Electronic 
format which can be downloaded free of cost by the bidder.  
SUBMISSION OF TENDER :  
Bidder shall submit their bid in electronic format on 
https://www.nprocure.comwebsite on or before the scheduled date and 
time as mentioned, after Digitally Signing the same. Bid in physical form will 
not be accepted and any such bid if received by Surat Smart City 
Development Limited will be out rightly rejected. 

https://www.nprocure.com/
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Bidder shall have to submit separate account payee DD for  Tender 
Document Fee drawn in favor of “Surat Smart City Development Ltd, Surat”. 

 

OPENING OF TENDER:-  
The Tender Technical Bids only will be opened on the specified date & venue. 
Bidders who wish to remain present at Surat Smart City Development 
Limited office, at the time of tender opening can do so. Only one 
representative of each firm will be allowed to remain present. 

Information for 
online 
participation 

(a) Internet site address for e-Tendering activities will be 
https://www.nprocure.com 
(b) Interested bidders can view detailed tender notice and download tender 
document from the above mentioned website. 
(c) Bidders who wish to participate in online tender have to register with the 
website through the ‘’New User Registration’’ link provided on the 
homepage. Bidder will create login id & password of their own in registration 
process.  
(d) Bidders who wish to participate in this tender need to procure Digital 
Certificate as per Information Technology Act-2000 using that they can 
digitally sign their electronic bids. Bidders can procure the same from any of 
the CCA approved certifying agencies, or they may contact (n)code Solution 
at below mentioned address and they will assist them in procuring the same. 
Bidders who already have a valid Digital Certificate need not to procure the 
same. In case bidders need any clarification regarding online participation, 
they can contact - 
M/s (n)code solution  
301, G.N.F.C. Info Tower,  
Near Grant Bhagwati Hotel, 
Ahmedabad 380 015 INDIA  
Tel: +91 079 - 26857316, 26857317, 26857318  
URL:https://www.nprocure.com 
(e) Bidders who wish to participate in e-Tender need to fill data in pre 
defined forms of tender documents ( Tender document) for Document Fees, 
Technical Bid of tender i.e. Eligibility and Qualification (Technical) Or 
Experience details and Financial Bid only.  
(f) Bidder should upload scan copies of reference documents in support of 
their eligibility and qualification of the bid.  
(g) After filling data in predefined forms bidders need to click on final 
submission link to submit their encrypted bid.  
(h) Bidder can also submit Tender documents (Request for Qualification cm 
Proposal document)s inclusive of corrigendum, if any) & Reference 
Documents as instructed by tendering authority. 

 
 
 

General Manager (Engg.) 
Surat Smart City Development Ltd 

 

 

 

 

https://www.nprocure.com/
https://www.nprocure.com/
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SECTION II - BIDDING DATA 

 
The following specific data for the Works to be procured shall complement, amend, or supplement the 
provisions in the Instructions to Bidders and Conditions of Contract. Whenever there is aconflict, the 
provisions herein shall prevail over those in the Instructions to Bidders. 

 
Tender Notice No. GM(Engg)/SSCDL/Traffic/skywalk/24/2017-2018 

Work No. 01 

Bids to be submitted to “Chief Accountant,  Surat Municipal Corporation(HQ) Muglisara,  Surat – 395003 
by Speed Post/RPAD only.” 

Name of Employer and 
Address 

Surat Smart City Deveolopment Limited, 
South Zone Vahivati Bhavan, Udhana Main Road, Opposite to Satya Nagar, 
Udhna, Surat, Gujarat 394210 
Phone : 0261 227 8429 
 

Name of Work Design,Drawing,Constuction of Skywalk (Phase-I) from Salasar Hanuman gate to 

Existing multilevel parking including all Electrical works with Escalators and lifts at 

access points Under “SMART CITY MISSION” on Engineering-

Designing,Procurement and Construction (EPC) basis at Surat 

Period of Completion  18 months including Monsoon. 
 

Estimated Cost of 
Project 

Rs. 14,54,87,729/- (Rupess Fourteen Crore Fifty Four Lacks Eighty Seven 
Thousand Seven Hundreed twenty nine only) 

Earnest Money(Bid 
Security) 

Rs. 14,60,000/- (Rupees fourteen lac sixty thousand only) 

- 50% of which (i.e. Rs. 7,30,000/-) shall be submitted in form of Demand Draft in 

favour of “Surat Smart City Development Limited” Payable at Surat. 

- Balance 50% (i.e. Rs. 7,30,000/-) in the form of Bank Guarantee issued from any 

Nationalized bank of Surat branch acceptable to the Authority, as per format 

provided in  Tender document. 

Tender Fees Rs. 18,000/- In form of 
Account Payee Demand Draft payable in favor of Surat Smart City Development 

Limited payable at Surat with bid submission. 
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Performance 
Security 

10% of Contract Value.   

Retention 
Money 

6%  from each Running bill subject to a maximum of 5% of contract price 

Defect Liability 
Period 

 05 ( Five)  years after issue of Completion Certificate.  

Brief Scope of 
work 

 The work to be carried out under this contract shall consist of various items as 
generally described in Tender Documents 

The works under Contract comprises the construction of Skywalk (Phase I) 
from Salasar Hanuman gate to Existing multilevel parking with probable 
access point at  

 At Salasar hanuman gate 

 At Mahavir textile market 

 At existing SMC multilevel parking 

 Near Shree Guru nanak dharmarth hospital 
 
All the access points will consists of one escalator, one elevator and 
staircase. 
The Work Shall be executed on Engineering-Designing, Procurement and 
Construction Basis. Details and drawings given in Tender document is for 
information purpose only and successful bidder shall undertake 
confirmatory survey for accuracy and completeness of data.  It is in scope of 
successful Bidder to undertake all Site surveys, Geotechnical investigations, 
Underground Utility Survey and Scanning of the roads for utility shifting, 
obtaining all required approvals from the relevant authorities,Carry out 
Design and Drawings for all the components of the work as per Employers 
requirement and  submit the same to client for review and approval, 
Prepare Good for Construction Drawings, submit maintenance manual to 
client for approval before start of Maintenance period. 
The successful bidder shall have to prepare and submit ‘As Built Drawings’ 

depicting the exact construction carried out on site, in soft and hard copy 

format.  

Statutory and other charges for getting various required approvals shall be in 
scope of Successful bidder. The design of the Skywalk will have to be carried 
out by contractor as per the latest applicable IRC (Indian Roads 
Congress)/BIS (Bureau of Indian Standard) codes and shall have to be got 
approved from Proof Consultant (If required by Design R&B Circle) and 
Design R&B Circle, Govt of Gujarat Gandhinagar by the contractor. 
 

    The scope of work  also includes :  
 
1.1 Construction and completion of the following 
 

a. Site clearance, demolition works, earthworks, temporary works,traffic 
diversion, barricading the construction site, utility shifting and all 
ancillary works  deemed necessary for the carrying out of temporary & 
permanent construction works. 
 

b. . Work also includes removal of street furniture, , exiting signages, 
trees, if any in  way of revised ROW, existing structures that obstruct 
the revised ROW as per instruction of SSCDL. 
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c. Tree cutting (if any) as indicated in the drawings. 

 
 

d. All other works and services ancillary or related to the full completion 
of the Works in accordance with the Employer‘s requirements  
 
 

1.2 The Contractor shall ascertain, determine and verify the locations of all 
utility services by scaning the roads  in the vicinity of the Works, and co-
ordinate with utility agencies for the diversion of affected services The 
Contractor shall support and protect services that need not be diverted or 
pending diversion and remove all abandoned services. Contractor  shall 
be responsible for  relocation, reconstruction, reconfiguration of 
temporary and permanent drains, pipe conduits and necessary 
connections for public lighting and traffic lighting, earth works, turfing, 
environmental assessments, necessary safety measures and protection 
works, sewer lines etc 
 

1.3 The Contractor‘s responsibility for the design and build works includes the 
submissions to relevant government authorities / technical departments 
for obtaining all necessary clearances/approvals. 

 
1.4 The Contractor shall co-ordinate and interfaces his works with that of all 

other contractors, subcontractors, utility services, statutory authorities, 
etc. and achieve the completion of the Works to the satisfaction of the 
Engineer  
 

1.5 The Contractor shall verify the proposed road reserve, cadastral boundary 
and contract boundary and all dimensions on Site prior to submission of 
Tender. The Contractor is responsible for clarifying any discrepancy 
between the Drawings and actual condition on Site. 
 

1.6 The Contractor shall make good all works including road surfaces, drains, 
concrete slabs, gratings, kerbs, pavements, turfing, railing, fence, 
boundary wall, etc. affected or damaged during the course of 
construction, to the satisfaction of the Engineer. The costs of making good 
all these defects shall be borne solely by the Contractor and deemed 
included in his Contract Sum 

 
1.7 All works specified shall include the provision of all labour, tools, 

equipment, material,traffic control, transport and everything else 
necessary for the satisfactory completion of the Work by the Contractor 
to the satisfaction of the Engineer. 

 
1.8 Description of the Works involved in this Contract is given in the 

Specifications for the guidance of the Contractor. The Contractor shall be 
solely and fully responsible for investigating and ensuring the actual 
extent and nature of the Works comprised in this Contract prior to 
submission of his Tender. 

 
1.9 Construction, management and quality of the Works shall comply with 

the  Drawings,Specifications and Employers requirement. 
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1.10 Detailed topographical survey of the project area using total station and 

auto level covering all existing features for full DP width including survey 
of approach roads for required length, constructing necessary masonry 
pillars, establishment of station points and TBM at various locations 
within project area and on masonry pillars. 
 

1.11 Taking 100mm dia. confirmative trial bores through all type of strata to 
sufficient depth for carrying out sub-soil investigations as per MORTH 
guidelines or as may be required by R&B Design circle, Gandhinagar at 
foundation location of pier, staircase and at locations of solid approaches 
including collecting samples, conducting tests and submitting 
geotechnical investigation report in quadruplicate from geotechnical 
expert and recommendation of safe bearing capacity/ pile capacity at 
each foundation location & obtaining approval of the Engineer. 

 
 

1.12 Preparation of traffic diversion plan, obtaining approval of the Engineer in 
charge as well as local traffic authority and implementing the same till 
completion of the project in consultation with the Engineer, traffic police 
authority and related other departments. Implementation of traffic 
diversion plan shall includes. The diversion road, existing road shall be 
maintained/ repaired by the contractor throughout construction period at 
his own cost. Contractor has to take necessary approval from concern 
police department during any diversion/closing the road for the work if 
required.  
 

1.13 Clearing and grubbing site/road/land including uprooting all vegetation, 
grass, bush shrubs, saplings and trees with girth, removal of stumps of 
trees of girth of all sizes including removing stumps of trees cut earlier 
and disposal of unserviceable materials and stacking of serviceable 
materials as directed by Engineer with all leads and lifts etc. complete as 
per specification before commencement and after completion of the 
work. 
 

1.14 Marking of the centre line along longitudinal axis and etc with total 
station theodolite including making drawings and providing all soft copies 
as directed by engineer in charge. Detailed topographical survey of the 
project area using total station and auto level covering all existing 
features for full DP width including survey of all approach roads for 
required length of minimum 150m, constructing necessary masonry 
pillars, establishment of station points and TBM at various locations 
within project area and on masonry pillars. The work also includes 
maintaining at least one total station, 2 auto levels and 2 qualified 
surveyors till completion of the work, marking of proposed centre line, 
giving layout at various stages of work by using total station. 
 

1.15 Providing and installation of barricades including supplying, painting with 
retroreflective paint and fixing newly G.I.sheets of 24 SWG of 1.8 m height 
and M.S. posts angle 40 x 40 x 5 mm at 2.0 m c /c and dismantling the 
same after completion of work as directed by Engineer and as per site 
requirements. Contractor has to barricade entire work area except for 
openings of traffic flow. Contractor abides to re-fixation or realigned the 
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barricading as per the site requirement at any time during the execution. 
No separate payment shall be made. 
 

1.16 Taking trial pits/ trench minimum 1m wide at each foundation area in 
transverse and longitudinal direction for identification of underground 
utilities. The length of each trial trench shall be more than size of 
foundation in particular direction. The work also includes marking exact 
location (along with Northing, Easting, level and size) of each 
underground utility in the GAD. The work shall also include dismantling of 
various structures such as flexible pavement/PCC/RCC/PSC/ fencing/ 
masonry etc., refilling excavated portion with approved material including 
compaction in layers. 

 
1.17 Excavation in all type of strata and disposing the unserviceable material / 

excavated stuff to the location as directed by the Engineer to all leads and 
lifts.  
 

1.18 Providing and maintaining the well furnished site office for the Employer / 
Engineers representative / supervisory staff of employer. No separate 
payment for the same shall be made to the contractor and same shall be 
treated as incidental to the work. Establishment of fully equipped field 
laboratory, batching plant, casting yard and maintaining the same till the 
completion of project. All the concrete work shall have to be carried out 
by fully automatic batching plant with minimum output of 30 cu.mt per 
hour with each batch report printing facility and generally 4 Nos of transit 
mixer with minimum capacity of 6 cu mt in working condition. 
 

1.19 Preparation of structural Design and Drawings for the Skywalk and its 
access points including foundations, substructure, superstructure, 
miscellaneous items, temporary works such as staging, centering, 
shuttering etc. and obtaining approval of the Engineer-in-charge including 
getting the same Proof Checked from Proof Consultants appointed by the 
contractor. The design shall also be got proof checked from Design Circle 
of R & B Deptt. Gandhinagar, Govt. of Gujarat. The fees of the Proof 
Consultant shall be borne by the contractor. All major components of 
design required to commence work shall be got approved within 6 
months of issue of work order. The contractor shall follow the latest 
applicable codes. In case of any disagreement regarding the applicability 
of codes/codal provisions, the decision of Superintending Engineer, 
Designs(R&B), Govt of Gujarat shall be final and binding to all. It will be 
the responsibility of the contractor to submit the Design Calculations and 
Drawings in the format required by the Proof checking authority. In case 
of the designs being done through software, the contractor will have to 
provide a licensed version of the same to the Proof checking authority. 
The design calculations shall cover all steps and all cases as required by 
the codes. SSCDL will not entertain any claim with regard to inaccuracy of 
data provided for bid purpose. Proof checking charge of  R&B design 
circle, Gandhinagar shall be borne by SMC/Surat Smart City 
Development Limited. Contractor shall have to appoint the proof check 
consultant at their own cost as detailed above for Design  work. 
 

1.20 Soil bore log data is furnished in the General Arrangement Drawing for 
reference and tender purpose. The contractor has to work out the  
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necessary soil exploration  on their own. 
 

 
1.21 Submission of “As-built” drawings, certified copy of design calculations, 

Maintenance Manual, Quality Assurance Manual, Standard formats for 
test report, items wise methodology of construction for entire work. As 
built post execution drawing and approved designs shall have to be 
submitted in five copies including soft copy by the contractor. 

1.22 All the quality and other document at site, Rate analysis of extra items (if 
any) will be done by contractor. PMC/Client will review and approve. 
 

1.23 Periodic inspection of work with the employer during Defect Liability 
Period (DLP). The contractor shall attend the defects if any and shall 
submit compliance report.  
 

1.24 Appointment of Safety Engineer exclusively for this work is obligatory. 
He should have a track record of working as a safety expert at bridge / 
flyover sites. The Erection Expert shall be appointed by contractor and 
he shall be a Bridge (Civil) Engineer with about experience in the field of 
Erection of centring, shuttering, roof etc. He shall prepare detailed 
stage-wise methodology of erection including drawings and get the 
same approved at least 60 days in advance before actual starting of the 
erection at the site. The safety aspects shall be highlighted in the 
methodology of Erection. 
 

1.25 List of brand/make for various product/material to be used for this work 
is enclosed in Vol –III technical specifications and also it is to clarify  that 
the list is to be strictly adhered to. However in exceptional special cases 
others makes brand may be permitted subject to prior approval of 
Divisional Head upon written valid request with the justification. However 
the decision of Divisional Head shall be final, conclusive and binding to 
the contractor 
 

1.26 Collection and providing samples including transportation and carrying 
out tests on various constructional materials proposed to be used in the 
work. All tests as required as per provision of standard specifications and 
as suggested by Engineer in Charge and furnish test report/certificates 
from acceptable testing laboratories. All expenses shall be borne by the 
contractor. 
 

1.27 Giving programme of work to monitor progress of work and to sort out 
bottlenecks for lapses etc. 
 

1.28 All major components for design required to commence work shall be got 
approved within 6 months of issue of work order. 
 

1.29 Any other item of work not specifically provided in the contract but which 
is necessary being contingent in complying with the provisions of the 
contract. 
 

1.30 All safety measures, accident claims, damages, land for plant and 
machinery and site office, Necessary technical staff required, Police 
protection etc. shall be included. 
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1.31 The above all details are for guidance purpose and may change during 
execution as per site condition and requirements. The bore logs/soil 
investigation report and survey provide is only for guidance. The 
contractor may do their own survey and investigation to ascertain the soil 
strata. 
 

1.32 SSCDL will not entertain any claim in regards to inaccuracy of data 
provided for bid purpose. 

Priority of 
Works and 
General 
Resonsibilities of 
Contractor 

All material  such as Manhole Frame cover, Street Pole, Street 
Furniture, underground cabling… etc obtained after Demolition / 
Removal / Shifting of Utilities  shall be properly stacked at Designated 
location  and handed over to SSCDL. On instruction of SSCDL such 
dismantled material ( C & D ) waste shall be disposed off at location 
within City limits  as approved by SSCDL. All the charges for Stacking 
and dismantling of such material shall be borne by the Contractor   
 

(1)    In case of Damage to Service connections like drainage, Water 
supply, Gas , Telephone, Electric cables  for the properties along the 
roads , the same shall be repaired / reinstalled by the Contractor at his 
own cost. 
 

(2) The Employer Surat Smart City Development Limited (SSCDL) reserves 
right to remove / decrease the Scope of Tendered Works. It is in 
Contractor’s obligation to execute the work  as instructed by Surat 
Smart City Development Limited (SSCDL) and will not be compensated 
for such removal / decrease in scope of Tendered works. 
 

(3) Quantities mentioned in Bill of Quantity are approximate and the 
Contractor shall not be compensated for any increase or decrease in 
such Quantities . 
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Qualifying 
Criteria 

           
A. Similar nature of Work : 

 
The bidder must have completed similar nature of work i.e. Construction of 

Flyover/ Foot over bridge /Railway Over Bridge/River Bridge/  Skywalk within 

last  Seven financial years i.e. . for a period starting from 31/12/2010 and  

ending 31/01/2018 

One contract of Rs  11.64  Cr (80% of the estimated cost) 

Or 

Two contracts of Rs  7.28 Cr each (50% of the estimated cost) 

Or 

    Three contracts of Rs  5.82 Cr  each (40% of the estimated cost) 
 

B. Turn Over  
The average annual financial turnover during the last 3 years ending 2016-17 
should not be less than  Rs 4.37 Cr   

 
C. Construction Experience in Key Activities ( Physical Criteria) : 

 
I. Executed Structural steel fabrication and erection work of 75 MT in a 

single project within last seven years i.e  for a period starting from 
31/12/2010 and  ending 31/01/2018 

II. Completed M20 grade and above Grade of concrete work of Quantity 
1,350 cum in a single project within last seven years i.e  for a period 
starting from 31/12/2010 and  ending 31/01/2018 

III. Completed Roofing Structure of Quantity 4,250 sqm in a single project 
within last seven years i.e  for a period starting from 31/12/2010 and  
ending 31/01/2018 

 
Attested copies of completion certificates for each completed work  
from the client mentioned above shall have to be attached. 
 
Note: If the Main Contractor is not having Construction experience in 
key activities (physical criteria) as mentioned above, then they  should 
get the specialized works executed through nominated sub-contractor 
duly approved by the Engineer In charge of SSCDL. Main Contractor 
must meet requirement of atleast one Key activity. 
The Bidder should submit MOU on Stamp paper with Nominated 
Subcontractor meeting the qualification criteria as mentioned above.  
 
The main contractor will submit all credentials of nominated sub-
contractor for approval to the Engineer In charge of SSCDL. 
 

D. Solvency Certificate of Nationalized Bank. 
Solvency Certificate of Nationalized Bank for Rs. 5.82 Crores. (Not older 
than six months) 
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AND 
         The Contractors / Companies having registration of “AA” Class OR Special 

Category Bridge “I” issued by any Central/State Government or 
Equivalent & who have a certificate of registration with Employees 
Provident Fund Organization 

 
C)    In view of the latest circular of IT Department IT clearance certificate is not 

required.  However the contractor shall submit copy of the PAN card. 
 

 It is further to clarify that if any of work(s) is/are on hand with the 
applicant, but if the amount of the work done at the site is more than 
90% of the total Project / Tender cost as on Last date of Submission 
of Tender document then those work(s) will also be taken into 
consideration while evaluation. 
 
Following enhancement factors will be used for the cost of works 
executed and the financial figures to a common base for the value 
ofthe works completed in India. 
 

Sr.No Year Enhancing factor 

1 2016-17 1.00 

2 2015-16 1.10 

3 2014-15 1.21 

4 2013-14 1.32 

5 2012-13 1.46 

6 2011-12 1.61 

7 2010-11 1.77 

 
Applicant should indicate actual figures of costs and amount for the 
works executed by them in the schedule without accounting for the 
above-mentioned factors. 

Bid Capacity : 
 

Availabilty of Bidding Capacity should be atleast equal to INR Rs 14.90 Crore. 
 The bidding capacity shall be worked out by the following formula: 
Bidding Capacity = [2AN-B] Where, 
 
A = Maximum value of construction works executed in any one year during the 
last five  years taking into account the completed as well as works in progress. 
N = Number of years prescribed for completion of work for which bids has 
been invited. 
B = Value of existing commitments and ongoing works and LOI issued to be 
completed  During the period of completion of work for which bids have been 
invited 

Joint Venture Not allowed  

Water Charges  Surat Smart City Development Limited shall not provide any water for the 
construction Period  or any other purpose for the said works. The contractor 
shall have to make his own arrangements for supply of water,. However in any 
case, the quality of water shall meet with the standard requirements. 



                                                                                                        
 Volume I – Technical Bid                  Skywalk (Phase I) Salasar Hanuman gate to Existing 
Multilevel Parking                                               

 

Signature of Contractor      Surat Smart City Development Limited                                 17                         

Project 
Milestones 
 
 
 
 
 
 
 
 

 

Mile Stone 

No. 

Duration from the date of issue of 

Notice to Proceed with the work  

Financial Target (% of 

contract value) 

1 Submission of soil investigation 
report,design and drawings and 
getting approval of same from 
Employer – With in Two months 

10% 

2 Completion of Foundation works 
including all footings..etc – With in 
Seven and Half months 

40% 

3 Completion of Superstructure 
works piers,architectural finishes 
..etc – within 12 months  

70% 

4 Completion of Roofing structure  
including all electrical,Escalators, 
Lifts and all miscellaneous works – 
within 18 months 

100% 

 

 
 
Liquidated 
Damages 

In event of these Milestones not having being achieved, an amount computed 
at 0.2% of Remaining Amount of Work per day subject to a Maximum of 10% 
of Total Contract Value shall be retained. 
Liquidated Damages shall start being retained as per contract on value of 
Remaining work on not achieving intermediate Milestones 1,2,3.  
The Liquidated damages shall be released without interest or charges if 
contractor achieves Milestone 4  before completion of approved time limit 
including extension of time limit,  if approved. 

Bid Language English 

Country INDIA 

Currency India Rupees (INR) 

Design Criteria The Drawing attached with tender are for reference only. The design shall be 
carried out as per latest I.S. Codes and As per Employers Requirement as 
mentioned in Tender Document 

Design Codes 
Applicable 

Latest IS codes published by Bureau of Indian Standards (BIS) and all other 
relavent codes shall be applicable 

Criteria for 
selection of 
Design 
Consultants 

Design of each and every component of the Skywalk as well as access points 
will be carried by the contractor through a Design consultant of repute (only 
consultants empanelled/approved by the Ministry of Road Transport and 
Highways, Govt. of India under relevant category OR consultants empanelled / 
approved by R&B Department, Govt. of Gujarat OR consultants 
empanelled/approved by Surat Smart City Development Limited. 

Insurance The contractor shall take " contractors all risk insurance policy" for the 
estimated cost of the  Project viz. “Rs.14.90 Crore" Workmen compensation 
policy" for all workers and labours of contractor and client working at site and 
"Third Party Insurance Policy" to fully cover all third party type risk. 
All the insurance policies shall remain in force ,upto the completion of two (2) 
years from the date of possession/from the date of the inaugural function i.e 
date of completion of all works as instructed by Engineer-in-Charge. 
The insurance policy so taken by the contractor for such purposes shall be in 
the joint name of the contractor and the client and the policy shall be 
deposited with the client. 
The Contractor All Risk (CAR) policy with third party insurance shall be 
submitted for completion of Construction period. 
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Bid validity 
period 

 120 days from the opening of the price bid 

 
 

SECTION III - QUALIFICATION INFORMATION 
 

1. Copies of original documents defining the constitution or legal status, place of registration and 

principal place of business; written power of attorney of the signatory of the Bid to commit the 

bidder 

 

2. Technical qualifications and experience of the proprietor or partners and leading technical 

employees in the firm (Statement-C) 

(a) Name: 

(b) Qualification: 

(c) Status: 

(d) Experience in years: 

(e) From which date appointed in this firm, in case 

     of employee: 

(f) Date of joining the firm: 

3.    Whether the applicant maintains an office capable of 

 preparing bills (Give Address): 

        4.   Details of workshop, machines tools and plant held by the Applicant, as prescribed in  Satement “J” 

precise number/quantum of equipment has to be mentioned. 

 4A . Similar  works completed in last 5 years . Statement – “A” 

      4 B   Construction Experience in Key Activities ( Physical Criteria)  Statement “A-1””       

     4c.  Statement showing the similar works on hand / in progress  Details shall be furnished in    prescribed 

Statement –“B”  N.B. Attested copies of work order from the client  shall be attached for each of the 

work mentioned 

 5. Whether enlisted in any other dept./ organization if so, which class showing amount qualified to 

tender: 

 6. Total Turnover of the firm per year with adequate documents for last 3 years 

(The details shall be furnished in prescribed Statement –D) 

(i)   Rs. _________________ 

(ii)  Rs. _________________ 

(iii) Rs. _________________ 

 

7.   Balance sheets with profit and loss statement for the   last five financial years duly certified by 

Chartered  Accountant along with auditor’s report. (Attested copies shall be attached) 

 8.   Has the applicant or his partners or share holders  been black listed in the past by any Government  

department of any other body: 

9.    Details of work if any abandoned by the Contractor 

10.  Name of the Bank of which solvency certificate  attached for a sum of Rs.3 Crores 

11.  Date of submission of application: 

12.  Details about Tender Fee of Rs.18,000/- as  application fee (Non-refundable) : 

13.  Amount in arrears if to be paid to Government as per the demand from any Government 

        Department or Corporation: 
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14.  Information regarding any litigation or arbitration resulting from contracts executed by the bidder in 

the last five years or currently under execution. The information shall include the names of the parties 

concerned, the disputed amount, cause of litigation,and matter in dispute. 

 

15. DECLARATION 

1. I / We hereby certify that I / We am/are not partner(s) in the firm(s) blacklisted or 

connected with firm blacklisted in any State, C.P.W.D., M.E.S., or Railways or any    Corporation: 

2. At present I/We am/are partner(s) in the following firms which is/are registered as 

approved contractor(s), firm(s) in any State, C.P.W.D., M.E.S., or Railways: 

3. We, the partners of this firm, hereby give an undertaking that we are jointly and severally 

responsible to meet all the liabilities over and above the business of this firm and make     good the 

above financial loss sustained by the Surat Municipal Corporation as a result of ourabandoning the 

works entrusted to us i.e. this firm: 

          (Partnership firm, all partners are required to sign) 

 
 
Signatory’s Name 
 
 
Place : 
Date: 

 
 

                                                                                                                   General Manager (Engg) 
Surat Smart City Development Limited 
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              BID CAPACITY 
 

1. The bidding capacity of the contractor should be equal to or more than the estimated cost of the work 
put to tender. The bidding capacity shall be worked out by the following formula: 
Bidding Capacity = [2AN-B] Where, 

 
A = Maximum value of construction works executed in any one year during the last five  
       Year staking into account the completed as well as works in progress. 
N = Number of years prescribed for completion of work for which bids has been invited. 
B = Value of existing commitments and ongoing works and LOI issued to be completed  

       During the period of completion of work for which bids have been invited. 

 
2. The initial criteria prescribed above in respect of experience of similar class of work completed, 

bidding capacity and financial turnover etc. will first be scrutinized and the bidder’s eligibility for the 
work to be determined. 
 

3. In case any agency is L1 (First Lowest) in more than two works, SSCDL  reserves the rights to allot the 
work to second lowest at the price of first lowest without any prejeduce.  
 

4. The  Chairman of Surat Smart City Development Limited  reserves the right to sanction / not sanction 
the work of more than two packages to any single bidder even if bidder is lowest and with adequate 
bidding capacity. 
 

5. The  Chairman Surat Smart City Development Limited  also reserves the right to reject any application 
/tender .Without assigning any reason whatsoever therof. 
 
 

 
 

 
 
Place : 
Date: 

 
 
 
 

 
                                                                                                                    General Manager (Engg) 

Surat Smart City Development Limited 
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     STATEMENTS 

 
The bidders qualifying the initial criteria will be evaluated for the following criteria and the said details to 
be submitted on prescribed forms appended with tender documents whose brief details are as under: 

 

i) Statement showing the similar works completed n the last seven 

years. i.e. for a period starting from 31/12/2010 and  ending 

31/01/2018 

Statement A 

ii) Statement showing the details of work of Construction 

Experience in Key Activities ( Physical Criteria ). 

            i.e . for a period starting from 31/12/2010 and  ending 

31/01/2018 

Statement A-1 

iii) Statement showing the similar works on hand / in progress. 

i.e.  for a period starting from 31/12/2010 and  ending 31/01/2018 

Statement B 

iv) List of Main Technical Staff Employed by the firm on Date Statement C 

v) Details of Financial Information Statement D 

vi) Statement  of Bankers Certificate from a Nationalized Bank Statement E 

vii) Projects Under Execution Or Awarded/Loi Issued. Statement F 

viii) Performance report of works referred in form C & D should be 

duly authenticated/certified by an officer not below the rank of 

EE or equivalent should be furnished separately for each work 

completed or in progress 

Statement G 

ix) Details of structure and organization Statement H 

x) Details of technical & administrative personal to be employed for 

the work 

Statement I 

xi) Details of construction Plants, equipment etc. likely to be used in 

carrying outthis work. 

Statement J 

xii) Litigation Details Statement K 

xiii)  Site visit certificate Statement L 

xiv) Intended brand by Contractor Statement N 
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Surat Smart City Development Limited  

STATEMENT - A 

Statement showing the similar works completed in the last seven years.  

i.e. for a period starting from 31/12/2010 and  ending 31/01/2018 

Sr.N

o. 

Name of 

Department / 

Client with 

Address 

Name 

of 

work 

Estimated 

cost of 

work put 

to tender 

Tendered 

Amount 

Date of 

award 

of 

contract 

Target date of 

completion of work 

as per contract and 

date of completion of 

work if completed 

Actual 

Amount of 

work 

completed 

Time limit in year 

and months 

Percentage 

rate and 

amount of 

Penalty 

Reasons 

for delay 

in 

completio

n of work 

Remarks 

Target 

Date 

Completion 

Date 

Original 

Y     M 

Extended 

Y     M 

1 2 3 4 5 6 7a 7b 8 9a 9b 10 11 12 

              

Note : -(1) Attested Copies of Work Order and Completion Certificates from issuing authority have to be   attached. 
              (2) It is mandatory to furnish details in this format only. 

Signature of contractor 
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Surat Smart City Development Limited  

Construction Experience in Key Activities ( Physical Criteria ) 

 

Sr.No Name of work 

Cost of 

work in 

Rs. 

Lakhs 

Work 

completed/ 

in progress 

Particulars of item Unit 
Qty in 

tender 
Executed Quantity 

    

Completed M20 grade and above Grade of 

concrete work of Quantity 1,350 cum in a 

single project within last five years i.e  for a 

period starting from 01/04/2010 and  ending 

one month prior to Bid Submission Date 
  

 

    

Completed Roofing Structure of Quantity 

4,250 sqm in a single project within last five 

years i.e  for a period starting from 

01/04/2010 and  ending one month prior to 

Bid Submission Date 
  

 

    

Executed Structural steel fabrication and 

erection work of 75 MT in a single project 

within last five years i.e  for a period starting 

from 01/04/2010 and  ending one month 

prior to Bid Submission Date 
  

 

                 For each Key Activities (Physical  criteria) Statement A2  shall be submitted by the contractor duly singed by the employer.  

                 Statement A2 shall clearly mention the particulars of required Key Activities and Should be duly authenticated/certified by an  

                   officer not below the rank of EE or equivalent 
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STATEMENT – A-2 

Statement showing the details of Construction Experience in Key Activities ( Physical Criteria )  

i.e. for a period starting from 31/12/2010 and  ending 31/01/2018 

 

Sr.No. Name of 

Department / 

Client with 

Address 

Name of 

work 

Estimated 

cost of 

work put 

to tender 

Tendered 

Amount 

Date of 

award 

of 

contract 

Target date of 

completion of work as 

per contract and date 

of completion of work 

if completed 

Actual 

Amount of 

work 

completed 

Time limit in year and 

months 

Percentage 

rate and 

amount of 

Penalty 

Reasons 

for delay in 

completion 

of work 

Remarks 

Target 

Date 

Completion 

Date 

Original 

Y     M 

Extended 

Y     M 

1 2 3 4 5 6 7a 7b 8 9a 9b 10 11 12 

              

Note : -(1) Attested Copies of Work Order and Completion Certificates from issuing authority have to be   attached. 
              (2) It is mandatory to furnish details in this format only. 

 

Signature of contractor 
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Surat Smart City Development Limited STATEMENT - B 

Statement showing the similar works on hand / in progress.  

i.e. for a period starting from 31/12/2010 and  ending 31/01/2018 

Sr.No. Name of 

Department / 

Client with 

Address 

Name of 

work 

Estimated 

cost of 

work put to 

tender 

Tendered 

Amount 

Date of 

award of 

contract 

Target date of 

completion of work as 

per contract and date of 

completion of work if 

completed 

Actual 

Amount of 

work done 

Time limit in year and 

months 

Reasons 

for delay in 

completion 

of work 

Remarks 

Target 

Date 

% Progress till  

Date 

 Original Y     

M 

Extended (if 

any)   Y     

M 

 

1 2 3 4 5 6 7a 7b 8 9a 9b 10 11 

             

Note : -(1) Attested Copies of Work Order and detail progress Certificates from issuing authority have to be   attached. 
              (2) It is mandatory to furnish details in this format only. 

Signature of the Contractor:- 



  

                                                                                                                                         
Volume I – Technical Bid                                        Design and Construction of Skywalk                                               

 
Signature of Contractor     26       Surat Smart City Development Limited ,SURAT 
 

 

Surat Smart City Development Limited STATEMENT - C 

List of Main Technical Staff Employed by the firm on Date 
 

Sr.No. Name Designation Educational 
Qualification 

Experience in 
the field 

Duration of 
Service in the 
firm 

1      

2  Design Manager ( 
Graduate Engineer) 

 

   

3  Project Manager 
–
Multidisciplinary  
( Graduate Engineer ) 

   

4  Senior Site 

Engineer 
   

5  Junior Site 

Engineer 
   

6   Electrical  Engineer    

7       

8  Quality Control 

Engineer  
   

 
 
 
 
 
Place :                                                                                Signature of the Contractor 
 
Date :                                                                                  with full address 
 

Note : -(1) Attested Copies of Educational & experienced Certificates attached. 
              (2) It is mandatory to furnish details in this format only. 

Enclosure : -1) Photograph 
                      2) Educational Certificates 
                      3) Experience Certificates 
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STATEMENT - D 

FINANCIAL INFORMATION 
Financial analysis, Details to be furnished duly supported by figures in balance sheet / profit and loss account 
for the last five years duly certified by the Chartered accountant, as submitted by the applicant to the income 
Tax Department copies to be attached. 

 
General Construction Experience Record 
All individual firms are requested to complete the information in this form with regard to the management of 
Works contracts generally. The information supplied shall be the annual turnover of the Applicant, in terms of 
the amounts billed to clients for each year for work in progress or completed. A brief note on each contract 
should be appended, describing the nature of the work, duration and amount of contract, managerial 
arrangements, employer and other relevant details. 
 

Sr.No Description of Item 2010-
11 

2011-
12 

2012-
13 

2013-
14 

2014-
15 

2015-
16 

2016-
17 

i. Gross annual turnover on 
Construction work. 

       

ii. Annual Net worth        

iii. Profit/loss        

iv Financial arrangements for 
carrying out the proposed 
work. 

       

v Solvency certificate from 
bankers of applicant. Form ‘B’ 

       

vi. Tax clearance certificate under 
the relevant act 

       

 

Note : 1.  Figures to be taken from audited balance sheets. 
            2.  Copies of the balance sheet to be attachéd 
            3.  The bidder shall have to provide that for a period of at least 4 months thebidder has ability to sustain 

negative cash balance and how he proposes tomeet with the same. 
            4.  Cash Plan / Cash flow Statement. 
 
Signature of the Bidder 
Name & Designation of the bidder 
Name of company 
Rubber stamp of company 
Date 
 

 

Sign.of Chartered Accountant with seal.   
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STATEMENT - E 

FORM OF BANKERS CERTIFICATE FROM A NATIONALIZED BANK 
 

(solvency certificate from a schedule bank) 

This is to certify to the best of our knowledge and information that M/S 

/Sh.________________________________________ having marginally noted address, a customer of 

our bank are/is respectable and can be treated financially capable of any engagements up to a limit 

of  

INR__________(INR________________________________________) 

 

Though this certificate is issued without any guarantee or responsibility on the bank or any of its 

officers, it is based on careful opinion formed taking care of financial conduct of their transactions 

through the bank.  

 

 

 

(Signature) For the Bank 

 

 

NOTE: 

 

1. Bankers certificates should be on letter head of the Bank, sealed in cover addressed to tendering 

authority. 

 

2. In case of partnership firm, certificate should include names of all partners as recorded withthe 

Bank. 
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STATEMENT - F 

PROJECTS UNDER EXECUTION OR AWARDED/LOI ISSUED. 

TILL LAST DATE OF SUBMISSION OF TENDER 

 

Sr. 
No 

Name of 
work/ 
Project . 
And 
location. 

Owner or 
sponsoring 
organization 

Cost of 
work in 
Crores. 

Date of 
Commencement 
As per contract 

Stipulated 
date of 
completion. 

Up to 
date 
amount 
of 
the work 
executed 
(INR) 

Slow 
progress 
if 
any & 
reason 
thereof. 

Name & 
address/ 
telephone 
of 
officer to 
whom 
reference 
may be 
made. 

Remarks 

1 2 3 4 5 6 7 8 9 10 

 

 

 

Certified that above list of works are under execution or awarded/LOI issued and the information 

given is correct to my/our knowledge and belief 

 

 

Signature of Applicant(s) 
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STATEMENT - G 

PERFORMANCE REPORT OF WORKS REFERRED TO IN FOR “A, A1&B” 

 

1. Sr No. 

2. Name of work/Project and Location 

3. For   Flyover / ROB/ Skywalk works: 

i)   

 

4. Agreement No. 

5. Client name: 

6. Amount of Work: 

7. Date of Starting of project: 

8. Stipulated date of completion: 

9. Actual date of completion: 

10. Completion cost: 

11. Justification for Delay, if any: 

12. Amount of compensation 

a. Levied for delayed completion if any 

b. Amount of reduced rate items, if any 

13. Litigation tendency: 

14. Feedback from client: 

(i) Quality of work      Very good   Good   Fair   Poor 

(ii) Finance Soundness     Very good   Good   Fair   Poor 

(iii) Technical Proficiency     Very good   Good   Fair   Poor 

(iv) Resourcefulness    Very good   Good   Fair   Poor 

(v) General behavior     Very good   Good   Fair   Poor 

 

Third party feedback, if any:- 

 

Signature of applicant      Signature & stamp of client 

 

Note: This Form shall be submitted notarized and scan copy of each work entered shall be uploaded. 
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STATEMENT – H 

DETAILS OF STRUCTURE & ORGANISATION 

1. Name & address of the applicant  

2 Telephone No./Telex No./Fax no.  

3 Legal status of the applicant(attach copies oforiginal 

document defining the legal status(s). 

(a) an individual. 

(b) A proprietary firm 

(c) A firm in partnership 

(d) A limited company or corporation. 

 

4 Particulars of Registration with various Government  bodies 

(attach attested photocopy). 

(a) Registration number. 

(b) Organization/Place of Registration 

1. 

2. 

3. 

 

5 Name and titles of Directors & officers with designation to be 

concerned with this work. 

 

6 Designation of individuals authorized to act for 

theorganization. 

 

7 Was the applicant ever required to suspend construction for 

a period of more than six months continuously after you 

commenced the construction? If so give the name of the 

project and reason of suspension of work. 

 

8 Has the applicant or any constituent partner in case of 

partnership firm every abandoned the awarded work before 

its completion? If so, give name ofthe project and reason for 

abandonment. 

 

9 Has the applicant or any partnership firm, everbeen 

debarred/black listed for tendering in any organization at any 

time? If so give details. 

 

10 Has the applicant or any constituent partner incase of 

partnership firm ever been convicted bycourt of law? If so, 

give details 

 

11 In which field of Civil engineering construction you claim 

specialization and interest. 

 

12 Any other information considered necessary but not included 

above. 
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Sign of the applicant 

 

 

 

STATEMENT – I 

DETAILS OF TECHNICAL AND ADMINISTRATIVE PERSONNEL TO BE EMPLOYED FOR THE WORK 

 

Sr. 
No 

Designation Total 
number 

Number 
available 
for this 
work 

Name Qualifica
tion. 

Professio
nal 
experienc
e of 
details of 
work 
carried 
out. 

How 
these 
would 
be 
involve
d in this 
work. 

Remarks
. 

1 2 3 4 5 6 7 8 9 
         

         

         

         
         
 

 

 

 

Sign of the applicant 
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STATEMENT – J 

Detail of Construction, Plant & Equipment Likely to be used in Carrying out the Work  

 

Sr. 
No 

Name of equipment   

1 2 3  

1 J.C.B. or excavator   

2 Concrete batching plant fully automatic 
of min 30 M3/hr capacity Age: Not 
more than 5 years). 

  

3 Digital weight Batcher Machine   

4  Concrete pump   

5  a)Concrete transit mixer  
b)Other equipment for transportation      
of concrete mix. 

  

6 Goods cum Lift for minimum capacity 

of 300 Kg. 

  

7 Shuttering (Steel formwork)   

8 Steel props (with accessories)   

9 Extended span or beams with 

accessories  

  

10 Vibrator (Needle) + Surface vibrator 

(Operating with electricity) +Diesel 

vibrator 

  

11 Water Tanker   

12 Trucks / Dumpers   

13 Standard Testing Laboratory (As 

prescribed) 

  

14 Crane   

15 Pump & Motor   

16 Generator   

17 Rock Breaker with Excavators   

18 Crane for Launching of Superstructure   

19 All workshop equipments and gauges for 
Structural fabrication like welding 
machines,cutting machines, drilling 
machines,bending machines etc 

  

20 Vibratory rollers   

Note : - Ownership proof shall have to attach 

Place :                                                                Signature of the Contractor with full address 

Date : 
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STATEMENT – K 

        LITIGATION DETAILS 

Name of applicant / or parties :: 

Applicant should provide information on any History of litigation or arbitration resulting from contracts 
executed in last five years or currently under execution: 
 

Sr. 
No. 

Year Award for/against 
Applicant 

Name of client, 
cause of litigation & 
matter of dispute 

Disputed 
Amount 
in INR 

 

      

      

 

NOTE:- 

1. The above information shall be supported with necessary documents otherwise the same shall be treated as 
null & void. 
2. If the information to be furnished in this schedule will not be given & come to the notice subsequently will 
result in disqualification of bidder. 

 

 

 

Sign of the applicant 
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STATEMENT – L 

Site Visit Certificate 

I/we______________________________________________, authorized representative of M/s 

___________________________ have visited the site of the proposed;  

Design,Drawing,Constuction of Skywalk (Phase-I) from Salasar Hanuman gate to Existing multilevel parking 
including all Electrical works with Escalators and lifts at access points Under “SMART CITY MISSION” on 
Engineering-Designing,Procurement and Construction (EPC) basis at Surat 
 

We have inspected and evaluated  the works as mentioned in Tender document  with reference to its 

location,topography, soil conditions,  shifting of services, and all other works as mentioned in tender 

document . We have understood  the Scope of Work and shall carry the work as per Tender terms and 

Conditions.We have submitted this offer after satisfying ourselves about the local site conditions, local costs, 

etc.  

 

 
 
 
Sign of the applicant 

 
 
 
 
 
 

To be given on Non-judicial stamp paper of Rs 100 duly signed by authorized notary 
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STATEMENT – N 

Intended brand by Contractor  
Contractor shall mention the intendedbrand from the List of  Approved makes 

mentioned in Tender Document 

Sr.No. Item  Intended brand by Contractor  

   

   

   

   

   

   

   

   

   

   

 

 

 
 

 

 

Seal & Sign of the applicant 
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UNDERTAKING   

 
Photographs 
 
 
 
 
 
 
 

   

Name 
 
 

   

Designation    

Specimen Signature    

 
Names, Photographs and Specimen Signature of Partners, Managing Director 

 

1. I/We agree that the decision of the Surat Smart City Development limited in prequalification/ 
selection  of applicants/contractor, Phasing of work and in any other project related matter, 
will be final and binding to me/us. 

2. All the information and date furnished here with are correct to my/our best of knowledge. 
3.  I/We agree that we have no objection if inquiries are made about our works, its related 

                areas and any other inquiry regarding all details, projects and works listed by us in the 
                pre-qualification document at any state. 

4. I/We agree to submit signed and sealed original tender documents or qualification formats    
and other documents intimation from Surat Smart City Development limited. 

 

 

 

 

Signature with seal of the company 
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NAME OF WORK : Design,Drawing,Constuction of Skywalk (Phase-I) from Salasar Hanuman gate to Existing 
multilevel parking including all Electrical works with Escalators and lifts at access points Under “SMART CITY 

MISSION” on Engineering-Designing,Procurement and Construction (EPC) basis at Surat 

 
‘DECLARATION OF THE CONTRACTOR’ 

 
 

 I / We hereby declare that I / We have made myself / ourselves thoroughly conversant with 

the local conditions including all materials and labour on which I / We have based my / our 

rates for this tender.  

 The specifications and leads on this work have been carefully studied and understood before 

submitting this tender. 

 I / We undertake to use only the best materials approved by the Engineer or his duly authorized 

representative during execution of the work 

and to abide by the decision. 

 I/We undertake to best workmanship/line-level/plumb etc. during  execution of the work and to abide 

by the decision. 

 I/We have understood the schedule of payments and other terms of payments which is accepted by 

we/us . 

 We further testify all informations provided in the Tender including the statements made from  

Statement A to Statement N are factually correct and any mis representation or concealment if  

discovered, we understand the same shall result in disqualification as Bidder and the decision of The  

Chairman Surat Smart City Development Limited shall be final and binding.  

 

 

 

 

 

 

Signature of Applicant 
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AFFIDAVIT * 

 
1. I, the undersigned, do hereby certify that all the statements made in the required attachments are 

true and correct. 

2. The undersigned also hereby certifies that neither our firm M/s. ___________ nor any of its 

constituent partners are blacklisted by any of the Govt./Semi Govt. institutions and not have 

abandoned any works in India nor any contract awarded to us for such works have been 

rescinded,during last five years prior to the date of this application. 

  3.  The undersigned here by authorize(s) and request(s) any bank, person, firm or corporation to furnish 

pertinent information deemed necessary and requested by the Department to verify this statement or 

regarding my (our) competence and general reputation. 

  4.  The undersigned understands and agrees that further qualifying information may be requested, and    

 agrees to furnish any such information at the request of  SSCDL. 

 

 

_________________________________________ 

Signed by an Authorized Officer of the Firm 

__________________________________________ 

Title of Officer 

__________________________________________ 

Name of Firm 

__________________________________________ 

Date 

 

________________________________________________________________________* 

To be given on Non-judicial stamp paper of Rs 100 duly signed by authorized notary. 
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AFFIDAVIT 

NAME OF WORK:- Design,Drawing,Constuction of Skywalk (Phase-I) from Salasar Hanuman gate to 
Existing multilevel parking including all Electrical works with Escalators and lifts at access points 
Under “SMART CITY MISSION” on Engineering-Designing,Procurement and Construction (EPC) basis 
at Surat  
 

1.0 I, the undersigned, do hereby certify that all the statements made in the required attachments are true 

 and correct. 

2.0 The undersigned also hereby certifies that neither our firm M/s _________    ___                                                                                

_______                                          _________  nor any of its constituent partners have abandoned any work 

in India nor any contract awarded to us for such works has been rescinded during last five years, prior to 

the date of this bid. 

3.0 The undersigned hereby authorize(s) and request(s) any bank, person, authorities, government or public 

limited institutions, firm or corporation to furnish pertinent information deemed necessary and requested 

by the SSCDL to verify our statements or our competence and general reputation. 

4.0 The undersigned understands and agrees that further qualifying information may be requested, and 

agrees to furnish any such information at the request of the SSCDL 

5.0 The SSCDL and its authorised representatives are hereby authorised to conduct any inquiries or 

investigations to verify the statements, documents, and information submitted in connection with this 

application and to seek clarification from our bankers and clients regarding any financial and technical 

aspects. This Affidavit will also serve as authorisation to any individual or authorised representative of any 

institution referred to in the supporting information, to provide such information deemed necessary and 

requested by yourselves to verify statements and information provided in the Tender or with regard to 

the resources, experience and competence of the Applicant. 

      ____________________________________ 

             Signed by the authorised signatory of  the firm 

      ____________________________________ 

             Title of the office   

            ____________________________________ 

      Name of the firm 

      ____________________________________ 

      Date 

Note:   The affidavit format as indicated above to be furnished on non judicial stamp  

Paper of Rs.100. And duly notarized.  



  

                                                                                                                                         
Volume I – Technical Bid                                        Design and Construction of Skywalk                                               

 
Signature of Contractor     41       Surat Smart City Development Limited ,SURAT 
 

………………………………………………………… 

 

ANNEXURE - B 

1.0 E.M.D. & Tender fee shall be submitted in electronic format only through online (by scanning ) while 

uploading the bid. This submission shall mean that E.M.D. & Tender fee are received for purpose of 

opening the bid. Accordingly ,offer / tenders of those tenderers whose E.M.D. & tender fee is received  

electronically , shall be opened. However , for the purpose of relization of EMD and Tender fee,bidder 

shall send the EMD as well as Tender fee in required format in original through RPAD / Speed post  so as 

to reach to Account Department (Main Office ) within 7 Days from the last date of submission of price bid. 

Punitive action shall be initiated for non submission of  EMD & Tender fees in original to Account 

Department (Main office) by bidder  including abeyance of registration and cancellation of  E-tendering  

code for one year. All document in supporting of bid shall be in electronic format only through online (by 

scanning) during the bidding period & hard copy will not be accepted Separately. 

2.0 All Document must be coloured scanned to be seen as original. Scanning in black and white or gray shall 

not be acceptable. 

3.0 All the document must be notarised with clearly displaying stamp stamp , number and name of the 

notary. 

“Following Document shall only be submitted in Hard copy to Surat Smart City Development Limited by 

all Bidders.” 

1.0 Earnest Money Deposite as mentioned in the tender. ( i.e. D.D. / Bank Guarantee ) 

2.0 Tender Fees as  Mentioned in the tender. 

3.0 Affidavit on Non Judicial Stamp Paper of  Rs.100/- 
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SECTION IV – TENDER DRAWINGS 

FOR REFERENCE ONLY 

Sr.No. Title of Drawing Drawing No. 

Sr No Drawing Title Sheet No 
 Architectural Drawings  

1 Sky Walk Layout  

2 Plan at access point  

3 Plan at walkway level  

4 Plan at roof level  

5 Section-Typical  

6 Section with two side branding  

7 Section with one side branding  

8 Elevation Typical  

9 Detail-Flooring  

10 Detail-Staircase  

11 Detail-Escalator  

12 Detail-Toilet  

13 Detail-Advertisement  

14 Detail-Joiery  

15 Detail-Roof  

16 Detail-Railing  

   

Note Civil/Structure design and drawings need to approve for 
above enlisted Architectural Drawings and/or wherever 
require 

 

   

 Electrical Drawings  

1 Cable Mounting Arangements ( 2 Sheets)  

2 Cable Mounting Support Plate  

3 Perforated Type Cable Tray  

4 Ladder Type Cable Tray  

5 Connection Details of Cable Tray Sections  

6 Cable Tray Reducer Details  

7 Typical Arrangements of Covering Cable Trays  

8 Cable Tray Adjustable Bend  

9 Cable Tray 90 deg. Bend  

10 Cable Tray Horizontal Tee  

11 Protection of Buried Cables   

12 Cable Installation Practice for Bottom Entry to  
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Switchboards  ( 4 Sheets) 

13 Cable Installation Practice in Horizontal Trays  

14 Water Proof Sealing   

15 Fire  Proof Sealing   

16 
Cable Installation Practice from Outdoor to Indoor  
( 2 Sheets) 

 

17 Street Light/ Flood Light Junction Box  

18 Earthing Details – Inserts/ Risers  

19 Earthing Details – Pipe Electrode Pit ( 2 Sheets)  

20 Earthing Details – MCC & Metal Clad Switchgear  

21 
Earthing Details – Exhaust Fans/ Wall mounted 
Equipments 

 

22 Earthing Details – Equipments on RCC/Steel Column  

23 
Earthing Details – MS flat conductor Connections( 2 
Sheets) 

 

24 Earthing Details – Bus bars Wall/Column mounted.  

25 
Earthing Details – Cleating Earthing/ Lightning Protection 
Conductor 

 

26 
Earthing Details – Lightning Protection Downcomers & 
Test Link 

 

27 Earthing Details – Lightning Arrestor  

28 Redundant UPS with Static Bypass to Regulated Supply.  
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VOLUME - I 
Part -2 
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Section V  

Instructions to Bidders 
 

1. Scope of Bid             
                                       1.1  The Employer, as defined in the Bidding Data, herein after “the 

Employer,” wishes to receive bids for the Planning ,Designing & Construction of 
Works as described in the contract herein after referred to as “the Works.” 
 

1.2  The successful bidder will be expected to complete the Planning ,Designing & 
Construction  of Works within the period stated in the Bidding Data and contract 
from the date of commencement of theWorks. 
 

1.3  Throughout these bidding documents, the terms “bid” and “tender” 
and their derivatives (“bidder/tenderer”, “bid/tender”, 
“bidding/tendering”, etc.) are synonymous, and day means calendar day. Singular 
also means plural. 

 

2. Eligible Bidders               This invitation to bid is open to any bidder meeting the requirements specified in the 
Bidding data. 

 
A). Bidders shall provide such evidence of their continued eligibility 
satisfactory to the Employer as the Employer shall reasonably request. 
 
B). To be qualified for award of the Contract, bidders shall as part of their 
bid, furnish the information to the Employer of their capability and adequacy of 
resources to carry out the contract effectively. Bids shall include the 
documentation and information on the relevant Information Forms attached 
under qualification information. 
 
C). The proposed methodology and program of Design & Construction, 
Environmental Management Plan (EMP), backed with equipment planning 
and deployment, duly supported with broad calculations and quality control 
procedures proposed to be adopted, justifying their capability of execution and 
completion of work as per technical specifications  and Employer’s Requirements 
within stipulated period of completion. 
 

3. Qualification of the Bidders shall, as part of their bid:  

 
(a) submit a written power of attorney authorizing the signatory of the bid 

to commit the bidder; and 
 

(b) To be qualified for award of the Contract, bidders shall as part of their 
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bid, furnish the information to the Employer of their capability and 
adequacy of resources to carry out the contract effectively 

 
4.  One Bid per Bidder  

 A firm shall submit only one bid in the same bidding process. A bidder who 
submits or participates in more than one bid will cause all the proposals in 
which the bidder has participated to be disqualified. 

 
5.  Cost of Bidding  
 The bidder shall bear all costs associated with the preparation and    

submission of its bid, including all cost necessary for site inspection and 
whatever investigations that may be necessary and the Employer will in no 
case be responsible or liable for those costs, regardless of the conduct or 
outcome of the bidding process. 

 
6. Site Visit   
 The bidder will be deemed to have visited and examined the Site of Worksand 

its surroundings and obtained for itself at its own risk and responsibilityand 
liability, all information that may be necessary for preparing the bid 
andentering into a contract for Design & Construction of the Works 

 
7. Content of Bidding 
 The Bid Document-Volume-I comprise the following sections and should be 

readin conjunction with Volume II and Volume III of this bid document. 
Documents : 

 
Section 
No. 

Particulars 

Volume –I – Part 1 
1  Notice Inviting Tender 

2 Bidding Data 

3 Qualification Information 

4  Drawings 

Volume –I – Part 2 
5 Instruction to Bidders 

6 General Instructions 

7 Conditions of Contract (Draft Agreement) 

 Article -1  Definitions and Interpretation 

 Article-2  Scope of Project 

 Article-3  Obligations of the contractor 

 Article-4  Representations and warranties 

 Article-5  Performance security and retention money 

 Article-6  Right of way 

 Article-7  Utilities and trees 

 Article-8 Design and construction of the work 
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 Article-9  Quality assurance, monitoring and supervision 

 Article-10    Completion certificate 

 Article-11  Change of scope 

 Article-12  Defects liability 

 Article-13   SSCDL’s Engineer 

 Article-14  Payments 

 Article-15  Insurance 

 Article-16  Force majeure 

 Article-17  Suspension of contractor’s rights 

 Article-18  Termination 

 Article-19  Liability and indemnity 

 Article-20  Labour laws 

 Article-21  Safety code 

 Article-22  Miscellaneous 

 Article-23  Dispute resolution mechanism 

8 Forms of Security and Contract Forms 

9 Approved List of Banks 

10 Abbreviation 

11 Memorandum 

13 IS Codes 

 Vol – II   Price Bid 

 Vol – III General Technical Specifications For Building Works  

 Vol – IV Drawings 

 
Note:  

a)  In addition to all the information as contained in the above documents requires 
supplementary information or clarification; itshall be duty of the Bidder to 
obtain this from the Employer before submission of the bid. 

b)  It shall be duty of the bidder to invite attention of the Employer to any omission, 
mistake or ambiguity that may be noticed before submission of the bid. 

c)  Any omission, mistake, ambiguity or anomaly shall if  subsequently noticed, be 
resolved consistent with Trade practice. 

d)  Adenda, corrigendum is as a part of tender and it shall be submitted by the 
contractor. 

 

8. Amendment of Documents 
8.1 At any time prior to the deadline for submission of bids, the Employer       may 

amend the bidding documents by issuing Addenda and giving adequate  notice for 
complying with the same by the Bidder and for the same may  extend the deadline 
for submission of the Bidder. 

 
8.2  Any Addendum thus issued shall be part of the bidding documents and shall be 

uploaded to the website. 
 

 
9. Language of Bid  
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The bid, and all correspondence and documents related to the bid exchangedby the 
bidder and the Employer shall be written in the bid languagestipulated in the Bidding 
Data and Particular Conditions of Contract.Supporting documents and printed 
literature furnished by the bidder may bein another language provided they are 
accompanied by an accurate translation of the relevant passages in the above stated 
language, in which case, forpurposes of interpretation of the bid, the translation shall 
prevail. 
 
 

 
10. Documents Comprising the Bid 

The bid submitted by the bidder shall comprise the following: Tender Fees,Bid 
Security, Qualification information, and any information or other materials required to 
be completed and submitted by bidders in accordance with these instruction to 
Bidders 

 
 
11. Bid Prices  

 
11.1  All duties, taxes, Royalty, cess and other levies payable to the govt.as in vogue  

(till the date of submission of the bid) by the contractor under the Contract, or 
for any other cause, shall be included  in the cost submitted by the bidder. Any 
change there in shall reasonably and equitably be compensated / reimbursed  
on basis of strict evidence being provided by the Contractor to the satisfaction 
of The Chairman,  Surat Smart City Development limited (SSCDL) 

 
 

12. Bid Validity              Bids shall remain valid for the period stipulated in the Bidding Data. 
 
13. Bid Security 

13.1 The bidder shall furnish, as part of its bid, a bid security in the  amount stipulated 
in the Bidding Data in the currency of the Employer’s country. 

 

13.2  Any bid not accompanied by an acceptable bid security shall be treated by the 
Employer as non responsive. 

 
13.3  The bid securities of unsuccessful bidders will be returned as promptly as 

possible, but not later than 30 days after the expiration of the original period,or 
any subsequently extended period of bid validity or after successful bidder 
enters into agreement. 

 
13.4  The bid security of the successful bidder will be returned when the bidder has 

signed the Agreement and furnished the required performance security. 
 

13.5 The bid security may be forfeited 
a) If the bidder withdraws its bid before the period of its validity expires and                    

the tenderer may be disqualified from tendering for further works under 
the  SURAT SMART CITY DEVELOPMENT LIMITED  and SURAT SMART CITY 
DEVELOPMENT LIMITED 
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b) In the case of a successful bidder, if he fails within the specifiedtimelimit 
to  sign the Agreement completing all necessary  formalities for the 
purpose including furnishing/ payment ofperformance security 

 
14. Pre-Bid Meeting 

14.1  Pre Bid Meeting shall be held as Specified in Notice Invited in Tender.The bidder 
is requested, to submit any questions in writing or by  e-mail, to reach the 
Employer not later than date specified in Notice Inviting Tender. It may not be 
practicable to answer questions received late, but responseto questions, 
including the text of the questions raised and the responses given, will be 
uploaded on the website. Any modification of the biddingdocuments that may 
become necessary as a result of the pre-bid queries shall be made by the 
Employer exclusively through the issue of anAddendum. 

 
15. Format and Signing of Bid 

15.1 The successful bidder shall submit one copy of the signed  bid (All Volumes) 
within 15 days from the issuance of work order. 

 
15.2 The bid shall contain no alterations, omissions, or additions, unless such 

corrections are initialed by the person or persons signing the bid. 
 
16. Sealing and Marking of Bids 
 

16.1 The tenderer shall pay Earnest money Deposit to the extent of 50% in the  form 
of Bank Guarantee from the enlisted / approved Bank as per Section- IX . The 
balance 50 % of the Earnest Money Deposit is to be deposited by  pay 
order/Demand Draft issued in favour of   Surat Smart City Development Limited, 
Surat, through the enlisted / approved Bank as per Section-IX only payable at 
Surat. 

 
 

16.2 Bank Guarantee and Demand Draft /Pay order for E.M.D & Demand Draft for 

Tender fee shall be submitted in electronic format only through online (by 

scanning) while uploading the bid. This submission shall mean that E.M.D & 

tender fee are received for purpose of opening of bid. Accordingly offer of those 

shall be opened whose E.M.D & Tender fee is received electronically. However 

for the purpose of realization of Bank Guarantee and Demand Draft/Pay order 

for E.M.D and demand draft for tender fee bidder shall send them in original 

throughRPAD/Speed Post so as to reach to Chief Accountant,  Surat Municipal 

Corporation (HQ),Muglisara, Surat. Within 7 days from the last date of online 

submission of the bid as per tender notice. Penaltative action for not submitting 

Bank Guarantee and Demand Draft/Pay order for E.M.D. and Demand Draft for 

Tender fee in original to Chief Accountant,  Surat Municipal Corporation(HQ) 

Surat by bidder shall be initiated and action shall be taken for abeyance of 

registration and cancellation of E-tendering code for oneyear. Any documents in 

supporting of bid shall be in electronic format only through online ( by scanning ) 

& hard copy will not be accepted separately. 
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17. Deadline for Submission of Bids                                 
 

17.1 Bids (EMD & Tender Fees as mentioned in above-16) must be received by the 
Employer at the address specified in Notice Inviting Tender not later than the 
time and date stipulated in Notice Inviting Tender. 

17.2 The Employer may, in exceptional circumstances and at its discretion, extend the 
deadline for submission of bids by issuing an Addendum, in which case all 
rights and obligations of the Employer and the bidders previously subjectto the 
original deadline will thereafter be subject to the deadline as extended. 

 
 
18. Late Bids 

Any bid received by the Employer after the deadline for submission of bids will be 
returned unopened to the bidder. 

 
19. Modification and Withdrawal of Bids 
 

19.1 The bidder may modify or withdraw its bid after bid submission, provided 
that written notice of the modification or withdrawal is received by the 
Employer prior to the deadline for submission of bids. 

 
19.2 The bidder’s modification or withdrawal notice shall be prepared, sealed, 

marked, and delivered with envelope additionally marked“modification” or 
“withdrawal,” as appropriate. 

 
19.3 No bid may be modified by the bidder after the deadline for submission of 

bids. 
 
 
20. Bid Opening 

20.1 The bids as received  on line shall be opened in presence of authorized 
representative ofthe bidders who chose to remain present on date of opening. 

 
 

20.2 The Employer will carryout the process of scrutiny to determine the 
responsiveness of documents / data submitted electronically and qualify the 
bidders for further action. 

 
20.3 A suitable date and time for opening of the Price bid will be intimated to 

those, who is found qualified. 
 
20.4 On the specified date the Price bid of the successful qualified bidder shall   be 

opened online. 
 

20.5 The Employer shall prepare minutes of the bid opening, including the information 
disclosed to those present. 

 
20.6 Bids not opened and read out at bid opening shall not be considered for further 

evaluation. 
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20.7 Where there is a discrepancy between the amounts in figures and in words,the 

amount in words will govern. 
 
 
21. Process to be Confidential                 
 

Information relating to the examination, clarification, evaluation, and comparison of 
bids, and recommendations for the award of a contract, shall not be disclosed to 
bidders or any other persons not officially concerned with such process until the 
award to the successful bidder has been announced. Any effort by a bidder to 
influence the Employer’s processing of bids or award decisions may result in 
therejection of the bidder’s bid. 

 
22. The Employer will award the Contract to the bidder whose bid has been determined to be substantially 

responsive to the bidding documents and sanctioned by the Competent Authority. 
 

23. Employer’s Right to Accept Any Bid and to Reject Any or All Bids 
 

The Employer reserves the right to accept or reject any bid, and to annul the bidding 
process and reject all bids, at any time prior to award of Contract without assigning 
any reason there of and without thereby incurring any liability to the affected bidderor 
bidders or any obligation to inform the affected bidder or bidders on the groundsfor 
the Employer’s action. 
 

24. Notification of Award 
 

24.1 Prior to expiration of the period of bid validity prescribed by the Employer,   the 
Employer will notify the successful bidder by letter that its bid has been 
accepted. 

24.2 The notification of award will constitute the formation of the Contract. 
 

 
25. Signing of Agreement 
 

25.1 At the same time that the Employer notifies the successful bidder that its bid has 
been accepted, the Employer will send the bidder the Agreement in the form 
provided in the bidding documents, incorporating all agreements between the 
parties. 

 
26. PerformanceSecurity 
 

26.1 Within 15 days of receipt of the Letter of Acceptance from the Employer, the 
successful bidder shall furnish to the Employer a performance security and 
additional Performance Security for unbalanced offer quoted by the contractorin 
the form stipulated in the Bidding Data and the Conditions of Contract. 

27. Unbalanced offer 
 

27.1  In event of bid price being considered unbalanced in case of rates being higher or 
lower than 15 % of the reasonable rates as may be considered by  SSCDL than  
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SSCDL may direct the bidder to deposit separately performance security deposit 
of 15% of the amount of unbalanced contract in addition to regular 
performance/ security deposit. This deposit shall be released only on completion 
of the work along with the balance of performance deposit being released.  
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SECTION VI – GENERAL INSTRUCTIONS 

 
The following general instructions are not exclusive and the same are issued for general guidance of the bidder 

and shall in no way constitute any promise or Covenant on part of   SURAT SMART CITY DEVELOPMENT 

LIMITED but shall be binding obligations for all intents and purposes, the same are included in the Bid. 

 

1.0 PLANNING ,DESIGNING AND EXECUTION OF THE WORKS 
 

The Contractor shall check the design criteria and calculations (if any) included in the Bid Documents and 
satisfy itself regarding their accuracy and adequacy. Contractor shall meet the minimum design and sizing 
requirements specified in the Bid Documents – a design that does not meet such minimum requirements shall 
not be acceptable and will result in rejection of the bid as  non-responsive.  

Further, if Contractor believes that the minimum design and sizing requirements specified are not adequate to 
meet the minimum performance requirements specified, then Contractor shall make whatever upward 
adjustments to the design and sizing it deems necessary to meet the performance requirements and include 
these in the bid price. Contractor assumes full responsibility for meeting the specified performance 
requirements and ensuring the adequacy of the Works for this purpose."  

The Contractor shall design, execute and complete the Works and provide the Operation Service in accordance 
with the Contract and shall remedy any defects in the Works. When completed, the Works shall be fit for the 
purposes for which the Works are intended as defined in the Contract, and the Contractor shall be responsible 
for ensuring that the Works remain fit for such purposes during the Operation Service Period. 
 
 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and 
 all Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary 
or permanent nature, required to meet the Contractor's obligations under the Contract. 
 
 The Works shall include any work which is necessary to satisfy the Employer's Requirements, 
Contractor's Proposal and Schedules, or is implied by the Contract, and all works which (although not 
mentioned in the Contract) are necessary for stability or for the completion, or safe and proper operation, of 
the Works. 
 
 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations, of all 
methods of construction and of all the Works during both the Design-Build Period and the Operation Service 
Period. 
 
 The Contractor shall, whenever required by the Employer's Representative, submit details of the 
arrangements and methods which the Contractor proposes to adopt for the execution of the Works. No 
significant alteration to these arrangements and methods shall be made without this having previously been 
approved by the Employer's Representative. 
 
 The Contractor shall attend all meetings as reasonably required by the Employer or the Employer's 
Representative. 
 
The Contractor shall carry out, and be responsible for, the design of the Works. Design shall be prepared by 
qualified designers who are engineers or other professionals who comply with the criteria  stated in the 
Tender Document. Unless otherwise stated in the Contract, the Contractor shall submit  
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to the Employer's Representative for consent the name and particulars of each proposed designer and design 
Subcontractor. The Contractor warrants that he, his designers and design Subcontractors have the experience 
and capability necessary for the design. The Contractor undertakes that the designers shall be available to 
attend discussions with the Employer's Representative at all reasonable times.  
 
The Contractor shall carry out, and be responsible for the design of the Works, including any site surveys, 
subsoil investigations, materials testing, and all other things necessary for proper planning and design. 
 
The Contractor shall establish a design liaison office within 15 days from the Commencement Date to facilitate 
preparation and submission of designs, drawings, construction documents, etc., for review and approval by 
the Employer’s Representative. The design liaison office shall preferably be located near the Employer’s office 
to facilitate communications and frequent interactions with the Employer’s Representative and the Employer. 
The Contractor shall provide full-time design staff and continuously maintain the design liaison office until 
such time as all necessary designs and Construction Documents have been completed, reviewed, and 
approved by the Employer’s Representative.  
The Contractor will be fully responsible for ensuring that its designs, drawings, and construction documents 
satisfy all requirements for constructing Works that are complete and fully functional in all respects.  
The Contractor shall prepare, and keep up-to-date, a complete set of "as-built" records of the execution of the 
Works, showing the exact as-built locations, sizes and details of the work as executed. These records shall be 
kept on the Site and Two sets of such records shall be Submited to Employer. 
In addition, the Contractor shall supply to the Employer's Representative as-built drawings of the Works, 
showing all Works as executed.  
 Contractor shall be responsible for Preparing Baseline Programme , upon acceptance of the Baseline 
Programme by the SSCDL, the Contractor shall adhere to it strictly. The Contractor shall ensure that 
preparation, updating and revision of programme of works are carried out by experienced and qualified 
personnel.  
 

 
2.0   ELECTRIC POWER SUPPLY 
 

The Contractor shall make all the necessary arrangement for procurement of electric power 
required for the work. The Contractor shall submit his requirement of Electric Power Supply for 
carrying out permanent works, operating plants and equipments, labourers camp and field offices 
etc., as a part of his work plan. If necessary the employer will issue the necessary certificates,letters 
of recommendation etc., to the Contractor for obtaining the power supply. However,the employer 
shall accept no responsibility for any delays in obtaining the power connections.In addition, the 
Contractor shall maintain standby diesel generators of adequate capacity.Non-availability of electric 
power will not be considered as a reason for delay in progress. 
 

3.0 WATER SUPPLY FOR CONSTRUCTION, LABOUR CAMPS, OFFICES ETC. 
 
The Contractor shall make all necessary arrangements for the procurement of water required for 
construction and labour. The employer shall issue on request from contractor, thenecessary 
certificates, letters of recommendation etc., for obtaining the necessary permissions. The 
employer shall assume no responsibility for delay in progress due to delay in obtaining the 
permissions. The Contractor may drill bore wells as a source of construction water. The water 
shall be got tested by the Contractor at approved laboratory at his own expense and certificates 
regarding the suitability for construction shall be submitted to the Engineer’s Representative 
regularly as per his requirements. 
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4.0 TELEPHONES / WIRELESS COMMUNICATION FACILITIES 
 

These will be arranged by Contractor at his own cost. The employer shall give the 
necessarycertificates and letters of recommendation if necessary etc., to the Contractor. 
 

5.0   LAND FOR TEMPORARY USE 
 

Land for labour camps, storage yards temporary site sheds,batching plant, casting yard shall be 
arranged by the contractor at the site or nearby plot with the consent of EIC/ SSCDL at his own 
cost.  
The employer may render all possible assistance to the contractor to enable him to obtain such 
lands as may be required for purposes of completion of this work but no guarantee can be 
given. Non-availability of Land will not be considered as a reason for delay in progress. 
On written request from contractor, the SMC/SSCDL may allocate any land belonging to SMC 
and which is presently not required for concerned department and in that case, token rent at Rs. 
10/Sqmt per month will be recovered from the contractor. The contractor shall have to return/ 
evacuate such land/ plot in original condition as and when needed by SMC within a week from 
intimation given by SMC/SSCDL. Further contractor shall have to return/ evacuate/ handover 
such land/ plot within 15 days after completion of the physical project on site or inauguration of 
the project. If the said land is not returned by the contractor within 15 days after the completion 
of the project as above then rent at the rate of Rs.15/sqmt. per month instead of Rs.10/sqmt. 
per month shall be charged/ levied. The contractor shall have to pay all the taxes levied by 
government/ SMC. No extra payment shall be made for same. 
 

6.0 CONTRACTOR’S MATERIALS, LABOUR ETC. 
 

The Contractor shall provide everything necessary for the proper execution of the works 
according to the intent and meaning of the Drawings, Notes, and Specifications taken together, 
whether the same is or is not particularly shown or described therein; provided thesame can be 
reasonably enforced there from. If the Contractor finds any discrepancy thereinhe shall 
immediately and in writing refer the same to the Engineer’s Representative. The decision of the 
Engineer’s Representative shall be final and binding on the Contractor.Figured dimensions shall 
be followed and the drawings shall not be scaled from. 
 
 
 

7.0 MATERIALS: 
 

1. Steel, cement and other materials necessary for execution of this work shall not be supplied by 
Surat Smart City Development Limited (SSCDL) and same shall be procured by the contractor at 
his own cost. Procurement of and testing certificates for cement and reinforcement steel round 
bars or high yield strength steel deformed bars as required shall be arranged by the contractor 
at his own cost from standard, reputed manufacturers only as per approved list.The contractor 
shall submit statement of sources for procurement of materials.The suitability of the same for 
the required quality, quantity, transport facilities etc. may be ascertained by the tenderer 
themselves before tendering and rates be quoted accordingly.The source of fine and coarse 
aggregates given in Table-1 is for general guidance only. 

2. Procurement of all constructional materials as required shall be arranged bythe contractor at his 
own cost from standard, reputed manufacturers / suppliersas may be approved by the client. 
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The royalty receipts,Challans etc., shall have to be submitted by the contractor from time to 
time to the  SSCDL. 

3. The contractor will have to make his own arrangement for plants, equipments,machineries to be 
used in the execution of this work well in time after award of the contract. 

4. The approved makes for various materials to be used in the project shall be as 
  per the table given in tender. 

 

TABLE –I 

Statement of sources of procurement of coarse and fine aggregates 

 

 

Sr. 
No. 

Name of the materials Name of the place 
where sources of 

supply is available. 

Approximate 
lead from 

site of work 

Remarks if 
any 

1 Rubble Areth 65 Km. - 

2 Crushed coarse 
aggregate 

Areth 65 Km. - 

3 Crushed coarse 
aggregate 

Songadh/Chikhli 85 Km. - 

4 Sand Tapi River/Narmada 
River 

From standard 
approved 
stretches to 
have materials 
as per specifications 

Source to 
be beyond 
tidal 
influence. 

 

Note: The above distances and locations are for general guidance only. The 
                   contractor shall have to verify himself the sources, its distances etc. before 

tendering. 

 
8.0   ELECTRICAL SCOPE OF WORK  : 

8.1 The scope of services covers the design, detailed engineering, preparation of construction drawing, 
manufacture, acceptance testing at manufacturer’s works or at any accredited agency, supply, 
packing, forwarding and delivery from manufacturer’s works/ place of storage to erection site 
including transit insurance, unloading, storage at site, moving from place of storage to place of 
installation, assembly, Cleaning/ lubricating, Touch up painting, erection, testing, commissioning & 
performance demonstration and handing over of all electrical works of Skywalk and access points 
along with all necessary spares of original ratings & specifications in EPC basis for 5 years including 
the Defect Liability and Operation & Maintenance period.  

8.2 The total length of the skywalk to be considered for this phase is approximately 670m long stretch 
with 4 nos. of access points. The electrical scope shall include: 

(a) Power Supply Arrangements for Access Points – All access point shall have 415 V LT connection 
from Torrent Power Limited (TPL) with all necessary Tariff metering equipment & electric supply 
connection for which necessary liaison shall be done by the CONTRACTOR for all access points of 
the skywalk for this phase, the charges for the same shall be reimbursed by client.  

(b) LV metal enclosed switchgears including Power Distribution Boards (PDB), Main Lighting DBs, 
Sub Lighting DBs, Receptacle DBs and receptacles for utilities 
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(c) Complete Elevator System with all necessary equipments and its auxiliaries including drives, 
power supply as per specification. 

(d) Complete Escalator System with all necessary equipments and its auxiliaries including drives, 
power supply as per specification. 

(e) Double Walled Corrugated (DWC) pipe for cabling for incoming Power Supply to access points. 

(f) Cabling system consisting of LV grade, XLPE/ PVC insulated, multi-stranded Al/ Cu, GI round 
wire/ flat strip armoured power & control cables, prefabricated GI ladder/ perforated type cable 
trays, GI raceways, metallic GI Conduits & associated accessories including support structures. 

(g) Earthing system for LV equipments, light fixtures, junction boxes, elevators, escalators and 
lightning protection system for skywalk and access points.   

(h) LED Lighting and Receptacle system for all indoor & outdoor areas controlled by lighting panels 
and raw power panels installed in respective areas including junction boxes, bill board lighting 
systems. 

(i) Safety Equipments for access points including rubber mats, shock treatment charts, first aid box, 
fire extinguisher, gloves for electrical rooms separate for all access points.  

8.3 Inland and overseas transit insurance, transport, testing at site shall be CONTRACTOR’s scope. Tender 
BOQ and drawings, if provided, are for reference purposes only which are the minimum 
requirements; CONTRACTOR shall ensure that design & equipment ratings shall be as per 
specification requirements. 

8.4 The CONTRACTOR shall prepare design calculations based on parameters/ design criteria indicated in 
the specifications. The CONTRACTOR shall prepare detailed engineering and construction purpose 
drawings to make his/ her own estimate of ratings & quantities (minimum requirements as per price 
schedule, technical data sheets, reference electrical Single Line Diagram (SLD) & other relevant 
details) for entire electrical systems including all items, systems such as equipments, power & control 
cables/ cabling system, lighting system, earthing, lightning protection, main & auxiliary power 
distribution, civil works required for completion of Works. 

8.5 CONTRACTOR shall take due care of the site Seismic conditions while designing all equipments/ 
components used in entire electrical systems covered in this specification. CONTRACTOR shall furnish 
list of additional design parameters considered in design to fulfil the above requirement. 

8.6 Design and detailed engineering of the materials procured by CONTRACTOR is included in scope. 
CONTRACTOR shall submit each document/ calculations of system which is included in scope to 
PURCHASER/ Consultant for final review/ approval. All design documents/ calculations prepared by 
CONTRACTOR shall be duly signed by qualified authorities and stamped. Design documents/ 
calculations prepared by sub-CONTRACTORs shall be approved by CONTRACTOR and stamped copy 
of approval along with no-deviation sheet from sub-CONTRACTOR shall be submitted by the 
CONTRACTOR to PURCHASER/ PURCHASER’s representative for final review/ approval. 

8.7 Expert or manufacturer supervision for sub-CONTRACTOR supplied material shall be provided by 
CONTRACTOR and shall be included in offer.  

8.8 CONTRACTOR shall be solely responsible for any shortages or damages in transit for his supply scope, 
handling and/ or in storage of any materials and erection of the equipment, supply of erection tools 
at site. CONTRACTOR shall ensure that it will not affect any activity or project schedule. Any 
demurrage, wharfage and other such charges claimed by the transporters, railways etc. shall be to 
the account of the CONTRACTOR. 
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8.9 CONTRACTOR shall identify activities and mile stones of the work forecasted for next month with 
optimistic and pessimistic dates of work completion. CONTRACTOR shall prepare program evaluation 
and review techniques to identify critical path of project and activity sequences. The project schedule 
shall be prepared and updated fortnightly in MS Project. 

8.10 Nothing in this specification shall be constructed to relieve the CONTRACTOR of his/ her 
responsibilities towards following best engineering practices established in the country. 

8.11 Obtaining approvals including load sanction/ release from Local Power Supply Company - Torrent 
power Limited (TPL) for which necessary liaison shall be done by the CONTRACTOR for all access 
points of the skywalk for this phase, the charges for the same shall be reimbursed by client;  

8.12 No Objection Certificates from GETCO/ GEB, Electrical Inspector (CEIG), Chief Inspector of Lifts and 
Escalators, relevant Government Agencies, Statutory Authorities, as applicable is included in 
CONTRACTOR’s scope.  

8.13 Voltage level for supply shall need to be confirmed with TPL by CONTRACTOR before the 
commencement of design. 

8.14 All necessary legal fees required for various applications to TPL/Electrical Inspector (CEIG), relevant 
Government Agencies, Statutory Authorities shall be paid by the PURCHASER upon production of 
valid receipts. The TPL deposit required to be paid for Load Release shall also be borne by the 
PURCHASER.  

8.15 The CONTRACTOR’s scope shall also include measurement of soil resistivity at site by Wenner’s four 
electrode method as per IS: 3043 – 1987 (Reaffirmed in 2006 or its latest version) at minimum four 
locations at site. The earthing system shall be designed for the actual mean soil resistivity value 
obtained. 

8.16 Even if all components of a system included in this specification are not explicitly identified and/ or 
listed herein, these shall be supplied under this contract to ensure completeness of the system and 
facilitate proper operation and easy maintenance of the plant. Any and all other works not indicated 
above but necessary/ required to complete the job in all aspects, are included in the CONTRACTOR’s 
scope. 

8.17 The CONTRACTOR shall indicate and include start up spares, essential spares, recommended spares 
and a set of special tools necessary for operation, routine maintenance of equipment supplied for a 
period of five years.  

8.18 Whether specifically called for or not, all accessories required for normal and satisfactory operation 
(as deemed by the PURCHASER) of the equipment shall be considered to be a part of the 
CONTRACTOR’s basic scope of supply and/ or work and no claims whatsoever, for extra payment on 
these grounds, will be accepted. 

8.19 CONTRACTOR should visit site and get himself/ herself ascertained regarding the scope of work for 
the complete Electrical works before submission of quote/ offer. 

8.20 CONTRACTOR’s scope shall also include all civil works and structural works required for installation of 
all electrical equipment/ systems such as equipment foundations, indoor & outdoor trenches, 
equipment support structures and all excavation works including those for lighting, earthing, cabling 
systems etc. 

8.21 It is not the intent to completely specify herein all details of design and construction of the 
equipment and systems. Nevertheless, the Electrical system shall conform to high standard of 
engineering, design and workmanship in all respects and shall be capable of performing satisfactorily 
in continuous commercial operation under the specified environmental conditions. 
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8.22 PURCHASER reserves the right to issue addendum to the technical specification to indicate 
modification/ changes in the requirements, if so required at a later date. 

 
9.0   NIGHT WORK & WORK ON SUNDAY & HOLIDAYS & BETWEEN SUNSET & SUNRISE  : 
 

No work shall be carried out on Sundays and Corporation Holidays and no work shall be 
carried out before and after office hours except with special permission of Engineer-in-
charge in writing previously obtained. Withholding such permission shall be no ground of 
complaint on the part of contractor for cause for compensation of them. Working period 
shall be maximum eight (8) hours per day. Permission to work beyond 8 hours  and to work 
on Sundays and holidays will be entirely at the discretion of the Engineer-in-charge and 
cannot be claimed by the contractor as a matter of right and the refusal to grant such 
permission will be not be set up as a ground for not completing the work within the contract 
period. Further to above condition, when Engineer in charge feels necessary to give 
permission to contractor to carry out the work on Sundays, Corporation holidays and before 
8 hours, extra supervision charges arising due to overtime working of corporation 
supervisory staff shall be borne by the contractor at prevailing rates from time to time. 
Such extra supervision charges shall be deducted by corporation from running bills 
of contract at  SSCDL discretion 
 
 

No  work   shall   be  carried out   between  sunset  and   sunrise.  Except   with   the   special    

permission    of   Engineer-in-charge  in  writing  perviously  obtained  and  with    holding   such  

permissions shall be no ground of complaint   on  the   part  of contractor  or cause for 

compensation  to   them. Working period shall be maximum eight (8) hours per days. 

 
 

NIGHT WORK: 
Subject to any provisions to the contrary contained in the contract, no work shall be 
carried out after office hours without the prior permission of the Engineer-in-charge 
except when the work is unavoidable or absolutely necessary, for saving life or property or 
for the safety of the work, in which case, the contractor shall immediately inform the 
Engineer-in-charge or his representative, provided always that the provision of this clause 
shall not be applicable in the case of any work which 
it is customary to carry out by double or rotary shifts in which case sufficient advance notice 
shall be given of the intention to work at night to the Engineer-incharge after making all 
requisite arrangements and management of areas, materials and equipments, required 
under any emergency etc.The contractor can carry on work after office hours if so required, 
subject to provideundertaking in writing, for expediting the progress on the works or for any 
other reasons of technical safety. Whenever anywork is required to be carried out at night in 
the interest of structural safety or anyother reason with authorized to supervise, adequate 
lighting and other arrangement shall be made inadvance by the contractor for proper 
execution and supervision of such work. The contractor shall not be however entitled to any 
extra payments for night work. The responsibilities of all kind shall be of contractor. 
 
 

PRECAUTIONS TO AVOID ANY NUISANCE TO THE NEIGHBORHOOD/SURROUNDING 
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All the necessary precautions to be taken during the development of the project (either 
during day or night) ,to avoid any nuisance or any harm causing to the 
neighborhood/surroundingareas of proposed construction site. 
No complaint should be arise by the neighbourhood/society dwellers ,during the 
development work by contractor or any of the persons directly or indirectly related to the 
site work.  
In case of any such conditions the contractor shall be fully responsible for the settlement. 
 
 
 
 

10.0 ENABLING WORKS 
 

The Contractor shall supply, fix and maintain at his own cost during the execution of works,all 
the necessary centering, and scaffolding, staging, planking, timbering, strutting, 
shoring,pumping, fencing, hoarding, watching and lighting by night as well as the necessary 
equipment for protection of public and safety of any adjacent roads and railway lines. The 
Contractor shall remove any or all such centering scaffolding, staging planking andequipment 
when ordered to do so by the Engineer’s Representative and make good allmatters and 
things disturbed during the execution of works to the satisfaction of the Engineer’s 
Representative. 
 

11.0   TEMPORARY DIVERSIONS, MAINTANENCE OF SAME AND TRAFFIC MANAGEMENT 
 

In addition to provisions made in the technical specifications, it is stipulated that the 
Contractor shall construct, maintain and carryout the traffic management by providing all 
safety features like safety barricading as per attached drawings  of the Bid document, for all 
temporary diversions or as per instructions of Engineer in Charge. 
 

12.0    OPPORTUNITIES AND FACILITIES FOR OTHER CONTRACTORS AGENCIES ETC. 
 

The Contractor shall, in accordance with the requirements of the Engineer’s  Representative 
afford all reasonable opportunities for carrying out their work to any other Contractors 
employed by the Employer and their workmen and to the workmen of the Employer and of 
any other duly constituted authorities who may be employed in the execution on or near the 
site of any work not included in the Contract or of any contract which the Employer may 
enter into in connection with or ancillary to the works. If, however, the Contractor shall on 
the written request of the Engineer or Engineer’s representative make available to any such 
other Contractor or to the Employer or any such authority any roads or ways for the 
maintenance of which the Contractor is responsible or permit the use of by any such of the 
Contractor’s scaffolding or any other plant on the site or provide any other service of 
whatsoever nature,for any such the Employer shall pay to the Contractor in respect of such 
use of service such sum or sums as shall in the opinion of the Engineer be reasonable. 
 

13.0 ENVIRONMENTAL SAFEGUARDS 
 
The Contractor shall take action of following points and note the stipulations as under 
asregards environmental safeguards as stipulated by the Ministry of Environment and 
Forests. 
 



  

                                                                                                                                         
Volume I – Technical Bid                                        Design and Construction of Skywalk                                               

 
Signature of Contractor     61       Surat Smart City Development Limited ,SURAT 
 

13.1 Appropriate measures shall be undertaken while undertaking digging activities to avoid 
degradation of water quality. 

 
13.2 Borrow pits and other scars created during the road construction shall be properly 

leveled and treated. 
 
13.3 Adequate provision for infrastructures facilities, i.e. water supply, fuel, sanitation, 

etc.shall be ensured for labourers during construction period in order to avoid damage 
to the environment. 

 
13.4 No excavation from or dumping of waste materials into any water body / wetlands shall 

be done. 
 
13.5 Borrow sites for earth, quarry sites for road construction and dump site shall be 

identified keeping in view: 
 

a) No excavation or dumping on private property is carried out without written 
consent of the owner. 
b) No excavation or dumping shall be allowed or wetlands, forests areas or 

otherecologically valuable or sensitive locations. 
c) The excavation work shall be done in consultation with soil conservation and 

watershed development agencies working in the area: 
d) Construction spoil/soil including bituminous material and other hazardous 

material must not be allowed to contaminate water course and the dump sitesfor 
such materials must be identified well in advances before construction and lined 
properly so that they do not leach into the ground water. 

e) Any approvals required for the same shall be arranged by the contractor. 
 

14.0 SITE OFFICE 
 
Contractor shall provide and maintain a furnished site office for the               
supervisory staff of the PMC/TPI/Consultants. It shall have at least 25.00 to 50.00 Sqm 
floor area Air – conditioned site office, with approved flooring and shall include 
electrical lights, fans, computer point including proper wiring, water supply, drainage, 
toilets, tables, chairs, cupboards, and shall be constructed at location directed by the 
Engineer and shall be maintained for a period upto 6 months /as directed by E.I.C 
,beyond date of completion as certified by    PMC/TPI/Consultants. 
 The site office with all services, furniture,fixtures shall be property of the contractor. 
Land for site office, field laboratory etc. is not available with  SSCDL and could not be 
provided by employer. All Electric & Telephone /Mobile bills will be paid by the 
contractor for entire period of contract and up to 6 month beyond completion of 
works and both the Electric & Telephone connections will be obtained by him. 

 
15.0 SHIFTING OF UTILITIES 
 

(a) Contractor is required to liaision with concerned department for identifying   the 
utility services fouling in project area, to be shifted while execution of the project. 
The contractor shall survey the existing utilities fouling in the project area and 
prepare a detail report of the utilities to be shifted and submit the report to 
concern departments for shifting of utilities by the concerned department. 



  

                                                                                                                                         
Volume I – Technical Bid                                        Design and Construction of Skywalk                                               

 
Signature of Contractor     62       Surat Smart City Development Limited ,SURAT 
 

However, any damages to the existing utilities by the contractor while carrying 
out the project work shall be repaired at his own cost. 

 
 
16.0 REMOVAL / DIVERSION OF UTILITY SERVICE 
 

If the over ground / under ground utility services like electric poles, telephone poles, 
water supply pipe lines, sewer lines, oil pipe lines, cables, gasducts etc. owned by 
various authorities including Public Undertakings and local authorities are required to 
be relocated as per instruction of engineer in charge, the same shall be carried out by 
the Contractor without any additional cost to client. In case in the opinion of the 
Engineer it is not possible to relocate the existing utilities, the Contractor shall make 
necessary modifications as per instruction of engineer incharge without any additional 
cost to the client. 
 
 

17.0 TAXES 
The rates to be quoted by the tenderer shall be inclusive of all taxes like GST (State & 
Central), duties, levies and all other applicable taxes etc, including such other taxes, 
duties, tolls, freshly levied taxes under any rules and no claim whatsoever in this 
context shall be entertained. 
 
The Contractor shall pay all taxes like GST (State and central), income tax or any other 
tax which are in force time to time. SSCDL may not be any way hold responsible for any 
such taxes. However SSCDL can ask to produce the tax payment on the request from 
detail concern departments of Govt. or SSCDL. 
 
Contractor further agree to comply and to secure the compliance of all SubContractor 
with applicable central, state, municipal and local laws and regulations and 
requirement. Contractor also agrees to depend indemnify and hold harmless the 
owner from any liability or penalty which may be imposed by central, state or local 
authority by reasons any violation by Contractor or subcontractor of such laws, 
regulations or requirements and also from all claims, suits or proceedings that may be 
brought against owner arising under growing out of or by reasons of work provided for 
by this contract by third parties or by central or State Government authority or any 
administrative sub-division thereof. 
 
The rates to be quoted by contractor must be inclusive of all taxes prevailing on due 
date of submission. 
 
However any subsequent changes in the tax structure by government after due date of 
bid submission will be compensated (±) on availability or submission of actual 
documentation. Contractor has to intimate Engineer In charge regarding changes 
occurred in the tax structure after bid submission. If contractor fails to provide such 
information and if any financial obligation may arise due to change in tax structure, 
same will be recovered from contractor. 
 
The contractor shall apply fair means of stock maintenance and shall adopt accounting 
standards as may be prescribed under GST.  For arriving at the difference in 
procurement prices due to introduction of GST, it will be open for the Government to 
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ask for original invoices, LR, weigh bridge slips, payment details and such other 
documents as may be required for the purpose. 
 
If there is reduction in overall tax burden then proportional benefit of that shall be 
passed on to the Government. 

 
18.0 LABOUR EMPLOYMENT 

The Contractor shall furnish to the Engineer-in-charge every week during the 
progressof the works classified weekly returns of the number of the people employed 
on the work during the week. The report of skilled and unskilled labors shall be given in 
the prescribed form. The contractor shall have to obtain labor license from concerned 
Government department and shall have to submit to Employer. 
The contractor shall strictly observe all the requirements laid down in the contract 
labour (Regulation and Abolition) Act, 1979 and the contract labor (Regulation and 
Abolition) (Gujarat) Rules, 1972 and other acts as amended from time to time so far as 
applicable. 
 

19.0  TREASURE TROVE 
In the event of the discovery by the Contractor or his employees during the progress of 
the works of any treasure, coins, antiquities, fossils, minerals or other articles or things 
of value or interest, whether geological, archeological or any other such treasure or 
other things shall be deemed to be the absolute property of client. 
The contractor shall take all reasonable precautions to prevent his workmen or any 
other persons from removing such things as above and shall immediately upon 
discovery thereof and before removal, acquaint the Engineer-in-charge/ SSCDL of such 
discovery and carry out his orders as to the disposal of the same which will be at the 
contractor’s expense. 
 

20.0 ADDITIONAL CONDITIONS 
 
(a) Any damage caused to either private or public property, services, structures 

etc. shall be made good by Contractor without any extra cost to the employer 
(b) Contractor need to ensure proper and adequate traffic safety signboards, 

barricades,lighting at night shall be displayed during day and night to ensure 
that no accidents take place. 

(c) Contractor shall submit Quality Assurance plan based on ISO 9000 series 
document to form the basis evolving the quality system, applicable for all 
quality related activities. 

(d) No excavated material shall allowed to be stacked on roadside/ 
footpaths/public premises without written permission from competent 
authority. 

(e) Whenever new drains are constructed, the flow in the old drain will have to be 
suitably diverted to maintain the continuity of flow. 

 
21.0 GENERAL INFORMATION 

Canvassing in connection with the tender is strictly prohibited, and such 
canvassed tenders submitted by the contractor will be liable to the rejected 
and his earnest money shall be absolutely forfeited. 
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On acceptance of the tender, the name of the accredited representative of the 
contractor who will be responsible for taking instructions from the General 
Manager (Engg) shall be communicated to the General Manager (Engg) in 
writing. 

 
Surat Smart City Development Limited reserves the right to engage suitable 
Project Management Consultant &/or third Party Inspection agency to 
Engineering Review, monitor & supervise the said work. PMC-TPI will performs 
its duties caring out jobs as per scope of works /TOR of RFP proposed by Surat 
Smart City Development Limited. The selected contractor has to submit DBR 
(design basis report), drawings etc. to  Surat Smart City Development Limited -
PMC and to take approval well in advance before start of the work. The 
selected contractor has to submit all the details ,drawings and materials ,which 
is essential to carry out the assignment/project for the better performance to 
the   Surat Smart City Development Limited ,along with the set of copies to 
PMC –TPI also. 

 
Tenders which do not fulfill all or any of conditions or are submitted 
incomplete in any respect will be rejected. SSCDL, Reserves the rights to 
increase / decrease the scope of work and contract without assigning any 
reason thereof. No claim to that effect shall been entertained. 

 
Conditional tenders will not be accepted and will be rejected outright. 

 
In case of any dispute or clarification in specification of any tender items the 
decision of Surat Smart City Development Limited shall be final. 

 
 

No advance such as machinery advance, mobilization advance or materials 
advance will be given.(Except specified in the tender). 

 
The technical bid shall be opened first on due date and time as mentioned 
above. The time and date of opening of financial bid of contractors qualifying 
the technical bid shall be communicated to them later on. 
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SECTION VII  

 CONDITIONS OF CONTRACT 
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ENGINEERING, PROCUREMENT AND CONSTRUCTION AGREEMENT(Draft Agreement) 
 
THIS AGREEMENT is entered into on this the ……….. day of ………, 20….. at Surat 
BETWEEN  
The Surat Smart City Development Limited __________________________________ 
_________________________ 
AND {------------,} means the selected bidder having its registered office at ……………, (hereinafter 
referred to as the “Contractor” which expression shall, unless repugnant to the context or meaning 
thereof, include its successors and permitted assigns) of the Other Part. 
WHEREAS: 
The Surat Smart City Development Limited has resolved to have the contract for 
_______________________________, briefly hereafter mentioned as Work on Engineering 
Procurement and Construction (EPC) basis in accordance with terms and conditions as to be set forth 
in agreement being entered into. 
The Surat Smart City Development Limited has invited proposal by its request for offer vide its 
notification No. ______ Dated _____. 
M/s ___________ having been found to have made responsive offer conforming to the requirement 
as set out in the Bid document and being competitive have been selected to be the contractor for the 
execution of the above mention work on terms, conditions, representation and provisions, are 
awarded the work and this agreement is being entered into for fulfilment of the obligations thereof as 
contained in the bid. 
The Surat Smart City Development Limited has prescribed technical and commercial terms along with 
conditions for performance which the contractor shall fully abide by and comply with. 
The SSCDL having accepted the offer after selecting the bidder have issued letter of acceptance no. 
_______ Dated__________. 
The Contractor having been conversant with all conditions, specifications, terms, provision and 
representation and being bound to honour and respect the contents thereof have specifically noted 
express conditions here by that Project Consultant or its representative or anyone other than 
Executive Engineer in-charge of the job is not authorised to vary Time or Cost despite any provision, 
contrarily thereto elsewhere in the contract. 
 
NOW THEREFORE in consideration of the foregoing and the respective covenants and agreements set 
forth in this Agreement, the sufficiency and adequacy of which is hereby acknowledged, the SSCDL 
hereby covenants to pay the Contractor, in consideration of the obligations specified herein, the 
Contract Price or such other sum as may become payable under the provisions of the Agreement at 
the times and in the manner specified by the Agreement and intending to be legally bound hereby, 
the Parties agree to the entire contents for stipulated performance as detailed in the bid document 
which here after Mutatis Mutandis, be treated as part of the contract. 
 
 
       General Mananger(Engg) 
CONTRACTOR    SURAT SMART CITY DEVELOPMENT LIMITED 
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ARTICLE 1 

DEFINITIONS AND INTERPRETATION 

 

The following definitions and interpretations shall be inclusive of the scope of denitions as per trade 

practice and rules of interpretation as acknowlged by law.  

 

1.1 Interpretation 

1.1.1 In this Agreement, unless the context otherwise requires, 

(a) references to any legislation or any provision thereof shall include amendment orre-enactment or 

consolidation of such legislation or any provision thereof so far as such amendment or re-enactment 

or consolidation applies or is capable of applying to any transaction entered into here under; 

(b) references to laws of India or Indian law or regulation having the force of law shall include the laws, 

acts, ordinances, rules, regulations, bye laws or notifications which have the force of law in the 

territory of India and as from timeto time may be amended, modified, supplemented, extended or 

re-enacted; 

(c) references to a “person” and words denoting a natural person shall be construed as a reference to 

any individual, firm, company, corporation, society, trust,government, state or agency of a state or 

any association or partnership (whetheror not having separate legal personality) of two or more of 

the above and shall include successors and assigns; 

(d) the table of contents, headings or sub-headings in this Agreement are for convenience of reference 

only and shall not be used in, and shall not affect, the construction or interpretation of this 

Agreement; 

(e) the words “include” and “including” are to be construed without limitation and shall be deemed to 

be followed by “without limitation” or “but not limited to”whether or not they are followed by such 

phrases; 

(f) references to “Scope of Work” include, unless the context otherwise requires,survey and 

investigation, design, developing, engineering, procurement, supply of plant, materials, equipment, 

labour, delivery, transportation, installation,processing, fabrication, safety measures, testing, and 

commissioning of theProject, including maintenance during the Construction Period, removing of 

defects, if any, and other activities incidental to the construction and “construct”or “build” shall be 

construed accordingly; 

(g) references to “development” include, unless the context otherwise requires,construction, 

renovation, refurbishing, augmentation, up-gradation and otheractivities incidental there to during 

the Construction Period, and “develop” shall be construed accordingly; 

 (h) any reference to any period of time shall mean a reference to that according to Indian standard 

time; 

 (i)  any reference to day shall mean a reference to a calendar day; 

 (j) any reference to month shall mean a reference to a calendar month as per the Gregorian calendar; 

 (k) references to any date, period or Project Milestone shall mean and include such date, period or 

Project Milestone as may be extended pursuant to this Agreement; 

 (l) any reference to any period commencing “from” a specified day or date and “till”or “until” a 

specified day or date shall include both such days or dates; provided that if the last day of any period 
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computed under this Agreement is not a businessday, then the period shall run until the end of the 

next business day; 

 (m) the words importing singular shall include plural and vice versa; 

 (n) references to any gender shall include the other and the neutral gender; 

 (o) “lakh” means a hundred thousand (100,000) and “crore” means ten million(10,000,000); 

 (p) “indebtedness” shall be construed so as to include any obligation (whether incurred as principal or 

surety) for the payment or repayment of money, whether present or future, actual or contingent; 

 (q) references to the “winding-up”, “dissolution”, “insolvency”, or “reorganisation”of a company or 

corporation shall be construed so as to include any equivalent oranalogous proceedings under the 

law of the jurisdiction in which such company orcorporation is incorporated or any jurisdiction in 

which such company orcorporation carries on business including the seeking of liquidation, 

winding-up,reorganisation, dissolution, arrangement, protection or relief of debtors; 

 (r) save and except as otherwise provided in this Agreement, any reference, at anytime, to any 

agreement, deed, instrument, licence or document of any description shall be construed as 

reference to that agreement, deed, instrument, licence orother document as amended, varied, 

supplemented, modified or suspended at the time of such reference; provided that this Clause shall 

not operate so as to increase liabilities or obligations of the  SSCDL here under or pursuant here to 

in any manner whatsoever; 

  (s) any agreement, consent, approval, authorisation, notice, communication,information or report 

required under or pursuant to this Agreement from or by any Party or the  SSCDL s Engineer shall 

be valid and effective only if it is in writingunder the hand of a duly authorised representative of 

such Party or the  SSCDL sEngineer, as the case may be, in this behalf and not otherwise; 

  (t) all the documents forming part of the contract shall be treated as integral wholeand each one shall 

be in addition to being supplementary shall also be treated as complimentary to all other parts to the 

extent that the overall meaning andinterpretation thereof shall be in conformity with the intention 

and purpose of this agreement. 

  (u) time shall be of the essence in the performance of the Parties’ respectiveobligations. If any time 

period specified herein is extended for the reasons specified in the Agreement, such extended time 

shall also be of the essence,inviting all the liabilities attached to the requirement to the 

performance in terms of Liquidated Damages. 

1.1.2 Unless expressly provided otherwise in this Agreement, any Documentation required to be provided or 

furnished by the Contractor to the  SSCDL shall be provided free of cost in Five copies. 

 

1.2 Definitions 

 

The words and expressions beginning with capital letters and defined in this Agreement shall, unless 

the context otherwise requires, have the meaning ascribbed there to herein, and the words and 

expressions defined in the Schedules and used therein shall have the meaning ascribed thereto in the 

Schedules.For the purposes of the Contract Documents, the following words and terms shall have the 

meanings specified below (other words and abbreviations that have well-knowntechnical or trade 

meanings are used in the Contract Documents in accordance withsuch recognized meanings), 

provided, however, that the terms defined in attached Documents, including but not limited to the 

Agreement, shall have the meanings specified in such document. 
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1.2.1 Definitions ( for incorporated words)  

 

In this Agreement, the following words and expressions shall, unless repugnant to the context or 

meaning thereof, have the meaning herein after respectively assigned to them: 

 

“Accounting Year” means the financial year commencing from the first day of April of any calendar 

year and ending on the thirty-first day of March of the next calendar year; 

 

“Affiliate” means, in relation to either Party ,and/or Members-, a person who controls,is controlled 

by, or is under the common control with such Party {or Member} (as usedin this definition, the 

expression “control” means, with respect to a person which is acompany or corporation, the 

ownership, directly or indirectly, of more than 50% (fifty per cent) of the voting shares of such 

person, and with respect to a person which is not a company or corporation, the power to direct the 

management and policies of such person, whether by operation of law or by contract or otherwise); 

 

“Agreement” means this Agreement, its Recitals, the Schedules here to and any amendments there 

to made in accordance with the provisions contained in this Agreement; 

 

“Applicable Laws” means all laws, brought into force and effect by GOI or the StateGovernment 

including rules, regulations and notifications made there under, and judgements, decrees, 

injunctions, writs and orders of any court of record, applicable to this Agreement and the exercise, 

performance and discharge of the respective rights and obligations of the Parties hereunder, as may 

be in force and effect during the subsistence of this Agreement; 

 

“Applicable Permits” means all clearances, licences, permits, authorisations, noobjection certificates, 

consents, approvals and exemptions required to be obtained or maintained under Applicable Laws in 

connection with the construction, operation and maintenance of the Work during the subsistence of 

this Agreement; 

 

“Bank” means a bank incorporated in India and having a minimum net worth of Rs.1,000 crore 

(Rupees one thousand crore) or any other bank acceptable to the  Surat Smart City Development 

Limited; 

 

“Base Date” means the last date of that calender month, which date precedes the Bid Due Date by at 

least 28 (twenty eight) days; 

 

“Bid” means the documents in their entirety comprised in the bid submitted by the [selected 

bidder/Consortium] in response to the Request for Proposals in accordance with the provisions 

thereof; 
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“Bid Security” means the bid security provided by the Contractor to the  Surat Smart City 

Development Limited in accordance with the Request for Proposal, and which is to remain in force 

until substituted by the Performance Security; 

 

“Change in Law” means the occurrence of any of the following after the Base Date: 

(a) the enactment of any new Indian law; 

(b) the repeal, modification or re-enactment of any existing Indian law; 

(c) the commencement of any Indian law which has not entered into effect until the 

Base Date; 

(d) a change in the interpretation or application of any Indian law by a judgement of a 

court of record which has become final, conclusive and binding, as compared to 

such interpretation or application by a court of record prior to the Base Date; or 

 

“Commencement Date” means the first date on which the contractor starts mobilizing his resources 

Men and/or Machineries and/or Material at site. 

 

“Consortium” means the consortium of entities which have formed a joint venture for 

implementation of this Project; 

 

“Contractor” shall have the meaning attributed there to in the array of Parties here in above as set 

forth in the Recitals; 

 

“Defect” means any defect or deficiency in Construction of work or any part there of,which does not 

conform with the Specifications and Standards. 

 

“Document” or “Documentation” means documentation in printed or written form, orin tapes, discs, 

drawings, computer programmes, writings, reports, photographs,films, cassettes, or expressed in any 

other written, electronic, audio or visual form; 

 

“Emergency” means a condition or situation that is likely to endanger the safety orsecurity of the 

individuals on or about the The Work, including Users thereof, or which poses an immediate threat of 

material damage to any of the Project Assets; 

 

“Encumbrances” means, in relation to the The Work, any encumbrances such asmortgage, charge, 

pledge, lien, hypothecation, security interest, assignment, privilegeor priority of any kind having the 

effect of security or other such obligations, and shall include any designation of loss payees or 

beneficiaries or any similar \ arrangement under any insurance policy pertaining to the works. 

 

The “EIC” shall mean the Engineer in charge i.e. officer of  SSCDL who is designated as such for the 

time being in whose jurisdiction the work lies. 

 

“Good Industry Practice” means the practices, methods, techniques, designs,standards, skills, 

diligence, efficiency, reliability and prudence which are generally and reasonably expected from a 

reasonably skilled and experienced contractor engaged in the same type of undertaking as envisaged 
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under this Agreement andwhich would be expected to result in the performance of its obligations by 

the Contractor in accordance with this Agreement, Applicable Laws and Applicable Permits in 

reliable, safe, economical and efficient manner; 

 

“Government Instrumentality” means any department, division or sub-division of the Government or 

the State Government and includes any commission, board, SSCDL, SSCDL agency or municipal and 

other local SSCDL or statutory body including panchayat underthe control of the Government or the 

State Government, as the case may be, and having jurisdiction over all or any part of the Workor the 

performance of all or any ofthe services or obligations of the Contractor under or pursuant to this 

Agreement; 

 

“Insurance Cover” means the aggregate of the maximum sums insured under the insurances taken 

out by the Contractor and includes all insurances required to be takenout by the Contractor but not 

actually taken, and when used in the context of any act or event, it shall mean the aggregate of the 

maximum sums insured and payable or deemed to be insured and payable in relation to such act or 

event; 

 

“Intellectual Property” means all patents, trademarks, service marks, logos, get-up,trade names, 

internet domain names, rights in designs, blue prints, programmes and manuals, drawings, copyright 

(including rights in computer software),  database rights,semi-conductor, topography rights, utility 

models, rights in know-how and otherintellectual property rights, in each case whether registered or 

unregistered andincluding applications for registration, and all rights or forms of protection 

havingequivalent or similar effect anywhere in the world; 

 

“Interim Payment Certificate” or “IPC” means the interim payment certificate issued by the  Surat 

Smart City Development Limited  for payment to the Contractor in respect of Contractor’s claims for 

payment raised in accordance with the provisions of this Agreement; 

 

“Lead Member” shall, in the case of a consortium, mean the member of such consortium who shall 

have the Surat Smart City Development Limited to bind the contractor and each member of the 

Consortium; and shall be deemed to be the Contractor for the purposes of this Agreement; 

 

“LOA” or “Letter of Acceptance” means the letter of acceptance of offer. 

 

“Material Adverse Effect” means a material adverse effect of any act or event on the ability of either 

Party to perform any of its obligations under and in accordance with the provisions of this Agreement 

and which act or event causes a material inancialburden or loss to either Party; 

 

“MEPF”shall mean Mechanical,Electrical,Plumbing and Fire fighting system consultant who is 

designated as such for the time being in whose jurisdiction the work lies. 

 

“Materials” are all the supplies used by the Contractor for incorporation in work or forthe 

maintenance of the Work; 
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“Parties” means the parties to this Agreement collectively and “Party” shall mean anyof the parties 

to this Agreement individually; 

 

“Performance Security” shall have the meaning as given in the contract 

 

“Plant” means the apparatus and machinery intended to form or forming part of work; 

 

“Project” means the construction and maintenance of the Work in accordance with the provisions of 

this Agreement, and includes all works, services and equipment relatingto or in respect of the Scope 

of the Project; 

 

“Project Completion Date” means the date on which the Provisional Certificate isissued and in the 

event no Provisional Certificate is issued, the date on which theCompletion Certificate is issued; 

 

“Project Completion Schedule” means the progressive Project Milestones forcompletion of the Work 

on or before the Scheduled Completion Date; 

 

“PMC” shall mean Project management consultant who is designated supervision agency during 

execution of this project. 

 

“SSCDL” shall mean Surat Smart City Development Limited in whose jurisdiction the work lies. 

“SSCDL” shall mean Surat Smart City Development Limited  

 

“Re.”, “Rs.” or “Rupees” or “Indian Rupees” means the lawful currency of the Republic of India; 

 

“Right of Way” means the constructive possession of the Site free from encroachments and 

encumbrances, together with all way leaves, easements,unrestricted access and other rights of way, 

how so ever described, necessary for construction and maintenance of the Work in accordance with 

this Agreement; 

 

“Specifications and Standards” means the specifications and standards relating to the quality, 

quantity, capacity and other requirements for the Work, and any modifications thereof, or additions 

thereto, as included in the design and engineering for the Work submitted by the Contractor to, and 

expressly approved by, the  SSCDCL; 

 

“Sub-contractor” means any person or persons to whom a part of work or the Maintenance has been 

subcontracted by the Contractor and the permitted legal successors in title to such person, but not 

an assignee to such person; 

 

“Termination” means the expiry or termination of this Agreement; 

 

“Termination Notice” means the communication issued in accordance with this Agreement by one 

Party to the other Party terminating this Agreement; 
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“TPI” shall mean Third party inspection consultant who is designated for quality monitoring of 

material & workmanship during execution of this project. 

 

“WPI” means the wholesale price index for various commodities as published by the Ministry of 

Commerce and Industry, GOI and shall include any index which substitutes the WPI, and any 

reference to WPI shall, unless the context otherwise requires, be construed as a reference to the WPI 

published for the period ending withthe preceding month. 

 

1.3 Measurements and arithmetic conventions 

1.3.1 All measurements and calculations shall be in the metric system and calculations done to 2 (two) 

decimal places, with the third digit of 5 (five) or above being rounded upand below 5 (five) being 

rounded down. 

1.4 Priority of agreements and errors/discrepancies 

1.4.1 This Agreement, and all other agreements and documents forming part of or referred to 

in this Agreement are to be taken as mutually explanatory and, unless otherwise expressly 

provided else where in this Agreement, the priority of this Agreement and other documents 

and agreements forming part hereof or referred to herein shall, in the event of any conflict 

between them, be in the following order: 

 

(a)  this Agreement; and 

(b) all other agreements and documents forming part hereof or referred to herein; i.e. this 

Agreement at (a) above shall prevail over the agreements and documents at (b). 

 

 

1.4.2 In case of ambiguities or discrepancies within this Agreement, the following shall apply: 

(a)between two or more Clauses of this Agreement, the provisions of a specific Clause relevant 

to the issue under consideration shall prevail over those in other Clauses; 

(b) between the Clauses of this Agreement and the Schedules, the Clauses shall prevail and 

between Schedules and Annexes, the Schedules shall prevail; 

(c) between any two Schedules, the Schedule relevant to the issue shall prevail; 

(d) between the written description on the Drawings and the Specifications and Standards, the 

latter shall prevail; 

(e) between the dimension scaled from the Drawing and its specific written dimension, the 

latter shall prevail; and 

(f) between any value written in numerals and that in words, the latter shall prevail. 
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ARTICLE 2 

SCOPE OF THE PROJECT 

 

 

2.2 SCOPE OF WORK : (As described in Bidding Data) 

 

A. Scope of Work :-  

1 Contractors are requested to visit the site prior to fill/submit the tender and check all the 

necessary attributes/matters related for completion of this project. 

2 Contractor shall also go through all the drawings /plans for  the future and proposed BRT Routes 

and any proposed flyovers passings through the proposed skywalk locations  

3  

4 All the activities required to be carried out for successful and timely completion of this project 

shall be carried out by the successful contractor.  

Detail Scope of work :  The detail scope of work is as under : 

The works under Contract comprises the construction of proposed skywalk in textile market area on 18.0 m 

wide salasar hanumar road of approximate length of 2870.0m and it is divided into 3 phases. Phase I is 

approximately 670.m long connecting ring road & mithi khadi road  

 

The Work Shall be executed on Prepartion of Working Drawings, Procurement and Construction Basis . 
Details and  drawings given in Tender document is for information purpose only and successful bidder shall 
undertake confirmatory survey for accuracy and completeness of data.  It is in scope of successful Bidder to 
undertake all Site surveys, Geotechnical investigations, Underground Utility Survey and Scanning of the roads 
for utility shifting, obtaining all required approvals from the relevant authorities,Carry out Design and 
Drawings for all the components of the work as per Employers requirement and  submit the same to client for 
review and approval, Prepare Good for Construction Drawings 

The successful bidder shall have to prepare and submit ‘As Built Drawings’ depicting the exact construction 

carried out on site, in soft and hard copy format.  

Statutory and other charges for getting various required approvals shall be in scope of Successful bidder 

    The scope of work  also includes :  

1.1 Construction and completion of the following 

 

a. Site clearance, demolition works, earthworks, temporary works,traffic diversion, barricading the 

construction site, utility shifting and all ancillary works  deemed necessary for the carrying out of 

temporary & permanent construction works. 

b. Tree cutting (if any) as indicated in the drawings. 

c. All other works and services ancillary or related to the full completion of the Works in accordance with 

the Employer‘s requirements  
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1.2 The Contractor shall ascertain, determine and verify the locations of all utility services by scaning the 
roads  in the vicinity of the Works, and co-ordinate with utility agencies for the diversion of affected 
services and the laying of new services. The Contractor shall support and protect services that need not 
be diverted or pending diversion and remove all abandoned services. Contractor  shall be responsible for  
relocation, reconstruction, reconfiguration site accesses, temporary and permanent drains, pipe 
conduits and necessary connections for public lighting and traffic lighting, earth works, turfing, 
environmental assessments, necessary safety measures and protection works, sewer lines etc. 

1.3 The Contractor‘s responsibility for the design and build works includes the submissions to relevant 

government authorities / technical departments for obtaining all necessary clearances/approvals. 

 

1.4 The Contractor shall co-ordinate and interfaces his works with that of all other contractors, 

subcontractors, utility services, statutory authorities, etc. and achieve the completion of the Works to 

the satisfaction of the Engineer  

1.5 The Contractor shall verify the proposed road reserve, cadastral boundary and contract boundary and all 

dimensions on Site prior to submission of Tender. The Contractor is responsible for clarifying any 

discrepancy between the Drawings and actual condition on Site. 

 

1.6 The Contractor shall make good all works including road surfaces, drains, concrete slabs, gratings, kerbs, 

pavements, turfing, railing, fence, boundary wall, etc. affected or damaged during the course of 

construction, to the satisfaction of the Engineer. The costs of making good all these defects shall be 

borne solely by the Contractor and deemed included in his Contract Sum 

 

1.7 All works specified shall include the provision of all labour, tools, equipment, material,traffic control, 

transport and everything else necessary for the satisfactory completion of the Work by the Contractor to 

the satisfaction of the Engineer. 

1.8 Description of the Works involved in this Contract is given in the Specifications for the guidance of the 

Contractor. The Contractor shall be solely and fully responsible for investigating and ensuring the actual 

extent and nature of the Works comprised in this Contract prior to submission of his Tender. 

 

1.9 Construction, management and quality of the Works shall comply with the  Drawings,Specifications and 

Employers requirement 

 

               Typical Road Plan & Section- Refer tender drawing TCE-10196A-AC-1000-SI-11015 

D.   Approved / Expected Brands :-   

Sr.No. Item  Recommended/Suggested Brands  

1 Cement Ambuja, Ultratech 
 

2 Mild and Tor Steel  SAIL, TATA, Rashtriya Ispat (Vizag), J.S.W. steel Ltd., Electrotherm 
(India) Ltd.  

3 Structural Steel SAIL, Tisco, Essar, JSW Steel Ltd. ,TATA 
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4 Plasticizer 
/Admixtures 
(Nanthaline base 
only) 

Sika, CICO, Fosroc, MC –Bauchemie, BASF, SWCL, FAIR MATE 

5 Waterproofing 
Compound 

Accord proof Ampermo, Pediproof, CICO,SWCL, FAIR MATE 

6 Cement paint,  Super Snocem, Nitcocem, Surfacem or equivalents 

7 Epoxy paint Fosrock, Berger, MC-Bauchemie 
 

8 Coal Tar Epoxy paint Fosrock, Berger, MC-Bauchemie, Shalimar 
 

9 Paints & Distempers Asian, Berger 
 

10 Hardners Ironite, Ferrok, Hardnate 
 

11 Membrane 
waterproof 

STP Limited / Sanfield (India) Limited 
 

12 Polysulphide sealants STP Limited /Pidilite /Choksy Chemicals 
 

13 Expansion Joints 
(Strip seal) 

METCO, Sanfield (India) Limited, MAGEBA and MORTH approved 
makes. 
 

14 Waterproofing 
Polymer 

Roofex, Fosroc, SWCL 
 

15 Stainless Steel Salem, SAIL 
 

16 PVC Pipe Supreme, Jain, Finolex, Prince, Astral  
 

17 Roofing Kalzip 

H ELECTICAL EQUIPMENT / COMPONENT 

1. Elevators Otis / Schindler / Kone / Thyssen Krupp / Mitsubishi 

2. Escalator Otis / Schindler / Kone / Thyssen Krupp / Mitsubishi 

3. Electric Motors  
 

Siemens India Ltd / Bharat Bijlee / Crompton Greaves  / Marathon 

Electric Motors (India) Ltd. (Formerly Alstom Ltd) / BHEL / ABB India 

Ltd / Kirloskar 

4. VVVF  Drives/ 
Electronic Softstarter  
 

Siemens India Ltd / Allen Bradley (Rockwell Automation) / Yaskawa  

/ Schneider Electric India Pvt Ltd / ABB India Ltd / Danfoss / L&T Ltd  

5. Choke (for VVVFD) Siemens / ABB / Danfoss / Allen Bradley (Rockwell Automation) / 

Yaskawa 

6. Limit Switch BCH / Honeywell / Siemens /Jay Balaji /Wago 

7. Encoders Hubner / Honeywell /Turck 

8. LT Panels (PMCC / MCC L&T / Siemens / Schneider / Alstom  
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/ PCC, MLDB) 

9. Lighting & Power 

Panels 

L&T / Siemens / Schneider / Alstom 

10. Lighting & Power 

Panels 

L&T / Siemens / Schneider / Alstom 

11. Control & Relay Panels ABB India Ltd. / Siemens India Limited. / Easun Reyrolle / Alstom 

India Ltd. / Schneider Electric India Pvt.Ltd. / L&T Ltd.  

12. Non Metallic 

Enclosures (Including 

Industrial Receptacles) 

Rittal / Hensel / SCAME / Menekkes / Bals / Siemens 
/ Schneider Electric / BCH / PCE / Legrand / Gewiss 

13. ACB/ MCCB ABB / Siemens / Schneider / L&T 

14. MCB, RCCB, RCBO/ 

MCB Isolators/ MPCB 

Legrand / Siemens / Schneider Electric / Klockner Moeller / ABB 

India Ltd / L&T Ltd / C&S 

15. Control Transformer Indcoil / Precise / Silkaans / NEC / Gauss Electricals 

16. Current and Voltage 
Transformer (cast 
Resin type) 

Automatic Electric Ltd.  / Indcoil  / Kappa / Silkanns / Gilbert / 

Precise / ABB / Jyoti / Ashmore / L & T/ Crompton Greaves Limited. 

17. Load Manager/ Multi 

Function Meter/ kWh 

Schneider Electric (Conzerv / (Power Measurement / ION) / Circutor 

/ Schneider Electric  / Alpha (ABB) / Schlumberger / SEMS (Secure) / 

Electro Industries/ GaugeTech 

18. Electromechanical – 

Ammeter & Voltmeter 

Automatic Electric / MECO / IMP / Rishabh 

19. Digital Meter - 

Ammeter  & Voltmeter 

Schneider Electric (Conzerv) / AE / Rishabh / Schneider Electric 

(Power Measurement/ ION) / Circutor / Siemens / Masibus  

20. Indicating Meters 
(Digital Type) 

AEP / IMP / Meco /Nippen/Enercon / L & T / Trinity / Cologix 

21. Alarm Annunciators 

(Solid State Type with 

LED Illumination)/ Facia 

Annunciator 

Digicont / Industrial Instruments & Controls / Procon Inst. (P) Ltd  / 

MTL India Pvt. Ltd.  / Rochester Instruments System Ltd. / IDECIZUMI 

/ Minilec / IICP / Proton Electronics / Alstom / Yashmun / ICA / 

Ronan (Waree) 

22. Control / Selector 

Switches 

Siemens / L&T /  Havells / Kaycee / ABB / Schneider Electric 

23. Change-Over Switch Havells (Euroload) / Schneider Electric India Pvt.Ltd. / GE Power / 
Kraus & Naimer / Siemens India Ltd / BCH / L&T Ltd 
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24. AC Power Contactor Siemens India Ltd / ABB India Ltd / L&T Ltd / Schneider Electric 

(Telemecanique)  

25. Auxiliary Contactors Siemens India Ltd /  L & T Ltd / Schneider Electric (Telemecanique)    

26. Single Phasing 

Preventer 

Siemens India Ltd / Minilec / Alstom / Schneider Electric India Pvt 

Ltd / L & T Ltd 

27. Electronic/ 

Microprocessor Based 

Overload Relay 

Siemens India Ltd / ABB India Ltd / Schneider Electric India Pvt Ltd  

28. Electronic Circuit Relays OEN / Omron / Allen Bradley / PLA 

29. Bi-metal/ Overload 

Relay  

Siemens India Ltd / Schneider Electric India Pvt Ltd / L&T Ltd  

30. Numerical Relays Siemens / L&T (P&B, U.K.) / ABB / Alstom 

31. Auxiliary Relays Schneider Electric (formerly Areva/ EE)  / ABB India Ltd. / Siemens 

India Limited. / VA Tech / L&T Ltd. 

32. Thermister Relay Alstom / Minilec / Insta controls 

33. LED Indicating Lamps 

(Multi-Chip LED) for 

Electric panels 

L&T / Siemens / Binay / Teknic Controls /  L&T / Schneider Electric 

34. Push Button Station Siemens / Schneider Electric (Telemecanique) / Teknic Controls / 

L&T / Concord / BCH / Hensel   

35. Timers  GIC / Theben / BCH / Siemens India Ltd / Minilec / L&T Ltd / Legrand 

/ Schneider Electric India Pvt Ltd /  Teknic /  Gelco 

36. Terminal Blocks / 

Connectors 

Phoenix / Wago / Elmex / Connect Well 

37. Junction Boxes Ex-protecta / Sudhir Swgr/ Havells  

38. LV Power & Control 

Cables 

CCI / Gloster / Universal / Prime Cab / 
Finolex/Torrent/ Polycab / RPG Cables / Havells/ NICCO / INCAB 

39. Flexible Wire (FRLS) Finolex / Anchor / Havell’s / RR Kabel/  L&T 

40. Cable Termination  
 

Raychem (Tyco Electronics/ RPG) / 3M (Cold Shrink/ Push-On) / ABB 

Kabeldon  

41. Cable Glands (Safe Area 

- Double Seal Cone Grip 

Type) 

Comet / Jainson / Braco / Baliga / R. Stahl / Crouse/ Hinds / Siemens 

/ Hex (Brass Copper & Alloy(I)) / Cosmos 



  

                                                                                                                                         
Volume I – Technical Bid                                        Design and Construction of Skywalk                                               

 
Signature of Contractor     80       Surat Smart City Development Limited ,SURAT 
 

42. Cable Lugs  Dowells / Comet / 3D (Billets Elektro Werke Pvt.Ltd) / Jainson 

43. Cable Trays Indiana / Sharda / M.M. Engineering 

44. Accessories of wiring Anchor / Jainex / Clipsal 

45. Lighting Fixtures / 

Luminaires (LED) 

Philips / CGL / Wipro / Bajaj / Osram / Kesler 
 

46. Installite Prolite / Legrand /Philips  

47. UPS Hitachi- Hi Rel / Schneider (APC ) / ABB/ Emerson  

48. SMF (Sealed Lead Acid 

Batteries) 

Exide / HBL Nife / Quanta-Amara Raja 

49. Ni-Cd Battery  Amco Power  / HBL Nife  /  Hoppecke 

50. LV Capacitors  Universal Cables / Unistar / ABB India Ltd / Malde /  Epcos  / Aswani 

/ Schneider Electric India Pvt Ltd / L&T Ltd /   Crompton 

51. APFC Relay/ Controller TAS Powertek / Syntel / ABB India Ltd / Cummins / Epcos / Schneider 

Electric India Pvt Ltd / L&T Ltd /  Crompton 

52. Ceiling / Exhaust Fans Crompton / Orient / Almonard / Havells / GEC 

53. Wall Mounting Fan  Crompton / Orient / Almonard / Havells / GEC 

54. Modular Switch & 

Socket – Wraparound 

(Twin Plate 

Arrangement) 

Anchor (Panasonic) / Anchor (Roma / Ave) / Honeywell (MK Electric) 

/ Legrand / Havells  (Crabtree) / Schneider Electric (Clipsal) / Siemens 

/ ABB / Gewiss 

55. Decorative Switches, 

Sockets & Metal Boxes 

(Single Plate 

Arrangement) 

Honeywell (MK Electric) / Anchor (Panasonic) / Havells (Crabtree) 

56. Lightning Arrestors 
 

WS / Jayshree  / Elpro International Ltd / Oblum Electrical Industries 

Pvt. Ltd. / Crompton Greaves 

57. Surge Suppressors OBO / Emerson / Furse / Dehn+Sohne / Erico / Pepperl+Fuchs / MTL 

/ Schneider Electric / ABB / Weid Muller / Siemens / Phoenix Contact 

58. Non-Insulated Copper 

Earthing Conductors 

Gupta Industrial Corporation (Vasai, Palghar) /Bharat Wires & Ropes 

/ Diamond Cables 

59. Insulating Mats Electromat / Dozz / Raychem RPG 

60. Fire Barriers/ Sealing  Brattberg /Roxtec /Signum /Navell /Multikil 

61. Water Barriers/ Sealing Roxtec / Rayflate (Tyco Electronics)  
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System 

62. GI Conduit/ Pipes SAIL / TATA Steel / Jindal  / JK Tube Company (AKG) / BEC Industries 

/   

63. UPVC Conduit/JB/ 
Flexible Conduit/ Tees/ 
Bevels Elbow & 
Accessories/ Fittings 
 

Precision / Polycab / AKG / Circle Arc 

64.  Floor Trunking System 

(GI trays, Troughs  & 

Pull Boxes) & GI Cable 

Trays 

OBO / Honeywell / Legrand /Indiana / Profab / Patny 
Sadhana / Sterlite / Reliance / Jenco/ Pentax Ferro Incorporate  

 

Notes: 

The following guidelines are to be noted with regard to use of materials in the work: 

a) The contractor shall produce samples of the materials for approval of the EIC. The materials of the 

makes, out of the above as approved by the EIC shall be used on the work. 

b) In respect of materials for which approved makes are not specified above, the make/brand will be 

decided by the EIC. 

c) Before bulk purchase of quantities of materials, it is the responsibility of the Contractor to get the 

samples of materials approved from consultant and EIC. 

d) All cost towards the testing shall be borne by the contractor. 

e) For all the material of approved brands necessary testing as per IS standards shall be done by the 

agency and no extra payment shall be paid for that. 

Note for Electrical Equipment / Component : 

1. Only the above makes of the materials will be acceptable.  

2. Other Makes, if offered are subject to Specific Approval by the Employer/ Employer’s 
Representative based on the Submission of the following documents by the bidder: 

a. Copies of Type Test Certificate, as per the latest Standards, not older than 5 years for the 
items offered. 

b. List of Clients to whom already the items have been supplied along with the year of Supply 
and Value of Orders 

c. A copy of Performance Certificate from the User’s for the items. 
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d. Copy of latest ISO Certification for the Manufacturer 

e. Details of Manufacturing Facilities 

f. Turn Over of the Manufacturer 

g. Copies of Approval for the items from reputed Consultants. 

h. Sample item (in case of bulk items) shall be Approved & signed-off by the Employer/ 
Employer’s representative, before production/procurement and delivery.  

3. In case during the evaluation process the vendor/ make/ model is rejected, then bidder has to 
comply with the approved makes given in the tender document. No consideration will be given 
for loss of time and cost. 

4. Samples from all the approved makes shall be offered for selection. 

5. For standardization, inventory, electrical system coordination, the Employer/ Employer’s 
Representative can insist on any one make from the makes indicated above. 

6. The items shall meet specifications. 
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E. MINIMUM REQUIREMENT OF TECHNICAL REPRESENTATIVE(S) 

SR 

No. 
Designation Qualification & Requirement 

1 Architect  B. Arch /B.E.Civil having, licence from the  authority (Licenced Architect with 

minimum 10 years experience.) 

2 Structural 
Engineer 

B.E.Civil / M.E.Civil having structural designer licence from the  authority or as per 

Requirement of structural safety norms of GDCR/IS Code ( structural  engineer 

with minimum 10 years experience.) 

1.)The above professionals can be hired by the Bidder/contractor as consultants/can be on payroll. 

The Bidder/contractor must furnish all the documents including qualifications, experiences,memberships, 

pay slip (if on payroll), consulting agreement for the above mentioned professionals. 

2.)If hired, the above professional shall actively participate throughout the project. 

SR 

No. 

Designation Min 
Qualification 

Discipline Min. 
Experience 

No
s 

Remarks 

1       

2 Design Manager ( 
Graduate Engineer 
) 

 

B.E(Civil) Civil Engg 

 

10 Years 1 Should have 10 years 
experience of Similar  
Works 

3 Project 
Manager –
Multidisciplin
ary  
( Graduate 
Engineer ) 

B.E(Civil) Civil Engg 

 

10 Years 1 Should have 10 years 
experience of Similar  
Works 

       

2 Senior Site 

Engineer 

B.E(Civil) Civil Engineering 

(Bldg 

Construction) 

7 Years 1 Should have worked as 

site engineer atleast for 2 

similar  Works 

3 Junior Site 

Engineer 

Diploma 

(Civil) 

Civil Engineering 

(Bldg 

Construction) 

0 to 2 Years 2 Should  have experience 

of  Road Works  

4  

Senior Electrical 

Engineer  

 
B.E 
(Electrical) 

Electrical 

Engineering 

10 Year  

Exp.  

1  Should have experience 
for similar type  Works 

5       

6 Material & 

Quality Control 

Engineer 

D.C.E - 5 Years  1 Should have worked  as 

Material & Quality 

Control  engineer  

7       

 

* no. of persons will depend on the size of the project and as per instruction of the General Manager (Engg). 
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Note: Assistant Engineer(s) retired from Govt. services that are holding diploma will be treated at par with 

Graduate Engineer. 

 

1. F.   General :-  

(1) All electrification work shall be executed through SSCDL/R & B license electrical contractor.  

(2) All plumbing and sanitation work shall be executed by SSCDL/R & B license plumber. 

(3) All water proofing work shall be executed by experienced agency.  

(4) PMC / TPI  may be appointed for monitoring of quality of the work  by  SSCDL. 

 

ARTICLE 3 

OBLIGATIONS OF THE CONTRACTOR 

 

3.1 Obligations of the Contractor 

 

3.1.1 Subject to and on the Terms, Conditions. Provisions and Representation of this Agreement, the 

Contractor shall undertake the survey, investigation, design,engineering, procurement, 

construction, and maintenance of the Work and observe,fulfil, comply with and perform all its 

obligations set out in this Agreement or arisinghereunder. 

3.1.2 The Contractor shall comply with all Applicable Laws and Applicable Permits(including renewals as 

required) in the performance of its obligations under  this Agreement. 

3.1.3 The Contractor shall discharge its obligations in accordance with Good Industry Practice and as a 

reasonable and prudent person. 

3.1.4 The Contractor shall remedy any and all loss or damage to work from the commencement until the 

end of the Construction Period at the Contractor’s cost, save and except to the extent that any such 

loss or damage shall have arisen from any default or neglect of the Surat Smart City Development 

Limited 

3.1.5   The Contractor shall remedy any and all loss or damage to work during the Defects Liability Period at 

the Contractor’s cost to the extent that such loss or damage shallhave arisen out of the reasons 

specified in contract. 

3.1.6 The Contractor shall remedy any and all loss or damage to work during the Maintenance Period at the 

Contractor’s cost, save and except to the extent that anysuch loss or damage shall have arisen on 

account of any default or neglect of the Surat Smart City Development Limited or on account of a 

Force Majeure Event. 

3.1.7 The Contractor shall, at its own cost and expense, in addition to and not in derogation               of its 

obligations elsewhere set out in this Agreement: - 

              Ensure that the Contractor and its Sub-contractors comply with the safety and welfare measures 

for labour in accordance with the Applicable Laws and Good Industry Practice;Keep, on the Site, 

a copy of this Agreement, publications named in this Agreement,the Drawings, Documents 
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relating to the Project, and Change of Scope Orders and other communications given under this 

Agreement. The Surat Smart City Development Limited and its authorised personnel shall have 

the right of access to all these documents at all reasonable times;Cooperate with other 

contractors employed by the SSCDL and personnel of any public SSCDL; and Not interfere 

unnecessarily or improperly with the convenience of the public, or the access to and use and 

occupation of all roads and footpaths, irrespective of whether they are public or in the 

possession of the SSCDL or of others. 

3.1.8 The Contractor shall undertake all necessary superintendence to plan, arrange,direct, manage, inspect 

and test work. 

3.1.9 The Contractor shall maintain all records as per Instructions of Engineer in Charge. 

 

3.2 Obligations relating to sub-contracts and any other agreements 

 

3.2.1 The Contractor shall not sub contract any part or portion of the actual construction to 

any sub contractor without prior permission of the  SSCDL which shall ordinarily not 

withhold any reasonable request thereof if the same is found in opinion of  SSCDL to be 

in interest of the work. 

3.2.2. In event any sub contract is approved by  SSCDL the entire responsibility and liability as 

contained in the original contract shall continue to remain unaltered and diluted and the 

contractor shall be completely and fully responsible to  SSCDL as is  SSCDL is having no 

privity of contract with the sub contractor. 

3.2.3 It is expressly agreed that the Contractor shall, at all times, be responsible and liable 

for all its obligations under this Agreement notwithstanding anything contained in the 

agreements with its Sub-contractors or any other agreement that may be entered into 

by the Contractor, and no default under any such agreement shall excuse the 

Contractor from its obligations or liability hereunder. 

 

3.3 Contractor’s personnel 

 

3.3.1 The Contractor shall ensure that the personnel engaged by it or by its Sub-contractors 

in the performance of its obligations under this Agreement are at all times appropriately 

qualified, skilled and experienced in their respective functions in conformity with Good 

Industry Practice. 

3.3.2 The SSDCL’s   Engineer may, for reasons to be specified in writing, direct the Contractorto remove 

any member of the Contractor’s or Sub-contractor’s personnel. Any direction issued by the 

SSDCL’s  Engineer shall specify the reasons for the removal of such person. 

3.3.3 The Contractor shall on receiving such a direction from the SSDCL’s Engineer  order for the removal 

of such person or persons with immediate effect. The Contractor shall further ensure that 

such persons have no further connection with work or Maintenance under this Agreement. 

The Contractor shall then appoint (or cause to be appointed) are placement. 
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3.4 Contractor's care of work 

 

The Contractor shall bear full risk in and take full responsibility for the care of work,and of the Materials, 

goods and equipment for incorporation therein, from the Date of entry upon the site until the date of 

completion, defect liability, maintenance period as specified or date of final take over certificate whichever 

is the last date. 

 

3.5 Electricity, water and other services 

 

The Contractor shall be responsible for procuring of all power, water and other services that it may require. 

  

 

ARTICLE 4 

REPRESENTATIONS AND WARRANTIES 

 

4.1 Representations and warranties of the Contractor 

 

The Contractor represents and warrants to the  Surat Smart City Development Limited that: 

 

(a) it is duly organised and validly existing under the laws of India, and has full power and  

Surat Smart City Development Limited to execute and perform its obligations under this 

Agreement and to carry out the transactions contemplated hereby ; 

(b) it has taken all necessary corporate and/or other actions under Applicable Laws to 

authorise the execution and delivery of this Agreement and to validly exercise its rights 

and perform its obligations under this Agreement; 

(c) this Agreement constitutes its legal, valid and binding obligation, enforceable against it in 

accordance with the terms hereof, and its obligations under this Agreement will be legally 

valid, binding and enforceable obligations against itin accordance with the terms hereof; 

(d) it is subject to the laws of India, and hereby expressly and irrevocably waivesany 

immunity in any jurisdiction in respect of this Agreement or matters arising there under 

including any obligation, liability or responsibility hereunder; 

(e) the information furnished in the Bid and as updated on or before the date of this 

Agreement is true and accurate in all respects as on the date of this Agreement; 

(f) the execution, delivery and performance of this Agreement will not conflict with, result in 

the breach of, constitute a default under, or accelerate performance required by any of 

the terms of its memorandum and articles of association or any Applicable Laws or any 

covenant, contract, agreement,arrangement, understanding, decree or order to which it is 

a party or by which itor any of its properties or assets is bound or affected; 

(g) there are no actions, suits, proceedings, or investigations pending or, to its knowledge, 

threatened against it at law or in equity before any court or before any other judicial, 

quasi-judicial or other ULB's, the outcome of which may result in the breach of this 
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Agreement or which individually or in the aggregate may result in any material 

impairment of its ability to perform any of its obligations under this Agreement; 

(h) it has no knowledge of any violation or default with respect to any order, writ,injunction 

or decree of any court or any legally binding order of any Government Instrumentality 

which may result in any material adverse effect onits ability to perform its obligations 

under this Agreement and no fact orcircumstance exists which may give rise to such 

proceedings that would adversely affect the performance of its obligations under this 

Agreement; 

(i) it has complied with Applicable Laws in all material respects and has not been subject to 

any fines, penalties, injunctive relief or any other civil or criminalliabilities which in the 

aggregate have or may have a material adverse effect on its ability to perform its 

obligations under this Agreement; 

(j) no representation or warranty by it contained herein or in any other document furnished 

by it to the  SSCDL or to any Government Instrumentality in relation to Applicable Permits 

contains or will contain any untrue or misleading statement of material fact or omits or 

will omit to state a material fact necessary to make such representation or warranty not 

misleading; 

(k) no sums, in cash or kind, have been paid or will be paid, by it or on its behalf, to any 

person by way of fees, commission or otherwise for securing the contract or entering into 

this Agreement or for influencing or attempting to influence any officer or employee of 

the SSCDL , SSCDL in connection therewith; 

(l) all information provided by the {selected bidder/ members of the Consortium} in response 

to the Request for Qualification and Request for Proposals or otherwise, is to the best of 

its knowledge and belief, true and accurate in allmaterial respects; and 

(m) nothing contained in this Agreement shall create any contractual relationship or 

obligation between the Surat Smart City Development Limited and any Sub-contractors, 

designers, consultants oragents of the Contractor. 

 

 

ARTICLE 5 

PERFORMANCE SECURITY AND RETENTION MONEY 
 
5.1 Performance Security 

5.1.1. The Contractor shall, for the performance of its obligations hereunder during the Construction 
Period, provide to the SSCDL, within 15 (Fifteen) days of the date of issuance of work order, an 
irrevocable and unconditional guarantee for an amount equal to 10% (ten percent) of the 
Contract Price from a Bank in the form set forth in Schedule attached (the “Performance 
Security”).  The Performance Security shall be valid until 60 (sixty) days after the Defects 
Liability Period.  Until such time the Performance Security is provided by the Contractor 
pursuant hereto and the same comes into effect, the Bid Security (EMD) shall remain in force 
and effect, and upon such provision of the Performance Security, the SSCDL shall release the 
Bid Security to the Contractor.  For the avoidance of doubt, the parties expressly agree that 
the Contractor shall provide, no later than 30 (thirty) days prior to the expiry of the 
Performance Security for the defects Liability Period a Performance Security in respect of the 
extended Defects Liability Period specified for an amount equal to 5% (five per cent) of the 
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estimated cost of Structures and Skywalk specified therein on SSCDL being provided with this 
5% Bank Guarantee the original performance guarantee shall be qualified to be released. It is 
further agreed that the contractor is obliged to have the Bank Guarantee / Guarantees 
revalidated at least 30 days prior to the date of the expiry as mentioned in the Bank Guarantee 
and till such time the same is not expressly discharged by the SSCDL. For such revalidation 
SSCDL shall have no obligation to remind the contractor to do so. 

 
5.1.2 Notwithstanding anything to the contrary contained in this Agreement, the Parties agree that in the 

event of failure of the Contractor to provide the Performance Security in accordance with the provisions 
and within the time specified therein or such extended period as may be provided by the SSCDL, in 
accordance with the provisions, the SSCDL may encash the Bid Security and appropriate the proceeds 
thereof as Damages, and thereupon all rights, privileges, claims and entitlements of the Contractor 
under or arising out of this Agreement shall be deemed to have been waived by, and to have ceased 
with the concurrence of the Contractor, and this Agreement shall be deemed to have been terminated 
by mutual agreement of the Parties. 

 
5.2 Extension of Performance Security 

The Contractor may initially provide the Performance Security for a period of 2 (two) years; provided 
that it shall procure the extension of the validity of the Performance Security, as necessary, at least 1 
(one) month prior to the date of expiry thereof. 

 
5.3 Release of Performance Security 
 The SSCDL shall return the balance 5% Performance Security to the Contractor within 60 (sixty) days of 

the date of the expiry of the Maintenance Period or the Defects Liability Period under this Agreement. 
Notwithstanding the aforesaid, the Parties agree that the SSCDL shall not be obliged to release the 
Performance Security until all Defects identified during the Defects Liability Period have been rectified. 
SSCDL shall have no liability in event of any delay caused in release/ return of the performance security 
on any ground what so ever. 

 
5.4 Retention Money 
5.4.1 From every payment for Works due to the Contractor in accordance with the provisions, the SSCDL shall 

deduct 6% (six per cent) thereof as guarantee money for performance of the obligations of the 
Contractor during the Construction Period (the “Retention Money”) subject to the condition that the 
maximum amount of Retention Money shall not exceed 5% (five per cent) of the Contract Price. 

5.4.2 Upon occurrence of a Contractor’s Default, the SSCDL shall, without prejudice to its other rights and 
remedies hereunder or in law, be entitled to appropriate the relevant amounts from the Retention 
Money as Damages for such Contractor’s Default. 

5.4.3 The Contractor may, upon furnishing an irrevocable and unconditional bank guarantee valid for 2 years 
and to be extended from time to time as per direction of SSCDL substantially in the form provided , 
require the SSCDL to refund the Retention Money deducted by the SSCDL under the provisions. The 
refund hereunder shall be made in tranches of not less than 1% (one per cent) of the Contract Price.  

5.4.4 The Retention money will released with payment of Final Bill. 
 

ARTICLE 6 

RIGHT OF WAY 

 

6.1 The Site 

The site of the Work (the “Site”) shall comprise the site described in contract in respect of which the 

Right of Way shall be provided by the  Surat Smart City Development Limited to the Contractor.  
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6.2 Special/temporary Right of Way 

The Contractor shall bear all costs and charges for any special or temporary right of way required by it 

in connection with access to the Site. The Contractor shall obtain at its cost such facilities on or outside 

the Site as may be required by it for the purposes of the Work and the performance of its obligations 

under this Agreement. 

 

6.3 Access to the  Employer and his  Engineer 

 

6.3.1 The Right of Way given to the Contractor hereunder shall always be subject to the right of access of the 

SSCDL  and the  SSCDL’S  Engineer and their employees and agents for inspection, viewing and exercise 

of their rights and performance of their obligations under this Agreement. 

6.3.2 The Contractor shall ensure, subject to all relevant safety procedures, that the  SSCDL has un-restricted 

access to the Site during any emergency situation, as decided by the  SSCDL ‘s Engineer. 

 

6.4 Geological and archaeological finds 

It is expressly agreed that mining, geological or archaeological rights do not form part of this 

Agreement with the Contractor for work, and the Contractor hereby acknowledges that it shall not 

have any mining rights or interest in the underlying minerals, fossils, antiquities, structures or other 

remnants or things either of particular geological or archaeological interest and that such rights, 

interest and property on or under the Site shall vest in and belong to the  Surat Smart City 

Development Limited or the concerned Government Instrumentality. The Contractor shall take all 

reasonable precautions to prevent its workmen or any other person from removing or damaging such 

interest or propertyand shall inform the  Surat Smart City Development Limited forthwith of the 

discovery thereof and comply with such instructions as the concerned Government Instrumentality 

may reasonably give for the removal of such property. For the avoidance of doubt, it is agreed that any 

reasonable expenses incurred by the Contractor hereunder shall be reimbursed by the  Surat Smart 

City Development Limited. It is also agreed that the  Surat Smart City Development Limited shall 

procure that the instructions hereunder are issued by the concerned Government Instrumentality 

within a reasonable period. 

 

ARTICLE 7 

UTILITIES AND TREES 

 

7.1 Existing utilities and roads 

Not withstanding anything to the contrary contained herein, the Contractor shall ensurethat the 

respective entities owning the existing roads, right of way, level crossings,structures, or utilities on, 

under or above the Site are enabled by it to keep them incontinuous satisfactory use, if necessary, by 

providing suitable temporary diversions with the  Surat Smart City Development Limited of the 

controlling body of that road, right of way or utility. 
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7.2 New utilities 

7.2.1 The Contractor shall allow, subject to such conditions as the SSCDL may specify, access to, and use 

of the Site for laying telephone lines, water pipes, electric cables or other public utilities. 

7.2.2 The SSCDL may, by notice, require the Contractor to connect any adjoining road to the Work, and 

the connecting portion thereof falling within the Site shall be constructed by the Contractor at the 

SSCDL’s cost which shall be pre negotiated between the parties. 

7.2.3  The SSCDL may by notice require the Contractor to connect, through a paved road, any adjoining 

service station, hotel, motel or any other public facility or amenity to the Work, whereupon the 

connecting portion thereof that falls within the Site shall be constructed by the Contractor on 

payment of the cost. The cost to be paid by the SSCDL to the Contractor shall be determined by 

the SSCDL’s Engineer. 

7.2.4 In the event the construction of any Works is affected by a new utility or works undertaken, the 

Contractor shall be entitled to a reasonable Time Extension as determined by the SSCDL’s 

Engineer. 

 
7.3  Felling of trees 

The  SSCDL shall assist the Contractor in obtaining the Applicable Permits for felling of trees to be 

identified by the SSCDL  for this purpose if and only if such trees cause a Material Adverse Effect 

on the construction or maintenance of the Work. The cost of such felling shall be borne by the 

contractor. The Parties here to agree that the felled trees shall be deemed to be owned by the  

and shall be disposed in such manner and subject to such conditions as the  SSCDL may in its sole 

discretion deem appropriate. For the avoidance of doubt, the Parties agree that if any felling of 

trees hereunder is in a forest area, the Applicable Permit thereof shall be procured by the   SSCDL 

within the time specified in the Agreement. 

 

 

ARTICLE 8 

DESIGN AND CONSTRUCTION OF THE WORK 

 

8.1 General Design Obligations 

8.1.1 The Contractor shall carry out, and be responsible for, the design of work. Design shall be 

prepared by qualified designers who are Engineer or other professionals who comply with the 

criteria (if any) stated in the Bidding Data. Unless otherwise stated inthe Contract, the Contractor 

shall submit to the Engineer for consent the name and particulars of each proposed designer and 

design Consultant. 

8.1.2 The Contractor warrants that he, his design consultant have the experience and capability 

necessary for the design. The Contractor undertakes that the designers shall be available to attend 

discussions with the Engineer’s Representative at all reasonable times, until the expiry date of the 

relevant Defects Notification Period. 

8.1.3 Contractor shall submit detailed calculations, Drawings & designs for review  of the 

Engineer,Design and drawings shall be developed in conformity with the Employers requirement 

and specifications and standards set out in the contract. Such design shall have to meet the 
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approval requirement of the designated authority of State Government and shall be responsible for 

obtaining final approval from the approving authority. 

8.1.4 The contractor shall appoint a proof check consultant after proposing to SSCDL a panel of three 

names of qualified and experienced firms/institutes from whom SSCDL may choose one to be proof 
consultant. Provided, however, that if the panel is not acceptable to SSCDL the contractor shall 
propose to SSCDL a revised panel for the purpose. SSCDL shall within 15 days of the receiving a 
proposal of panel, convey its decision and if no such decision is conveyed the contractor may 
proceed to choose his own proof consultant. 

 
The Proof Consultant shall: 

 (a) evolve a systems approach with the Design Consultant so as to minimise the time 
required for final designs and construction drawings; and 

(b)  proof check the detailed calculations, drawings and designs, which have been prepared 
by the Design Consultant. 

 

8.2   Design and Drawings 

8.2.1 Design and Drawings shall be developed in conformity with the Specifications and Standards. In 

the event, the Contractor requires any relaxation in design standards due to restricted Right of 

Way in any section, the alternative design criteria for such sectionshall be provided for review of 

the  SSCDL’s  Engineer. 

The Contractor shall appoint a proof check consultant (the “Proof Consultant”) after proposing 
to the SSCDL a panel of three names of qualified and experienced firms from whom the SSCDL 
may choose one to be the Proof Consultant. Provided, however, that if the panel is not 
acceptable to the SSCDL and the reasons for the same are furnished to the Contractor, the 
Contactor shall propose to the SSCDL a revised panel of three names. The Contractor shall also 
obtain the consent of the SSCDL for two key personnel of the Proof Consultant who shall have 
adequate experience and qualifications in highways and bridges respectively. The SSCDL shall, 
within 15 (fifteen) days of receiving a proposal from the Contractor hereunder, convey its 
decision, with reasons, to the Contractor, and if no such decision is conveyed within the period 
of 15 days, the Contractor may proceed with engaging of the Proof Consultant.The fees of the 
proof consultant should be bear by contractor 

 

8.2.2 In respect of the Contractor’s obligations with respect to the design and Drawings of work, the 

following shall apply: 

(a) by submitting the proof checked Drawings for review to the SSCDL’s Engineer, the Contractor shall 
be deemed to have represented that it has determined and verified that the design and 
engineering, including field construction criteria related thereto, are in conformity with the Scope 
of the Project, the Specifications and Standards and the Applicable Laws; 

(b) Within 15 (fifteen) days of the receipt of the Drawings, the SSCDL’s Engineer shall review the same 
and convey its observations if any to the Contractor with particular reference to their conformity or 
otherwise with the Scope of the Project and the Specifications and Standards. The Contractor shall 
not be obliged to await the observations of the SSCDL’s Engineer on the Drawings submitted 
pursuant hereto beyond the period of 15 (fifteen) days and may begin or continue Works at its own 
discretion and risk; Provided, however that in case of a Major Bridge or Structure, the aforesaid 
period of 15 (fifteen) days may be extended upto 30 (thirty) days; 

(c) if the aforesaid observations of the SSCDL’s Engineer indicate that the Drawings are not in 
conformity with the Scope of the Project or the Specifications and Standards, such Drawings shall 
be revised by the Contractor in conformity with the provisions of this Agreement and resubmitted 
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to the SSCDL’s Engineer for review. The SSCDL’s Engineer shall give its observations, if any, within 
10 (ten) days of receipt of the revised Drawings. 

(d) no review and/or observation of the SSCDL’s Engineer and/or its failure to review and/or convey its 
observations on any Drawings shall relieve the Contractor of its obligations and liabilities under this 
Agreement in any manner nor shall the SSCDL’s Engineer or the SSCDL be liable for the same in any 
manner; and if errors, omissions, ambiguities, inconsistencies, inadequacies or other Defects are 
found in the Drawings, they and the construction works shall be corrected at the Contractor's cost, 
notwithstanding any review; 

(e) the Contractor shall be responsible for delays in submitting the Drawing as set forth caused by 
reason of delays in surveys and field investigations, and shall not be entitled to seek any relief in 
that regard from the SSCDL; and 

(f) the Contractor warrants that its designers, including any third parties engaged by it, shall have the 
required experience and capability in accordance with Good Industry Practice and it shall indemnify 
the SSCDL against any damage, expense, liability, loss or claim, which the SSCDL might incur, sustain 
or be subject to arising from any breach of the Contractor’s design responsibility and/or warranty 
set out in this Clause. 

8.2.3 Any cost or delay in construction arising from review by the  SSCDL’s  Engineer shall be borne by 

theContractor. 

8.2.4 Within 90 (ninety) days of the Project Completion Date, the Contractor shall furnish to the  SSCDL  and 

the  SSCDL’s Engineer a complete set of as-built Drawings, in 3 (Three) hardcopies and in micro film 

form or in such other medium as may be acceptable to the  SSCDL, reflecting work as actually 

designed, engineered and constructed. 

8.2.5 Contractors clearly understand that not withstanding all the statements above including its 

responsibility in respect of designs and drawings confirming to the requirements and relevant 

specifications, being checked and approved by proof checking agency as also having been 

scrutinized by  Surat Smart City Development Limited, it is responsibility of the contractors that the 

final approval before commencement of execution shall have to be based on the drawings and 

design cleared and approved by the concerned authority of Government of Gujarat.All Designs and 

drawings shall be furnished to SSCDL in 5 copies. 

 

8.3 Design Error 

8.3.1 If errors, omissions, ambiguities, inconsistencies, inadequacies or other defects are found in the 

Contractor’s documents, they and work shall be corrected at the Contractor’s cost, not 

withstanding any consent or approval under this Clause. 

 

8.4 Intellectual property rights 

8.4.1 The intellectual property rights in respect of drawings, designs and all that is relevant to the concept of 

rights shall be vested in SSCDL. 

 

8.5 Construction of the Work 

8.5.1 The Contractor shall construct the works as specified, and in conformity with the Specifications and 

Standards set forth in the contract. The Contractor shall be responsible for the correct positioning 

of all parts of work, and shall rectify any errorin the positions, levels, dimensions or alignment of 

work. and the Contractor agrees and undertakes that the construction shall be completed on or 

before the scheduled Completion Date, including any extension thereof. 
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8.5.2 The total price of the works shall be the price as indicated in the offer acceptance letter unless the 

same is modified or changed by  Surat Smart City Development Limited in view of any modification 

or change brought about after final approval of drawing, design and scheme of the work. It is 

clearly understood that the price quoted is the total per unit D.U price for the entire scope ofthe 

work as agreed. 

 

8.6 Construction Programme 

The contractor shall submit a detailed programme within 15 days after receiving the letter of 

acceptance. Whenever necessary contractor shall also submit a revised programme indicating how 

he plans to catch up with the slippages. Each programme shall include the order in which he 

intends to carry out the work including the anticipated timing of each stage of design, 

procurement, deployment of resources and quantities involved. The programme will be projected 

as Bar Chart / CPM – Net work presentation. Contractor shall promptly give notice of probable 

future events or circumstance which may adversely affect the work. The programme should include 

deployment of financial resources commensurate with the work planned each month.If at any time 

actual progress is too slow to achieve target programme and/or progress has fallen behind the 

current programme then the engineer may instruct the contractor to submit revised programme 

with plan to mitigate time. 

 

8.7 Extension of time for completion 

8.7.1 The work shall have to be completed within originally stipulated period as indicated in the contract. 

Time is essence of contract and failure to adhere to the time of completion shall attract liability for 

the contractor to pay Liquidated Damages as specified separately. However it has been agreed 

between the parties that in event of any variation or change taking place affecting the time of 

completion, time adjustment shall be made by  Surat Smart City Development Limited for which no 

additional cost will be payable. Such time extension shall ordinarily be for exceptionally adverse 

climatic conditions, enforceable shortage in availability of materials or any delay, impediment or 

prevention caused byor attributable to the SSCDL. 

8.7.2 If contractor considered himself to be entitled to an extension of time for completion,the contractor 

shall give engineer a notice within 7 days from the cause justifying such extension indicating the 

period justified. The engineer of SSCDL shall evaluate the Time Impact and make an adjustment in 

time for completion. Such extension, it is reiterated shall not be associated with any compensation 

or claim for delay being pressed by the contractor. 

 

 

8.8 Liquidated Damage/Delay Damages 

If contractors fails to comply with time for completion the contractor being given notice to make good 

the time fails to do so to the satisfaction of engineer he shall be liable to pay LD/Delay Damages for the 

default. The Delay Damages shall be the sum stated in Bidding data which shall be payable for delay 

for each day that is caused incompletion. The total amount of such delay damages shall not exceed the 

amount named in the contract. It is agreed between the parties that the amount so named and the 

limit so fixed as compensation is the true and correct estimated damage caused to  Surat Smart City 

Development Limited resulting from extension of time and which otherwise is not subject to any 
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arithmetic computation. These damages shall not release the contractor from its obligation to 

complete the job or from any duties or responsibilities which he may have under the contract. 

 

 

ARTICLE 9 

QUALITY ASSURANCE, MONITORING AND SUPERVISION 

 

9.1 Quality of Materials and workmanship 

The Contractor shall ensure that the Construction, Materials and workmanship are in accordance with 

the requirements specified in this Agreement, Specifications and Standards and Good Industry 

Practice. 

 

9.2 Quality control system 

9.2.1 The Contractor shall establish a quality control mechanism to ensure compliance with the provisions 

of this Agreement (the “Quality Assurance Plan” or “QAP”). 

9.2.2 The Contractor shall, within 30 (thirty) days of the commencement Date, submits to the SSCDL’s 

Engineer its Quality Assurance Plan which shall include the following: 

(a) organisation, duties and responsibilities, procedures, inspections and documentation; 

(b)  quality control mechanism including sampling and testing of Materials, test frequencies, standards, 

acceptance criteria, testing facilities, reporting, recording and interpretation of test results, 

approvals, check list for site activities, and proforma for testing and calibration in accordance with 

Good Industry Practice;and 

(c) Internal quality audit system. 

The SSCDL’s Engineer shall convey its comments to the Contractor within aperiod of 21 (twenty-one) 

days stating the modifications, if any, required, and the Contractor shall incorporate those in the QAP 

to the extent required for conforming with the provisions in the contract. 

9.2.3 The Contractor shall procure all documents, apparatus and instruments, fuel,consumables, water, 

electricity, labour, Materials, samples, and qualified personnel as are necessary for examining and 

testing the Project Assets and workmanship inaccordance with the Quality Assurance Plan. 

9.2.4 The cost of testing of Construction, Materials and workmanship shall be borne by theContractor. 

 

9.3. Methodology 

9.3.1 The Contractor shall, at least 15 (fifteen) days prior to the commencement of the construction, submit to 

the SSCDL’s Engineer for review the methodology proposed to be adopted for executing work, giving 

details of equipment to be deployed, traffic management and measures for ensuring safety. The  

SSCDL’s  Engineer shall complete there view and convey its comments to the Contractor within a 

period of 10 (ten) days from the date of receipt of the proposed methodology from the Contractor. 

 

9.4. Inspection and technical audit by the SSCDL 

9.4.1 The SSCDL or any representative authorised by the  SSCDL in this behalf may inspect and review the 

progress and quality of the construction of Work and issue appropriate directions to the  SSCDL’s 

Engineer and the Contractor for taking remedial action in the event work are not in accordance with 

the provisions of this Agreement. 
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9.5 External technical audit 

9.5.1 At any time during construction, the  SSCDL may appoint an external technical auditor to conduct an 

audit of the quality of work. The findings of the audit, to the extent accepted by the  SSCDL shall be 

notified to the Contractor and the  SSCDL’s  Engineer for taking remedial action in accordance with 

this Agreement. The Contractor shall provide all assistance as may be required by the auditor in the 

conduct of its audit here under. Not withstanding anything contained in the contract, the external 

technical audit shall not affect any obligations of the Contractor or the SSCDL’s Engineer under this 

Agreement. 

 

9.6 Inspection of construction records 

9.6.1 The  SSCDL  shall have the right to inspect the records of the Contractor relating to work. 

 

9.7 Monthly progress reports 

9.7.1 During the Construction Period, the Contractor shall, no later than 10 (ten) days after the close of each 

month, furnish to the  SSCDL a monthly reporton progress of work in the format approved by SSCDL‘s   

engineer and shall promptly give such other relevant information as may be required by the  SSCDL‘s  

Engineer. 

 

9.8 Inspection 

9.8.1 The  SSCDL‘s  Engineer and its authorised representative shall at all reasonable times: 

(a) have full access to all parts of the Site and to all places from which natural Materials are being 

obtained for use in work; and 

(b) during production, manufacture and construction at the Site and at the place of production, be 

entitled to examine, inspect, measure and test the Materials and workmanship, and to check the 

progress of manufacture of Materials. 

9.8.2 The Contractor shall give the  SSCDL‘s  Engineer and its authorised agents access,facilities and safety 

equipment for carrying out their obligations under this Agreement. 

9.8.3 The Contractor shall submit a monthly inspection report (the “Inspection Report”) to the  SSCDLand the 

Contractor bringing out the results of inspections and the remedial action taken by the Contractor in 

respect of Defects or deficiencies. For the avoidance of doubt, such inspection or submission of 

Inspection Report by the Contractor shall not relieve or absolve the Contractor of its obligations and 

liabilitiesunder this Agreement in any manner whatsoever. 

 

9.9 Samples 

9.9.1 The Contractor shall submit the following samples of Materials and relevant information to the  

SSCDL‘s  Engineer for pre-construction review: 

(a) manufacturer's test reports and standard samples of manufactured Materials; and 

(b) samples of such other Materials as the  SSCDL‘s  Engineer may require. 

 

9.10 Tests 

9.10.1 For determining that work conform to the Specifications and Standards, the  SSCDL‘s  Engineer shall 

require the Contractor to carry out or cause to be carried out tests, at such time and frequency and 

in such manner as specified in this Agreement, and in accordance with Good Industry Practice for 

quality assurance. 
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9.10.2 In the event that results of any tests conducted establish any Defects or deficiencies in work, the 

Contractor shall carry out remedial measures and furnish a report to the  SSCDL‘s  Engineer in this 

behalf. The  SSCDL‘s  Engineer shall require the Contractor to carry out or cause to be carried out 

tests to determine that such remedial measures have brought work into compliance with the 

Specifications and Standards, and the procedure shall be repeated until such Works conform to the 

Specifications andStandards. 

9.10.3All expenditure including travel, lodging boarding of  SSCDLEngineers and/or its representatives shall 

be borne by the contractor. 

Testing of materials: 

When required by the Engineer-in-charge the contractor(s) shall supply for the purpose of testing 

samples of all materials proposed to be used in the works. Samples submitted either to govern bulk 

supplies or required for testing before use shall be in suitable packages to contain them and shall 

be provided free of charge by the contractor. The cost of testing shall be borne by the contractor 

even if the result of the sample confirm or do not confirm to the relevant BIS code and 

specifications. 

      (i)The test certificates regarding its property including indication of its Thermo-Mechanically 

treated must accompany every lot and shall be submitted to SURAT SMART CITY DEVELOPMENT 

LIMITED before utilizing the same. Unless and until such certificate is submitted, the steel 

procure at site will not be allowed to be used. 

(ii) All expenditure required to be incurred for taking the samples conveyance, packing shall be 

borne by the contactor himself. 

 

(iii)The failed material shall be removed from the site by the contractor at his own cost within a 

week time of written order of the Engineer-in-charge. 

 

9.11  ACTION AND COMPENSATION IN CASE OF BAD WORKMANSHIP :  

 

If  it  shall appear to the  Engineer-in-charge  that  any  work  has  been executed with materials of 

inferior   description,  or quality  or are unsound or with unsound imperfect  or  unskilled 

workmanship  or otherwise not in accordance with the  contract shall,  no demand in writing from  

Engineer-in-charge   or   his   authorised  representative   specifying  the   work,   materials   or   

articles compained  of,  not withstanding  that   the   same  may   have  been inadvertantly  passed, 

certified and  paid  for  forthwith    rectify  or  remove  and  reconstruct   the   work,  specified and 

in the event of failure to do so within a period to be  specified by Engineer- in-charge in his 

aforesaid demand, contractor   shall be liable to pay compensation at the rate  of one   (1)  percent 

of  the tendered cost of work for  every  Ten   (10) days limited to a maximum of Ten (10%) Percent 

of the value of work  while  his  failure  to do so continue and in  the case of any  such  failure  the 

Engineer-in- charge may on  expiry of  the  notice period rectify and remove and re-execut the 

work  or remove  and replace with  other at  the risk and  cost  of   the Contractor.   The decision of  

the Engineer-in- charge   as   to any   question  arising under  this  clause shall be  final  and 

conclusive. 

 

 



  

                                                                                                                                         
Volume I – Technical Bid                                        Design and Construction of Skywalk                                               

 
Signature of Contractor     97       Surat Smart City Development Limited ,SURAT 
 

STANDARD NORMS FOR QUALITY CONTROL 

Sr 
No 

Test  Frequency of tests as per I.S. Acceptance Criteria 

1 Cement    

a) Setting time initial  50 -100 T- 2 sample Not less than 30 minutes 

 Final  100-200 T-3 sample Not more than 600 minutes 

   200-300 T-4 sample  

   300 - 500 T-5 sample  

   500- 800 T-6 sample  

   810- 1300 T-7sample  

b) Fineness by Sieve  1 in 5 samples 90% passed from 90micron sieve 

c) Consistency  One sample(Each sample 
asabove) 

Above 30 percent 

d) Compressive 
strength 

 One sample(Each sample 
asabove 

160 kg / cm2 for OPC & PPC on thirdday 

    220 kg / cm2 for OPC & PPC on seventh 
day 

    310 kg / cm2 for OPC & PPC on twenty 
eight day 

e) Fineness test 
through Specific 
surface 

 1 in 5 samples 2250 kg/Cm2 and above for OPC FOR 
PPC 3000 kg/Cm2 

f) Chemical AnalysisIS 
4032-986 

 1 in 5 samples Mgo less than 6 percentSO3 less than 
2.75 percentless on ignition upto 5 
percent 

2 Sand    

a) Silt Content  1 sample of 10 kg/150 cu. mt. Up to 3 percent 

b) Fineness modulus  - Do- Specification as per specified standard. 
No sand of fourth zone shall be used. 

3 Kapachi - Grit for 
Bituminous work 

   

a) Gradation  1/200 m3  

b) Flakiness index  1/200 m3 Max 30 % 

c) Impact  1/100 m3 Max 30 % 

d) Abrasion  1/100 m3 Max 35 % 

e) Bit. Extraction  100 MT - 1 0.80 to 4 % 

f) Bitumin (penetration 
test) 

 100 MT - 1  

g) Stripping value  50 -100 m3 one test Max. 25 % 

3 Kapachi - Grit for 
Building work 

  As per IS 183-1970 standards 

a) Gradation  2 test / Season As per relevant specifications provision 

b) Impact  2 test / Season wearing surface overlaid surface (IS18.5-
1972)30 % 45 % 

c) Abrasion  2 test / Season 30 % 5 % 

d) Soundness  2 test / Season Loss with Loss with 

4 Bricks    

a) Efflorescence  20 bricks out of Moderate 
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2000 

   32 bricks out of 
3500 

 

   50 bricks out of 
50000 

 

b) Water absorption  -DO- Less than 20 Percent 

c) Compressive 
strength 

 -DO- Minimum average 35 Kg/cm2 & 
individual result may fall below up to 20 
percent 

5 Cement Concrete 
Flooring/Mosaic 
tiles 

   

a) Water absorption  6 tiles /2000 tiles Maximum 10 percent 

b) Transversestrength  12 tiles /2000 tiles Wet Dry 

    80 Kg/cm2 120 Kg/cm2 

c) Abrasion  6 tiles /2000 tiles Average wear shall not exceed 3.5 mm 

6 Water Chemical 
Analysis 

 Once for approval 
source 

 

a) PH  " 6 to 8 

b) Chlorides  " 2000 mg/L (PCC) & 500 mg/L for RCC 

c) Organic (matter)  " 200 mg/L Max. 

d) Inorganic (matter)  " 3000 mg/L Max. 

e) Sulphate (mg/L)  " 500 mg/L Max. 

f) TDS  " 2000 mg/L Max. 

7 Cement Concrete 
cubes ordinary and 
controlled concrete 

As per IS 456-2000 Gradedesigna
tion 

Specified characteristic 
cube compressive 
strength. At 28 days  
N/mm2 

  work m3 No. ofsample M10 10 

  1-5 m3 1 M15 15 

  6-15 m3 2 M20 20 

  16-30 
m3 

3 M25 25 

  31-50 
m3 

4 M30 30 

  51 m3 & 
Above 

4+ one M35 35 

  add sample for each50 m3 part there of M40 40 

 ordinary 
andcontrolled 
concrete 
for road bridge 

suces /60m3 
eachfor 7 and 28 
daysfurther that 
everyday for first 
six daysand once 
inthree 
days there after. 

Average compressive strength of each day should notbe less 
than specified strengths subject to that 20% cubes per day (i.e.) 
1 per 5 may fall below specified strength up to its 85 percent 

8 Steel      

a) Mild steel bar 1 test /40 MT Nominal 
dia of 
bars in 

Ultimate tensile 
StrengthKg/cm2 

Yieldstress Elongation 
(in%) 
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mm 

   0-20 42 26 23 

   20-40 42 26 23 

   over 40 42 26 23 

   Allsize 49.5 42.5 14.5 

b) TMT bars  Fe-500 Quenched and Tempered (TMT) bars of different 
diameters satisfying IS : 1786, with Yield stress > 500 
N/mm2 , Tensile strength > 545 N/mm2 And elongation 
more than 12.00 % 

c) steel for 
generalstructural 
purpose specification 
IS 2062-1992 

 Gr.A Fe410 WS 410 N/mm2(All size) 
Gr.B. Fe410 WB 410 N/mm2(All size) 
Gr.C. Fe410 WC 410 N/mm2(All size) 

d) steel wires 
forprestressedconset
eIS 1785 part-1 19 
lab 

 8.0 140 Kg/mm2 
7.0 150 Kg/mm2 
5.0 160 Kg/mm2 
4.0 175 Kg./mm2 
3.0 190 Kg./mm2 

   85 % the minimum specific tensiled strength 

9 Teakwood As per LOT  

a) Colour   

b) Hardness   

c) Density   

d) Weight   

e) Moisture cement   

f) Porosity   

g) Rasin   

h) I.D. Mark   

10 All Other Material As suggested by 
Consultant/EIC/ 
TPIas per relevant 
IS code 

 

NOTE : 

(1)      For  Sand and Coarse aggregate two Nos. of full bag  for  one  sample shall be supplied by agency. 

(2)      For  water  test 5:00 liters of water shall  be  supplied  by  agency in plastic container for each sources. 

(3)      Sample   from  the  lot  shall  be  selected  by   authorized  representative   along   with   representative   

of    SSCDLor TPI or PMC. 

(4)      Selected   sample   shall  be  handed   over   personaly   by  representative of  SSCDL. or TPI or     PMC in 

sealed condition with letter containing sample No. and sampling date. 

 (5)      Test  report should be received by the department  containing   reference  of department's letter, 

sample No.  sampling  date  and date of testing. 

(6)         Tests as may be directed by Engineer in charge as shown above shall have to be Conducted 

(7)        Above mentioned all the tests of the materials and others shall be carried out for in construction of 

each and every different lot in any Government Approved External Laboratory within Gujarat. 
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9.11 Examination of work before covering up 

In respect of the work which the  SSCDL‘s  Engineer is entitled to examine, inspect,measure and/or test 

before it is covered up or put out of view or any part of the work isplaced thereon, the Contractor 

shall give notice to the  SSCDL‘s  Engineer whenever any such work is ready and before it is covered 

up. The  SSCDL‘s  Engineer shall then either carry out the examination, inspection or testing without 

unreasonable delay or promptly give notice to the Contractor that the  SSCDL‘s  Engineer does not 

require to do so. Provided, however, that if any work is of a continuous nature where it is not 

possible or prudent to keep it uncovered or incomplete, the Contractor shall notify the schedule of 

carrying out such work to give sufficient opportunity, not being less than 3(three) business days’ 

notice, to the  SSCDL‘s  Engineer to conduct its inspection,measurement or test while the work is 

continuing. Provided further that in the event the Contractor receives no response from the  

SSCDL‘s  Engineer within a period of 3 (three) business days from the date on which the 

Contractor’s notice hereunder is delivered to the  SSCDL‘s  Engineer, the Contractor shall be 

entitled to assume that the  SSCDL‘s  Engineer would not undertake the said inspection. 

 

9.12 Rejection 

9.12.1 If, as a result of an examination, inspection, measurement or testing, any Plant,Materials, design or 

workmanship is found to be defective or otherwise not in accordance with the provisions of this 

Agreement, the  SSCDL‘s  Engineer shall reject the Plant, Materials, design or workmanship by 

giving notice to the Contractor, with reasons. The Contractor shall then promptly make good the 

Defect and ensure that there placed item complies with the requirements of this Agreement. 

 

9.12.2 If the  SSCDL‘s  Engineer requires the Plant, Materials, design or workmanship to be retested, the 

tests shall be repeated under the same terms and conditions, as applicablein each case. If the 

rejection and retesting cause the  SSCDLto incur any additional costs,such cost shall be recoverable 

by the  SSCDL‘s  from the Contractor; and may be deducted by the  SSCDLfrom any monies due to 

be paid to the Contractor. 

 

9.13 Remedial work 

9.13.1 Not withstanding any previous test or certification, the  SSCDL‘s  Engineer may instruct the Contractor 

to: 

(a) remove from the Site and replace any Plant or Materials which are not in accordance with the 

provisions of this Agreement; 

(b) remove and re-execute any work which is not in accordance with the provisions of this Agreement 

and the Specification and Standards; and(c) execute any work which is urgently required for the 

safety of the Work, whether because of an accident, unforeseeable event or otherwise; provided 

that in caseof any work required on account of a Force Majeure Event., 

9.13.2 If the Contractor fails to comply with the instructions issued by the  SSCDL‘s  Engineer,within the time 

specified in the  SSCDL‘s  Engineer’s notice or as mutually agreed, the  SSCDL‘s  Engineer may advise 

the  SSCDL to have the work executed by another agency.The cost so incurred by the SSCDL for 

undertaking such work shall, without prejudice to the rights of the  SSCDL‘s  to recover Damages in 
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accordance with the provisions of this Agreement, be recoverable from the Contractor and may be 

deducted by the  SSCDL‘s  from any monies due to be paid to the Contractor. 

 

9.14 Quality  control records and Documents 

The Contractor shall hand over to the SSCDL’s Engineer a copy of all its quality control records and 

documents before the Completion Certificate is issued. 

 

 

9.15 Video recording and Photography 

During the Construction Period, the Contractor shall provide to the  SSCDLfor every calendar 

quarter, photographs and a video recording, which will be compiled into a 3(three)-hour compact 

disc or digital video disc, as the case may be, covering the status and progress of Works in that 

quarter. The video recording shall be provided to the  SSCDLno later than 15 (fifteen) days after the 

close of each quarter after  the commencement date. 

 

9.16 Suspension of unsafe Construction Works 

9.16.1 In event its come to the notice of  SSCDLany impending risk to the work or the personnel on and 

around the project site, the  SSCDL may by notice require the Contractor to suspend forthwith the 

whole or any part of work if, in the reasonable opinion of the  SSCDL’s Engineer, such work 

threatens the safety of the Users and pedestrians. 

9.16.2 The Contractor shall, pursuant to the notice under contract, suspend work or any part there of for 

such time and in such manner as may be specified by the  SSCDL and thereupon carry out remedial 

measures to secure the safety of suspended works, the Users and pedestrians. The Contractor may 

by notice require the  SSCDL’s Engineer to inspect such remedial measures forthwith and make a 

report to the  SSCDL recommending whether or not the suspension hereunder may be revoked. 

Upon 

receiving the recommendations of the  SSCDL’s Engineer, the SSCDL shall either revoke such 

suspension or instruct the Contractor to carry out such other and further remedial measures as 

may be necessary in the reasonable opinion of the  SSCDL, shall be repeated until the suspension 

hereunder is revoked. 

9.16.3 All costs incurred for maintaining and protecting work or part thereof during the period of 

suspension shall be borne by the Contractor; provided that if the suspension has occurred as a 

result of any breach of this Agreement by the  SSCDL, the Costs shall be borne by the  SSCDL. 

However cost for maintaining and protecting the work for first 30 days, in any event shall be borne 

by Contractor irrespective of  SSCDL bringing aboutthe suspension for its own convenience. The 

quantum of cost for maintenance and protection of the work when payable to the contractor shall 

be subject to approval of  SSCDL engineer. 

9.16.4 If suspension of Works is for reasons not attributable to the Contractor, the  SSCDL’S Engineer shall 

determine any Time Extension to which the Contractor is reasonably entitled. 

 

9.17   Setting of site Laboratories: 

The contractor shall install testing equipment at site. The contractor shall ensure and certify the 

calibration of the equipment so installed and shall maintain the same in working order throughout 

the period of construction. The contractor shall also provide necessary trained staff for carrying out 



  

                                                                                                                                         
Volume I – Technical Bid                                        Design and Construction of Skywalk                                               

 
Signature of Contractor     102       Surat Smart City Development Limited ,SURAT 
 

such tests for using such equipment. The tests shall be carried out under the supervision of the 

Engineer-in-charge/PMC/TPI. 

 

9.18   Instructions for Composite Contract: 

 It will be obligatory on the part of the tenderer to sign the tender documents for all the 

components. (The schedule of quantities, conditions and specials conditions etc.). 

 

In case of breakage of any existing service lines, it shall be immediately attended by the contractor 

failing which  SSCDL has full liberty to get work done at the cost and risk of the contractor over and 

above repairing charges, penalty as decided by the Engineer in charge shall be imposed and 

deducted from Bill of the contractor. 

9.19   Condition for Cement: 

9.19.1    Cement required for the work shall be procured by the contractor. 

The contractor shall procure, only Ordinary Portland Cement (conforming to IS:8112). This 

procurement shall be from reputed manufacturers of cement having a production capacity of one 

million tons per annum or more as approved by Ministry of Industry, Government of India and 

holding license to use IS certification make for their product whose name shall be got approved 

from Engineer-in-charge. Supply of cement shall be taken in 50 Kg. bags bearing manufacturer’s 

name or his registered trademark, if any and grade and type of cement as well as IS marking. 

 

9.19.2 The account of daily receipt and issue of cement shall be maintained in a register in the prescribed 

Performa and signed daily by the contractor or his authorized agent in token of its correctness. 

 

9.19.3  Samples of cement arranged by the contractor shall be taken by the Engineer-in-charge and got 

tested in accordance with provisions of relevant BIS Code. In case test results indicate that the 

cement arranged by the contractor does not conform to the relevant BIS codes the same shall 

stand rejected and shall be removed from the site by the contractor at his own cost within a week’s 

time of written order from the Engineer-in-charge. 

 

9.19.4  The contractor shall supply free of charge the cement required for testing. The cost of testing   

charges shall be borne by the contractor. 

 

9.19.5  The actual issue and consumption of cement on work shall be regulated and proper accounts 

maintained. 

 

9.19.6  For non-scheduled items, the decision of the Executive Engineer regarding theoretical quantity of 

cement which should have been actually used shall be final and binding on the contractor. 

 

9.19.7   Cement brought to site and remaining unused after completion of work shall not be removed from 

site without written permission of the Engineer-in-charge. 
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9.20   Condition for Steel: 

(a) The contractor shall procure steel reinforcement of Thermo Mechanically Treated TMT/CRS Bars 

Fe-500 conforming to IS-1786:1985(reaffirmed 2004). The contractor shall have to submit 

documentary proof to the satisfaction of the Engineer-in-charge of having procured the steelre 

inforcement. The contractor shall have to obtain and furnish test certificates to the Engineer-in-charge 

and get tested in accordance with provision of relevant specifications. In case, test results indicate that 

the steel arranged by the contractor does not confirm to the specifications, the same shall stand 

rejected and shall be removed from the site of work by the contractor at his own cost within 7 days of 

written order from the Engineer-in-charge to do so. 

 

(b) The steel reinforcement bars shall be brought to the site in bulk supply of 10 tons or more or as 

directed by the Engineer-in-charge. 

 

(c) The steel reinforcement shall be stored by the contractor at site of work in such a way as toprevent 

distortion and corrosion and nothing extra shall be paid on this account. Bars ofdifferent sizes and 

lengths shall be stored separately to facilitate easy counting and checking. 

 

(d) For checking nominal mass tensile strength, bend test, rebound test etc. specimen of sufficient 

length shall be cut from each size of the bar at random at frequency not less than that specified 

below:- 

Size of Bar. For consignment below100 

tons 

For consignment above100 Tons. 

Under 10mm dia bars One sample for each 25tons or 

part thereof. 

One sample for each 40tons or part 

thereof. 

10mm to 16mm dia. Bars One sample for each 35 tonsor 

part thereof. 

One sample for each 45tons or part 

thereof. 

Over 16mm dia bars One sample for each 45 tonsor 

part thereof. 

One sample for each 50tons or part 

thereof. 

 

The contractor shall supply free of charge the steel required for testing. The cost of tests shall be 

borne by the contractor. 

 

e) Steel brought to site and steel remaining unused shall not be removed from site without the written 

permission of Engineer-in-charge. 

 

f) Every care should be taken to avoid mixing different types of grades of bars in the same structural 

members as main reinforcement to satisfy relevant latest IS Codes. In case of buildings wherever the 

situation necessitates the changeover shall be made only from anyone level onwards. In case of 

foundation, all foundation elements (footing and grade beams)shall have the same kind of steel. In 

case of columns all structural elements up to the level of change where the changeover is taking place 

should have the same kind of steel as those in columns, 
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g) The reinforcing steel brought to site of work, shall be stored on brick / timber platform of 30/40cm. 

height. Nothing extra shall be paid on this account. 

 

f)  During the execution of work contractor should maintained BAR BENDING SCHEDULE (BBS). 

 

9.21   Condition for water: 

a) The contractor shall make his own arrangement for providing water for construction and drinking 

purpose. Contactor shall get the water tested from any approved laboratory of SSCDL as per direction 

of Engineer-in-Charge at regular interval All expenses towards collection of samples, packing, 

transportation and testing charges etc. shall be borne by the contractors. 

b) The contractor shall arrange at his own cost and nothing extra shall be paid to the contactor on this 

account. The water shall be got tested at SSCDL / SSCDL laboratory. 

c) In the event of any difference of opinion among site representatives in carrying out the item of work 

in accordance with the agreement the Engineer-in-charge shall decide the issue and his decision shall 

be final and binding on the contactor and the contactor shall be bound to carry out the instruction to 

complete work in time. At no point of time the contractor shall stop execution of the work on any 

ground what so ever. 

 
9.22  WORK IMPLEMENTATION : 

 

 SERVICES FOR MANAGEMENT OF PROJECT  

 

The Services for management of project  will include planning, scheduling monitoring progress 

reporting, quality assurance and quality control and overall Project Management functions. 

Contractor shall nominate Project Manager who will be responsible for the total scope of work 

under this contract and shall respond to SURAT SMART CITY DEVELOPMENT LIMITED and EIC 

and/or their representative.  

 

The Contractor is expected to execute the work services under this contract on TASK FORCE 

concept with a dedicated team of specialists –Experienced persons, who will be responsible and 

respond to the Project Manager.  The Task Force shall be so organized as to give effective 

management and control of various services to the Project Manager. 

 

9.22.1.   PROJECT PLANNING : 
 

a)  CONTRACTOR shall provide additional resources whenever the scheduling shown on the 

BAR CHART/ S Curve indicates a possible delay in the completion date. Such additional 

effort may require an increase in equipment and/or personnel and / or work in excess 

of the normal working time.  All extra costs incurred by the CONTRACTOR in order to 

prevent a possible delay in the completion date will be to CONTRACTOR's account. 
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b)  CONTRACTOR shall notify the E.I.C. within 24 hours after any occurrence which will 

adversely affect the completion date of the project. In addition, the Contractor shall 

include statement of proposed remedial action for expediting these items. 

 

c)  While preparing network diagrams, monsoon period from June mid to September mid 

shall be kept in view. Internal roads, drains and other civil works should be planned 

such that rains do not have impact on the progress of the Work. 

 

d)  BAR CHART should be supported by resource based network for proper planning, 

monitoring, and control of the project execution, keeping the overall schedule 

unchanged. 

 

e) A joint programme of execution of WORK will be prepared by the Engineer-in-Charge 
and CONTRACTOR which will take into account the Time Schedule of completion. 

 

f) Monthly / weekly construction programme will be drawn up by Engineer-in-

Charge/CONSULTANT jointly with the CONTRACTOR based on availability of work 

fronts. The CONTRACTOR shall scrupulously adhere to these Targets / programme by 

deploying adequate personnel and construction tools and tackles and he shall also 

supply  all materials included his scope of supply in time to achieve the targets set out 

in the weekly and monthly programmes. In all matters concerning the extent of targets 

set out in the weekly and monthly programmes/targets and the degree of 

achievements, the decision of the Engineer-in-Charge / CONSULTANT shall be final and 

binding on the CONTRACTOR. 

 

9.22.2 PROGRESS REPORTS DURING CONSTRUCTION 

 

a)  CONTRACTOR shall make every effort to keep the Dept. adequately informed as to the 

progress of the WORK throughout the Contract period. 

 

b)  CONTRACTOR shall keep the Dept. informed well in advance  of the construction 
schedule so as to permit the Dept. to arrange for requisite inspection to be carried out 
in such a manner as to minimize interference with the progress of WORK. It is 
imperative that close co-ordination be maintained with the E.I.C. / Dept. during all 
phases of Work. 

 

c) Contractor shall give every day report on category-wise labour & equipment deployed 

alongwith the progress of work done on previous  day in the proforma prescribed by 

EIC. 

d)        All important events shall be photographed by the contractor and to be submitted to 
Dept. for records. 
 

9.22.3     PROGRESS MEASUREMENT METHODOLOGY : 
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The contractor is required to submit within Two Weeks of award of work, the methodology of 

progress measurement of sub ordering, manufacturing / delivery, sub-contracting and the basis of 

computation of overall service / physical progress achieved. The Owner reserves the right to modify  

the same in part or in full. 

 

9.22.4 FUNCTIONAL SCHEDULES : 
 
The contractor shall prepare detailed functional schedules in line with Bar-Diagram for function 

monitoring and control and submit scheduled progress curves for each function viz. Ordering, delivery 

and construction. 

 

9.22.5  PROGRESS REVIEW MEETING : 
 

 The contractor shall present the program and status at various review meeting as & when required. 

 

 

(A) Review Meetings 

Level of Participation Contractor, Engineer-in-Charge,PMC/TPI,Consultants 

Agenda a) Weekly Program V/S actual achieved in the post 

week & program for next week. 

b) Remedial action and hold up analysis. 

c) Client query  / Approval / Site Officer. 

(B) Monthly Review Meeting 

Level of Participation Senior Officers of Dept. / Consultant & 

Contractors,Engineer-inCharge,PMC/TPI,Consultants 

Agenda a) Progress Status / Statistics. 

b) Completion Outlook. 

c) Major Hold Ups / Slippage’s. 

d) Assistance Required. 

e) Critical Issues. 

 Client Query / Approval. 

Venue / Site Office or as decided by EIC. 

 

 

            PROGRESS REPORTING. 

 

  The contractor shall submit the following progress reports on a regular basis for  SSCDL’s  information: 

 

i) Monthly Progress Report. 

 

This report shall be submitted on a monthly basis within 5(five) calendar days from cut-off 

date, as agreed upon covering overall scenario of the project. The report shall include, but not 

limited to the following: 
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- Executive Summary – Summary of major events / activities, completed during the 

period being reported. 

 

- Schedule versus actual percentage progress and progress curves for Sub-ordering, 

Sub-Contracting, Constructing and Overall Project. 

 

- Area of concern / problem / hold-ups, impacts and action plans. 

 

- Activities executed, achievements during the month and targets for the following 

months. 

 

- Analysis of critical activities and impact on overall completion. 

 

- Chronological achievement of key events indicating scheduled and actual occurrence 

dates. 

 

- Annexures giving status summary for drawings, MRs, equipment and materials 

delivery, Sub-contracting and construction. ( Typical formats are enclosed herewith for 

contractor’s reference) 

 

- Resources deployment status against planned. 

 

- Change order status. 

 

- Construction photographs. 

 

 

ii) Weekly Reports. 

 

This report will be prepared for Division Office and Construction site in summarized fashion 

and submitted on every Tuesday taking status as of Sunday by the contractor on weekly basis 

and will cover following items : 

 

- Activities completed (Sub-contracting, Construction etc.)\ 

 

- Resource deployed – men and machines. 

 

- Quantities and Productivity achieved in Key area of work. 

 

- Programme of work for the next week. 

 

- Record of Mandays lost, with the reasons. 
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- Constraints. 

 

- The report / information may be transmitted preferably through Fax/mail. 

 

iii) Daily Progress report. 

 

- Important activities for the day at site. 

 

- Receipt of major Equipment / Materials received at site. 

 

REQUIREMENT OF COPIES FOR SUBMISSION OF SCHEDULES & REPORTS. 

         _________________________________________________ 

 Sr.No.  Name of Document No. of Copies. 

         

 ________________________________________ .   

1.         Overall Project Schedule                           3   

 2. Detailed Activity Network                          3   

 3. Functional Schedules                          3   

 4. Construction Network                          3   

 5. Monthly Progress Reports              3   

 6. Weekly Progress Report                          3   

 7. Daily Bulletin                           3__  

  

 Various typical formats for planning and reporting various activities of the Project are enclosed as 

Annexure. The format can be changed as per requirement of SSCDL. 
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JOB NO. : 

__________________________ 

PROJECT NAME : 

___________________ 

LOI DATE : 

________________________ 

START DATE : 

_______________________ 

CONT. COM. DATE : 

__________________ 

ANT. COM. DATE 

:____________________ 

MONTHLY PROGRAMME 
 

 

PROGRAM FOR THE LAST MONTH : 

___________ 

ACHIEVED IN THE LAST MONTH : 

____________ 

CUMMULATIVE SCHEDULE : 

________________ 

CUMMULATIVE ACTUAL : 

___________________ 

WORK FRONT AVAILABLE : 

__________________ 

SCH. FOR THE MONTH : 

______________________ 

PROGRAMME FOR THE MONTH : 

_____________ 

S.NO ACTIVITY DESCRIPTION UNIT ESTIMATED 

QUANTITY 

REVISED 

QUANTITY 

WID. 

VALUE. 

QTY 

PLANNED 

IN LAST 

MONTHS 

QTY. 

ACHD. 

IN LAST 

MONTH 

CUMM.

. 

QTY 

ACHD 

WORK 

FRONT 

QTY 

PLANNED 

IN THIS 

MONTH 

WEEK WISE PROGRAMME CONSTRAINTS 

11-

18 

19-

16 

27-

03 

04-

10 
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JOB NO.                     : 

_________________________ 

LOI DATE                  : 

_________________________ 

START DATE            : 

_________________________ 

CONT. COM. DATE : 

_________________________ 

ANT. COM. DATE    : 

__________________________ 

 

WEEKLY PROGRESS REPORT 

 

DESCIPLINE : _____________________ 

 

WEEKLY PROGRESS : FROM __________TO _________ 

WEEKLY PROGRESS : FROM __________TO __________ 

PROGRAM FOR THE WEEK : 

_________ 

ACHIEVED DURING WEEK : 

_________ 

CUMM. SCH. PROGRESS : 

___________ 

CUMM. ACT. PROGRESS : 

___________ 

PROGRAM FOR NEXT WEEK : 

_______ 

S.NO. ACTIVITY DESCRIPTION UNIT 
ESTIMATED 

QUANTITY 

REVISED 

QUANTITY 

WTD. 

VALUE. 

PROGRAM 

FOR THE  

WEEK 

ACHIEVED 

DURING 

WEEK 

CUMM. 

QUANTITY. 

WTD.VALUE 

ACHIEVED 

WORK 

FRONT 

PROGRAM  

FOR NEXT 

WEEK 

HOLD-

UPS/ 

REMARKS. 
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DAILY  PROGRESS REPORT 

1 SKILLED LABOUR STRENGTH : 

Today 1. MASON 2. CARPENTER 3. FITTER 4. ELECTRICIAN 5. PLUMBER 6. WELDER 

       

 7.GETTYMAN 8.OPERATOR     

       

2 UNSKILLED LABOUR STRENGTH: 

 9.  LABOUR 
      (M/C) 

10. LABOUR 
  (F/C) 

11. CARPENTER ‘S 
HELPER 

12. FITTER ‘S 
HELPER 

13. WIREMAN 14. OTHERS 

Today       

       

       

3 EQUIPMENT IN OPERATION STATUS WORKING / NOT WORKING 

 a) CONCRETE BETCHING PLANT  

 b) CONCRETE MIXER  

 c) VIBRATOR  

 d) HOIST  

 e) J.C.B.  

 f) TRACTORS  

 g) DIGITAL WEIGH BATCHER MACHINE  

 h) WELDING MACHINE  

 i) PUMP  

4 MATERIAL STATUS 

 a) Cement b) Steel c) Bricks d) Fine Aggregate e) Coarse 
Aggregate 

f) Shuttering 

Today       

This 

Month 

      

Upto 

Date 

      

       

5 ACTIVITIES IN PROGRESS 

SR. 

NO. 

NAME OF WORK LOCATION APPROX.QTY. 

EXECUTED 

WHETHER AS TARGETED MORE / 

LESS 

     

     

     

6 REMARKS  

   

   

 

Project Manager                 Const. Manager 

(Contractor)                    (Consultant) 
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9.23  QUALITY CONTROL, TESTS AND INSPECTION 

 

9.23.1 The CONTRACTOR shall carry out the various tests as enumerated in the technical 

specifications of the Contract and the technical documents that will be furnished to him 

during the performance of the work and no separate payment shall be made unless 

otherwise specified in schedule of Prices. 

 

9.23.2  All the tests either on the field or at outside laboratories concerning the execution of 

the work and supply of materials by the CONTRACTOR shall be carried out by 

CONTRACTOR at his own cost. 

 

9.23.3  The work is subject to inspection at all times by the Engineer-in-Charge. The 

CONTRACTOR shall carry out all instructions given during inspection and shall ensure 

that the work is being carried out according to the technical specifications of the 

Contract, the technical documents and the relevant codes of practice furnished to him 

during the performance of the work( If necessary). 

 

9.23.4  Any work not conforming to the execution drawings, specifications or codes shall be 

rejected forthwith and the CONTRACTOR shall carry out the rectifications / 

replacement at his own cost. 

 

9.23.5  All results of inspection and tests will be recorded in the inspection reports, proforma 

of which will be approved by the Engineer-in-Charge. These reports shall form part of 

the completion documents. 

 

9.23.6  Inspection and acceptance of the work shall not relieve the CONTRACTOR from any of 

his responsibilities under this Contract. 

 

9.23.7  The contractor at his cost should make arrangement for the required testing facilities 

such as cube testing, sieve analysis apparatus, cement testing device, slump cone, cube 

moulds, weighing machines etc. at site in order to have regular check on works, 

materials used etc. 

 

9.23.8  If any tests are required to be carried out in conjunction with the  work or materials or 

workmanship not  supplied by the contractor such tests shall be carried out by the 

contractor as per instruction of EIC & cost of such costs shall be reimbursed by the 

Surat Smart City Development Limited 

 

9.24     FINAL INSPECTION 

  

After completion of all tests as per specifications, the whole work will be subject to a final 

inspection to ensure that WORK has been completed as per requirement. If any defects 

noticed in the work are attributable to CONTRACTOR these shall be attended by the 

CONTRACTOR at his own cost, as and when they are brought to his notice by theSurat 
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Smart City Development Limited. . The  Surat Smart City Development Limited shall 

have the right to have these defects rectified at the risk and cost of the CONTRACTOR, 

if he fails to attend to these defects immediately. 

 

9.25   Recovery for lesser material issued/consumed. 

Quantity of cement & steel shall be calculated on the basis of quantity of cement and steel 

required for different items or work as per standard consumption, with up to date overall 

consumption will be checked at the time of final bill, if any material consumed is less than 

standard norms, same amount shall be recovered from final bill. 

 

Cement, Reinforcement steel and other materials: 

(1) Penalty for Cement and Reinforcement steel shall be levied as below against variation than the 

actual  consumption: 

(a)  No penalty if actual total consumption is equal to or more than  standard 

theoretical total  consumption. For over consumption of cement no extra 

payment shall be made. 

(b)  Twice the Basic Rate of actual market rate per MT for the variation  in cement 

consumption less than standard theoretical consumption. 

(c)  Twice the Basic Rate of actual market rate per MT for TMT steel & per MT for 

CRS steel for variation in steel consumption less than standard theoretical 

consumption. 

(2) No separate payment shall be made for any kind of wastage/excess consumption in the     

      materials. 

 

ARTICLE 10 

COMPLETION CERTIFICATE 

10.1 Tests on completion  
10.1.1 At least 30 (thirty) days prior to the likely completion of the The Work, or a Section thereof, the 

Contractor shall notify the SSCDL’s Engineer of its intent to subject the Work or a Section thereof, 
to Tests. The date and time of each of the Tests shall be determined by the SSCDL’s Engineer in 
consultation with the Contractor, and notified to the SSCDL who may designate its representative 
to witness the Tests. The Contractor shall either conduct the Tests as directed by the SSCDL’s 
Engineer or provide such assistance as the SSCDL’s Engineer may reasonably require for conducting 
the Tests. In the event of the Contractor and the SSCDL’s Engineer failing to mutually agree on the 
dates for conducting the Tests, the SSCDL shall fix the dates by giving not less than 10 (ten) days 
notice to the contractor. 

10.1.2 All Tests shall be conducted as per standard practice. The SSCDL’s Engineer shall either conduct or 
observe, monitor and review the Tests conducted by the Contractor, as the case may be, and 
review the results of the Tests to determine compliance of the Work or a Section thereof, with 
Specifications and Standards and if it is reasonably anticipated or determined by the SSCDL’s 
Engineer during the course of any Test that the performance of the Work or Section or any part 
thereof, does not meet the Specifications and Standards, it shall have the right to suspend or delay 
such Test and require the Contractor to remedy and rectify the Defect or deficiencies. Upon 
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completion of each Test, the SSCDL’s Engineer shall provide to the Contractor and the SSCDL copies 
of all Test data including detailed Test results. For the avoidance of doubt, it is expressly agreed 
that the SSCDL’s Engineer may require the Contractor to carry out or cause to be carried out 
additional Tests, in accordance with Good Industry Practice, for determining the compliance of the 
Work or Section thereof with the Specifications and Standards. 

 

10.2 Provisional Certificate 

10.2.1 Upon completion of all Works forming part of the Work, save and except work forwhich Time 

Extension has been granted, the SSCDL's Engineer shall, at the request ofthe Contractor, issue 

a provisional certificate of completion if the Tests for and in respect of the completed Works 

are successful. The Provisional Certificate shall have appended there to a list of outstanding 

items of work (the “Punch List”) that need to be completed in accordance with the provisions 

of this Agreement. The Contractor undertakes to complete the minor outstanding items of 

works in respect of those Sections of the Work for which the Provisional Certificate has been 

issued, within aperiod of 30 (thirty) days of the date of Provisional Certificate, and those parts 

of work in respect of which Time Extension has been granted, within the extended period 

thereof. For the avoidance of doubt, the Parties agree that the Punch List shall include all 

Works for which Time Extension has been granted and shall also include any minor 

outstanding items of work forming part of the completed Sections if such works do not 

materially affect the use of the completed Sections for their intended purpose. The Parties 

further agree that Provisional Certificate shall not be issued if the completed Works cannot 

be safely and reliably placed in service of the Users thereof. 

10.2.2 If the  SSCDL's Engineer determines that the Work or any completed part thereof does not 

conform to the provisions of this Agreement and cannot be safely and reliably placed in 

operation, it shall forthwith make a report in this behalf and send copies hereof to the SSCDL 

and the Contractor and withhold issuance of the Provisional Certificate until the Defects or 

deficiencies are rectified by the Contractor and Tests are successful in accordance standard. 

10.2.3 Not withstanding anything to the contrary contained in contract, the SSCDL may, at anytime after 

receiving a report from the  SSCDL's Engineer under that Clause, direct the SSCDL's Engineer 

to issue a Provisional Certificate and such direction shall be complied forthwith. 

 

 

10.3 Completion of remaining Works 

All items in the Punch List shall be completed by the Contractor in accordance with the 

provisions of this Agreement. For any delay in their completion other than for the reasons 

solely attributable to the SSCDL or due to Force Majeure, the SSCDL's shall be entitled to 

recover Damages from the Contractor in accordance with this Agreement. 

 

10.4 Completion Certificate 

10.4.1 Upon completion of all Works and on submission of completion certificate by the contractor 

the SSCDL's Engineer shall forthwith issue to the Contractor a Completion certificate after 

verification of site.. 

10.4.2 Upon receiving the Completion Certificate, the Contractor shall remove its 

equipment,materials, debris and temporary works from the Site within a period of 30 (thirty) 

days thereof, failing which the SSCDL's may remove or cause to be removed, such 

equipment,materials, debris and temporary works and recover from the Contractor an 
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amount equal to 120% (one hundred and twenty per cent) of the actual cost of removal 

incurred by the SSCDL. 

10.4.3 Without prejudice to the obligations of the Contractor specified, the property and ownership 

of all the completed Works forming part of the Work shall vest in the SSCDL. 

 

    10.5  AS BUILT DRAWINGS  AND  DOCUMENTATION : 

The as built drawings and documents shall be submitted by the contractor in 3 [Three] sets including 

the drawings supplied by the contractor and the vendor designs along with one reproducible media / 

tracing / soft copies & Failure of such submission within the stipulated time limit attracts the penalty 

decided by E.I.C. 

10.6  Rescheduling of Tests 
If the SSCDL’s Engineer certifies to the SSCDL and the Contractor that it is unable to issue the 

Completion Certificate or Provisional Certificate, as the case may be, because of events or 

circumstances on account of which the Tests could not be held or had to be suspended, the Contractor 

shall be entitled to re-schedule the Tests and hold the same as soon as reasonably practicable. 

 

ARTICLE 11 

CHANGE OF SCOPE 

 

11.1 Change of Scope 

11.1.1 The SSCDL  may, notwithstanding anything to the contrary contained in this 

Agreement,require the Contractor to make modifications/alterations to work (“Change of 

Scope”)during the progress of work and before the issue of the Completion Certificate either 

by giving an instruction or by requesting the Contractor to submit a proposal for Change of 

Scope involving additional cost or reduction in cost and adjustment of time. 

11.1.2 Change of Scope shall mean: any change that is brought about at the instance of  SSCDL after 

the complete drawing and design has been approved as provided in the contract. 

Such change shall be limited to - 

(a) change in specifications of any item of Works; 

(c) any additional work, Plant, Materials or services which are not originally included in the 

Scope of the Project. 

11.1.3 If the Contractor determines at any time that a Change of Scope will, if adopted, (i)accelerate 

completion, (ii) reduce the cost to the SSCDL of executing, maintaining or operating the Work, 

(iii) improve the efficiency or value to the SSCDL  of the completed the Work, or (iv) otherwise 

be of benefit to the SSCDL, it shall prepare a proposal with relevant details at its own cost. 

The Contractor shall submit such proposal, supported with the relevant details and the 

amount of addition or reduction in the Contract Priceto the SSCDL to consider such Change of 

Scope. The SSCDL shall, within 15 (fifteen) days of receipt of such proposal, either accept such 

Change of Scope with modifications, ifany, and initiate proceedings there for or reject the 

proposal and inform the Contractor of its decision. For the avoidance of doubt, the Parties 

agree that the Contractor shallnot undertake any Change of Scope without the express 

consent of the SSCDL, save and except any Works necessary for meeting any Emergency. 
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11.1.4   The Employer Surat Smart City Development Limited (SSCDL) reserves right to decrease or 

Omit any work from the Scope of Project. It is in Contractor’s obligation to execute the 

work  as instructed by Surat Smart City Development Limited (SSCDL) and will not be 

compensated for such decrease or omission in scope of Tendered works. 

 

11.2 Procedure for Change of Scope 

11.2.1 In the event of the SSCDL determining that a Change of Scope is necessary, it may direct the 

SSCDL’s Engineer to issue to the Contractor a notice specifying in reasonable detail work and 

services contemplated thereunder (the “Change of Scope Notice”). 

11.2.2 Upon receipt of a Change of Scope Notice, the Contractor shall, with due diligence,provide to the 

SSCDL and the SSCDL’s  Engineer such information as is necessary, together with preliminary 

documentation in support of: 

(a) the impact, if any, which the Change of Scope is likely to have on the Project Completion 

Schedule if work or services are required to be carried out during the Construction Period; 

and 

(b) the options for implementing the proposed Change of Scope and the effect, if any, each 

such option would have on the costs and time thereof, including thefollowing details: 

(i) break down of the quantities, unit rates and cost for different items ofwork; 

(ii) proposed design for the Change of Scope; and 

(iii) proposed modifications, if any, to the Project Completion Schedule ofthe Work. 

For the avoidance of doubt, the Parties expressly agree that, the Contract Price (per DU 

base) shall be increased or decreased, as the case may be, on account of Change of Scope. 

 

11.2.3 Upon reaching an agreement, the SSCDL shall issue an order (the “Change of Scope Order”) 

requiring the Contractor to proceed with the performance thereof. In the event that the Parties 

are unable to agree, the  SSCDL may: 

 

(a) issue a Change of Scope Order requiring the Contractor to proceed with the performance 

thereof at the rates and conditions approved by the SSCDL till the matter is resolved. 

 

11.2.4 The provisions of this Agreement, in so far as they relate to Works and Tests, shall apply mutatis 

mutandis to work undertaken by the Contractor. 

 

11.3 Payment for Change of Scope 

The payment for change of scope and extra item shall be made as per the latest Schedule of Rates 

(SOR) plus or minus % above/below of estimated tender cost as quoted by the Contractor and for 

non SOR items the rates will be paid as per market rate or as per mutual concent. 

 

11.4 Restrictions on Change of Scope 

11.4.1 No Change of Scope shall be executed unless the SSCDL has issued the Change of Scope Order 

save and except any Works necessary for meeting any Emergency. 

11.4.2 Change made because of any default of the Contractor in the performance of its obligations under 

this Agreement shall not be deemed to be Change of Scope, and shall not result in any 

adjustment of the Contract Price or the Project Completion Schedule. 
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ARTICLE 11-a 

TRAFFIC REGULATION 

 

11-a.1 Traffic regulation by the Contractor 

11-a.1.1 The Contractor shall take all the required measures and make arrangements for the safety of 

Users during the construction and maintenance of the Work or a Section thereof in accordance 

with the provisions of standard practice. It shall provide, erect and maintain all such barricades, 

signs, markings, flags, and lights as may be required by Good Industry Practice or as advised by 

SSCDL for the safety of the traffic passing through the Section under construction or 

maintenance. 

11-a.1.2 All works shall be carried out in a manner creating least interference to traffic passing through 

the Work or a Section thereof. In stretches where construction or maintenance works on the 

carriageway are taken up, the Contractor shall ensure that proper passage is provided for the 

traffic. Where it is not possible or safe to allow traffic on part width of the carriageway, a 

temporary diversion of proper specifications shall be constructed by the Contractor at its own 

cost. The Contractor shall take prior approval of the SSCDL’s Engineer for any proposed 

arrangement for traffic regulation during Construction and Maintenance, which approval shall be 

granted promptly and reasonably. 

 

ARTICLE 12 

DEFECTS LIABILITY 

 

12.1 Defects Liability Period 

13.1.1 As mentioned herein above in tender. 

 

12.2 Remedying Defects 

The Contractor shall repair or rectify all Defects and deficiencies observed by the SSCDL’s  Engineer 

during the Defects Liability Period within a period of 15 (fifteen)days from the date of notice 

issued by the SSCDL’s  Engineer in this behalf, or within such reasonable period as may be 

determined by the SSCDL’s  Engineer at the request ofthe Contractor, in accordance with 

Good Costruction Practice. 

 

12.3 Cost of remedying Defects 

For the avoidance of doubt, any repair or rectification undertaken in accordance with the contract, 

including any additional testing, shall be carried out by the Contractor at its own risk and cost, 

to the extent that such rectification or repair is attributable to: 

(a) the design of the Project; 

(b) Plant, Materials or workmanship not being in accordance with this Agreement and the 

Specifications and Standards; 

(c) improper maintenance during construction of the Work by the Contractor; and/or 

(d)failure by the Contractor to comply with any other obligation under this Agreement. 

 

12.4 Contractor’s failure to rectify Defects 

In the event that the Contractor fails to repair or rectify such Defect or deficiency within the 

period specified by the SSCDL’s  engineer, the SSCDL shall be entitled to get the same 
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repaired, rectified or remedied at the Contractor’s cost so as to make the Work conform to 

the Specifications and Standards and the provisions of this Agreement. All costs consequent 

there on shall, after due consultation with the SSCDL and the Contractor, be determined by 

the SSCDL’s Engineer. The cost so determined and an amount equal to One hunderd twenty 

percent (120 %) of the cost as Damages shall be recoverable by the SSCDL from the 

Contractor and may be deducted by the SSCDL from any monies due to the Contractor. 

 

12.5 Contractor to search cause 

12.5.1 The SSCDL’s  Engineer may instruct the Contractor to examine the cause of any Defect in work or 

part thereof before the expiry of the Defects Liability Period. 

12.5.2 In the event any Defect is attributable to the Contractor, the Contractor shall rectify such Defect 

within the period specified by the SSCDL’s  Engineer, and shall bear the cost of the 

examination and rectification of such Defect. 

12.5.3 In the event such Defect is not attributable to the Contractor, the SSCDL’s Engineer shall,after due 

consultation with the SSCDL and the Contractor, determine the costs incurred by the 

Contractor on such examination and notify the same to the Contractor, with a copy to the 

SSCDL, and the Contractor shall be entitled to payment of such costs by the SSCDL’s 

12.5.4 Any latent structural defects ,if noticed within the defect liability period of ten years ,the same 

shall be rectified at the cost of the contractor. 

 

ARTICLE 13 

SSCDL’s ENGINEER 

 

13.1 Appointment of the SSCDL’s Engineer 

13.1.1        The SSCDL’s shall nominate and appoint the engineer-in-charge who shall carry out the duties 

as are necessary in performance of protection of interest of SSCDL as also may enable parties 

to achieve the work as intended in terms of the contract. The engineer shall have no 

authority to amend or alter the contract either on time or cost basis. 

13.1.2 The appointment of the  SSCDL’s Engineer shall be made no later than 15 (fifteen) days from the 

date of this Agreement. The  SSCDL  shall notify the appointment or replacement of the 

SSCDL’s Engineer to the Contractor. 

13.1.3 The staff of the SSCDL’s Engineer shall include suitably qualified engineers and other professionals 

who are appointed to assist the  SSCDL’s Engineer to carry out its duties. 

13.1.4 In addition to nominating SSCDL’s engineer, SSCDL shall be free to engage any agency or 

individual in capacity of project management engineer/Third Party Inspection agency who 

shall assist SSCDL engineer in fulfilling the role and duty of an engineer as required under the 

contract. 

 

13.2 Instructions of the SSCDL’s Engineer 

 

13.2.1 The SSCDL’s Engineer may issue to the Contractor instructions for remedying any Defect. The 

Contractor shall take such instructions from the SSCDL’s Engineer, or from an assistant to 

whom appropriate authority has been delegated. 
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13.2.2 The instructions issued by the SSCDL’s Engineer shall be in writing. However, if the SSCDL’s 

Engineer issues any oral instructions to the Contractor, it shall confirm inwriting the oral 

instructions within 2 (two) working days of issuing them. 

13.2.3 In case the Contractor does not receive the confirmation of the oral instruction withinthe time 

specified, the Contractor shall seek the written confirmation of the oral instructions from the 

SSCDL’s Engineer. The Contractor shall obtain acknowledgement from the SSCDL’s Engineer 

of the communication seeking written confirmation. In case of failure of the SSCDL’s Engineer 

or its delegated assistant to reply to the Contractor within 2 (two) days of the receipt of the 

communication from the Contractor, theContractor may not carry out the instruction. 

 

ARTICLE 14 

PAYMENTS 
14.1 Contract Price 

14.1.1. The SSCDL shall make payments to the Contractor for work on the basis of the lump sum price 

accepted by the SSCDL in consideration of the obligations specified in this Agreement ,which shall 
be subject to adjustments in accordance with the provisions of this Agreement. For the avoidance 
of doubt, the Parties expressly agree that the Contract Price shall not include the cost of 
Maintenance which shall be paid separately in accordance with the provisions of contract. The 
Parties further agree that save and except as provided in this Agreement, the Contract Price shall 
be valid and effective until issue of Completion Certificate. 

 

14.1.2 The Contract Price includes all duties, taxes, royalty and fees that may be levied in accordance 

with the laws and regulations in force as on the Base Date on the Contractor's equipment, 

Plant, Materials and supplies acquired for the purpose of this Agreement and on the services 

performed under this Agreement. Nothing in this Agreement shall relieve the Contractor from 

its responsibility to pay any tax , that may be levied in India (by any of the Government 

departments) on work execution OR profits made by it in respect of this Agreement. 

 

14.1.3  No price escalation for change in rates of any materials will be paid /recovered by SURAT 

SMART CITY DEVELOPMENT LIMITED 

 

14.1.4 Unless otherwise stated in this Agreement, the Contract Price covers all the Contractor’s 

obligations for work under this Agreement and all things necessary for the Construction and 

the remedying of any Defects in the Work. 

 

14.1.5 All payments under this Agreement shall be made in Indian Rupees. 

 

14.3 Interim Payment Statement for Works 

The Contractor shall submit a statement (the “Interim Payment Statement”), in 3 copies, by the 7th 
(seventh) day of the month to the SSCDL’s Engineer in the form set forth in the format approved by 
SSCDL engineer, showing the amount calculated to which the Contractor considers himself entitled 
for completed stage(s) of work. The Stage Payment Statement shall be accompanied with the 
progress reports and any other supporting documents. The Contractor shall not submit any claim 
for payment of incomplete stages of work. Stage payment shall be determined based on the Terms 
of Payment given in Vol II – Price Bid. 
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14.4 Time of payment 

15.4.1 The SSCDL shall pay to the Contractor any amount due under any payment certificate issued by 

the SSCDL’s Engineer. 

(a) payment shall be made no later than 30 (thirty) days from the date of submission of the 

Interim Payment Statement by the Contractor to the SSCDL’s Engineer for certification 

subject to, the submission being not required to be referred back to contractor for 

corrections. 

 

14.5Final Payment Statement 

14.5.1 Within 60 (sixty) days after receiving the Completion Certificate the Contractor shall submit to 

the SSCDL’s Engineer for consideration six copies of a Final Payment Statement as per 

approved format by SSCDL’s engineer (the “Final Payment Statement”) for Works, with 

supporting documents showing in detail, in the form prescribed by the SSCDL’s Engineer: 

 

(a) the summary of Contractor’s interim Payment claims for Works as submitted in accordance 

with contract; 

(b) the amounts received from the SSCDL against each claim; and 

(c) any further sums which the Contractor considers due to it from the SSCDL. 

 

If the SSCDL’s Engineer disagrees with or cannot verify any part of the Final Payment 

Statement, the Contractor shall submit such further information as the SSCDL’s Engineer may 

reasonably require. The SSCDL’s Engineer shall deliver to the SSCDL: 

 

14.6 Discharge 

Upon submission of the Final Payment Statement for Works, the Contractor shall give to the 

SSCDL’s, with a copy to the SSCDL’s Engineer, a written discharge confirming that the total of 

the Final Payment Statement represents full and final settlement of all monies due to the 

Contractor in respect of this Agreement for all work arising out of this Agreement, except for 

any monies due to either Party on account of any Defect.Provided that such discharge shall 

become effective only after the payment due has been made in accordance with the Final 

Payment Certificate issued. 

 

14.9 Final Payment Certificate 

14.9.1 Within 30 (thirty) days after receipt of the Final Payment Statement for Works, and the written 

discharge, and there being no disputed items of claim, the SSCDL’s Engineer shall deliver to 

the SSCDL, with a copy to the Contractor, a final payment certificate (the“Final Payment 

Certificate”) stating the amount which, in the opinion of the SSCDL’s Engineer, is finally due 

under this Agreement or otherwise. For the avoidance of doubt,before issuing the Final 

Payment Certificate, the SSCDL’s Engineer shall ascertain from the SSCDL all amounts 

previously paid by the SSCDL and for all sums to which the SSCDL’s is entitled, the balance, if 

any, due from the SSCDL to the Contractor or from the Contractor to the SSCDL’s, as the case 

may be. 

14.9.2   The SSCDL’s shall, pay to the Contractor the amount which is stated as being finally due in the 

Final Payment Certificate and in that event no further amount shall ever becomedue and 
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payable to the contractor in respect of this contract save and except as indicated in the final 

payment certificate. 

 

14.10  Correction of Interim Payment Certificates 

The  SSCDL’s Engineer may by an Interim Payment Certificate make any correction or 

modification in any previous Interim Payment Certificate issued by the SSCDL’s Engineer. 

 

14.11      OVERPAYMENT AND UNDERPAYMENT : 

Whenever  any  claim  forths  payment  of a sum to the   Surat Smart city Development Limited 

arises  out  of  or under this Contract  against the contractor the same may be deducted by the  

Surat Smart city Development Limited from any sum then due or which at any time thereafter 

may become due to the contractor under this contract and failing that under any  other  contract 

with  the  Surat Smart city Development Limited or from any sum due to the contractor  with the   

Surat Smart city Development Limited (which  may  be  available  with   Surat Smart city 

Development Limited),  or  from his retention money, or  he  shall  pay  the  claim  on  demand. 

The  Surat Smart city Development Limited reserves  the  right  to  carry out post payment  audit  

and  technical  examination  of  the  final bill including  all  supporting vouchers, abstracts, etc. 

 The  Surat Smart city Development Limited  further reserves  the right to enforce  recovery of any 

over  payment when  detected. 

 If as a result of such audit and technical examination any  over  payment  is  discovered  in  respect  

of  any  work  done by the Contractor  or  alleged  to  have  been  done  by  him under the 

contract, it shall  be  recovered by the  Surat Smart city Development Limited from the  contractor  

by  way of  all the means prescribed above or  if  any  under  payment  is  discovered  by  the     

Surat Smart city Development Limited, any amount due to the contractor under this contract or 

under payment may be adjusted against any amount  then due or  which  may  at  any time 

thereafter become due before payment is  made  to  the contractor  from him to the Surat Smart 

city Development Limited on  any other contract account whatsoever. 

 

ARTICLE 15 

INSURANCE 

15.1 Insurance for Works and Maintenance 

15.1.1 The Contractor shall effect and maintain at its own cost the insurances as per the requirements 

of SSCDL and Law. 

15.1.2 The SSCDL and the Contractor shall, in accordance with its obligations as provided forin this 

Agreement, be liable to bear the cost of any loss or damage that does not fall within the scope 

of this contract or cannot be recovered from the insurers. 

15.1.3 The Contractor shall, save and except as provided for in this Agreement, fully indemnify, hold 

harmless and defend the SSCDL from and against any and all losses,damages, costs, charges 

and/or claims with respect to: 

(a) the death of or injury to any person; or 

(b) the loss of or damage to any property (other than work); 
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that may arise out of or in consequence of any breach by the Contractor of this Agreement 

during the execution of work or the remedying of any Defects therein. 

15.1.4 The SSCDL shall fully indemnify the Contractor from and against any and all losses,damages, 

costs, charges, proceedings and/or claims arising out of or with respect to 

 

(a) the use or occupation of land or any part thereof by the SSCDL; 

(b) the right of the SSCDL to execute work, or any part thereof, on, over, under, in or through 

any land; 

(c) the damage to property which is the unavoidable result of the execution and completion of 

work, or the remedying of any Defects therein, in accordancewith this Agreement; and 

15.1.5 Without prejudice to the obligations of the Parties the Contractor shall maintain or effect such 

third party insurances as may be required under the Applicable Laws. 

15.1.6 The Contractor shall provide to the SSCDL, within 30 days of the commencement Date,evidence 

of professional liability insurance maintained by its Design Director and/or consultants to 

cover the risk of professional negligence in the design of Works. The professional liability 

coverage shall be for a sum of not less than 3% (three per cent) ofthe Contract Price and shall 

be maintained until the end of the Defects Liability Period. 

 

15.2Notice to the SSCDL 

No later than 15 (fifteen) days after the date of this Agreement, the Contractor shall by notice 

furnish to the S SSCDL in reasonable detail, information in respect of the insurances that it 

proposes to effect and maintain in accordance with contract and tradepractice. Within 15 

(fifteen) days of receipt of such notice, the SSCDL may require the Contractor to effect and 

maintain such other insurances as may be necessary. 

 

15.3 Evidence of Insurance Cover 

15.3.1 All insurances obtained by the Contractor in accordance with this contract shall be maintained 

with insurers on terms consistent with Good Industry Practice. Within10(Ten) days from the 

commencement date, the Contractor shall furnish to the SSCDL notarised true copies of the 

certificate(s) of insurance, copies of insurance policies and premium payment receipts in 

respect of such insurance, and no such insurance shall be cancelled, modified, or allowed to 

expire or lapse until the expiration of at least 45(forty-five) days after notice of such proposed 

cancellation, modification or nonrenewal lhas been delivered by the Contractor to the SSCDL. 

The Contractor shall act in accordance with the directions of the SSCDL, provided that the 

Contractor shall produce to the SSCDL the insurance policies in force and the receipts for 

payment of the current premium. 

15.3.2 The Contractor shall ensure the adequacy of the insurances at all times in accordance with the 

provisions of this Agreement. SSCDL shall be entitled to stop any payment at any time if on 

demand the contractors fails to satisfy SSCDL about all Insurance policies being held in valid 

and enforceable form. 

 

15.4 Remedy for failure to insure 

If the Contractor shall fail to effect and keep in force all insurances for which it is responsible 

pursuant hereto, the SSCDL shall have the option to either keep in force any such insurances, 

and pay such premium and recover the costs thereof from the Contractor, or in the event of 
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computation of a Termination Payment, treat an amount equal to the Insurance Cover as 

deemed to have been received by the Contractor. 

 

15.5 Waiver of subrogation 

All insurance policies in respect of the insurance obtained by the Contractor shall include a 

waiver of any and all rights of subrogation or recovery of the insurers thereunder against, 

inter alia, the SSCDL, and its assigns, successors, undertakings and their subsidiaries, 

Affiliates, employees, insurers and underwriters, and of any right of the insurers to any set-off 

or counter claim or any other deduction, whether by attach mentor otherwise, in respect of 

any liability of any such person insured under any such policy or in any way connected with 

any loss, liability or obligation covered by such policies of insurance. 

 

15.6 Contractor’s waiver 

The Contractor hereby further releases, assigns and waives any and all rights of subrogation 

or recovery against, inter alia, the SSCDL and its assigns, undertakings and their subsidiaries, 

Affiliates, employees, successors, insurers and underwriters, which the Contractor may 

otherwise have or acquire in or from or in any way connected withany loss, liability or 

obligation covered by policies of insurance maintained or required to be maintained by the 

Contractor pursuant to this Agreement (other than third party liability insurance policies) or 

because of deductible clauses in or inadequacy of limits of any such policies of insurance. 

 

15.7 Accident or injury to workmen 

Not withstanding anything stated in this Agreement, it is hereby expressly agreed between 

the Parties that the SSCDL shall not be liable for or in respect of any damages orcompensation 

payable to any workman or other person in the employment of theContractor or Sub-

contractor, save and except as for death or injury resulting from anyact, omission or default 

of the SSCDL, its agents or servants. The Contractor shall indemnify and keep indemnified the 

SSCDL from and against all such claims,proceedings, damages, costs, charges, and expenses 

whatsoever in respect of the above save and except for those acts, omissions or defaults for 

which the SSCDL shall be liable. 

 

15.8 Insurance against accident to workmen 

The Contractor shall effect and maintain during the Agreement such insurances as maybe 

required to insure the Contractor’s personnel and any other persons employed by it on the 

Work from and against any liability incurred. The Contractor’s personnel/any person 

employed by the Contractor shall include the Sub-contractor and its personnel. 

 

15.9 Application of insurance proceeds 

The proceeds from all insurance claims, except for life and injury, shall be applied forany 

necessary repair, reconstruction, reinstatement, replacement, improvement,delivery or 

installation of the Work and the provisions of this Agreement in respect ofconstruction of 

works shall apply mutatis mutandis to work undertaken out of the proceeds of insurance. 

 

15.10 Compliance with policy conditions 
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Each Party hereby expressly agrees to fully indemnify the other Party from and against all 

losses and claims arising from its failure to comply with conditions imposed by the insurance 

policies effected in accordance with this Agreement. 

 

ARTICLE 16 

FORCE MAJEURE 

 

16.1 Force Majeure 

As used in this Agreement, the expression “Force Majeure” or “Force Majeure Event”shall 

mean Acts of God beyond the control of human beings and those which cannot before seen 

resulting in circumstances affecting the performance of the contract. It may also include any 

Political. Social or Legal act whose consequence on the progress ofthe work would have 

analogous effect as Acts of God rendering parties to this contract completely helpless to 

amend the situation and keep the contract performing. The only remedy against the 

circumstance of force majure affecting the progress shall be grantof extension of time for 

performance as found reasonable in opinion of SSCDL and no other compensation what so 

ever shall be payable or be liability of SSCDL. 

 

ARTICLE 17 

SUSPENSION OF CONTRACTOR’S RIGHTS 

 

17.1 Suspension upon Contractor Default 

Upon occurrence of a Contractor Default, the SSCDL shall be entitled, without prejudice to its 

other rights and remedies under this Agreement including its rights of Termination 

hereunder, to (i) suspend carrying out of work or Maintenance or any part thereof, and (ii) 

carry out such Works or Maintenance itself or authorise any otherperson to exercise or 

perform the same on its behalf during such suspension (the“Suspension”). Suspension 

hereunder shall be effective forthwith upon issue of noticeby the SSCDL to the Contractor 

and may extend up to a period not exceeding  90 (ninety)days from the date of issue of such 

notice. 

 

17.2 SSCDL to act on behalf of Contractor 

During the period of Suspension hereunder, all rights and liabilities vested in the Contractor 

in accordance with the provisions of this Agreement shall continue to vesttherein and all 

things done or actions taken, including expenditure incurred by the SSCDL for discharging the 

obligations of the Contractor under and in accordance withthis Agreement shall be deemed 

to have been done or taken for and on behalf of the Contractor and the Contractor 

undertakes to indemnify the SSCDL for all costs incurredduring such period. The Contractor 

hereby licences and sub-licences respectively, the SSCDL or any other person authorised by to 

use during Suspension, all Intellectual Property belonging to or licensed to the Contractor 

with respect to the Work and its design, engineering, construction and maintenance, and 

which is used or created by the Contractor in performing its obligations under the 

Agreement. 

 

17.3 Revocation of Suspension 
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17.3.1 In the event that the SSCDL shall have rectified or removed the cause of Suspension within a 

period not exceeding 60 (sixty) days from the date of Suspension, it shall revoke the 

Suspension forthwith and restore all rights of the Contractor under this Agreement. For the 

avoidance of doubt, the Parties expressly agree that the SSCDL may,in its discretion, revoke 

the Suspension at any time, whether or not the cause of Suspension has been rectified or 

removed hereunder. 

17.3.2 Upon the Contractor having cured the Contractor Default within a period not exceeding 60 

(sixty) days from the date of Suspension, the SSCDL shall revoke the Suspension forthwith and 

restore all rights of the Contractor under this Agreement. 

 

ARTICLE 18 

TERMINATION 

 

18.1 Termination for Contractor Default 

18.1.1 Save as otherwise provided in this Agreement, in the event that any of the defaults specified 

below shall have occurred, and the Contractor fails to cure the default within the time limit 

specified by SSCDL the Contractor shall be deemed to be in default of this Agreement (the 

“Contractor Default”), unless the default has occurred solely as a result of any breach of this 

Agreement by the SSCDL or due to Force Majeure. The defaults referred to herein shall 

include: 

(a) the Contractor fails to provide, extend or replenish, as the case may be, the Performance 

Security in accordance with this Agreement; 

(b)  subsequent to the replenishment or furnishing of fresh Performance Security, the 

Contractor fails to cure, within a Cure Period of 30 (thirty) days, the Contractor Default 

for which the whole or part of the Performance Security was appropriated; 

(c)  the Contractor does not achieve the latest outstanding Project Milestone due 

inaccordance with the provisions of contract, subject to any Time Extension, 

andcontinues to be in default for 45 (forty five) days; 

(d) the Contractor abandons or manifests intention to abandon the construction or 

Maintenance of the Work without the prior written consent of the SSCDL; 

(e) the Contractor fails to proceed with work in accordance with the provisions of contract or 

stops Works and/or the Maintenance for 30 (thirty) days without reflecting the same in 

the current programme and such stoppage has not been authorised by the SSCDL's 

Engineer; 

(f) failure to complete the remarks stated from EIC, items within the periods stipulated 

contract; 

(g) the Contractor fails to rectify any Defect, the non rectification of which shall have a 

Material Adverse Effect on the Project, within the time specified in this Agreement or as 

directed by the SSCDL’s  Engineer; 

(h)the Contractor subcontracts work or any part thereof in violation of this Agreement or 

assigns any part of work or the Maintenance without the prior approval of the SSCDL; 

(i) the Contractor creates any Encumbrance in breach of this Agreement; 

(j) an execution levied on any of the assets of the Contractor has caused a Material 

Adverse Effect ; 
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(k) the Contractor is adjudged bankrupt or insolvent, or if a trustee or receiver is appointed 

for the Contractor or for the whole or material part of its assets thathas a material bearing 

on the Project; 

(l) the Contractor has been, or is in the process of being liquidated, dissolved,wound-up, 

amalgamated or reconstituted in a manner that would cause, in the reasonable opinion of 

the SSCDL, a Material Adverse Effect; 

(m) a resolution for winding up of the Contractor is passed, or any petition forwinding up of 

the Contractor is admitted by a court of competent jurisdiction and a provisional 

liquidator or receiver is appointed and such order has not been set aside within 90 

(ninety) days of the date thereof or the Contractor is ordered to be wound up by court 

except for the purpose of amalgamation or reconstruction; provided that, as part of such 

amalgamation or reconstruction,the entire property, assets and undertaking of the 

Contractor are transferred to the amalgamated or reconstructed entity and that the 

amalgamated or reconstructed entity has unconditionally assumed the obligations of the 

Contractor under this Agreement; and provided that: 

(i) the amalgamated or reconstructed entity has the capability and experience necessary for 

the performance of its obligations under this Agreement; and 

(ii)the amalgamated or reconstructed entity has the financial standing toperform its 

obligations under this Agreement and has a creditworthiness at least as good as 

that of the Contractor. 

(n) any representation or warranty of the Contractor herein contained which is, as of the date 

hereof, found to be materially false or the Contractor is at any timehereafter found to 

be in breach thereof; 

(o) the Contractor submits to the SSCDL any statement, notice or other document, inwritten 

or electronic form, which has a material effect on the SSCDL’s rights,obligations or 

interests and which is false in material particulars; 

(p)the Contractor has failed to fulfil any obligation, for which failure Termination has been 

specified in this Agreement; or 

(q) the Contractor commits a default in complying with any other provision of this Agreement 

if such a default causes a Material Adverse Effect on the Project oron the SSCDL. 

18.1.2 Without prejudice to any other rights or remedies which the SSCDL may have under this 

Agreement, upon occurrence of a Contractor Default, the SSCDL shall be entitled to terminate 

this Agreement by issuing a Termination Notice to the Contractor; provided that before 

issuing the Termination Notice, the  SSCDL shall by a notice inform the Contractor of its 

intention to issue such Termination Notice and grant 15 (fifteen) days to the Contractor to 

make a representation, and may after the expiry of such 15(fifteen) days, whether or not it is 

in receipt of such representation, issue the Termination Notice. 

18.1.3 After termination of this Agreement for Contractor Default, the SSCDL may complete work 

and/or arrange for any other entities to do so. The SSCDL and these entities maythen use any 

Materials, Plant and equipment, Contractor’s documents and other design documents made 

by or on behalf of the Contractor and the contractor shall have no entitlement to remove and 

or take possession of any plant, machineries, materials,equipments without the consent of 

SSCDL who shall then have the entitlement to engage and use these for completing the 

balance work as may be in the best interest of thework. In that event the certificate of any 

payment, fee, charge that may be due to contractor for such use shall be final and binding. 
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18.2 Termination for SSCDL’s convenience 

Notwithstanding anything stated hereinabove, the SSCDL may terminate this Agreement for 

convenience. The termination shall take effect 30 (thirty) days from the date of notice 

hereunder. This shall amount to foreclosure of contract whereby the parties will treat the 

contract as nullified and settled the account in such a way that no party retainsany unearned 

benefit at the point of foreclosure. 

 

18.3 Requirements after Termination 

Upon Termination of this Agreement, the Contractor shall comply with and conform tothe 

following: 

 

(a) deliver to the SSCDL all Plant and Materials which shall have become the property of the 

SSCDL 

(b) deliver all relevant records, reports, Intellectual Property and other licences pertaining to 

work, Maintenance, other design documents and in case of Termination occurring after 

the Provisional Certificate has been issued, the “asbuilt’ Drawings for work; 

(c) transfer and/or deliver all Applicable Permits to the extent permissible underApplicable 

Laws; and 

(d) vacate the Site within 15 (fifteen) days or any further period if permitted by SSCDL in 

writing. 

(e) In event contractor for whatever reason fails to vacate the site, where upon he hasno 

permission to enter for performance of work, he shall be declared as unauthorised 

person and thereafter shall be liable to all actions as trespassers as and when he, his 

agents, vendors, sub contractor or any one without permission of SSCDL attempts to 

enter the site. 

 

18.4 Valuation of Unpaid Works 

18.4.1 Within a period of 45 (forty-five) days after Termination, as the case may be, has taken effect, 

the SSCDL’s Engineer shall proceed to determine as follows the valuation of unpaid 

Works (the “Valuation of Unpaid Works”): 

(a) value of the completed stage of work, less payments already made; 

(b)reasonable value of the partially completed stages of works as on the date of 

Termination, only if such works conform with the Specifications and Standards;and 

(c) value of Maintenance, if any, for completed months, less payments already made, and 

shall adjust from the sum thereof  

(i) any other amounts payable or recoverable, as the case may be, in accordance with the 

provisions of this Agreement; and (ii) all taxes due to be deducted at source. 

(d) The rates to be operated for this clause shall be on SOR used for preparation of 

estimate adjusted for contract price quoted (% above/below estimated cost)including 

escalation if permissible. 

18.4.2 The Valuation of Unpaid Works shall be communicated by SSCDL to the Contractor,within a 

period of 30 (thirty) days from the date of Termination. 

 

18.5 Termination Payment 
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18.5.1 Upon Termination on account of Contractor’s Default, the SSCDL shall: 

(a) encash and appropriate the Performance Security and Retention Money, or in the 

event the Contractor has failed to replenish or extend the Performance Security,claim 

the amount, as agreed pre-determined compensation to the SSCDL for any losses, 

delays and cost of completing work and Maintenance, if any; 

(b) encash and appropriate the bank guarantee, if any, for and in respect of any dues as 

may be recoverable from the contractor. 

(c) pay to the Contractor, by way of Termination Payment, an amount equivalent to the 

Valuation of Unpaid Works after adjusting any other sums payable orrecoverable, as 

the case may be, in accordance with the provisions of this Agreement. 

18.6 Other rights and obligations of the Parties 

Upon Termination for any reason whatsoever 

(a) property and ownership in all Materials, Plant and Works and the Workshall, as 

between the Contractor and the SSCDL, vest in the SSCDL in whole; 

(b) risk of loss or damage to any Materials, Plant or Works and the care and custody 

thereof shall pass from the Contractor to the SSCDL; and 

(c) the SSCDL shall be entitled to restrain the Contractor and any person claiming through 

or under the Agreement from entering upon the Site or any part of the Project except 

for taking possession of materials, stores, implements,construction plants and 

equipment of the Contractor, which have not been vestedin the SSCDL in accordance 

with the provisions of this Agreement. 

 

ARTICLE 19 

LIABILITY AND INDEMNITY 

 

19.1 General indemnity 

The Contractor will indemnify, defend, save and hold harmless the SSCDL and its officers, 

servants, agents, Government Instrumentalities and Government owned and/or controlled 

entities/enterprises, (the “SSCDL Indemnified Persons”) against any and all suits, proceedings, 

actions, demands and third party claims for any loss,damage, cost and expense of whatever 

kind and nature, whether arising out of anybreach by the Contractor of any of its obligations 

under this Agreement or from any negligence under the Agreement, including any errors or 

deficiencies in the design documents, or tort or on any other ground whatsoever, except to 

the extent that anysuch suits, proceedings, actions, demands and claims have arisen due to 

any negligentact or omission, or breach or default of this Agreement on the part of the SSCDL 

Indemnified Persons. 

 

19.2 Indemnity by the Contractor 

19.2.1 The Contractor shall fully indemnify, hold harmless and defend the SSCDL and the SSCDL 

Indemnified Persons from and against any and all loss and/or damages arising out of 

orwith respect to: 

(a) failure of the Contractor to comply with Applicable Laws and ApplicablePermits; 

(b) payment of taxes required to be made by the Contractor in respect of the incomeor 

other taxes of the Sub-contractors, suppliers and representatives; or 
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(c) non-payment of amounts due as a result of Materials or services furnished to 

theContractor or any of its Sub-contractors which are payable by the Contractor orany of 

its Sub-contractors. 

19.2.2 The Contractor shall fully indemnify, hold harmless and defend the SSCDL Indemnified Persons 

from and against any and all suits, proceedings, actions, claims, demands,liabilities and 

damages which the SSCDL Indemnified Persons may hereafter suffer or pay by reason of 

any demands, claims, suits or proceedings arising out of claims of infringement of any 

domestic or foreign patent rights, copyrights or other intellectual property, proprietary or 

confidentiality rights with respect to any materials,information, design or process used by 

the Contractor or by the Sub-contractors inperforming the Contractor’s obligations or in 

any way incorporated in or related to the Project. If in any such suit, action, claim or 

proceedings, a temporary restraint order orpreliminary injunction is granted, the 

Contractor shall make every reasonable effort, by giving a satisfactory bond or otherwise, 

to secure the revocation or suspension of the injunction or restraint order. If, in any such 

suit, action, claim or proceedings, the Work, or any part thereof or comprised therein, is 

held to constitute an infringement and its use is permanently enjoined, the Contractor 

shall promptly make every reasonable effort to secure for the SSCDL a licence, at no cost 

to the SSCDL, authorizing continued use of the infringing work. If the Contractor is unable 

to secure such licence within a reasonable time, the Contractor shall, at its own expense, 

and without impairing the Specifications and Standards, either replace the affected work, 

or part, or process thereof with non-infringing work or part or process, or modify the same 

so thatit becomes non-infringing. 

 

ARTICLE 20 

LABOUR LAWS 

20.1   Labour Laws to be complied by the Contractor. 

Notwithstanding any provision as may herebelow, Contractor without an exception and limitation 

shall be liable for complete adherence and responsibilities arising out of all the labour laws as may 

be in force or as may become effective from time to time.The contractor shall obtain a valid 

license under the Contractor Labour (R & B) Act 1970, and the Contract Labour (Regulation and 

Abolition) Central Rules 1971, before the commencement of the work, and continue to have a 

valid license until the completion of the work. The contractor shall also abide by the provisions of 

the Child Labour (Prohibition and Regulation) Act, 1986. The contractor shall also comply with the 

provisions of the building and other construction Workers (Regulation of Employment & 

Conditions of Service) Act, 1996 and the building and other Construction Workers Welfare Cess 

Act, 1996. 

 

The contractor shall ensure the registration of all eligible workers (inclusive of those of 

subcontractors and petty contractors) with construction workers welfare board. 

 

Any failure to fulfill these requirements shall attract the penal provisions of this contract arising 

out of the resultant non- execution of the work. 

 

No labour below the age of fourteen years shall be employed on the work. 
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20.2     Payment of Wages: 

 

i  The contractor shall pay to labour employed by him either directly or through sub-contractors, 

wages not less than fair wages as defined in the Contractor’s Labour Regulations or as per the provisions 

of the contract Labour ( Regulation and Abolition) Central Rules, 1971, wherever applicable. 

 

ii The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to be 

paid fair wage to labour indirectly engaged on the work, including any labour engaged byhis sub-

contractors in connection with the said work, as if the labour had been immediately employed by him. 

 

iii  In respect of all labour directly or indirectly employed in the works for performance of the 

contractor’s part of this contract, the contractor shall comply with or cause to be complied with the 

Central Public Works Department contractor’s Labour Regulations made by Government from time to 

time in regard to payment of wages, wages period, deductions from wages recovery of wages not paid 

and deductions un-authorized made, maintenance of wage books or wage slips, publication of scale of 

wages and other terms of employment, inspection and submission of periodical returns and all other 

matters of the like nature or as per the provisions of the Contract Labour (Regulation and Abolition) Act 

1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable. 

 

Iv  (a) The Engineer-in-Charge concerned shall have the right to deduct from the money due to the 

contractor any sum required or estimated to be required for making good the loss suffered by a worker or 

workers by reasons of non-fulfillment of the conditions of the contract for the benefit of the workers, non-

payment of wages or of deductions made from his or their wages which are not justified by their terms of 

the contract or non-observance of the Regulations. 

 

(b)  Under the provision of Minimum Wages (Central) Rules 1950, or statutory modification thereof 

,the contractor is bound to allow to the labours directly or indirectly employed in the works one day rest 

for 6 days continuous work and pay wages at the same rate as for duty. In the event of default, the 

Engineer-in-Charge shall have the right to deduct the sum or sums not paid on account of wages for 

weekly holidays to any labours and pay the same to the persons entitled thereto from any money due to 

the contractor by the Engineer-in- Charge concerned. 

 

In the case of Gujarat, however, as the all-inclusive minimum daily wages fixed under Notification 

of the Gujarat Administration ACT No.11 OF 1948 1*, dated 15th MARCH,1948 as amended from time 

to time are inclusive of wages for the weekly day of rest,  the question of extra payment for weekly 

holidays would not arise. 

 

v.  The contractor shall comply with the provisions of the Payment of Wages Act, 1936,Minimum 

Wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation Act,1923, Industrial Disputes 

Act, 1947, Maternity Benefits the modifications thereof or anyother laws relating thereto and the rules 

made there under from time to time. 

 

Vi  The contractor shall indemnify and keep indemnified SSCDL against payment to be made under and 

for the observance of the laws aforesaid and the Contractor’s Labour Regulation without prejudice to his 

right to claim indemnify from his sub-contractors. 
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Vii  The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall be 

deemed to be a breach of this contract. 

viii  Whatever is the minimum wage for the time being, or if the wage payable is higher than such wage, 

such wage shall be paid by the contractor to the workmen directly without the intervention of Jamadar 

and that Jamadar shall not be entitled to deduct or recover any amount from the minimum wage payable 

to the workmen as and by way of commission or otherwise. 

 

ix The contractor shall ensure that no amount by way of commission or otherwise is deducted or 

recovered by the Jamadar from the wage of workmen. 

 

20.3     PANELTY FOR EACH DEFAULT TO PROVIDE FACILITIES: 

 

All provisions of concerned labour law shall be liability of the Contractor and consequences 

therefrom from any non compliance shall be liability of the Contractor. 

 

It shall be expressed duty of Contractor to comply with all Welfare measures as may reasonable 

be expected to be discharged by the Contractor.  

 

20.4     PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS: 

 

In respect of all labour directly or indirectly employed in the works for the performance of the contractor’s 

part of this contract, the contractor shall comply with or cause to be complied with all the rules framed by 

Govt. from time to time for the protection of health and sanitary arrangements for workers employed by 

the SSCDL and its contractors. 

 

20.5     LEAVE AND PAY: 

Leave and pay during leave shall be regulated as follows: 

1. Leave: 

i) In the case of delivery-maternity leave not exceeding 8 weeks, 4 weeks up to and including the 

day of delivery and  4 weeks following that day, 

 

ii) In the case of miscarriage –up to 3 weeks from the date of miscarriage. 

2. Pay: 

i)  In the case of delivery- leave pay during maternity leave will be at the rate of the 

women’saverage daily earning, calculated on total wages earned on the days when full time 

work was done during a period of three months immediately preceding the date on which 

she gives notice that she expects to be confined or at the rate of Rupees one only a day 

whichever is greater. 

 

ii)  In the case of miscarriage – leave pay at the rate of average daily earning calculated on 

thetotal wages earned on the days when full time work was done during a period of three 

months immediately preceding the date of such miscarriage. 

 

3. CONDITIONS FOR THE GRANT OF MATERNITY LEAVE: 
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        No maternity leave benefit shall be admissible to a woman unless she has been employeesfor 

a total period of not less than six months immediately preceding the date on which she 

proceeds on leave. 

 

4.  The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form and the 

same shall be kept at the place of work. 

 

20.6     BREACH OF CONTRACTOR: 

In the event of the contractor(s) committing a default or breach of any of the provisions of the, 

Contractor’s Labour Regulations and Model Rules for the protection of health and sanitary arrangements 

for the workers as amended from time to time or furnishing any information or submitting or filling and 

statement under the provisions of the above Regulations and Rules which is materially incorrect, he/they 

shall, without prejudice to any other liability, pay to the SSCDL a sum not exceeding INR 200/- for every 

default, breach or furnishing, making, submitting, filing such materially incorrect statements and in the 

event of the contractor(s) defaulting continuously in this respect, the penalty may be enhanced to INR 

200/- per day for each day of default subject to a maximum of 5 percent of the estimated cost of the work 

put to tender. The decision of the Engineer-in-Charge shall be final and binding on the parties. 

 

Should it appear to the Engineer-in-Charge that the contractor(s) is/ are not properly observing and 

complying with the provisions of the Contract’s Labour Regulations and Model Rules and the provisions of 

the Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour(R& A) Central Rules 

1971, for the protection of health and sanitary arrangements for works people employed by the 

contractor(s) (hereinafter referred as “the said Rules”) the Engineer-in-Charge shall have power to give 

notice in writing to the contractor(s) requiring that the said Rules be complied with and the amenities 

prescribed therein be provided to the work people within a reasonable time to be specified in the notice. 

If the contractor(s) shall fail within the period specified in the notice to comply with and/observe the said 

Rules and to provide the amenities to the work people as forfeited, the Engineer-in-Charge shall have the 

power to provide the amenities hereinbefore mentioned at the cost of the contractor(s). the contractor(s) 

shall erect, make and maintain at his/ their own expenses and to approved standards all necessary huts 

and sanitary arrangements required for his/their work people on the site in connection with the execution 

of the works, and if the same shall not have been created or constructed, according to approved 

standards, the Engineer-in-Charge shall have power to give notice in writing to the contractor(s) requiring 

that the said huts and sanitary arrangements be remodeled and/or reconstructed according to approved 

standards, and if the contractor(s) shall fail to remodel of reconstruct such huts and sanitary 

arrangements according to approved standards within the period specified in the notice, the Engineer-in-

Charge shall have the power to remodel or reconstruct such huts and sanitary arrangements according to 

approved standards at the cost of the contractor(s). 

 

It is expected that the Contractor to comply with all Contractor’s Labour Regulation Acts and Rules 

provided therefrom.  

 

20.7 Employment of skilled/semi skill worker: 

The contractor shall, at all stages of work, deploy skilled/semiskilled tradesmen who are qualified 

and possess certificate in particular trade from CPWD Training Institute/Industrial Training 

Institute/National Institute of construction Management and Research (NICMAR)/ National Academy of 
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Construction, CIDC or any similar reputed and recognized Institute mangled/certified by State/Central 

Government. The number of such qualified tradesmen shall not be less than 20% of total 

skilled/semiskilled workers required in each trade at any stage of work. The contractor shall submit 

number of man days required in respect of each trade, its scheduling and the list of qualified tradesmen 

along with requisite certificate from recognized Institute to Engineer in charge for approval. 

Notwithstanding such approval, if the tradesmen are found to have inadequate skill to execute the work 

of respective trade, the contractor shall substitute such tradesmen within two days of written notice from 

Engineer-in-Charge. Failures on the part of contractor to obtain approval of Engineer-in-Charge or failure 

to deploy qualified tradesmen will attract a compensation to be paid by contractor at the rate of INR 100 

per such tradesmen per day. Decision of Engineer in Charge as to whether particular tradesmen possess 

requisite skill and amount of compensation in case of default shall be final and binding. 

 

Provided always, that the provisions of this clause shall not be applicable for works with estimated cost 

put to tender being less than INR 5 Crores. 

 

20.8    Minimum Wages Act to be complied with: 

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and Contract 

Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules framed there under 

and other labour laws affecting contract labour that may be brought intoforce time to time. 

 

ARTICLE 21 

SAFETY CODE,MODEL RULES FOR PROTECTION OF HEALTH  & SANITARY 

ARRANGEMENTS FOR WORKERS EMPLOYED BY SSCDL OR ITS CONTRACTORS, LABOUR 

REGULATIONS. 

 

1.   Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the 

ground, or from solid construction except such short period work as can be done safely fromladders. 

When a ladder is used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is 

used for carrying materials as well suitable footholds and hand-hold shall be provided on the ladder 

and the ladder shall be given an inclination not steeper than 1/4 to 1 (1/4 horizontal and 1 vertical). 

 

2.  Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or suspended from an 

overhead support or erected with stationary support shall have a guard rail properly attached or 

bolted, braced and otherwise secured at least 90 cm. (3ft.) high above the floor or platform of such 

scaffolding or staging and extending along the entire length of the outside and ends thereof with only 

such opening as may be necessary for the delivery of materials. Such scaffolding or staging shall be so 

fastened as to prevent it from swaying from the building or structure. 

3.  Working platforms, gangways and stairways should be so constructed that they should not sag unduly 

or unequally, and if the height of the platform or the gangway or the stairway is more than 3.6m (12ft.) 

above ground level or floor level, they should be closely boarded, should have adequate width and 

should be suitably fastened as described in (2) above. 

 

4. Every opening in the floor of a building or in a working platform shall be provided with suitable means 

to prevent the fall of person or materials by providing suitable fencing or railing whose minimum 

height shall be 90 cm (3ft.). 
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5. Safe means of access shall be provided to all working platforms and other working places. Every ladder 

shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the width 

between side rails in rung ladder shall in no case be less than 29 cm. (11½”) for ladder up to and 

including 3m. (10ft.) in length. For longer ladder, this width should be increased at least ¼” for each 

additional 30cm. (1 foot) of length. Uniform step spacing of not more than 30 cm shall bekept. 

Adequate precautions shall be taken to prevent danger from electrical equipment. No materials on any 

of the sites or work shall be so stacked or placed as to cause danger or inconvenience to any person or 

the public. The contractor shall provide all necessary fencing and lights to protect the public from 

accident and shall be bound to bear the expenses of defense of every suit, action or other proceedings 

at law that may be brought by any person for injury sustained owing to neglect of the above 

precautions and to pay any damages and cost which may be awarded in any such suit, action or 

proceedings to any such person or which may, with the consent of the contractor, be paid to 

compensate any claim by any such person. 

 

6. Excavation and Trenching: – All trenches 1.2m. (4ft.) or more in depth, shall at all times besupplied with 

at least one ladder for each 30m. (100ft.) in length or fraction thereof Ladder shall extend from bottom 

of the trench to at least 90 cm. (3ft.) above the surface of the ground. The side of the trenches which 

are 1.5m. (5ft.) or more in depth shall be stepped back to give suitable slope or securely held by timber 

bracing, so as to avoid the danger of sides collapsing. The excavated materials shall not be placed 

within 1.5m. (5ft.) of the edges of the trench or half of the depth of the trench whichever is more. 

Cutting shall be done from top to bottom. Under no circumstances undermining or undercutting shall 

be done. 

 

7. Demolition: – Before any demolition work is commenced and also during the progress of the 

                             work. 

 

      i)  All roads and open areas adjacent to the work site shall either be closed or suitably protected. 

 

    ii) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus used by   

the operator shall remain electrically charged. 

 

  iii)  All practical steps shall be taken to prevent danger to persons employed from risk of fire or explosion 

or flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials 

as to render it unsafe. 

 

8. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge should be 

kept available for the use of the person employed on the site and maintained in a condition suitable 

for immediate use, and the contractor should take adequate steps to ensure proper use of 

equipment by those concerned: - 

 

9     The Contractor shall not employ men and women below the age of 18 years on the work of painting 

with products containing lead in any form. Wherever men above the age of 18 are employed on the 

work of lead painting, the following precaution should be taken : 
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10   SSCDL may require, when necessary medical examination of workers. 

 

11  All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in 

safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. 

Adequate washing facilities should be provided at or near places of work. 

 

12  In every work place, there shall be provided and maintained at suitable places, easily accessible to 

labour, a sufficient supply of cold water fit for drinking. 

 

13 Where drinking water is obtained from an intermittent public water supply, each workplace shall be 

provided with storage where such drinking water shall be stored. 

 

14  Every water supply or storage shall be at a distance of not less than 50 feet from anylatrine drain or 

other source of pollution. Where water has to be drawn from an existing well which is within such 

proximity of latrine, drain or any other source of pollution, thewell shall be properly chlorinated before 

water is drawn from it for drinking. All such wellsshall be entirely closed in and be provided with a trap 

door which shall be dust waterproof. 

 

15  A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and opened 

only for cleaning or inspection which shall be done at least once a month. 

The contractor shall supply only potable water in the labour camp sample of water shallbe drawn from 

the source of water supply in the labour camps every months and gottested from the Municipal 

Corporation’s lab by the contractor .Wherever drinking wateris supplied to the labour camps through 

tankers. Samples shall be drawn from the tankers and got tested. Water storage tanks chlorine tablets 

shall be added from time to time asper requirement so that portability of water remains intact No 

extra payment shall bemade on this account. 

 

 

 

ARTICLE 22 

MISCELLANEOUS 

 

22.1 Governing law and jurisdiction 

This Agreement shall be construed and interpreted in accordance with and governed by 

the laws of India, and the courts at Surat shall have exclusive jurisdiction over matters 

arising out of or relating to this Agreement. 

 

22.2 Waiver of immunity 

Each Party unconditionally and irrevocably: 

(a) agrees that the execution, delivery and performance by it of this Agreement constitute 

commercial acts done and performed for commercial purpose; 

(b) agrees that, should any proceedings be brought against it or its assets, property or 

revenues in any jurisdiction in relation to this Agreement or any transaction 

contemplated by this Agreement, no immunity (whether by reason ofsovereignty or 
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otherwise) from such proceedings shall be claimed by or onbehalf of the Party with 

respect to its assets; 

(c) waives any right of immunity which it or its assets, property or revenues nowhas, may 

acquire in the future or which may be attributed to it in anyjurisdiction; and 

(d) consents generally in respect of the enforcement of any judgement or awardagainst it in 

any such proceedings to the giving of any relief or the issue of anyprocess in any 

jurisdiction in connection with such proceedings (including the making, enforcement or 

execution against it or in respect of any assets, property or revenues whatsoever 

irrespective of their use or intended use of any order or judgement that may be made or 

given in connection therewith). 

22.3 Delayed payments 

The interim payments shall generally be made as per the provision of the 

contract.However it is clearly understood that all such payments are to be treated as and 

by way of advance against the final consideration and therefore there shall be no 

entitlement of any compensation for any inconvenience on account of delay being caused 

in payment of interim certificate. 

 

22.4 Waiver 

22.4.1 Waiver, including partial or conditional waiver, by either Party of any default by the other Party 

in the observance and performance of any provision of or obligations under this 

Agreement:- 

(a) shall not operate or be construed as a waiver of any other or subsequent defaulthereof 

or of other provisions of or obligations under this Agreement; 

(b) shall not be effective unless it is in writing and executed by a duly authorized 

representative of the Party; and 

(c) shall not affect the validity or enforceability of this Agreement in any manner. 

22.4.2 Neither the failure by either Party to insist on any occasion upon the performance of the terms, 

conditions and provisions of this Agreement or any obligation there under nor time or 

other indulgence granted by a Party to the other Party shall be treated ordeemed as 

waiver of such breach or acceptance of any variation or the relinquishmentof any such 

right hereunder. 

 

22.5 Liability for review of Documents and Drawings 

Except to the extent expressly provided in this Agreement: 

(a) no review, comment or approval by the SSCDL or the SSCDL’s Engineer of any Document 

or Drawing submitted by the Contractor nor any observation or inspection of the 

construction, or maintenance of the Work nor the failure to review, approve, 

comment, observe or inspect hereunder shall relieve or absolve the Contractor from its 

obligations, duties and liabilities under this Agreement,the Applicable Laws and 

Applicable Permits; and 

(b) the SSCDL shall not be liable to the Contractor by reason of any review, 

comment,approval, observation or inspection referred to in Sub-clause (a) above. 

 

22.6 Exclusion of implied warranties etc. 
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This Agreement expressly excludes any warranty, condition or other undertaking implied 

at law or by custom or otherwise arising out of any other agreement between the Parties 

or any representation by either Party not contained in a binding legal agreement executed 

by both Parties. 

 

22.7 Entire Agreement 

This Agreement and the Schedules together constitute a complete and exclusive 

statement of the terms of the agreement between the Parties on the subject hereof, and 

no amendment or modification hereto shall be valid and effective unless such 

modification or amendment is agreed to in writing by the Parties and duly executed by 

persons especially empowered in this behalf by the respective Parties. All prior writtenor 

oral understandings, offers or other communications of every kind pertaining to this 

Agreement are abrogated and withdrawn. For the avoidance of doubt, the Parties hereto 

agree that any obligations of the Contractor arising from the Request for Qualification or 

Request for Proposals, as the case may be, shall be deemed to form part of this 

Agreement and treated as such. 

 

22.8 Severability 

If for any reason whatever, any provision of this Agreement is or becomes invalid,illegal or 

unenforceable or is declared by any court of competent jurisdiction or anyother 

instrumentality to be invalid, illegal or unenforceable, the validity, legality or enforceability 

of the remaining provisions shall not be affected in any manner, and the Parties will 

negotiate in good faith with a view to agreeing to one or more provisionswhich may be 

substituted for such invalid, unenforceable or illegal provisions, as nearly as is practicable 

to such invalid, illegal or unenforceable provision. Failure toagree upon any such 

provisions shall not be subject to the Dispute Resolution Procedure set forth under this 

Agreement or otherwise. 

 

22.9 Notices 

Any notice or other communication to be given by any Party to the other Party underor in 

connection with the matters contemplated by this Agreement shall be in writingand shall 

be addressed to following offices. 

a) For Contractor 

_______________ 

 

b) For SSCDL 

____________ 

22.10 Counterparts 

This Agreement may be executed in two counterparts, each of which, when executed and 

delivered, shall constitute an original of this Agreement. 

 

22.11 Limitation of Liability 

22.11.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of 

any contract or for any indirect or consequential loss or damage which may be suffered by 

the other  Party in connection with this Agreement’ 
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22.11.2 The total liability of one Party to the other Party under and in accordance with the provisions 

of this Agreement, shall not exceed the Contract Price. For the avoidance of doubt, this 

Clause shall not limit the liability in any case of fraud, deliberate default or reckless 

misconduct by the defaulting Party. 

 

22.12    WORK IN MONSOON : 

When  the  work  continues  in  monsoon,  the  contractor   shall  maintain  minimum labour force 

required, for the work  and  plan  and   execute the  construction and erection work  according  to   

the   prescribed schedule.  No extra rate will   be   considered   for   such   work  in monsoon.   

During   monsoon   and   entire  constructing   period  the contractor shall keep the  site  free from 

water at his own cost. 

22.13  ASSISTANCE TO ENGINEER-IN-CHARGE :  

Contractor   shall  make  available  to Engineer-in-charge  free of cost all necessary  instruments  

and  assistance in  checking  of  any  work  made by the contractor for taking measurement  of 

work. 

22.14  NO COMPENSATION FOR ALTERATION IN OR RESTRICTION OF WORK : 

If at any  time  from  the commencement of work, the owner shall  for any reasons whatsoever 

not require the whole or part thereof  a specified in the tender to be carried  out,  the  Engineer-

in-charge shall give notice in writing of the contractor, who shall have  no  claim  to  any  payment  

or compensation whatsoever on account of any profit or  advantage  which he might have derived 

from execution of work  in  full, but which he did not derive in consequence of the  full  amount  of  

the  work  not having been carried  neither  shall be have any claim  for   compensation by reason  

if  any  alternations  having  been  made  in   original specifications, drawings, designs  and  

instructions which shall involve any curtailment of the work as originally  contemplated.  When 

the contractor is a partnership firm, the prior approval in writing of the SSCDL. shall be obtained 

before any change is made in the constitution  of  the  firm,  where  the contractor is an individual 

or a Hindu Undivided  Family  business  concern, such approval  as  aforesaid  shall,  likewise  be   

obtained  before sub-contractor   enters   into  any    agreement   with    other  parties whereunder  

the reconstituted firm would have the  right to  carry out the work hereby undertaken by the  

contractor.  In either case if  prior  approval as aforesaid  is  not  obtained, the  contract  shall  be  

deemed  to  have  been  allotted    in  contravention of sub- letting clause hereof and the same  

action may   be   taken  and  the same  consequence  shall  ensure   as  provided in  the  sub-letting 

clause. 

22.15  IN EVENT OF DEATH OF CONTRACTOR :  

Without prejudice to  any  of  the  right  or  remdies under the contract,  if  the  contractor  dies,  

the owner shall have  the option  of terminating the contract  without compensation to the 

contractor. 

22.16  MEMBER OF THE OWNER NOT INDIVIDUALLY LIABLE :  
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No  official  or  employee  of  the  owner  shall  in any way be personally  bound  or  liable  for  the  

acts  or obligations of the  owner  under  the  contract  or answerable for  any default or  

ommission  in  the observance  or  performance  of the acts, matters or things which are herein 

contained. 

22.17  BREACH OF CONTRACT BY CONTRACTOR :  

If the contractor fails to perform the work under  the  contract  with  due  diligence  or  shall 

refuse or neglect to comply with instruction given to him, by the Engineer-in-charge in accordance 

with  the  contract, or shall contravence the provisions  of the contract ,the SSCDL may give notice 

in writing to the contractor to make good such failure, neglect or contravention.  Should the 

Contractor fail to comply with such written notice within twenty eight (28) days  of receipt, if the 

The Chairman Surat Smart City Development Limited  shall think  fit, it  shall  be  lawful for the  

SSCDL, without prejudice to  any other rights, the contractor may  have under the contract , to 

terminate the contract for all part of the  works,  and to make any other arrangements  it  shall  

deem necessary to complete the work outstanding under the contract at the time of termination. 

In this event Article 22.24 (Subletting of work) and 22.25 (Sub-Contracts for Temporary Works 

etc.) hereof  shall  be  invoked  and  the  performance security shall immediately become due  and 

payable to the SSCDL  the value of the work done on the date  of  termination  and not  paid for 

shall stand forfeited  to  the SSCDL and  the SSCDL shall have entitlement to use of any works 

which the contractor  may  have at the site at the  time of termination of  the contract. 

22.18 The following condition are being included in this tender and shall be considered as a part of  

                 tender document.  

1. Contractors have to place a board showing details of work at site at his own cost as per 

details given by Department. i.e. Name of work, Name of Contractor, Project cost, work 

sanction detail, detail of work order and time limit, Address of Executive Engineer & 

Phone No. & Fax No.  

2. If Contractor will not furnish a Photograph of the Board placed on site showing the details 

as above department will retain 0.25 % to 1 % of tender amount temorarily from the 

running bill.  

3. A work of building is carried out at one plot but in the case of  water supply line, drainage 

line etc. or any other service line, the work carried out in length, in this case one board 

should be placed on both ends and other boards should be places as per the instruction of 

Engineer in charge.  

4.      The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the 

work any person or persons in the contractors’ employ on the work who may be 

incompetent or misconduct himself and the contractor shall forthwith comply with such 

requirements. In respect of maintenance /repair of renovation works etc. where the 

labour have an easy access to the individual houses, the contractor shall issue identity 

cards to the labourers, whether temporary or permanent and he shall be responsible for 

any untoward action on the part of such labour. AE/JE will display a list of contractors 
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working in the colony/ blocks on the notice board in the colony and also at the service 

center, to apprise the residents about the same. 

 

5          However, the Engineer-in-charge, through a notice, may require the contractor to 

removethe illegal occupation any time on or before construction and delivery. 

 

22.19  SPECIAL NOTE :  

               Following details pertaining to work progress is mandatory.  

 (A) Bar chart: Contractor shall submit barchart showing schedule of execution of various  

                                activities within stipulated time limit 

 (B) Material Management : Contractor shall provide following details  

 Source of materials i.e. yellow earth, Coarse aggregate, Grit, fine aggregates, 

bricks, cement, steel etc.  

 Supply schedule : According to bar chart, the flow diagram of  materials.  

(C ) Man power management :  

The contractor shall submit details of manpower of various categories (skilled & unskilled 

labours) to be deployed for the work as under.  

 Minimum no.  of skilled and unskilled labors to be deployed on the work 

 List of supervisors & engineers for supervision & quality control of  the work.  

(D) All the applicant contractors are required to have their own employers code 

number under EPF Act, 1952 and are required to comply the applicable provisions 

of said statute regularly and totaly. 

(E) Further the contractors for services are required to produce the certified copies of 

paid challans in respect of employees/workers employed by said contractor in 

respect of work allotted by Surat Smart City Development Limited, along with 

copies of Pay Roll and Muster Roll. If the same are not produced, the bills will not 

be released. 

22.20   If Near relative working in SSCDL / SSCDL then the contractor not allowed to tender: 

The contractor shall not be permitted to tender for works in the SSCDL circle (Division in case of 

contractor of Horticulture/Nursery Categories) / SSCDL responsible for award and execution of 

contract in which his near relative is posted as Divisional Accountant or as an officer of any 

capacity between the grades of Surat Smart City Development Limited -and Junior Engineer(both 

inclusive). He shall also intimate the names of persons who are working with him in any capacity 

or are subsequently employed by him and are near relatives to any Gazetted Officer in the SSCDL / 

SSCDL or in the Ministry of Urban Development. Any breach of this condition by the contractor 

would render him liable to be removed from the approved list of contractor of this Department. If  

however the contractor is registered in any other department, he shall be debarred from 

tendering in SSCDL / SSCDL for any breach of this condition. 
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Note: by the term “Near relatives” is meant wife, husband, parents and grandparents, childrenand 

grand-children, brothers and sisters, uncles, aunts and cousins and their corresponding inlaws. 

 

22.21    NO Gazetted Engineer to work as Contractor within one year of retirement: 

No engineer of gazetted rank or other gazette officer employed in engineering or administrative 

duties in an engineering department of the SSCDL / SSCDL shall work as contractor or employee of 

a contractor for a period of two years after his retirement from Government service without the 

previous permission of SSCDL / SSCDL in writing. This contract is liable to be cancelled if either the 

contractor or any of his employees is found at any time to be such a person who had not obtained 

the permission of SSCDL / SSCDL as aforesaid, before submission of the tender of engagement in 

the contractor’s service, as the case may be. 

22.22    SUBLETTING OF WORKS: 

No part of the contract nor any share or interest thereon shall in any manner or degree be 

transferred, assigned or sublet by the contractor directly or indirectly to any firm or 

Corporation whatsoever except as provided for in the succeeding sub clause without the 

consent in writing of the owner. 

 

22.23    SUB-CONTRACTORS FOR TEMPORARY WORKS ETC. : 

The owner may give written consent to sub-contractors for execution of any part of the 
work at the site being entered upon by the contractors provided each individuals 
contractor is submitted to the Engineer-in-charge before being entered into and in 
approved by him. List of Sub-Contractors is to be supplied. Not with standing any 
subletting with such approval as aforesaid and not with standing the Engineer-in-charge 
shall have received copies of any sub- contractors, the contractors shall be and shall 
remain solely responsible for the quality and proper expeditions and execution of the 
works and the performance of all the conditions of contract in all respects as if such 
submitting or sub-contracting had not taken place and as if such work had done directly 
by the Contractor. 
 

ARTICLE 23 

DISPUTE RESOLUTION MECHANISM 

 

23.1  RESOLUTION OF DISPUTES : 

Except  or  otherwise  specifically  provided  in  the contract,  all  disputes  concerning questions of 

fact  arising  under  the contract shall be decided by the Engineer in charge, subject to  a written  

appeal by   the Contractor  to the Engineer in charge and these decisions  shall be final and binding 

on the  parties hereto.  Any disputes   or difference  including those considered as such by only 

one of the  parties arising out of  or in connection with this contract shall  be  to the extent 

possible setteled amicably between  the parties. If  amicable  settlement  can not be  reached  

then  all disputed issues shall be settled as provided in (a) 

(a)     DISPUTE OR DIFFERENCES TO BE REFERRED TO: 

 If  at  any time, any question, disputes or differences  of  any kind whatsoever shall arises 

between Engineer and the contractor upon  or  in relation to or in connection  with  this  contract, 

either  party may forthwith give to the other,  notice  in writting   of  the  existance  of  such  
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question,  dispute   or difference as to any decesion, opinion, instruction,  direction, certificate or 

evaluation of the Engineer in charge. 

The  question  or difference shall be settled by  the  The Chairman Surat Smart City Development 

Limited  who shall state his decesion in writing  and  give notice  of  same  to the Engineer  and  to  

the  contractor. Such decesion  shall  be  final & binding upon both  parties  to  the contract  and  

work  on  contract if  not  already  breached  or abandoned shall proceed normally unless and until 

the same shall be  revised (or upheld) due to any Judicial  proceeding.  Should  the  Chairman Surat 

Smart City Development Limited  fail to give a decision within  three (3)  calendar  months after 

issuance of notice  of  a  question, dispute or difference or if the contractor is dissatisfied  with any 

such decision of the Chairman Surat Smart City Development Limited  , then the matter may be 

referred to court of law subject to SURAT JURICDICTION . 

23.2     DELETION OF ARBITRATION CLAUSE 

 ARBRITATION   word  or  Clause  should  be  considered   deleted  whereever written in the whole 

tender. 

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS 

AGREEMENT AS OF THE DAY, MONTH AND YEAR FIRST ABOVE WRITTEN. 
 
SIGNED, SEALED AND                                          SIGNED, SEALED AND 
DELIVERED                                                             DELEVERIED 
For and on behalf of SSCDL                                   For and on behalf of  
by:                                                                           THE CONTRACTOR by:                           
 
(Signature)                                                              (Signature)                                                   
(Name)                                                                    (Name) 

(Designation)                                                         (Designation) 

In the presence of: 1. 

2. 

{COUNTERSIGNED and accepted by: 
Name and particulars of other members of the Consortium} 
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Section VIII - Forms of Security and Contract Forms 
 
 
This Section contains forms which, once completed, will form part of the Contract. The formsfor 
Performance Security and Advance Payment Security, when required, shall only be completed by the 
successful Bidder after contract award. 

 

Table of Forms 

UNDERTAKING ON EARNEST MONEY SURRENDER: 

 
I/We hereby tender for carrying out Design,Drawing,Constuction of Skywalk (Phase-I) from Salasar 
Hanuman gate to Existing multilevel parking including all Electrical works with Escalators and lifts at access 
points Under “SMART CITY MISSION” on Engineering-Designing,Procurement and Construction (EPC) basis 
at Surat.  
(herein before and herein after referred to a client of the work) as specified in the memorandum & under 
Price-Bid showing items of work to be carried out within time specified therein and in accordance with all 
specifications, designs, drawings and instructionsin writing referred to in provisions under annexed 
conditions of contract under contract documents and agree that all materials of construction in the work 
are to be procured by us.Should this tender be accepted, I/We hereby agree to abide by and fulfil all the 
terms and provisions of the conditions of contract annexed thereto as fully applicable, and in default 
thereof, agree to forfeiture of and pay to the client, the sums of Earnest money mentioned inthe said 
conditions. 

 

Receipt No. _________________ dated ______ from client, in respect of the sum or Rs. ______________ 
/-deposited, be in the from of Bank GuaranteeRs. _________ /- and Pay Order/Demand Draft drawn for 
Rs. ________ /- bearing No. _____ dated _______ on the_________ ____________ drawn in favour 
of________________________ is herewith forwarded representing the earnest money, the full value of 
which is to be absolutely forfeited to client, should I/We not depositthe full amount of security deposit 
specified in the memorandum, and in accordance with clause 1 of para 5.1 of the said conditions, 
otherwise the said sum of Rs._______________________/- shall be refunded. 
 
Amount to be specified in figures and words. 

 

Place : 
Date : 
Address : 

Signature of the 
contracting agency submitting 

the tender 

 

Signed and given in presence of ______ 
Address : 
Occupation :Signature of witness to 

 

the contracting agency. 
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Rs. 100/- STAMP 

 

 

FORMAT FOR BANK GUARANTEE 

[1] In consideration of the Terms and Conditions of an "Agreement made between 
The Chairman ,  Surat Smart City Development Limited, Surat (herein after called" Surat Smart City 
Development Limited ") and…………………………… (Contractor) (hereinafter called "Contractor" for the 
work of…………………………………………………………………………….……………. (Name of work) for the 
…………………… deposit for the duefulfillment by the contractor of the terms and conditions contained 
in the said agreement, We Bank of …………………………………….. (hereinafter referred to as the Bank) at 
the request of ……………………………. (Name of Contractor) do hereby undertake to pay the Surat Smart 
City Development Limited an Amount not exceeding Rs………….. against any loss or damage caused to 
or suffered by Surat Smart City Development Limited by reason of any breach of any term or 
condition contained in the said agreement by the said Contractor. 

*2+ We Bank of……………………………… do hereby undertake to pay the amount due and payable under 
this Guarantee without any demur merely on a demand from the Surat Smart City Development 
Limited stating that the amount claimed in due by way of loss of damage caused to or would be 
caused to or suffered by the Surat Smart City Development Limited by the reason of breach by the 
said contractor of any of the terms and conditions in the said agreement of by reason of the 
contractor failure to perform the said agreement. Any such demand made on the Bank shall be 
conclusive as regards the amount due and payable by the Bank under this guarantee shall be 
restricted to an amount not exceeding Rs……..….. 

[3] We undertake to pay the Surat Smart City Development Limited any money so demanded 
notwithstanding dispute or disputes raised by the contractor. In any suit of proceeding pending 
before any Court or Tribunal relating thereto our liability under this present being absolute and 
unequivocal. The payment so made by under this bond shall be a valid discharge of our liability for 
payment there under and the contractor shall have no claim against us for making such 

payment. 
*4+ We Bank of ……………………, ………………………. further agree that the guarantee herein contained shall 

remain in full force and effecting during the period that would be taken for the performance of the 
said agreement and that under or by virtue of said agreement have been fully paid and its clime 
satisfied or discharged or till  The Chairman,  Surat Smart City Development Limited, Surat clarified 
that the terms and conditions of the said agreement have been fully and properly carried out by the 
said contractor and accordingly discharge this guarantee. Unless a demand or claim under this 
agreement is made on us in writing on or before (dt.) …………………… we shall be discharged from all 
liability under this Guarantee thereafter. 

*5+ We Bank of ……………………………………………… further agree with the Surat Smart City Development 
Limited that the Surat Smart City Development Limited shall have the fullest liberty without our 
consent and without in any manner our obligations hereunder to very and of the terms and 
conditions of the said agreement or to extend the time of performance by the said contractor from 
time to time or to postpone for any time or time to time any of the power exercisable by the Surat 
Smart City Development Limited against the said contractor and to Forbes or enforce any of the 
terms and conditions relating to the said agreement and we shall not be relieved from our liability 
by reason of any variation or extension being granted to the said contractor or for any béarnaise, 
act or omission of the part of the Surat Smart City Development Limited or any indulgence by the 
Surat Smart City Development Limited to the said contractor or by any such matter or thing 
whatsoever which under the law relating to sureties would but for his provision have of a relieving 
us. 

[6] This guarantee will not be discharged due to the change in the constitution of the Bank or the 
Contractor. 
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*7+ We Bank of ……………………………… lastly under take not to revoke during its currency except with 
the previous consent of the Surat Smart City Development Limited in writing. 

 
NOT WITH STANDING ANYTHING CONTAINED HERE IN : 

 
[1] Our liability under this bank guarantee is restricted to Rs. 
[2] This bank guarantee is shall valid up to ……………………….. 
[3] Our liability to make payment shall arise and we are liable to pay the guarantee 

amount or any part there of under this guarantee, only if serve upon us a written 
claim a demand in terms of the guarantee on or before dt. …………… 
 
THIS BANK GUARANTEE IS ENCASHABLE AT OUR BRANCH OFFICE 
AT SURAT 
 

[4] In written of bank has executed this present the day and year first written. 
Date the …………… , Month ………………. , Year ……….. for ………….(Bank name). 
 
 
 

Seal, stamp and signature 
of Bank's authorized Signatory 
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SECTION IX - APPROVED LIST OF BANKS 

 

Where the contractor is required to submit F.D.R., bank guarantee, etc. against payment towards any 
deposit or advance e.g. EMD, SD,etc., such F.D.R, bank guarantees, etc. shall be produced from any one of 
thefollowing Nationalized banks as listed below: 

1) Indian Bank 

2) State Bank of India 

3) Punjab National Bank 

4) Bank of Baroda 

5) Union Bank of India 

6) Bank of India 

7) Oriental Bank of Commerce 

8) Canara Bank 

9) Central Bank of India 

10) Corporation Bank 

11) Allahabad Bank 

12) Indian Overseas Bank 

13) Dena Bank 

14) Syndicate Bank 

15) Andhra Bank 

16) Punjab & Sind Bank 

17) Bank of Maharashtra 

18) Vijaya Bank 

19) United Bank of India 

20) UCO Bank or Any other Nationalized Bank 

21) IDBI 

22) HDFC 

23) AXIS Bank 

24) ICICI Bank Limited 

25) The Surat People’s Co-operative Bank Ltd. 

26) The Mehsana Urban Co-operative Bank Ltd. 

27) Kotak Mahindra Bank 

28) The Kalupur Commercial Co-operative Bank Ltd. 

29) Rajkot Nagrik Sahkari Bank Ltd. 

30) The Ahmedabad Mercantile Co-operative Bank Ltd. 

31) Development Credit Bank Ltd. 

32)      YES Bank Ltd. 
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SECTION X - MEMORANDUM 
I/We __________________________ the undersigned do hereby Tender for carrying out the work 

described in the schedule subject to the condition annexed in schedule attached herewith in Tender 

documents. 

(1) General Description of work :- 
Design,Drawing,Constuction of Skywalk (Phase-
I) from Salasar Hanuman gate to Existing 
multilevel parking including all Electrical works 
with Escalators and lifts at access points Under 
“SMART CITY MISSION” on Engineering-
Designing,Procurement and Construction (EPC) 

basis at Surat.  

(2) Estimate Cost  :- 
Rs. 14,54,87,729/- (Rupess Fourteen Crore 
Fifty Four Lacks Eighty Seven Thousand Seven 
Hundreed twenty nine only) 

(3) Earnest Money Deposit :- Rs. 14,60,000/- (Rupees fourteen lac sixty 

thousand only) 

- 50% of which (i.e. Rs. 7,30,000/-) shall be 

submitted in form of Demand Draft in favour of 

“Surat Smart City Development Limited” 

Payable at Surat. 

- Balance 50% (i.e. Rs. 7,30,000/-) in the form 

of Bank Guarantee issued from any 

Nationalized bank of Surat branch acceptable 

to the Authority, as per format provided in  

Tender document. 

(4) 
Performance Security 

:- 10% of Contract Value  

(5) Retention Money :- 6%  from each Running bill subject to a 

maximum of 5% of contract price 

(6) Time allowed for the completion of 

work from date fixed in written order 

to commence 

:-  18  (Eighteen) Months (Including monsoon)  

(7) Penalty for delayed work :- 
In event of these Milestones not having being 

achieved, an amount computed at0.2% of 

Remaining Amount of Work per day subject to 

a Maximum of 10% of Total Contract Value 

shall be retained. 

Liquidated Damages shall start being retained 

as per contract on value of Remaining work on 

not achieving intermediate Milestones 1,2,3.  
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The Liquidated damages shall be released 

without interest or charges if contractor 

achieves Milestone 4  before completion of 

approved time limit including extension of time 

limit,  if approved or else the same shall be 

adjusted as Liquidated Damages for delay in 

performance. 

(8) Defect liability period :- 5 (Five) years after issue of completion 

certificate 

(9) Construction Cess :- 1% of Total work done & to be deducted in 

every bill  

 

 

SIGNATURE OF THE CONTRACTOR. 
 
        NAME AND ADDRESS :- 

 GENERAL MANAGER (Engg) 
 

SURAT SMART CITY DEVELOPMENT LIMITED 
  

 


